

CONSTRUCTION SCHEDULE

July 27 through July 31 the following activities will occur:

Asphalt Repairs and Concrete Replacement in:

- Cherrywood Subdivision
- Westfield 2 Subdivision
- Sundance 2 Subdivision and
- Heritage Subdivision

Chip Seal applications will occur in:

- Cherrywood and Grove Subdivision
 - Hilltop Subdivision (W. Alder St., Kennedy Ave.)
 - Centennial Heights (Vista Lane, Skyview Ct., Crestview Ct.)
 - Saratoga Subdivision (N. Elm St., N. Adams Ave., W. Sycamore Ln.)
-

August 3 through August 7 the following activities will occur:

Asphalt Repairs and Concrete Replacement in:

- Heritage 1 Subdivision
 - Enclave Subdivision
-

Chip Seal applications are scheduled to occur in late August, early September for:

- Heritage 1 Subdivision
- Enclave Subdivision
- Cherrywood 2
- Mesa Village,
- Portions of Hunters Ridge
- Centennial Heights West
- Saddleback 1 and Saddleback 2
- Westfield
- Club Homes
- Sundance
- Centennial 4

Streets will be open to traffic, reduced laneage under flag person control. Please use caution when driving within construction zones.

DILLON ROAD RECONSTRUCTION AND DRAINAGEWAY "G" IMPROVEMENTS

The work consists of the demolition, asphalt pulverizing, asphalt milling, asphalt overlay, widening and reconstructing approximately 1.0 mile of Dillon Road, installation of a new traffic signal on Dillon Road at Pierce Avenue, installation of a storm drain pipe, water main, constructing new cast-in-place inlet and outlet structures including irrigation splitter boxes, concrete curb ramp, sidewalk, curb and gutter replacement, relocating irrigation ditches and minor structures.

Construction will occur between May and September.

2009 UTILITY PROJECT

This year's Utility Project consists of the demolition, new construction and replacement of sanitary sewer mains, services and appurtenances, water main services and appurtenances, concrete replacement, asphalt patching, landscape and irrigation, seed and mulch on specified streets, alleys or within public property.

- Alley #1- Between Caledonia St. and Short St., Lincoln Ave. & Grant St.Sewer Replacement
- Alley #2- Between Caledonia St. and Short St., LaFarge Ave. & Main St.Sewer Replacement
- Alley #3- West of Lee St, between South St. & Walnut St.Sewer Replacement
- Caledonia Street –
Between Lafayette St. & Garfield Ave..... Water Main & Service Line Replacement
- Police Station – Southeast of the Louisville Police Station -
Between McCaslin Blvd. & Via Appia New Water Main Construction

DeFalco Construction Company has completed construction of utility lines and will be performing Punch List work.

2009 STREET RESURFACING CONSTRUCTION

This year's Street Resurfacing Project work consists of the demolition, asphalt milling, asphalt patching, leveling, new concrete construction, concrete replacement, chip seal, pavement marking and traffic control on specified streets. Street segments and respective construction activities are as follows:

- Grove, Hilltop Subdivisions Chip Seal
- Enclave Subdivision..... Chip Seal
- Saratoga, Saratoga 2 Subdivisions..... Chip Seal
- Centennial 4, Centennial Heights, Centennial Heights West,
Cherrywood, Cherrywood 2 Subdivisions..... Chip Seal
- Sundance, Sundance 2, Sundance 3, Westfield 2 Subdivisions, Taft Ct. Chip Seal
- Heritage 1 Subdivision..... Chip Seal
- Portion of Hunters Ridge Chip Seal
- Mesa Village Subdivision and Washington Ave. Chip Seal
- Saddleback 1 and 2 Subdivisions..... Chip Seal
- Club Homes Subidivision, Ridge Place Chip Seal

- McCaslin Blvd.Asphalt Patching
- Various Locations Asphalt Patching & Concrete Replacement

Work also includes removal and replacement of concrete curb, gutter, walk, trail, curbside, crosswalk, squared radius return, drive ramp, new walk, and new curb.

Construction will occur between mid July and mid September by Quality Paving Company.