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Guiding Principles - City Regulations / Municipal Code

• Compliance with Louisville Historic Preservation Masterplan
• Compliance with Louisville Museum Campus Masterplan
• Louisville Downtown Design Handbook

• Keep it Simple
• Relate to Traditional Surrounding Buildings
• Use the Entire Front of the Building as Your Image
• Develop a Clear Presentation to the Street

• City of Louisville Municipal Code – Chapter 15.36 “Historic Preservation”
• New Additions Shall Not Destroy Historic Materials
• New Work to be Differentiated from the Old and Shall be Compatible With Massing, Size, Scale 

and Architectural Features
• New Additions Should Not Create a False Sense of Historic Development
• Each Property Shall be Recognized as a Physical Record of its Time, Place and Use.

Existing Campus Site Plan
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Approved Campus Masterplan
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Current Facility

PROGRAM DEVELOPMENT 5/15/17

  

COMMUNITY HOUSE ‐ " Common Ground"  SF

BASEMENT LEVEL
Elevator/Stair Core 72 SF

Elevator Room 64 SF

Main Stairway 90 SF

Mechanical Room 64 SF

Storage Room 55 SF

Museum Dedicated Archives Space 480 SF

Interpretive Exhibit Area 325 SF

Subtotal Basement Level  1,150 SF

MAIN LEVEL
Elevator/Stair Core 72 SF

Men's/ Women's Restrooms 215 SF

Circulation 80 SF

Information Desk / Reception 100 SF

Main Stairway 90 SF

WOW Display Area 55 SF

Community Table 120 SF

Mini Theatre 78 SF

Area for Classes, Programs, Meetings, Workshops 340 SF

Subtotal Main Level  1,150 SF

SECOND LEVEL
Elevator/Stair Core 72 SF

Main Stairway 90 SF

Staff Office Area 160 SF

Kitchenette 50 SF

Research Area 128 SF

Circulation 100 SF

Multipurpose Area / Changeable Exhibits 500 SF

Interpretive Exhibits 50 SF

Exterior Balcony 150 SF Excl

Subtotal Second Level  1,150 SF

TOTAL NEW COMMUNITY BUILDING   3,450 SF

Building Foot print 52 X 22 1144

LOUISVILLE HISTORICAL MUSEUM

Community Building
Program
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Campus
Program

CAMPUS FACILITIES

TAMEO HOUSE  ‐ "Domestic Life"  SF

Kitchen

Bedroom

Main Living Area

JACOE BUILDING ‐ " Commercial Life"  SF

Main Exhibit Area
Connection to New Community Building
 

JORDINELLI HOUSE ‐  "Civic Life"  SF

Entry

Model Area
Exhibit Rooms

SUMMER KITCHEN  SF

Kitchen

OUTHOUSE  SF

 

ALLEY ‐ "Outdoor Life"  SF

SITE FACILITIES  SF

On  Site Parking Spa 6

HC Parking Spaces 1

Plaza Area / Outside Gathering Grounds
 

Exhibit Storage Analysis

Campus Wide Exhbit Space
Tameo House 924 SF
Jordinelli House 525 SF
Jacoe Buildiing 609 SF
New Museum 1000 SF
TOTAL CAMPUS 3,058  SF

Anticipated Storage Requirement ( ½ Exhibit Area)
1,529 SF / 2 (Space Saver Efficency) = 795 SF

Concept Design Storage Space Provided 1000 SF
Potential Expansion 1400 SF
TOTAL Potential 2,400 SF
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Affinity Diagram

Main Level Concept Plan
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Upper Level Concept Plan

Lower Level Concept Plan
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Main Level – Ramp Alternate

4dd

4 stop Hydraulic Elev 25% premium 
Cost= $118,625

Additional Conceptual Ideas

This Conceptual 
Design Drawing is 
based on 
Community 
Feedback at the 
Open House 
Meeting

Consider using a 
rustic / reclaimed 
horizontal wood 
siding

Horizontal canopy is 
current day 
interpretation of the 
fabric canopy

Provide façade 
insets to represent 
window impression

Define an historic 
“Western Storefront 
Facade”
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Overhead View

Street Elevation
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View at Main Entry 

Construction Cost Estimate
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Questions / Answers

WE WELCOME YOUR FEEDBACK !



LOUISVILLE	MUSUEM	AND	VISITOR	CENTER

PRELIMINARY	COST	ESTIMATE
CONCEPT	DESIGN	LEVEL

SUMMARY	OF	COSTS 	 	
DESCRIPTION QUANTITY UNIT UNIT	COST COST
NEW	CONSTRUCTION	COSTS
Community	House	-	New	Construction 4353 SF 627.97$																								 2,733,541.85$																								
TOTAL	NEW	CONSTRUCTION	COSTS 2,733,541.85$																								

RENOVATION	CONSTRUCTION	COSTS 	 	 	 	
Jordinelli	House 600 SF 398.19$																								 238,915.30$																												

Jacoe	Building 1200 SF 456.94$																								 548,333.50$																												
	 	 	 	 	
Tomeo	House 125 SF 129.76$																								 97,317.50$																														
	 	 	 	 	
Site	Work 1 LS 227,558.80$																												
	 	 	 	 	
TOTAL	RENOVATION	CONSTRUCTION	COSTS 	 	 	 1,112,125.10$																								

TOTAL	CONSTRUCTION	COSTS 3,845,666.95$																								

SOFT	PROJECT	COSTS
Architect	Fees	-	New	Construction	 10% 2,733,541.85$													 273,354.19$																												
Architect	Fees	-	Renovation	 12% 1,112,125.10$													 133,455.01$																												
Exhibit	Design	Fees 25% 1,100,400.00$													 275,100.00$																												

TOTAL	SOFT	COSTS 681,909.20$																												

TOTAL	PROJECT	COSTS 4,527,576.15$												

ALTERNATE	COSTS
Jordinelli	House	-	New	Preaction	Sprinkler	System 600 SF 6,233.00$																																
Jacoe	-	New	Preaction	Sprinkler	System 1540 SF 16,000.00$																														
Tomeo	House	-	New	Preaction	Sprinkler	System 750 SF 8,000.00$																																
FP	-	Clean	Agent	Alternative 1 LS 100,000.00$																												
Expanded	Basement	Storage 1400 SF 627.97$																								 879,154.28$																												

Exceptions	/	Exclusions
Hazardous	Material	Abatement	&	Removal
Rock	Excavation	
Permitting	and	Fees	
Utility	Connections	for	New	Building
The	Cost	for	Sprinklers	Assume	a	Fire	Line	Connection
Within	100	Ft.
Storm	water	Retention	System
LEED	Certification

General	Note:

These	costs	should	be	viewed	as	Conceptual.	The	final	costs	will	continue	to	develop	through	a	process	that	will	
further	define	the	project	scope	and	articulate	the	actual	costs	by	determining	the	final	design	and	building	systems.

The	Following	Preliminary	Cost	Estimate	has	been	prepared	by	The	Roybal	Corporation	Architects	and
Kemp	Estimating	Services.	The	Preliminary	Cost	Estimate	has	been	prepared	on	the	Conceptual	Design
that	will	be	presented	to	City	Council	on	December	5,	2017.	The	estimate	includes	hard	and	soft	costs
for	the	design	and	construction	of	the	Museum	and	Visitor	Center	as	well	as	renovations	to	the	
Jordinelli	House,	Tomeo	House	and	the	Jacoe	Store.	The	estimate	also	includes	costs	for	interpretive
exhibit	design,	fabrication	and	installation.	



LOUISVILLE	MUSUEM	AND	VISITOR	CENTER

PRELIMINARY	COST	ESTIMATE
CONCEPT	DESIGN	LEVEL

MUSEUM	/	VISITOR	CENTER 4353 SF
DESCRIPTION QUANTITY UNIT UNIT	COST COST
Basement	Level 1495 SF
Main	Level 1730 SF
Upper	Level 1128 SF
Total	Building	SF 4353 SF

Site	Demolition	&	Earthwork 1 LS
Building	Earthwork	-	Basement	/	Cut	&	Haul 500 CY 25.00$																										 12,500.00$																														
		Rock	Excavation	Allowance 1 LS 50,000.00$																		 50,000.00$																														
		Shoring	&	Bracing	@	South	Elevation 400 SF 75.00$																										 30,000.00$																														
Underpin	@	Jacoe	Building	/	Assume	not	needed 1 LS 	 NIC
Footings	&	Foundation	Wall 160 LF 85.00$																										 13,600.00$																														
Column	Footing 12 EA 950.00$																								 11,400.00$																														
Basement	Retaining	Walls 1600 SF 55.00$																										 88,000.00$																														
Slab	on	Grade	-	Assume	5" 1340 SF 8.50$																												 11,390.00$																														
Framing	-	Elevated	Floors	/	Assume	12lb/sf 10 TN 5,650.00$																					 56,500.00$																														
Framing	-	Roof	Assume	10ibs	/sf 7 TN 5,400.00$																					 37,800.00$																														
Roofing	-	EPDM 1100 SF 17.50$																										 19,250.00$																														
			Skylights	Assume	100	SF	Premium 100 SF 165.00$																								 16,500.00$																														
			Structural	Roof	Above	Basement	/	Premium 460 SF 50.00$																										 23,000.00$																														
Exterior	Wall	-	Veneer	Allowance	&	Backup	System 2210 SF 55.00$																										 121,550.00$																												
Glazing	 950 SF 90.00$																										 85,500.00$																														
Screen	Wall 660 SF 100.00$																								 66,000.00$																														
Exterior	Doors	 4 Pr 6,000.00$																					 24,000.00$																														
Glass	&	Aluminum 8 EA 2,500.00$																					 20,000.00$																														
Exterior	Balcony	and	Railing 640 SF 87.00$																										 55,680.00$																														
Exterior	Stairs 1 LS 4,500.00$																					 9,000.00$																																
Partitions	and	Doors 4353 12.00$																										 52,236.00$																														
Flooring	-	Tile 4353 16.00$																										 69,648.00$																														
Walls	-	Painting 4353 3.75$																												 16,323.75$																														
Ceiling	Assume	50%	ACT	/	50%	DW 4353 6.25$																												 27,206.25$																														
Millwork	&	Accessories 4353 7.50$																												 32,647.50$																														
Interpretive	Exhibits	/	Media 1376 SF 400.00$																								 550,400.00$																												
Equipment	-	Space	Savers 1 100,000.00$																 100,000.00$																												
Sprinklers	-	Pre	Action	System	Allowance 4353 6.00$																												 26,118.00$																														
Clean	Agent	Premium 1 LS 50,000.00$																		 50,000.00$																														
Plumbing	Assume	10	Fix 10 EA 5,000.00$																					 50,000.00$																														
HVAC	-	System	Allowance 4353 SF 40.00$																										 174,120.00$																												
Electrical	-	System	Allowance 4353 SF 35.00$																										 152,355.00$																												
Utilities	-	New	&	Relocation 1 LS 50,000.00$																		 50,000.00$																														

					Subtotal 	 2,102,724.50$																								
					General	Conditions	/	Overhead	&	Profit/	Bond 15% 315,408.68$																												
					Concept	Design	Contingency 15% 315,408.68$																												
					Escalation	to	Midpoint	of	Construction 4% 84,108.98$																														
TOTAL 	 2,733,541.85$																	
Cost	/	SF 4353 SF 627.97$																		



LOUISVILLE	MUSUEM	AND	VISITOR	CENTER

PRELIMINARY	COST	ESTIMATE
CONCEPT	DESIGN	LEVEL

JACOE	BUILDING 1200 SF
DESCRIPTION QUANTITY UNIT UNIT	COST COST

Structural	&	Exterior 1 LS
Exterior	-	Screen	Wall 300 SF 110.00$																								 33,000.00$																														
Demolition 300 LS 10.00$																										 3,000.00$																																
Partitions	and	Doors 300 SF 11.00$																										 3,300.00$																																
Flooring	-	Assume	75%	VCT	/	25%	Carpet 300 SF 5.50$																												 1,650.00$																																
Walls	Painting	Allowance 300 LS 2.75$																												 825.00$																																				
Ceiling	-	 300 LS 7.50$																												 2,250.00$																																
Millwork	&	Accessories	Allowance 300 LS 5.50$																												 1,650.00$																																
Interpretive	Exhibits	/	Media 900 LS 400.00$																								 360,000.00$																												
Equipment 1 LS 	 NIC
Sprinklers 1 LS 1,500.00$																					 1,500.00$																																
Plumbing 1 LS 	 NIC
HVAC	-	Minor	Adjustments 1 2,500.00$																					 2,500.00$																																
Electrical	Wiring	-	Receptacles	/FA 300 SF 10.00$																										 3,000.00$																																
New	Lighting	 300 SF 15.00$																										 4,500.00$																																
Cut	&	Patch	Allowance 1320 SF 3.50$																												 4,620.00$																																

					Subtotal 	 421,795.00$																												
					General	Conditions	/	Overhead	&	Profit/	Bond 15% 63,269.25$																														
					Concept	Design	Contingency 15% 63,269.25$																														
					Escalation	to	Midpoint	of	Construction 4% 16,871.80$																														
TOTAL 	 548,333.50$																				
Cost	/	SF	Renovated 1200 SF 456.94$																		



LOUISVILLE	MUSUEM	AND	VISITOR	CENTER

PRELIMINARY	COST	ESTIMATE
CONCEPT	DESIGN	LEVEL

JORDINELLI	HOUSE 600 SF
DESCRIPTION QUANTITY UNIT UNIT	COST COST

Structural	&	Exterior 1 LS
Demolition	-	Renovation 250 SF 10.00$																										 2,500.00$																																
Partitions	and	Doors 250 LS 11.00$																										 2,750.00$																																
Flooring	-	Assume	75%	VCT	/	25%	Carpet 250 SF 5.50$																												 1,375.00$																																
Walls	-	Painting	Allowance 250 SF 2.75$																												 687.50$																																				
Ceiling	Assume	75%	ACT	/	25%	DW 250 LS 3.25$																												 812.50$																																				
Millwork	&	Accessories	Allowance 250 LS 5.50$																												 1,375.00$																																
Interpretive	Exhibits	/	Media 350 LS 400.00$																								 140,000.00$																												
Equipment 1 LS 1,500.00$																					 1,500.00$																																
Fire	Sprinklers 50 SF 10.00$																										 500.00$																																				
Plumbing	-	Assume	3	Fixtures 3 SF 5,000.00$																					 15,000.00$																														
HVAC	-	Minor	Adjustments/	Toilet	/	Exhaust	Etc. 1 LS 2,500.00$																					 2,500.00$																																
Electrical	Wiring	-	Receptacles	/FA 250 SF 10.00$																										 2,500.00$																																
New	Lighting 250 SF 15.00$																										 3,750.00$																																
Cut	&	Patch	Allowance 870 SF 3.50$																												 3,045.00$																																

					Subtotal 	 178,295.00$																												
					General	Conditions	/	Overhead	&	Profit/	Bond 15% 26,744.25$																														
					Concept	Design	Contingency 15% 26,744.25$																														
					Escalation	to	Midpoint	of	Construction 4% 7,131.80$																																
TOTAL 	 238,915.30$																				
Cost	/	SF	Renovated 600 SF 398.19$																		



LOUISVILLE	MUSUEM	AND	VISITOR	CENTER

PRELIMINARY	COST	ESTIMATE
CONCEPT	DESIGN	LEVEL

TOMEO	HOUSE 750 SF
DESCRIPTION QUANTITY UNIT UNIT	COST COST

Structural	&	Exterior 1 LS
Demolition	-	Renovation 50 SF 10.00$																										 500.00$																																				
Finishes 1 LS 5,000.00$																					 5,000.00$																																
Accessories	Allowance 50 SF 5.00$																												 250.00$																																				
Interpretive	Exhibits	/	Media 125 SF 400.00$																								 50,000.00$																														
Equipment 1 LS -$																																										
Sprinkler	update 1 LS 1,500.00$																					 1,500.00$																																
Plumbing 1 LS -$																																										
HVAC	-	Minor	Adjustments 1 LS 1,500.00$																					 1,500.00$																																
Electrical	/	Wiring	/	Receptacles/FA 50 SF 10.00$																										 500.00$																																				
New	Lighting 50 SF 15.00$																										 750.00$																																				
Cut	&	Patch	Allowance 750 SF 3.50$																												 2,625.00$																																
Remove	Basement	Access	and	Relocate 1 LS 10,000.00$																		 10,000.00$																														

	
					Subtotal 	 72,625.00$																														
					General	Conditions	/	Overhead	&	Profit/	Bond 15% 10,893.75$																														
					Concept	Design	Contingency 15% 10,893.75$																														
					Escalation	to	Midpoint	of	Construction 4% 2,905.00$																																
TOTAL 	 97,317.50$																						
Cost	/	SF	Renovated 750 SF 129.76$																		



LOUISVILLE	MUSUEM	AND	VISITOR	CENTER

PRELIMINARY	COST	ESTIMATE
CONCEPT	DESIGN	LEVEL

SITE	WORK	GENERAL 	 SF
DESCRIPTION QUANTITY UNIT UNIT	COST COST

Site	Clearing	-	General	Allowance	/	Staging 1 LS 3,500.00$																					
Site	Demolition	-	Concrete	Sidewalks	 1480 SF 2.50$																												 3,700.00$																																
Misc.	Removals	Allowance 1 LS 2,500.00$																					 2,500.00$																																
Temporary	Protection	-	Chain	Link	Fence 300 SF 10.00$																										 3,000.00$																																
Trees	 1 SF 500.00$																								 500.00$																																				
E&S	Control	-	Stabilized	Construction	Entrance 1 LS 2,500.00$																					 2,500.00$																																
Misc.	Allowance	/	Silt	Fence 1 LS 1,500.00$																					 1,500.00$																																
Earthwork	-	Building	Excavation	&	Backfill 1 LS -$																																										
Misc.	Grading	Allowance 1 LS 1,500.00$																					 1,500.00$																																
Hardscape	/	Paving	Concrete	Walkway 1 SF 2,500.00$																					 2,500.00$																																
Gravel 4960 SF 2.00$																												 9,920.00$																																
Landscape	-	Earthwork/	Respread	Topsoil 100 SF 40.00$																										 4,000.00$																																
Trees	/		Medium	Size 10 SF 1,000.00$																					 10,000.00$																														
Stairs	&	Site	Walls 2820 SF 10.00$																										 28,200.00$																														
Furnishings	-	Benches	/	Receptacles	/	Bike	Racks 1 SF 5,000.00$																					 5,000.00$																																
Site	Interpretation	-	Exhibits 1 SF 50,000.00$																		 50,000.00$																														
Storm	Management 1 SF -$																														 -$																																										
Site	Lighting-	Assume	10	Poles	&	Fixtures 10 SF 4,500.00$																					 45,000.00$																														
Utilities 1
					Subtotal 	 169,820.00$																												
					General	Conditions	/	Overhead	&	Profit/	Bond 15% 25,473.00$																														
					Concept	Design	Contingency 15% 25,473.00$																														
					Escalation	to	Midpoint	of	Construction 4% 6,792.80$																																
TOTAL 	 227,558.80$																				


