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  The purpose of this report is to summarize 
the findings collected from interviews and 

other debriefs. The goal of this document is 
to describe overarching mission and 

activities, consolidate lessons learned, 
document best practices and share 

recommended improvement actions. 
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Fire Response AAR Improvement Plan 
Capability Observation Corrective Action 

Recommendations 
Primary  

Responsible  
Agency 

Agency  
POC 

Start  
Date 

Completion Date 

Incident 
Command 

Agency 
administrators 

were unfamiliar 
with the 

delegation 
process. Incident 

management 
team (IMT) 

Incident 
Commanders did 

not fully 
understand the 

multiple 
authorities and 

how to negotiate 
the relationship at 

times.  

Agency 
administration 
meeting and 

training 

Boulder Disaster 
Management 

Mike Chard 
303-565-7878 
mchard@boulder

county.org 

May 2022 On January 13, 2023 an 
Anatomy of A Disaster Seminar 
was held at the Boulder County 
Sheriff’s Office. In attendance 
were elected officials, Town and 
City Managers and department 
heads from multiple 
municipalities and agencies. 
Additional seminars are 
scheduled for May and 
September 2023.  

Communications Need to optimize 
communications 
between incident 
command and 
dispatch.  

Facilitate 
operational 
discussion between 
Incident Command 
and Dispatch 

Fire Consortium- 
Operations 
Committee 

Boulder County 
Fire Chiefs (BCFC) 
Representatives 
and Steve 
Silbermann 

October 
2022 

BVFC Ops group has consensus 
about the need to send a Fire 
Chief to dispatch during major 
events. This occurred during the 
Marshall Fire and the process 
will continue. Comm Plan 3 and 
4 have been developed and 
implemented to assist with 
better communications in the 
field and with dispatch. 

Resource 
Management 

County dispatch – 
resources, contact 
information  
 

Verify all resources 
are properly listed 
in the dispatch 
centers and 
appropriate 
contact 

Fire Consortium- 
Operations 
Committee 

Bradshaw, 
Higgins, Beebe, 
BRETSA 

May 2022 This is no longer an action of the 
AAR effort and is a function of 
the BCFC operations committee 
to verify resources with the local 
911 dispatch centers.  
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information is 
present.  

Operational 
Coordination 

Fire duty officer / 
Local resource 
coordinator (LRC)  
 

Determine how to 
best staff this 
position and 
determine duties. 

Fire Consortium- 
Operations 
Committee 

BCFC and BCFFA 
Representatives  

May 2022 January 2023: Action completed 
as part of the AAR process and 
future effort to be conducted 
through the BCFC and BCFFA 
structure to determine if the 
LRC position is going to be 
developed. Office of Disaster 
Management shall assist if ESF 
4- Fire position is established in 
the EOC structure which at this 
time is not.  

Planning Structure Annual 
Operating Plan 
(AOP) model  
 

Develop a 
structural model 
for response in the 
AOP for fires that 
start in wildland 
/grasslands and 
move into urban 
structure 
environment 

Fire Consortium- 
Operations 
Committee 

Seth McKinney 
and Brian Oliver 

January 
2023 

Request sent to evaluate if 
current AOP is adequate or if a 
different response plan needs to 
be developed. Also approaching 
the BCFFA and BCFC to provide 
an opinion also.  

Interoperability Local 8oo MHz 
communications 
plan-  

Need to develop a 
VHf and 800 MHz 
communications 
plan. 

Radio / 
Communications 
Team 

Scott Whitehead  April 2022 
Communications Plan 
completed. 

Total number of tasks in this section # of tasks in progress # of tasks completed # of tasks TBD 
6 1 5 0 
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Law Response AAR Improvement Plan 
Capability Observation Corrective Action 

Recommendations 
Primary  

Responsible  
Agency 

Agency  
POC 

Start  
Date 

Completion Date 

Communications Communications/ 
800 communications 
plan 

Develop 800 MHz 
Communications Plan 

BCSO   Whitehead/ 
Wilber  

April 12, 
2022 

April 2022 

Operations Rescue Task Force 
model for 
evacuations 

Build Rescue Task Force 
model – a dedicated group 
that contains law 
enforcement, fire, and EMS 
that can be tasked as a 
group to handle 
projects/issues within the 
incident.     

BCSO  Bonafede/ 
Wilber  

April 12, 
2022 

Upon further evaluation this 
concept is not reasonable 
and that specializing 
evacuation groups in law 
enforcement is more efficient 
and effective in getting 
evacuations completed. The 
rescue task force concept is a 
working capability for active 
shooter incidents and not 
transferrable to wildfire 
evacuations. 

Incident Command Consolidation of 
Incident Command/ 
Operations Directors 
earlier 

Evaluate standard 
operating procedures 
(SOPs) and adjust support 
unified command or 
enhance command 
coordination earlier.  

BCSO  Chamberlin / 
Wilber 

April 12, 
2022 

Completed Nov 2022 
Incident Management SOP 
completed identifying the 
Sheriff’s Office response 
structure for complex 
disasters.  

Evacuations Controlling and 
maintaining 
intersections/ traffic 
flow 

Ensure current evacuation 
policies and SOPs consider 
evacuation traffic patterns 
and cover traffic control 
objectives. 

BCSO  Heathman  April 12, 
2022 

November 2022 
Evacuation polygons and 
routes project completed.  
For details see the alert and 
warning section.  

Total number of tasks in this section # of tasks in progress # of tasks completed # of tasks TBD 
Action Closed Out 0 4  
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AAR Improvement Plan Alert & Warning 
Capability Observation Corrective Action 

Recommendations 
Primary  

Responsible  
Agency 

Agency  
POC 

Start  
Date 

Comp. Date 

Emergency 
Evacuation 
Orders Using 
IPAWS 

Evacuation orders or 
incidents involving 
imminent or immediate 
risk to life safety need to 
be managed by the 911 
centers.  

Wireless emergency 
alerts (WEA) /IPAWS 
integrated into 911 
centers for use in 
immediate life safety 
situations. 

911 Centers, 
ODM 

Brian Zierlein, 
Steve 
Silbermann, 
Brad Riggins, 
Mike Chard  

2021 April 2022 
City of Boulder 
completed system in 
March of 2022, 
County in April 2022 
and Longmont in 
September of 2022. 

Multi-
jurisdictional 
decision 
making 

During a fast-moving 
incident having pre-
established decision-
making agreements will 
help with alert and 
warning challenges 
during response.  

Hold meetings to 
develop agreements, or 
operational sop 
integration, or 
processes to facilitate 
multi-jurisdictional 
decision making.  

Law 
Enforcement, 
Fire Agencies, 
911 Centers, 
Disaster 
Management 

Steve 
Silbermann & 
Mike Chard 

May 18, 
2022 

October 2022 
Alert and Warning, 
evacuation workshops 
completed, and the 
end state agreement 
achieved. 1. First 
response agencies or 
incident commanders 
faced with 
emergencies or 
disaster situations 
with immediate life 
safety issues shall 
request evacuation 
orders immediately 
even if the action 
causes evacuations 
across jurisdictional 
lines. 2. The second 
action of the incident 
commander is to 
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ensure that affected 
jurisdictions are 
notified of the impact 
as soon as possible.  

Emergency 
Notification 
Database 

Develop a database 
management policy or 
process within the 
Boulder Regional 
Emergency Telephone 
Service Authority 
(BRETSA) structure  

Develop a database 
management policy or 
process with BRETSA 
911 Centers that share 
the Emergency 
Notification System 

BCSO Steve 
Silbermann  

June 2022 Now that the RFP 
process for an ENS is 
complete, the 
database 
management strategy 
is in development. The 
intent is to implement 
a new clean-up 
process throughout 
2023, which focuses 
on legacy data review 
and a PR push for new 
sign-ups. 

Polygons 
County Wide- 
911 

Polygons exist west of 
HWY 36 and need to be 
expanded to other 
communities in the 
County East of Hwy 36 / 
93. 

Develop evacuation 
polygons for each 
community in Boulder 
County using existing 
systems or acquire 
proprietary software. 
Explore software 
options. 

BCSO BPD 911, 
Longmont 911 
Fire and law 
agencies.  

911 center 
directors 

APRIL 
2022 

August 2022 
Polygons completed 
for East of Hwy 36 for 
all municipalities and 
unincorporated areas. 

Complex 
Escalating 
Response 
Environment- 

During a rapidly 
escalating incident the 
ability to implement the 
concepts of unified 
coordination / 
command, staging and 

SWARM Environment 

1. Operational initiative is 
occurring. 

2. Not tied to a C-2 
structure. 

BCSO, BCFFA, 
BCFC, Chiefs 
group  
 

Josh Bonafede, 
Ops, 
Emergency 
Services, Fire 
Crew, 911 
center. 

May 2022 November 2022, the 
fifth installment of 
this effort occurred on 
11.9.2022 and has 
identified new actions 
for first responders to 
implement during a 
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how to identify 
escalation is critical. 

3. No staging or staging 
and check in is not being 
followed. 

4. No direction to 
geographic / functional 
area supervisors. 

5. ICS is overwhelmed or 
bypassed. 

6. Impacts or problem 
areas are beyond local 
resource capacity. 

7. Resources are surging 
into the area. 

8. Communications plan 
disparate. 

SWARM Management 

1. Create local supervision, 
management network. 

2. Establish swarm channel 
8C 90 Direct 

3. SWARM IC attacks lack 
of structure with 
geographic or functional 
management actions.  

4. Establish staging and 
resource accountability 
as possible.  

5. Operational initiative 
units supervisor 
continues to build 
networks, etc, and reach 
up to connect to 

complex escalating 
incident presently 
identified as a Swarm 
environment.  
Remaining steps are 
to complete the 
operational plan, 
schedule training and 
conduct drills and 
exercises. 
 
Draft Operational Plan 
completed and 
provided to Law and 
Fire agencies to 
determine if it should 
be adopted and then a 
training plan 
developed.   
 
The SWARM effort is 
completed and has 
met the expectations 
defined in the AAR. 
Final meeting set for 
December 2022. 
 
Final meeting held on 
January 10, 2023 and 
a TTX is scheduled for 
May 25, 2023. 
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developing C-2 
structure. 

 
Integrating 
with 
municipality 
Emergency 
Mangers & 
first 
responders to 
review alert 
and warning 
plan and 
evacuation 
planning for 
imminent life 
safety 
incidents.  

Being able to leverage 
the local municipality 
emergency managers to 
assist with development 
of evacuation polygons 
and processes is 
needed.  

Hold evacuation 
planning meetings and 
tabletop exercises with 
local municipal 
emergency managers 
and public safety 
leaders from each 
community.  

Office of 
Disaster 
Management 
(ODM), 911 
centers, fire 
and police 
agencies, local 
municipal 
emergency 
managers. 

Mike Chard, 
Steve 
Silbermann, 
Brad Riggins, 
Kristine Mason, 
Longmont 
OEM, Kim 
Stewart, Pete 
Bradshaw, 
Dave Hayes, & 
BCSO  

May 2022 October 2022 
Evacuation polygons 
are now completed 
for all areas of 
Boulder County. In 
October 2022 a final 
workshop was 
completed to identify 
primary evacuation 
routes, additional 
escape routes, traffic 
control points and 
signal light control 
points for each 
polygon. BRETSA GIS 
personnel are 
completing the data 
entry and will have 
the evacuation 
polygon and evac 
routes by January 1 
2023 if not sooner.  

DHSEM 
Having Alert 
and Warning 
Support 
(IPAWS) 
Capability 
with the 

During the fire Division 
of Homeland Security 
and Emergency 
Management (DHSEM) 
suggested they could 
assist to launch a WEA. 
Not acted on because 

Develop an agreement, 
process, and exercise 
cycle to develop and 
implement this 
capability with the 
DHSEM. 

IPAWS 
Collaborative 
Operations 
Group (COG) 
Administrator 
 
 

ODM- Chard 
mchard@bould
ercounty.org, 
303-565-7878 
 

2022 May 2022: DHSEM 
determined that they 
are not in a position to 
provide primary or 
back up alert and 
warning services to 
Boulder.  
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Boulder 
Sheriff 911 
Center 

no prior planning or 
ability to integrated 
with geotargeted 
evacuation zones.  

911 Center  
 
DHSEM Field 
Manager 

911 Center- 
Steve 
Silbermann 
 
Kevin Keturich 
 

Siren 
activation 

Sirens were not 
activated by first 
responders, sirens in 
area do not have a 
wildfire program 
installed. 

Review siren use and 
activation process with 
first responders. 

Review with agency 
administrators if the 
siren programming 
needs to change.  

ODM, BCSO, 
Towns and 
Cities, Fire 
Depts, Law 

Mchard- 
mchard@bould
ercounty.org  
303-565-7878 

2022 Completed May 2022.  
On-going and will poll 
communities every 
year in February. 

Messaging Create plan for multi-
lingual messaging for 
alert and warning. 

Explore funding for 
technical solutions 
during active messaging 
and translation services 
for outreach materials. 

Dispatch and 
ODM 

Steve 
Silbermann, 
Brian Zierlein, 
& Mike Chard 

2021 October 2022 
Translations for WEA 
is completed, and 911 
center directors are 
currently 
implementing the 
translated alerts into 
Everbridge.  
 
BRETSA Board has 
purchased a 
translation App called 
Reachwell as another 
translation alerting 
solution. 
Implementation under 
way and should be 
done by March 2023. 

mailto:mchard@bouldercounty.org
mailto:mchard@bouldercounty.org
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Total number of tasks in this section # of tasks in progress # of tasks completed # of tasks TBD 
10 1 9 0 
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AAR Improvement Plan Sheriff 911 Communications Center 
Capability Observation Corrective Action 

Recommendations 
Primary  

Responsible  
Agency 

Agency  
POC 

Start  
Date 

Comp. Date 

Alert and Warning Develop policy 
surrounding alert and 
warning activation 
which allows for some 
autonomy of 
dispatchers to launch 
warnings if field units 
are too busy to 
request or cannot be 
reached. 

Develop alert and 
warning agreements 
or procedures to 
streamline approval 
process 

Dispatch, 
Operations 
Division and Fire 
Agencies 

Brian Zierlein January 
2022 

April 2022  
This is covered in the 
Sheriff’s 
Communication Alert 
and Warning Policy 

Alert and Warning Always have 1 
dispatcher available 
for Everbridge/IPAWS 
launches. 

Increase staffing 
(long term) and 
increase those 
trained (near term) 
to have this position 
in the 911 center 

Dispatch Brian Zierlein 2021 Completed this goal in 
July 2022  

Alert and Warning Need to identify a 
consistent 
communication flow 
when Law and Fire ICs 
are not unified or 
making decisions in 
from the same 
location.  Dispatch 
would get differing 
requests from Fire or 
Law resources.  A 

Conduct escalating 
incident exercises 
with an emphasis on 
process development 
to ensure better 
operational 
coordination and or 
unified command. 

Operations, ODM, 
& 911 centers 

Steve 
Silbermann, 
Brian 
Zierlein, law 
and fire 
operations 
representativ
es & Mike 
Chard 

May 2022 October 2022 
Alert and Warning, 
evacuation workshops 
completed, and the 
end state agreement 
achieved. 1. First 
response agencies or 
incident commanders 
faced with 
emergencies or 
disaster situations 
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proper ICS structure 
that supports efficient 
decision making and 
requests emergency 
notifications  

with immediate life 
safety issues shall 
request evacuation 
orders immediately 
even if the action 
causes evacuations 
across jurisdictional 
lines. 2. The second 
action of the incident 
commander is to 
ensure that affected 
jurisdictions are 
notified of the impact 
as soon as possible. 

Operational 
Coordination 

Review and develop 
processes for Info flow 
between LE Command 
Personnel on site and 
actively working 
dispatch alert and 
warning personnel.  
[NOTE: due to the 
temp location for 
dispatch, Law 
Enforcement 
Command Personnel 
could not fit in 
dispatch.  

Dedicate a liaison 
with IC structure 
within dispatch or 
perhaps alert and 
warning officer as 
part of the command 
staff. 

 

BCC Brian Zierlein 
& Steve 
Silbermann 

June 2022 County 911 is 
developing this 
presently and will 
have it completed in 
September 2022 
 
BCSO command staff 
responds to dispatch 
to facilitate direct 
communication with   
law enforcement field 
units related to 
evacuations. 
Completed in policy in 
December 2022. 

Total number of tasks in this section # of tasks in progress # of tasks completed # of tasks TBD 
Action Closed Out 0 5  
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AAR Improvement Plan City of Louisville 

Capability Observation Corrective Action 
Recommendations 

Primary  
Responsible  

Agency 

Agency  
POC 

Start  
Date 

Comp. Date 

COOP No predetermined 
roles/expected 
actions for admin staff 
of PD and Fire 
Departments. 

Develop staffing roles 
and procedures for 
administrative staff to 
support incident 
response.  

Louisville Police 
and Louisville Fire  

Police Chief 
and Fire Chief John 
Willson  

September 
2022  

Fire – working on 
standard 
operating 
procedures and 
developing 
staffing 
roles/procedures 
for admin staff to 
support incident 
response. To be 
completed mid-
2023. 
 
Police – 
complete. ICS is 
part of 
operational 
plans. 

COOP No plan for employee 
callbacks for Fire 
Department or Police 
Department. Those off 
duty did not know 
who to call or where 
to go.  Police 

Develop call back 
procedures for Police and 
Fire staff. 

Louisville Police 
and Louisville Fire  

Police Chief and 
Fire Chief John 
Willson  

July 2022  Fire – complete. 
Software and 
standard 
operating 
guidelines have 
been 
implemented. 
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Department roster is 
continually changing 
but we have no 
current guidelines 
when more/all staff 
should be called in.   

 

Police – 
complete. 
Callback system 
in place (cell 
phone and 
pager). Active 
Alert 
notification/ 
callback system is 
in policy and in 
effect. 

Operational 
Coordination 

No defined strategy 
for the incident due to 
the rapidly unfolding 
event.  The mission 
was never defined for 
Police and ranged 
from evacuations, 
welfare checks, to 
traffic control.  

 

Develop rapidly 
escalating incident policy 
procedures and training 
program. 

Louisville Police 
and Louisville Fire  

Police Chief and 
Fire Chief John 
Willson  

September 
2022  

Police/Fire – 
complete. 
Implemented 
required ICS 
training for all 
supervisors. 
Refresher 
training will be 
conducted in 
April 2023. 

Equipment Inadequate Personal 
Protective Equipment 
(PPE), including eye 
protection and other 
protective gear 
necessary for the 
conditions 

Assess personal 
protective equipment 
needs for response to 
high wind fire incidents 
and purchase. 

Louisville Police 
and Louisville Fire  

Police Chief and 
Fire Chief John 
Willson  

July 2022  Police/Fire - 
complete. 
Purchased and 
issued safety 
goggles for staff. 
Researched 
Nomex/fire 
retardant 
protective 
clothing for issue 



Marshall Fire Operational AAR March 31, 2023 
 

15 
 

encountered by both 
Fire and Police.  

 

but found to be 
cost prohibitive.  

Equipment No supply of 
sustenance (i.e., 
water/snacks at the 
stations to take along 
in rigs) to prevent 
exhaustion of 
firefighters and 
officers over the long 
duration of intense 
response activities.  
Patrols cars should be 
outfitted with “rehab” 
bags. 

 

Need to create a 24-to-
72-hour sustainability 
plan and purchase 
required supplies and 
equipment.  

Louisville Police 
and Louisville Fire   

Police Chief and 
Fire Chief John 
Willson  

July 2022  Police/Fire – 
complete. 
Coordinating 
with Fire for MRE 
vendor.  

Incident 
Command 

Communication 
throughout the event 
was difficult. 
Numerous agencies 
using multiple radio 
channels, and multiple 
phones and other 
communication 
channels allowed for 

Develop a radio plan for 
large scale incidents for 
police and fire 
departments. 

Louisville Police 
and Louisville Fire 
 
Boulder County 
Communications 
Center    

Police Chief  and 
Fire Chief John 
Willson  

July 2022  Police/Fire – 
complete. Radio 
plan was 
completed in 
July. Police and 
Fire share 
channels/talk 
groups. 
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information to be 
missed.   

Operations An earlier shift from 
firefighting to mass 
evacuations could 
have provided 
homeowners more 
time. However, with 
the fire jumping and 
not knowing the 
extent of each 
individual fire, 
firefighters were 
challenged in knowing 
where to evacuate 
first.  

Provide controlled and 
specifically identified 
evacuations and 
communicate them 
clearly through multiple 
channels. 

Louisville Police 
and Louisville Fire  

Police Chief and 
Fire Chief John 
Willson  

July 2022  Police/Fire – 
complete. 
Developed 
polygon map 
with divided 
geographic areas 
with possible 
emergency 
egress routes. 
The polygon 
notification map 
is loaded into 
Boulder County 
Communications’ 
system and is 
integrated into 
Everbridge 
notification 
system. This is 
fully operational. 

Mitigation Develop an 
understanding of the 
role and conditions of 
public lands and open 
space, and how that 
may impact 
emergency response 
for future events. 

Participate in land 
management meetings 
and engage in mitigation 
planning. 

Louisville Fire 
Department and 
City of Louisville 
Parks Department  

Fire Chief John 
Willson   
 
City Manager’s 
Office  

July 2022 City staff has 
hired a 
consultant to 
assist with 
mitigation 
planning for City 
owned lands.  
Anticipated 
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completion in 
2023. 

COOP Keep COOP 
(Continuity of 
operations Plan) 
updated and relevant 
for a variety of events.   

 

Update existing COOP for 
all departments 

City of Louisville, 
Louisville Police 
and Louisville Fire 
Department  

City Manager’s 
Office 
Police Chief, Fire 
Chief John Willson  

July 2022  City staff drafted 
updated COOP in 
2020 in response 
to COVID-19 
Pandemic. Staff 
will update for 
all-hazard COOP 
in 2023. 

Public 
Information 

Be prepared to 
develop consistent 
messaging to the 
community, a 
strategic 
communications plan, 
a point of contact and 
a crisis 
communication plan. 
Ensure 
communication 
coordination points 
are in place.   

Develop crisis 
communications plan 
and Public Information 
Office (PIO) plan.  

City of Louisville, 
Louisville Police 
and Louisville Fire 
Department  

Police Chief, City 
Manager’s Office, 
Fire Chief John 
Willson  

July 2022  City – complete. 
Staff developed a 
Crisis 
Communication 
Plan in 2022.  

Public 
Information 

PIO/ dedicated media 
contact appointed for 
disasters that can 
work across agencies 
(Fire and Police/City of 
Louisville). 

Identify field PIO for 
Police and Fire 
Department.  

City of Louisville, 
Louisville Police 
and Chief John 
Willson  

Police Chief,  
City Manager’s 
Office,  
Fire Chief John 
Willson  

July 2022  Police/Fire – 
complete. 
Identified Crime 
Prevention 
Technician as 
field PIO for 
department. Fire 
has identified 
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Battalion Chief 
on duty as field 
PIO for 
department.  

Evacuation 
Communicati
ons 

Need for 
communication from 
Boulder County 
Communications once 
evacuations are 
launched so the City 
can also push out the 
evacuation 
information 
immediately.  

Identify primary points of 
contact for direct PIO 
during events. Establish 
communication protocols 
for when evacuations are 
launched through 
Boulder County 
Communications.  

Boulder County 
Communications 
Center, City of 
Louisville, 
Louisville FD  

City Manager’s 
Office, Police 
Department, Fire 
Department 

July 2022 City – complete. 
Boulder County 
Communications 
& BRETSA have 
renewed 
contract with 
Everbridge for 
evacuation 
communications/
reverse 911.  

City staff has 
completed 
ESF/EOC training 
& developed 
Crisis 
Communications 
Plan that outlines 
procedures for 
activation of EOC 
and 
communications 
with ESF 15.  

Evacuation 
Communicati
ons 

Need for timely and 
coordinated 
communication 
channel updates 
regarding launch of 

Identify primary points of 
contact for 
communication channel 
updates during events. 

Boulder County 
Communications 
Center, City of 
Louisville, 
Louisville FD 

City Manager’s 
Office, Police 
Department, Fire 
Department 

July 2022 City – complete. 
Boulder County 
Communications 
& BRETSA have 
renewed 
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evacuation orders 
(Boulder County ODM 
webpage, City of 
Louisville webpage, 
agency social media 
posts, etc.) 

contract with 
Everbridge for 
evacuation 
communications/
reverse 911.  

City staff has 
completed 
ESF/EOC training 
& developed 
Crisis 
Communications 
Plan that outlines 
procedures for 
activation of EOC 
and 
communications 
with ESF 15. 

Alert and 
Warning 

Create pre-drawn 
evacuation area 
“polygons”, or distinct 
geographic evacuation 
areas that can be 
executed when a 
rolling/partial 
evacuation of the city 
is necessary.   

Create a polygon system 
for Louisville for 
evacuation planning and 
response. 

City of Louisville, 
Louisville Police 
and Louisville Fire 
Department  

Police Chief, City 
Manager’s Office,  
Fire Chief John 
Willson  

July 2022 Police/Fire – 
complete. 
Polygons have 
been created for 
Louisville.  

Evacuation  Understand 
alternative evacuation 
route options based 
on potential disaster 
locations and 

Develop an evacuation 
and traffic plan for 
Louisville.  

City of Louisville, 
Louisville Police 
and Louisville Fire 
Department 
 

Police Chief,  City 
Manager’s Office, 
IT, FireChief John 
Willson 

July 2022 Police/Fire – 
complete. 
Developed 
polygon map 
with divided 
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associated traffic 
congestion impacts.  

Establish Public Safety 
Priority to prevent 
overcrowded cell 
towers-need during a 
disaster.  

Pre-prepare mass 
evacuation plan 
including control over 
traffic lights. 

Establish clear 
evacuation protocol 
and notification 
between Louisville 
Fire Department and 
Police 
Department/City of 
Louisville.   

FirstNet or 
Verizon   

geographic areas 
with possible 
emergency 
egress routes. 
The polygon 
notification map 
is loaded into 
Boulder County 
Communications’ 
system and is 
integrated into 
Everbridge 
notification 
system. This is 
fully operational. 

Incident 
Command 

For large scale events, 
set up joint command 
with Louisville Fire.    

Define span of control 
land command 
structure in multi-
agency event. 

Issue occasional 
“Recap/Status 

Develop a large-scale 
incident command plan, 
provide training, and 
conduct exercises and 
drills.  

City of Louisville, 
Louisville Police, 
and Louisville Fire 
Department  
 
Tabletop Exercise 
planned for June 
2022 

Police Chief and 
Fire Chief John 
Willson  

July 2022  Tabletop exercise 
and Marshall Fire 
review occurred 
in October 2022 
and lineups 
completed in 
July.  
 
Police & City 
participated in 
MACS flood 
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Reports” by dispatch 
to keep everyone on 
the same page.  

Police and Fire to 
share daily line-ups 
with each other, 
including contact 
numbers to allow for 
single point contacts.  

exercise at 
Boulder 
Communications 
Center. In 
process of 
scheduling 
additional 
training with 
BODM. 

Wellness Mental Health/ self-
care for employees, 
accessible during an 
event. Contact List/ 
Point of contact to 
stay in touch with 
significant others/ 
spouses. 

Develop a rehab program 
for staff and a family and 
friends support network.  

Louisville Police 
and Louisville Fire 
Department  

Police Chief and 
Fire Chief John 
Willson  

July 2022 Police/Fire – 
complete. Police 
has been in 
coordination 
with mental 
health 
professionals. 
Fire has peer 
support along 
with EAP 
providers. 

Communicati
ons 

Establish Public Safety 
Priority to prevent 
overcrowded cell 
towers-need during a 
disaster.  

Contact First Net or 
Verizon to acquire 
capability for first 
responders to have 
priority communications 

Louisville Police 
and Louisville Fire  

Police Chief and 
Fire Chief John 
Willson   

July 2022  Police/Fire – 
complete. 
FirstNet service 
has been 
established for 
Police, Fire and 
the City.  

Total number of tasks in this section # of tasks in progress # of tasks completed # of tasks TBD 
18 4 14 0 
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AAR Improvement Plan EOC 
Capability Observation Corrective Action 

Recommendations 
Primary  

Responsible  
Agency 

Agency  
POC 

Start  
Date 

Comp. Date 

EOC Staffing Many ESFs mentioned 
the state of turnover of 
government employees 
and that institutional 
knowledge had been 
lost in recent years. 
Many ESFs stated a 
need to build a deeper 
bench of staff so that 
ESFs could rotate in 
and out and rest.  
 

Perform recruiting 
program and provided 
on-boarding training 
and exercises. 
 
ODM staffing levels: 2 
people not being here 
right away slowed 
down setup time, 
need more staff and 
staffing 
 
PIO capability 
depleted due to 
personnel changes 
(ESF 15); didn’t do 
media inquiries 
because of this   

Office of 
Disaster 
Management 

Mike Chard 
mchard@boulderc
ounty.org 303-
565-7878 

Feb 
2022 

Recruitment program 
completed in 2022. 
 
ESF capability efforts are 
under way to address ESF 
response capacity. 
Training and exercises 
have been scheduled or 
completed for new staff.  
 
Scenario exercises have 
been conducted at the 
monthly MACS meeting 
in 2022 for wildfire, 
flood, hazardous 
materials, winter storm. 
 
An integrated 
improvement plan 
(training & exercise plan 
is completed for 2022 – 
2023)  

Public 
Information 

Issues related back to 
public communication, 
include alert/warning 
messaging and 

Need to develop 
automated or 
enhanced messaging 
on website and social 
media to support 

Office of 
Disaster 
Management 

Mike Chard 
mchard@boulderc
ounty.org 303-
565-7878 

March 
2022 

Developed immediate 
posting site of all 
evacuation orders issued 
in the County. Complete 
with full alert messages 

mailto:mchard@bouldercounty.org
mailto:mchard@bouldercounty.org
mailto:mchard@bouldercounty.org
mailto:mchard@bouldercounty.org
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communicating with 
local media.  
 

alerts while EOC is 
activating. 
Need to examine ESF 
15 and field PIO 
interface, also more 
PIO for media 
inquiries during EOC 
activation. 

and map of the 
evacuation area. May 
2022 

Multi Agency 
Coordination 

This incident impacted 
unincorporated parts 
of Boulder County, so 
there was some 
negotiation of how to 
help the various 
impacted areas and 
how to coordinate 
across partners with 
Superior and Louisville.  
 

Needed to hold a 
MACS Agency 
Administrator meeting 
to develop pre 
disaster agreements 
on how to interface 
communities form 
response into 
recovery. 

Office of 
Disaster 
Management 

Mike Chard & 
agency 
administrators 
mchard@boulderc
ounty.org 303-
565-7878 

July 
2022 

Recovery plan for the 
county is being updated 
by the Recovery Division.  
 
ODM has completed the 
transition plan for the 
EOC to manage the 
response phase into the 
recovery phase. The EOC 
will support the disaster 
involved communities as 
they establish their 
recovery structure. 
Communities should 
develop their recovery 
plan to tie into the 
transition team.  

EOC 
Operations 

The variety of 
technologies available 
to check-in led to some 
platform fatigue.  
 

 

Need to deploy new 
WebEOC system  
 
-More training on 
Crisis Track for DA 
before event  

 

Office of 
Disaster 
Management 

Mike Chard 
mchard@boulderc
ounty.org 303-
565-7878 

Initiated 
in May 
2022 
and  
In 
progress 

2022-2023 
Currently in design build 
process now on schedule. 
 
November 2022 Update 
New capabilities in 
WebEOC for situation 

mailto:mchard@bouldercounty.org
mailto:mchard@bouldercounty.org
mailto:mchard@bouldercounty.org
mailto:mchard@bouldercounty.org
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reports, resource 
mobilization, information 
flow and Boards for ESFs 
are completed. 
Additional capabilities 
and under development. 
New capabilities are 
being presented and 
trained to EOC and ESF 
staff. Should be 
completed by June 1, 
2023. 
 
ESF 14 Damage 
Assessment conducted 
training with staff on DA 
procedures and software. 

EOC 
Operations 

Being remote reduces 
situational awareness 

Need clearer 
liaisons/plans with 
some other ESFs 

More staffing/longer 
term staffing 

Further define the 
liaison problem and 
develop solutions. 
 
Work on ESF 
recruitment 

Office of 
Disaster 
Management 

Mike Chard 
mchard@boulderc
ounty.org 303-
565-7878 

June 
2022 

Dec 2022 
Addressing issue with 
new webeoc system 
design 

Public 
Information 

The most common 
issues reported were 
that the maps caused 
issues for homeowners 
trying to submit 
insurance claims, and 

Suggestions included: 
 
Make the map easier 
to find on the website 
with a single click. 
 

Office of 
Disaster 
Management 
 
ESF 15 
 
GIS 

Mike Chard 
mchard@boulderc
ounty.org 303-
565-7878 
 
Mark Mullane 

June 
2022 

November 2022 
GIS team under the 
situational awareness 
section reviewing public 
facing map processes.  
Zonehaven is being 
evaluated in December 

mailto:mchard@bouldercounty.org
mailto:mchard@bouldercounty.org
mailto:mchard@bouldercounty.org
mailto:mchard@bouldercounty.org
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the map of utility 
outages was not up to 
date, so people stayed 
in shelters for longer 
than necessary waiting 
to confirm their utilities 
had been restored.  

The map should not 
stop at our county line 
when incidents are 
multijurisdictional.  
 

as a possible solution. 
ODM is requesting the 
purchase of Zonehaven 
on January 23, 2023 for 
the county.  
 
Website functionality is 
being assessed to make 
information easier for the 
public to find and use.  
ESF 15 and Sheriff 
Computer Services are 
meeting to evaluate 
changes to website in 
December.  

Total number of tasks in this section # of tasks in progress # of tasks completed # of tasks TBD 
7 2 5 0 

 

AAR Improvement Plan ESF 21 Animal Management 
EOC Staffing No lead in the EOC due 

to short staffing from 
partner agencies and 
no trained volunteers.  

 

Develop staffing for 
EOC / ESF 21 Position 

BCSO and COB BCSO-Sara 
Spensieri 303-859-
0408 
 
COB-Jennie 
Whittle 720-447-
6023  

3/1/22 Training completed for all 
staff in August 2022 

Training for 
ESF 13 

ESF 13 Law 
enforcement had a 
representative who 

Develop ESF 13 Public 
Safety Training 
program for ESF 21 
support. 

BCSO and COB BCSO-Sara 
Spensieri 303-859-
0408 
 

June 
2022 

Completed training with 
ESF 13 staff in July 2022 
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was helpful but not 
entirely trained. 

 
GIS Support 
for Survey 
123 

Still working with GIS 
to work out the kinks in 
the mapping process 
with Survey 123.  This 
caused frustration.  

 

Get with County GIS 
staff to work through 
work processes. 

BCSO 
 
County GIS 

BCSO-Sara 
Spensieri 303-859-
0408 
 
GIS Molly Watson 

1/24/22  2/28/22 

GIS Support 
for Survey 
123 

Still working with GIS 
to work out the kinks in 
the assignment process 
with Survey 123.  This 
caused lots of 
frustration to first 
responders.  

 

Get with City and 
County GIS staff to 
work through work 
processes and 
notification 
requirements. 

BCSO 
County GIS 
City GIS 

BCSO-Sara 
Spensieri 303-859-
0408 
 
 
GIS Molly Watson 
 

1/24/22 
County 
IT 

In Progress seeking 
Scheduling meeting with 
GIS Team and ESF 21 
Staff to resolve issues in 
December. 

ESF 
Coordination 

ESF 21 had no direct 
contact with ESF 6. 

 

ESF 21 needs to 
develop connection / 
integration process for 
regional and state 
resources with ESF 6 
Mass Care.  

BCSO and COB BCSO-Sara 
Spensieri 303-859-
0408 
 

June 
2022 

July 2022 

Agriculture 
Assessment 

Not sure how to do a 
quick agriculture 
damage assessment, 
nor how to reach ag 
partners with specific 

Develop an impact 
assessment process 
for agricultural 
affected businesses, 
farms, or animal 
populations. 

BCSO and CO 
Dept of Ag 

BCSO-Sara 
Spensieri 303-859-
0408 
 
Dept of Ag-Dr. 
Maggie Baldwin 
720-668-2050 

January 
2023 

Schedule planning 
meeting with Parks and 
Open Space with ESF 21 
to ensure coordination is 
developed within plans 
and standard operating 
procedures related to 
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resources (FSA, USDA, 
Farmers.gov) 

 

Agriculture DA. Mike 
Foster from Parks and 
Open Space will be 
meeting with Sara 
Spensieri to address DA 
procedures needed.  
Contact Mike Foster at 
mfoster@bouldercounty.
org. 

Disaster 
Assistance 
Center 
capability 

Need a DAC go kit and 
to have a better 
staffing plan for an 
animal table. 

 

Develop a go kit 
standard also identify 
staffing. 

BCSO and 
HSBV 

BCSO-Sara 
Spensieri 303-859-
0408 
 
HSBV-Jan 
McHugh-Smith 
719-330-1402 

January 
2023 

Bring DAC operations 
manager together with 
ESF 21 Animal 
Management to get 
agreements in place.  
 
Contact Joycelyn 
Fankhouser to set 
meeting. 
Jfanhouser@bouldercou
nty.org 

Preparednes
s and COOP 

Recognized a shortfall 
in PACFA for animal 
facilities, they need an 
official emergency plan 
for all animal 
daycare/boarding 
places and animal 
hospitals.  

 

Develop a COOP 
standard plan for 
animal facilities to use 
along with emergency 
plans 

PACFA 
Dept of Ag 

Program Section 
Chief: Nick Fisher 
303-869-9146 
And 
 
HSBV-Jan 
McHugh-Smith 
719-330-1402 

2/1/22 
Jan 
HSBV 

Completed 12/2022 
 
Both Humane Societies 
have developed a 
disaster/emergency plan 
for their buildings 

Total number of tasks in this section # of tasks in progress # of tasks completed # of tasks TBD 
8 4 4 0 
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AAR Improvement Plan BCARES 
Capability Observation Corrective Action 

Recommendations 
Primary  

Responsible  
Agency 

Agency  
POC 

Start  
Date 

Comp. Date 

Establishment of 
ESF reporting 

Using ICS Form 213, 
hourly reports were 
provided to ESF- 6 as 
evacuation center 
populations 

Continued to grow. 

 

The 213 forms were not 
filled out correctly.  
Date and time stamps 
were not filled in, 
resulting in the lack of 
ability to chronologically 

list the 213s as they 
were sub-mitted.  

 

 

Refresher training on 
use of ICS forms. 

BCARES Emergency 
Coordinator & 
Chairman 

abishop1150@comc
ast.net 

(303) 437-7835 
mobile 

 

TBD Contacting 
BCARES 
leadership to set 
up WebEOC 
training, radio 
operation of 
public safety 
systems and ICS 
form review in 
October 2022 

Situational Status 
reports 

The MERN networks 
were activated without 
delay due to the 
presence of BCARES 
members already in 
place at the mountain 
residences. 

Additional staffing 
will have to be 
committed to early 
on so that a 
“Resource Net” can 
be established as 
radio traffic increases 

BCARES Emergency 
Coordinator & 
Chairman 

abishop1150@comc
ast.net 

N/A Capability gap 
addressed 
under staffing IP 
category. 

mailto:abishop1150@comcast.net
mailto:abishop1150@comcast.net
mailto:abishop1150@comcast.net
mailto:abishop1150@comcast.net
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The amount of voice 
traffic at times tended 
to overwhelm the 
primary BCARES net. 

(303) 437-7835 
mobile 

 

Staffing 9 out of approximately 
60 members deployed 
with 0 additional 
available for expanded 
operational periods. 
Additional staffing had 
to be requested from 
other regional / section 
ECs. 

 

A continuing issue of 
poor response has 
jeopardized the 
capabilities of BCARES. 
This lack of commitment 
by members 
compromises our MOU 
agreement. 

The actual number of 
volunteers will 
continue to be 
reduced making 
staffing a challenge if 
the COVID-19 
pandemic continues. 
To offset this 
situation, it will be 
necessary to 
continue to rely on 
outside resources 
within the ARES 
framework. 

BCARES Emergency 
Coordinator & 
Chairman 

abishop1150@comc
ast.net 

(303) 437-7835 
mobile 

 

 COVID 
restrictions 
lifted August 
2022 

Operations Period 
Support 

Due to the EOC’s initial 
operational period of 24 
hours, the demand on 
BCARES staffing was 

The re-invigorated 
membership is 
needed to ensure 
members understand 
the importance and 
commitment of 

BCARES Emergency 
Coordinator & 
Chairman 

abishop1150@comc
ast.net 

October 
2022 

Recent training 
and exercises 
were conducted 
for new 
members and 
existing 

mailto:abishop1150@comcast.net
mailto:abishop1150@comcast.net
mailto:abishop1150@comcast.net
mailto:abishop1150@comcast.net
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met with the initial 
Everbridge activation. 

 

Once the EOC’s 
operational period 
continued for a second 
24-hour operational 
period, BCARES was not 
capable of staffing 
assigned tasks with its 
own members. 

emergency 
communications 
providers.  

(303) 437-7835 
mobile 

 

members for 
EOC readiness. 

Total number of tasks in this section # of tasks in progress # of tasks completed # of tasks TBD 
Action Closed Out 0 4 0 
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