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Invitation to Bid 
 
Sealed Bids will be received by the 
 
 CITY OF LOUISVILLE, STATE OF COLORADO 
 
Hereinafter referred to as OWNER, at 749 Main Street, Louisville, Colorado 80027, until 10:00 a.m., MST, 
June 18, 2024 for the 
 
 2024 SANITARY SEWER REPLACEMENT PROJECT  
 
At said place and time, all Bids that have been duly received will be publicly opened and read aloud. Bids 
received after said closing time of 10:00 a.m. MST will not be accepted and be returned unopened. Bids 
shall be in a sealed envelope plainly marked with the Project Name and Date and addressed to:  
 
City of Louisville 
Office of City Engineer 
749 Main Street 
Louisville, Colorado 80027 
 
The Work for which the Bid is requested consists of but is not limited to demolition, sewer main  
replacement and sewer service line replacement, concrete replacement, asphalt patching, traffic control,  
incidentals and work appurtenant thereto. within the City of Louisville, Colorado. 
 
Digital copies of the Bidding Documents will be available after June 7, 2024, online through Rocky 
Mountain Bid System located at https://www.bidnetdirect.com/ and also viewable via the City of 
Louisville's website https://www.louisvilleco.gov/doing-business/bidding-opportunities-requests-for-
proposals. 
 
Bids will only be accepted from BIDDERS who are prequalified as a General Contractor by the City of 
Louisville City Engineer, and who are recorded by Rocky Mountain Bid System and by the City Engineer 
as having received the Bidding Documents. City Engineer will verify with Rocky Mountain Bid System 
for Plan Holder list. City of Louisville Pre-qualification forms must be received at the office of the City 
Engineer by close of business (5:00 p.m.) June 13, 2024. Pre-qualification forms received after this date 
and time are not guaranteed to be approved by the required date.  
 
Bids will be received on a unit and lump sum price basis as described in the Bidding Documents. 
 
When a BIDDER submits a Bid, that Bid shall include the Schedule of Subcontractors, which shall identify 
each element of the Work to be subcontracted. Traffic control subcontractors shall be prequalified by 
the City of Louisville. Other subcontractors whose subcontract exceeds five percent of the Total Bid 
Price shall be prequalified by the City of Louisville, City Engineer for their specific portion of the Work. 
 
Each Bid shall contain evidence of BIDDER'S qualification to do business in the state of Colorado or 
covenant to obtain such qualification. 
 
Each Bid must be accompanied by a Bid security consisting of a properly Certified Check, Cashier's Check, 
or Bid Bond, in the amount of five (5) percent of BIDDER’S Total Bid Price, without conditions, payable to 
the City of Louisville. Bid security will be retained by the City until the seventh day after the Effective Date 
of the Agreement whereupon Bid security furnished by such Bidder’s will be returned. Bid security with 

https://www.bidnetdirect.com/
https://www.louisvilleco.gov/doing-business/bidding-opportunities-requests-for-proposals
https://www.louisvilleco.gov/doing-business/bidding-opportunities-requests-for-proposals
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Bids, which are not competitive, will be returned within fourteen days after the Bid opening. No Bid will 
be considered unless accompanied by such Bid security.  
 
The successful BIDDER will be required to furnish a performance bond and a labor and material payment 
bond to the City of Louisville guaranteeing faithful performance and the payment of all bills and 
obligations arising from the performance of the Contract. 
 
No Bid may be withdrawn within a period of sixty (60) days after the date fixed for opening Bids.  
 
The City of Louisville reserves the right to award the contract by sections, to reject any or all Bids, and to 
waive any informalities and irregularities therein.  
 
The City of Louisville assumes no responsibility for payment of any expenses incurred by any respondent 
to this Invitation to Bid. 
 
Preference is hereby given to materials, supplies, and provisions produced, manufactured, or grown in 
Colorado, quality and price being equal to articles offered by competitors outside of the State. 
 
A mandatory pre-bid conference with representatives of prospective BIDDERS will be held at 10:00 a.m., 
MST, on June 11, 2024. This meeting will be held virtually. Representatives of the City will be present to 
discuss the Project. Prospective BIDDERS are invited to attend and present their questions relative to this 
Bid at this conference. Attendance at this pre-bid conference will be required to submit a Bid. Failure to 
attend will result in result in the rejection of the bid.  
 

Microsoft Teams Need help?  
https://teams.microsoft.com/l/meetup-
join/19%3ameeting_MjhlMTliYjUtZDMyYS00ODViLWI2MWMtMzhkNTZjNDA5ZDY1%40thread.v
2/0?context=%7b%22Tid%22%3a%22bdcd34c2-e919-4b54-b6ba-
01080ac35832%22%2c%22Oid%22%3a%2216a4a3f8-b918-48c6-8741-5ee11eac376a%22%7d  
Meeting ID: 294 386 580 074  
Passcode: KM3MC5  

 
Dial-in by phone  
+1 321-430-0794,,342952651# United States, Orlando  
Find a local number  
Phone conference ID: 342 952 651#  
 
 
The City of Louisville is an Equal Opportunity Employer. 
 
City of Louisville, Colorado 
City Engineer 
 
1st Publication:  May 31, 2024 
2nd Publication:  June 7, 2024 

 

https://aka.ms/JoinTeamsMeeting?omkt=en-US
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MjhlMTliYjUtZDMyYS00ODViLWI2MWMtMzhkNTZjNDA5ZDY1%40thread.v2/0?context=%7b%22Tid%22%3a%22bdcd34c2-e919-4b54-b6ba-01080ac35832%22%2c%22Oid%22%3a%2216a4a3f8-b918-48c6-8741-5ee11eac376a%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MjhlMTliYjUtZDMyYS00ODViLWI2MWMtMzhkNTZjNDA5ZDY1%40thread.v2/0?context=%7b%22Tid%22%3a%22bdcd34c2-e919-4b54-b6ba-01080ac35832%22%2c%22Oid%22%3a%2216a4a3f8-b918-48c6-8741-5ee11eac376a%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MjhlMTliYjUtZDMyYS00ODViLWI2MWMtMzhkNTZjNDA5ZDY1%40thread.v2/0?context=%7b%22Tid%22%3a%22bdcd34c2-e919-4b54-b6ba-01080ac35832%22%2c%22Oid%22%3a%2216a4a3f8-b918-48c6-8741-5ee11eac376a%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MjhlMTliYjUtZDMyYS00ODViLWI2MWMtMzhkNTZjNDA5ZDY1%40thread.v2/0?context=%7b%22Tid%22%3a%22bdcd34c2-e919-4b54-b6ba-01080ac35832%22%2c%22Oid%22%3a%2216a4a3f8-b918-48c6-8741-5ee11eac376a%22%7d
tel:+13214300794,,342952651
https://dialin.teams.microsoft.com/68a44ba4-9dc2-48f1-ab24-79b51c048ba2?id=342952651
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Instructions to Bidders 
 
1. Defined Terms 
 

Terms used in these Instructions to BIDDERS, which are defined in the General Conditions of this 
Manual have the meanings assigned to them in the General Conditions. 
 
Certain additional terms used in these Instructions to Bidders have the meanings indicated below 
which are applicable to both the singular and plural thereof. 

 
1.1 The term "BIDDER" means one who submits a Bid directly to OWNER, as distinct from a sub-

bidder, who submits a bid to a BIDDER. 
 

1.2 The term "ISSUING OFFICE" means the office from which the Bidding Documents are to be 
issued and where the bidding procedures are to be administered. 
 

1.3 The term "SUCCESSFUL BIDDER" means the lowest, qualified, responsible, and responsive 
BIDDER to whom OWNER (on the basis of OWNER's evaluation as hereinafter provided) makes 
an award. 
 

1.4 The term "Bidding Documents" includes the Invitation to Bid, Instructions to Bidders, the Bid 
Form, and the Contract Documents (including all Addenda issued prior to receipt of Bids). 

 
2. Copies of Bidding Documents 
 

2.1 Complete sets of Bidding Documents stated in the Invitation to Bid may be obtained from the 
Issuing Office. No partial sets will be issued. The Bidding Documents may be examined at the 
locations identified in the Invitation to Bid. 
 

2.2 Complete sets of Bidding Documents shall be used in preparing Bids; neither OWNER nor 
ENGINEER assumes any responsibility for errors or misinterpretations resulting from the use 
of incomplete sets of Bidding Documents. 
 

2.3 OWNER and ENGINEER in making copies of Bidding Documents available on the above terms 
do so only for the purpose of obtaining Bids for the Work and do not confer a license or grant 
for any other use. 

 
3. Qualification of Bidders 
 

3.1 Bids will only be accepted from qualified BIDDERs who are prequalified as a General 
contractor by the City of Louisville, City Engineer, and who are recorded by the City Engineer 
as having received the Bidding Documents. City of Louisville Prequalification forms must be 
received at the office of the City Engineer by close of business (5:00 p.m.) on June 13, 2024. 
Prequalification forms received after this date and time are not guaranteed to be approved 
by the required date. 

 
3.2 Each Bid shall contain evidence of BIDDER's qualification to do business in the state of 

Colorado or covenant to obtain such qualification. 
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3.3 The apparent low BIDDER shall be required to show that he has handled former work of similar 
type and that no just claims are pending against such work. No Bid will be awarded to a BIDDER 
who is engaged in any other work, which would impair his ability to perform or finance this 
Work. 

 
4. Examination of Contract Documents and Site 
 

4.1 It is the responsibility of each BIDDER before submitting a Bid: 
 

4.1.1 To examine thoroughly the Contract Documents and related data identified in the 
Bidding Documents; 
 

4.1.2 To visit the site to become familiar with and satisfy BIDDER as to the general, local and 
site conditions that may affect cost, progress, performance or furnishing of the Work; 
 

4.1.3 To consider federal, state and local Laws and Regulations that may affect cost, 
progress, performance or furnishing of the Work; 
 

4.1.4 To study and carefully correlate BIDDER's knowledge and observations with the 
Contract Documents and other related data; and 
 

4.1.5 To promptly notify ENGINEER of all conflicts, errors, ambiguities or discrepancies, 
which Bidder has discovered in or between the Contract Documents and such other 
related documents. 

 
4.2 BIDDERS are responsible for examining and determining for themselves the location and 

nature of the proposed Work, the amount and character of the labor and materials required 
therefor, and the difficulties, which may be encountered. BIDDERS may not rely on oral or 
written representations made by the OWNER, including any reports and drawings identified 
pursuant to paragraph 4.2.1 and subparagraphs thereof of the General Conditions, unless the 
OWNER has guaranteed in writing that such representation is factually accurate, and by 
submitting a Bid, each Bidder waives all liability for any error in any representation made by 
the OWNER to the BIDDER. BIDDERS shall, at BIDDER'S own expense, inspect the site and its 
surroundings and conduct such supplementary examinations, investigations, and tests 
concerning conditions at or contiguous to the site (including surface, and subsurface) which 
may affect cost, progress, performance, or furnishing of the Work or which relate to any aspect 
of the means, methods, techniques, sequences, or procedures of construction to be employed 
by BIDDER and safety precautions and programs incident thereto for performing the Work in 
accordance with the Contract Documents. By failing to make such an inspection, the BIDDER 
waives all rights to claim extra payment or time extensions due to unexpected conditions, 
which could have been determined had the site been reasonably inspected. If concealed or 
unknown conditions differ materially from those ordinarily encountered and generally 
recognized as inherent in the Work or differ materially from the conditions indicated in the 
Contract Documents, then an equitable adjustment in the Contract Price or in the Contract 
Time will be allowed by change order as provided in Article 11 or Article 12 respectively of the 
General Conditions. By submitting a Bid, the BIDDER represents that the BIDDER'S observations 
at the site are not inconsistent with the requirements of the proposed Contract Documents, 
unless otherwise noted by the BIDDER. 
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4.2.1 Refer to General Conditions for identification of those reports of explorations and tests 
of subsurface conditions at or contiguous to the site, which have been utilized by 
ENGINEER in preparation of the Contract Documents. BIDDER may not rely upon the 
general accuracy of the "technical data" contained in such reports or upon non-
technical data, interpretations, opinions or information contained in such reports or 
otherwise relating to the subsurface conditions at the site, nor upon the completeness 
thereof for the purposes of bidding or construction unless OWNER has guaranteed in 
writing that such data or representations are accurate. 
 

4.2.2 Refer to General Conditions for identification of those drawings of physical conditions 
in or relating to existing surface and subsurface conditions (except Underground 
Facilities) which are at or contiguous to the site that have been utilized by ENGINEER 
in preparation of the Contract Documents. BIDDER may not rely upon the general 
accuracy of the "technical data" contained in such drawings or upon other data, 
interpretations, opinions or information shown or indicated in such drawings or 
otherwise relating to such structures, nor upon the completeness thereof for the 
purposes of bidding or construction unless OWNER has guaranteed in writing that such 
data or representations are accurate. 

 
 Copies of such reports and drawings will be made available by OWNER to any BIDDER 

on request. Those reports and drawings are not part of the Contract Documents, but 
the technical data contained therein, upon which BIDDER is entitled to rely upon as 
factually accurate as provided in Paragraphs 4.2.1 of the General Conditions. BIDDER 
is responsible for any interpretation or conclusion drawn from any "technical data" or 
any such data, interpretations, opinions, or information. 

 
4.3 Information and data shown or indicated in the Contract Documents with respect to existing 

Underground Facilities at or contiguous to the site is based upon information and data 
furnished to OWNER by OWNERS of such Underground Facilities or others, and OWNER and 
ENGINEER do not assume responsibility for the accuracy or completeness thereof. 
 

4.4 On request in advance, OWNER will provide each BIDDER access to the site to conduct such 
examinations, investigations, explorations, tests, and studies as each BIDDER deems necessary 
for submission of a Bid. BIDDER shall fill all holes, clean up and restore the site to its former 
conditions upon completion of such explorations, investigations, tests, and studies. 
 

4.5 Reference is made to the General Conditions for the identification of the general nature of 
work that is to be performed at the site by OWNER or others (such as utilities and other prime 
contractors) that relates to work for which a Bid is to be submitted. On request, OWNER will 
provide to each BIDDER for examination access to or copies of Contract Documents (other than 
portions thereof related to price) for such work. 
 

4.6 The submission of a Bid will constitute an incontrovertible representation by BIDDER that 
BIDDER has complied with every requirement of this Article 4, that the BIDDER warrants that 
it is familiar with all provisions of the Contract Documents, that without exception the Bid is 
premised upon performing and furnishing the Work required by the Contract Documents and 
applying the specific means, methods, techniques, sequences or procedures of construction 
that may be shown or indicated in or expressly required by the Contract Documents, that 
BIDDER has given ENGINEER written notice of all conflicts, errors, ambiguities and 
discrepancies that BIDDER has discovered in the Contract Documents and the written 
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resolutions thereof by ENGINEER is acceptable to BIDDER, and that the Contract Documents 
are generally sufficient to indicate and convey understanding of all terms and conditions for 
performing and furnishing of the Work. 
 

4.7 The provisions of 4.1 through 4.7 of this section, inclusive, do not apply to Asbestos, 
Polychlorinated biphenyls (PCBs), Petroleum, Hazardous Waste, or Radioactive Material 
covered by paragraph 4.5 of the General Conditions. 

 
5. Availability of Lands for Work, Etc. 
 

5.1 The lands upon which the Work is to be performed will be in the confines of street rights-of-
way and public property. All additional lands and access thereto required for temporary 
construction facilities or storage of materials and equipment are to be obtained and paid for 
by CONTRACTOR. Easements for permanent structures or permanent changes in existing 
facilities are to be obtained and paid for by OWNER unless otherwise provided in the Contract 
Documents. 

 
6. Interpretations and Addenda 
 

6.1 All questions about the meaning or intent of the Bidding Documents are to be submitted in 
writing to the ENGINEER. Interpretation or clarifications considered necessary by ENGINEER in 
response to such questions will be issued only by Addenda mailed or delivered to all parties 
recorded by ENGINEER as having received Bidding Documents. Questions received less than 
ten days prior to the date for opening of Bids may not be answered. Only questions answered 
by formal written Addenda will be binding. Oral and other interpretations or clarifications will 
be without legal effect. 
 

6.2 Addenda may also be issued to modify the Bidding Documents as deemed advisable by 
ENGINEER. 

 
7. Bid Security 
 

7.1 Each Bid must be accompanied by a Bid Security consisting of a properly Certified Check, 
Cashier's Check, or Bid Bond on the form enclosed herewith, in the amount of five (5) percent 
of BIDDER's Total Bid Price, without conditions, payable to the City of Louisville, Colorado. The 
Bid Bond must be executed by a surety meeting the requirements of Paragraph 5.3 of the 
General Conditions. The cost of the Bid Security shall be included in the bid. The submission of 
the Bid and Bid Security is a pledge by the BIDDER that he will enter into an Agreement with 
the Owner on the terms stated in his Bid and will, if required, furnish required insurance 
certificates and bonds, covering the faithful performance of the Agreement and the payment 
of all obligations arising thereunder. 
 

7.2 The Bid Security of the Successful BIDDER will be retained until such BIDDER has executed the 
Agreement, furnished the required contract security and met the other conditions of the 
Notice of Award, whereupon the Bid Security will be returned. If the successful BIDDER fails to 
execute, enter into or deliver an Agreement in accordance with an accepted bid proposal, or 
fails to furnish the required bonds or certificates, within ten (10) days from the mailing of the 
Notice of Award, or if the BIDDER has been guilty of collusion with other BIDDERS in submitting 
the Bid, the OWNER may annul the Notice of Award and the Bid Security shall be forfeited to 
and retained by the OWNER as liquidated damages and not as a penalty. By submitting the Bid 
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security with the bid proposal, the BIDDER agrees to liquidated damages in the event the 
BIDDER fails to enter into the Agreement with the OWNER. The OWNER shall not have to prove 
actual damages suffered in order to retain the Bid Security as liquidated damages. The OWNER 
and the BIDDER agree that liquidated damages are appropriate because the anticipated actual 
damages are uncertain in amount and difficult to forecast accurately. The OWNER and the 
BIDDER agree that the amount of the Bid Security is a reasonable estimate of damages and not 
disproportionate to the anticipated loss or injury. The Bid Security of other BIDDER'S whom 
OWNER believes to have a reasonable chance of receiving the award may be retained by 
OWNER until the seventh day after the Effective Date of the Agreement whereupon Bid 
Security furnished by such BIDDER'S will be returned. Bid Security with Bids that are not 
competitive will be returned within fourteen days after the Bid opening.  

 
8. Contract Time 
 

8.1 The number of days within which, or the dates by which, the Work is to be completed (the 
Contract Time) is set forth in the Agreement. 

 
9. Liquidated Damages 
 

9.1 Provisions for liquidated damages, if any, are set forth in the Agreement and General 
Conditions. 

 
10. Substitute and “Or Equal” Items 
 

10.1 The Contract, if awarded, will be on the basis of materials and equipment described on the 
Drawings or specified in the Specifications without consideration of possible substitute or "or 
equal" items. Whenever it is indicated on the Drawings or specified in the Specifications that a 
substitute or "or - equal" item of material or equipment may be furnished or used by 
CONTRACTOR if acceptable to ENGINEER, application for such acceptance will not be 
considered by ENGINEER until after the Effective Date of the Agreement. The procedure for 
submission of any such application by CONTRACTOR and consideration by ENGINEER is set 
forth in paragraphs 6.7.1, 6.7.2, and 6.7.3 of the General Conditions and may be supplemented 
in the General Requirements. 

 
11. Subcontractors, Suppliers, and Others 
 

11.1 When a BIDDER submits a Bid, that Bid shall include the Schedule of Subcontractors, which 
shall identify each element of the Work to be subcontracted. Traffic control subcontractors 
shall be prequalified and other Subcontractors whose subcontract exceeds five percent of 
the Total Bid Price shall be prequalified by the City of Louisville, City Engineer for their 
specific portion of the Work. 
 

11.2 If OWNER, who after due investigation has reasonable objection to any proposed 
Subcontractor, other person or organization, may before the Notice of Award is given, request 
the apparent Successful BIDDER to submit a substitute Subcontractor acceptable to the City 
without an increase in Bid price. If the apparent Successful BIDDER declines to make any such 
substitution, OWNER may award the contract to the next lowest BIDDER that proposes to use 
acceptable Subcontractors and other persons and organizations. The declining to make 
requested substitutions will not constitute grounds for sacrificing the Bid security of any 
BIDDER. Any Subcontractor or other person or organization listed and to whom OWNER does 
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not make written objection prior to the giving of the Notice of Award will be deemed 
acceptable to OWNER subject to revocation of such acceptance after the Effective Date of the 
Agreement as provided in Paragraph 6.8.2. of the General Conditions. 
 

11.3 CONTRACTOR shall not be required to employ any Subcontractor, Supplier, other person, or 
organization against whom CONTRACTOR has reasonable objection. 
 

11.4 The Contract Documents will take precedence over any nonconforming data submitted. Any 
Bid specifically conditioned upon furnishing equipment or materials, which are not responsive 
to the Contract Documents, will not be considered. 

 
12. Bid Form 
 

12.1 The Bid Form is included in the Contract Documents. A spreadsheet is available upon request, 
but a hard copy must be submitted with the sealed bids. 
 

12.2 All blanks on the Bid Form must be completed by printing in ink or by typewriter. All unit prices 
including lump sums in the unit price schedule are to be expressed in numerals only. 
 

12.3 Bids by corporations must be executed in the corporate name by the president or a vice-
president (or other corporate officer accompanied by evidence of authority to sign) and the 
corporate seal shall be affixed and attested by the secretary or an assistant secretary. The state 
of incorporation shall be shown below the corporate name. 
 

12.4 Bids by partnerships must be executed in the partnership name and signed by a duly authorized 
general partner, whose title must appear under the signature and the official address of the 
partnership must be shown below the signature. A partnership shall give the full names and 
addresses of all partners and their interest and role in the partnership business. 
 

12.5 All names must be typed or printed in ink below the signature. 
 

12.6 The Bid shall contain an acknowledgment of receipt of all Addenda (the numbers of which must 
be filled in on the Bid Form). 
 

12.7 The BIDDER's business address and telephone number for communications regarding the Bid 
must be shown. 
 

12.8 Each Bid shall contain evidence of BIDDER's qualification to do business in the state of Colorado 
or covenant to obtain such qualification. 
 

12.9 No alterations in Bids, or in the printed forms therefor, by erasures, interpolations, or 
otherwise will be accepted unless each such alteration is signed or initialed by the BIDDER; if 
initialed, OWNER may require the BIDDER to identify any alteration so initialed. 
 

12.10 Bids will be based on a combination of unit price and lump sum schedules including 
alternatives. Unit price schedules shall be bid as provided in Paragraph 12.10.1 below. Lump 
sum schedules shall be bid as provided in paragraph 12.10.2 below. 
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12.10.1 Bids for unit price schedules shall be based on a unit price basis. The Total Bid Price 
will be determined as the sum of the products of the estimated quantity of each item 
and the unit price set forth in the Schedule of Unit Prices. The final Contract Price 
will be subject to adjustment according to final measured, used, or delivered 
quantities as provided in the Specifications and the unit prices in the Bid Form will 
apply to such final quantities except that unit prices may be subject to change by 
Change Order if quantities vary more than 25 percent. 
 

12.10.2 Bids for lump sum schedules shall be based on a lump sum basis for each lump sum 
item. 

 
13. Submission of Bids 
 

13.1 Bids shall be submitted at the time and place indicated in the Advertisement of Invitation to 
Bid and shall be enclosed in an opaque sealed envelope, marked with the Project Title (and, if 
applicable, the designated portion of the Project for which the Bid is submitted) and name and 
address of the BIDDER, and addressed to the City of Louisville as indicated in the Advertisement 
of Invitation to Bid accompanied by the Bid Security and other required documents. If the Bid 
is sent through the mail or other delivery system the sealed Bid shall be enclosed in a separate 
envelope with the notation "BID ENCLOSED" on the face of the separate sealed envelope. 
 

13.2 Bids shall be deposited at the designated location prior to the time and date for receipt of Bids 
indicated in the Invitation to Bid, or any extension thereof made by Addendum. Bids received 
after the time and date for receipt of Bids will be returned unopened. BIDDER shall assume full 
responsibility for timely delivery at the location designated for receipt of Bids. 
 

13.3 Oral, telephonic, or telegraphic Bids are invalid and will not receive consideration. 
 

13.4 No BIDDER may submit more than one Bid. Multiple Bids under different names will not be 
accepted from one firm or association. 

 
14. Modification and Withdrawal of Bids 
 

14.1 Bids may be modified or withdrawn by an appropriate document duly executed (in a manner 
that a Bid must be executed) and delivered to the place where Bids are to be submitted at any 
time prior to the opening of Bids. 
 

14.2 Bids may also be modified or withdrawn in person by the BIDDER or an authorized 
representative provided he can prove his identity and authority. 
 

14.3 Withdrawn Bids may be resubmitted up to the time designated for the receipt of Bids provided 
that they are then fully in conformance with these Instructions to BIDDERS. 
 

14.4 If, within twenty-four hours after Bids are opened, any BIDDER files a duly signed, written 
notice with OWNER and promptly thereafter demonstrates to the reasonable satisfaction of 
OWNER that there was a material and substantial mistake in the preparation of its Bid, that 
BIDDER may withdraw its Bid and the Bid security will be returned. Thereafter, that BIDDER 
will be disqualified from further bidding on the Work to be provided under the Contract 
Documents. 
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15. Opening of Bids 
 

15.1 Bids will be opened and (unless obviously non-responsive) read aloud publicly as indicated in 
the Invitation to Bid. An abstract of the amounts of the base Bids and major alternates (if any) 
will be made available to BIDDERS. 

 
16. Bids to Remain Open Subject to Acceptance 
 

16.1 All Bids shall remain open for sixty (60) days after the day of the Bid opening, but OWNER may, 
in its sole discretion, release any Bid and return the Bid Security prior to that date. 

 
17. Award of Contract 
 

17.1 OWNER reserves the right to reject any or all Bids, including without limitation the rights to 
reject any or all irregular, nonconforming, nonresponsive, unbalanced or conditional Bids and 
to reject the Bid of any BIDDER if OWNER believes that it would not be in the best interest of 
the Project to make an award to that BIDDER, whether because the Bid is not responsive or 
the BIDDER is unqualified or of doubtful financial ability or fails to meet any other pertinent 
standard or criteria established by OWNER. Discrepancies between the multiplication of units 
of Work and unit prices will be resolved in favor of the unit prices. Discrepancies between the 
indicated sum of any column of figures and the correct sum thereof will be resolved in favor of 
the correct sum. 
 

17.2 In evaluating Bids, OWNER will consider the qualifications of the BIDDERS, whether or not the 
Bids comply with the prescribed requirements, and such alternates, unit prices and other data, 
as may be requested in the Bid Form or prior to the Notice of Award. 
 

17.3 OWNER will consider the qualifications and experience of Subcontractors and other persons 
and organizations proposed for those portions of the Work as to which the identity of 
Subcontractors and other persons and organizations must be submitted. OWNER also will 
consider the operating costs, maintenance requirements, performance data and guarantees 
of major items of materials and equipment proposed for incorporation in the Work when such 
data is required to be submitted prior to the Notice of Award. 
 

17.4 OWNER may conduct such investigations as OWNER deems necessary to assist in the 
evaluation of any Bid and to establish the responsibility, qualifications and financial ability of 
the BIDDER, proposed Subcontractors and other persons and organizations to perform and 
furnish the Work in accordance with the Contract Documents to OWNER's satisfaction within 
the prescribed time. 
 

17.5 If the contract is to be awarded, it will be awarded to the lowest responsible BIDDER based on 
the combination of Bid Schedules as determined by OWNER and whose evaluation by OWNER 
indicates to OWNER that the award will be in the best interest of the Project. 
 

17.6 If the contract is to be awarded, OWNER will accept the Bid within sixty days after the Bid 
opening and will give the Successful BIDDER a Notice of Award within sixty-five days after the 
day of the Bid opening. The OWNER's acceptance of the Bid proposal shall bind the successful 
BIDDER to sign the Contract Documents within ten (10) days after the date of the receipt by 
the BIDDER of the Notice of Award. The rights and obligations set forth in the Contract 
Documents shall become effective only with the signature of the MAYOR on behalf of the City. 
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17.7 It is the OWNER’s intention to award the entire contract as bid. The OWNER reserves the right 
to award a contract that is in the best interest of the OWNER and within the amount budgeted. 
The OWNER has or will have prior to award appropriated monies at least equal to the contract 
amount. The Total Bid Price, subject to the other considerations herein, shall be the basis of 
award. Quantities may be reduced in order to reach budget amount, in that case the unit prices 
shall govern to determine the lowest Total Bid Price, which shall then determine the basis of 
award. If quantity reductions are required, quantities may be reduced from any item. Bid may 
be awarded by adding (or subtracting) the base bid plus any add alternatives, at the OWNER’s 
sole discretion. 
 
The BIDDER acknowledges that the OWNER has the right to delete any item of the Schedule of 
Unit Prices or change quantities and locations in any item at OWNER’s sole discretion without 
affecting the contract prices of any item of the Contract so long as the deletion or change does 
not exceed twenty-five percent (25%) of the Total Bid Price. Notwithstanding the foregoing, if 
a reduction is made in Unit Price items or quantities, the lump sum cost for traffic control shall 
be reduced by the same percentage as the percentage change made from the original unit 
price cost/quantity to the reduced original unit price cost/quantity. 
 
Quantities listed in the Schedule of Unit Prices are approximate and are for the purpose of 
comparing bids. These quantities have been estimated and are for the general information of 
the BIDDER. Quantities are not guaranteed. 

 
17.8 In addition to Paragraph 17.1 of the Instructions to Bidders, in evaluating Bids, the OWNER will 

consider Bids irregular, and intends to reject Bids, for any of the following substantial reasons: 
 

17.8.1 Unsigned Bid Form; 
 

17.8.2 Bid Forms which have items omitted by the BIDDER; 
 

17.8.3 Altering a Bid as to specified time of commencement of completion of Work; 
 

17.8.4 Bid Forms not accompanied by a Bid Security of character indicated or of an amount 
less than indicated; 
 

17.8.5 If the Bid Form is on a form other than that provided in Contract Documents, or if 
the Bid Form is altered; 
 

17.8.6 If there are unauthorized additions, conditional or alternate Bids, or discrepancies of 
any nature that make the Bid Form incomplete, indefinite, or ambiguous as to its 
meaning; 
 

17.8.7 If the BIDDER adds any provisions reserving the right to accept or reject an award, 
or to enter into a Contract pursuant to an award; 
 

17.8.8 If the Schedule of Unit Prices in the Bid Form does not contain a unit price for each 
item number listed; or 
 

17.8.9 Submitting more than one Bid, where there is evidence that any BIDDER has an 
interest in more than one Bid for the same work, or where there is evidence of 
collusion or other illegal activities between BIDDERS. In addition to any other 
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remedies the OWNER may have, the OWNER may retain as liquidated damages for 
the disruption of the bidding process the Bid Security of all bidders involved in 
collusion or other illegal activities. The BIDDER and the OWNER agree that the 
amount of the Bid Security is a reasonable estimate of damages for collusion and 
other illegal activities on the part of the BIDDER and not disproportionate to the 
anticipated loss or injury. A person or entity, which has quoted prices to a BIDDER, 
is not hereby disqualified from quoting prices to other BIDDERS or from submitting 
a direct bid on its own behalf. 
 

17.8.10 In evaluating Bids, the OWNER may consider Bids informal, and may, in its sole 
discretion, elect to waive informalities for the following minor reasons: 
 

17.8.11 Omission of dates when signed, or title of person signing; 
 

17.8.12 Failure to acknowledge an addendum, which does not affect quantity, quality, time, 
or price; 
 

17.8.13 Submission of a Bid in an unsealed envelope; 
 

17.8.14 Unit price Bids which include reconcilable arithmetic errors may be corrected if it 
does not change the unit price; or 
 

17.8.15 Unit price Bids which include reconcilable arithmetic errors may be corrected, if it 
does not change the amount on which the award will be based. 

 
18. Contract Security 
 

18.1 Paragraph 5.1 of the General Conditions set forth OWNER's requirements as to performance 
and payment Bonds. When the Successful BIDDER delivers the executed Agreement to OWNER 
it shall be accompanied by the required performance and payment Bonds. 

 
19. Signing of Agreement 
 

19.1 When OWNER gives a Notice of Award to the Successful BIDDER, it will be accompanied by the 
required number of unsigned counterparts of the Agreement with all other written Contract 
Documents attached. Within ten (10) days after CONTRACTOR's receipt of the Notice of Award, 
CONTRACTOR shall sign and have notarized the required number of counterparts of the 
Agreement and attached documents and return them to the OWNER along with the required 
Bonds, insurance certificates and power of attorney authorizations. 

 
20. Special Legal Requirements 
 

20.1 OWNER's Finances. OWNER has made adequate financial arrangements for the completion of 
all Work required by the Contract Documents and welcomes inquiries from prospective 
BIDDERS on the prime contract. 
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21. Sales and Use Taxes 
 

21.1 OWNER is exempt from Colorado State Sales and Use Taxes on materials and equipment to be 
incorporated in the Work. Said taxes shall not be included in the Contract Price. Refer to 
General Conditions 6.15 for additional information. 

 
22. Retainage 
 

22.1 Provisions concerning retainage and CONTRACTORS' rights to deposit securities in lieu of 
retainage are set forth in the Agreement. 

 
23. Mistakes in Bidding Instructions 
 

23.1 If the OWNER makes a mistake in drafting the Instructions to Bidders or any other Contract 
Documents, the OWNER reserves the right to reject any or all Bids, or to require that BIDDERS 
submit an alternate bid proposal with adjustments made to correct the error(s). Such errors 
will be set forth in an addendum. If the CONTRACTOR has already been selected and has 
started performing work under the contract, and the OWNER then discovers a mistake in the 
Contract Documents for which the OWNER is responsible, the OWNER may opt to reform the 
contract. If the mistake causes the Contractor to receive compensation for materials not used 
in the Work or for labor, which would not be required for the Work, the Contract Price shall be 
decreased proportionally. If the mistake causes the CONTRACTOR to fail to bid on work, which 
must be performed in order to properly complete the contract, the OWNER may increase the 
Contract Price to equal the proportionate increase in the cost of required materials and labor 
caused to the CONTRACTOR. In the alternative, the OWNER may solicit bids for such additional 
work, or the OWNER may reassign such additional work to another CONTRACTOR, as the 
OWNER deems appropriate. Nothing in this provision shall apply to mistakes made by the 
CONTRACTOR in completing the Bid Form or in performing the contract. 
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Bid Form 
  
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
  
 
THIS BID IS SUBMITTED TO: CITY OF LOUISVILLE, COLORADO 
 
1. The undersigned BIDDER proposes and agrees, if this Bid is accepted, to enter into an Agreement with 

OWNER in the form included in the Contract Documents to perform and furnish all Work as specified or 
indicated in the Contract Documents for the Contract Price and within the Contract Time indicated in this 
Bid and in accordance with the other terms and conditions of the Contract Documents. 

 
2. BIDDER accepts all of the terms and conditions of the Invitation to Bid and Instructions to Bidders, including 

without limitation those dealing with the disposition of Bid Security. This Bid will remain subject to 
acceptance for sixty days after the day of Bid opening. BIDDER will sign and submit the Agreement with 
the Bonds and other documents required by the Bidding Requirements within ten days after the date of 
OWNER's Notice of Award. 

 
3. In submitting this Bid, BIDDER represents, as more fully set forth in the Agreement, that: 
 

(a) BIDDER has examined copies of all the Bidding Documents and of the following Addenda receipt of 
all which is hereby acknowledged: (List Addenda by Addendum Number and Date): 

 
Date   Number 
___________ ___________ 
___________ ___________ 

 
(b) BIDDER has familiarized itself with the nature and extent of the Contract Documents, Work, site, 

locality, and all local conditions and Laws and Regulations that in any manner may affect cost, 
progress, performance or furnishing of the Work. 

 
(c)  BIDDER has studied carefully all reports and drawings of subsurface conditions and drawings of 

physical conditions which are identified in the General Conditions as provided in paragraph 4.2, and 
accepts the determination set forth in paragraph 4.2 of the General Conditions. BIDDER has 
inspected the site and has obtained conducted and carefully studied (or assumes responsibility for 
obtaining and carefully studying) all examinations, investigations, explorations, tests and studies 
which pertain to the subsurface or physical conditions at the site or otherwise may affect the cost, 
progress, performance or furnishing of the Work as BIDDER considers necessary for the performance 
or furnishing of the Work at the Contract Price, within the Contract Time and in accordance with the 
other terms and conditions of the Contract Documents, including specifically the provisions of 
paragraph 4.2 of the General Conditions; and no additional examinations, investigations, 
explorations, tests, reports, or similar information or data are or will be required by BIDDER for such 
purpose.(d) BIDDER has reviewed and checked all information and data shown or indicated on the 
Contract Documents with respect to existing Underground Facilities at or contiguous to the site and 
assumes responsibility for the accurate location of said Underground Facilities. No additional 
examinations, investigations, explorations, tests, reports or similar information or data in respect of 
said Underground Facilities are or will be required by BIDDER in order to perform and furnish the 
Work at the Contract Price, within the Contract Time and in accordance with the other terms and 



15 
2024 SANITARY SEWER REPLACEMENT PROJECT Bid Form 

conditions of Contract Documents, including specifically the provisions of paragraph 4.3 of the 
General Conditions. 

 
(e) BIDDER has correlated the results of all such observations, examinations, investigations, 

explorations, tests, reports and studies with the terms and conditions of the Contract Documents. 
 
(f) BIDDER has given ENGINEER written notice of all conflicts, errors, ambiguities, or discrepancies that 

BIDDER has discovered in the Contract Documents and the written resolution thereof by ENGINEER 
is acceptable to BIDDER, and the Contract Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for performing and furnishing the Work for which this Bid 
is submitted. 

 
(g) This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or 

corporation and is not submitted in conformity with any agreement or rules of any group, 
association, organization or corporation; BIDDER has not directly or indirectly induced or solicited 
any other Bidder to submit a false or sham Bid; BIDDER has not solicited or induced any person, firm 
or corporation to refrain from bidding; and BIDDER has not sought by collusion to obtain for himself 
any advantage over any other Bidder or over OWNER. 

 
4. BIDDER will complete the Work in accordance with Contract Documents for the following price(s): 
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Schedule of Unit Prices 
 
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
 
 

BASE BID 
 

 
MANHOLE 20383 TO 20384     

Bid Item 
No. Bid Item Unit Quantity  Unit Price  Total Cost 

A.1 SANITARY SEWER MAIN (8") LF 375    

A.2 SANITARY SEWER SERVICE CONNECTION EA 7    
A.3 SANITARY SEWER SERVICE PIPE (4") LF 154    
A.4 SANITARY SEWER MANHOLE CONNECTION EA 2    
A.5 STABILIZATION MATERIAL (COMPLETE IN PLACE) TN 33    
A.6 STRUCTURE BACKFILL (COMPLETE IN PLACE) TN 67    
A.7 HOT ASPHALT PATCH GRADE SX (6'') SY 350    
A.8 CONSTRUCTION ZONE TRAFFIC CONTROL LS 1    

  
    

 
     

MANHOLE 20385 TO 20386     
B.1 SANITARY SEWER MAIN (8") LF 345    
B.2 SANITARY SEWER SERVICE CONNECTION EA 4    
B.3 SANITARY SEWER SERVICE PIPE (4") LF 76    
B.4 SANITARY SEWER MANHOLE CONNECTION EA 2    
B.5 STABILIZATION MATERIAL (COMPLETE IN PLACE) TN 31    
B.6 STRUCTURE BACKFILL (COMPLETE IN PLACE) TN 61    
B.7 HOT ASPHALT PATCH GRADE SX (6'') SY 280    
B.8 CONSTRUCTION ZONE TRAFFIC CONTROL LS 1    
B.9 8" CONCRETE WITH FIBERMESH SF 180    
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MANHOLE 20412 to 20427     

C.1 SANITARY SEWER MAIN (8") LF 342    
C.2 SANITARY SEWER SERVICE CONNECTION EA 5    
C.3 SANITARY SEWER SERVICE PIPE (4") LF 25    
C.4 SANITARY SEWER MANHOLE CONNECTION EA 2    
C.5 MANHOLE STEPS EA 5    
C.6 STABILIZATION MATERIAL (COMPLETE IN PLACE) TN 30    
C.7 STRUCTURE BACKFILL (COMPLETE IN PLACE) TN 61    
C.8 HOT ASPHALT PATCH GRADE SX (6'') SY 330    
C.9 CONSTRUCTION ZONE TRAFFIC CONTROL LS 1    
C.10 8" CONCRETE WITH FIBERMESH SF 136    

      
      

MISC      

D.1 REMOVE EXISTING RING, COVER, COLLARS, AND 
RISERS (10" - 20" DEPTH) EA 1    

D.2 INSTALL HDPE ADJUSTABLE RISER RINGS (10" - 
20") EA 1    

D.3 INSTALL NEW 6" MANHOLE RING AND COVER 
(24") EA 1    

D.4 PLUG MANHOLE EA 5    
D.5 FLOWFILL CY 8    
D.6 STRUCTURE BACKFILL TN 2    
D.7 HOT ASPHALT PATCH GRADE SX (8'') SY 32    
D.8 8" CONCRETE WITH FIBERMESH SF 88    

 

 
 
 
THE BASIS OF AWARD SHALL BE THE BASE BID PRICE OR BASE BID PRICE PLUS ANY OR ALL ALTERNATES.  
 
 
 

BID SUMMARY  
 

A. BASE BID TOTAL:                                        $____________________________                                                                 
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Prices have been computed in accordance with paragraph 11.9.2 of the General Conditions. 
 
BIDDER acknowledges that quantities are not guaranteed, and final payment will be based on actual quantities 
determined as provided in the Contract Documents. 
 
5. BIDDER agrees that the Work; 
 

Will be substantially complete and completed and ready for final payment in accordance with paragraph 
14.13 of the General Conditions on or before the dates or within the number of Contract Days indicated in 
the Agreement. 
 
BIDDER accepts the provisions of the Agreement as to liquidated damages in the event of failure to 
complete the Work within the times specified in the Agreement. 
 

6. The following documents are attached to and made a condition of this Bid: 
 

(a) Required Bid Security; 
 

(b) A list of Subcontractors and other persons and organizations proposed to perform the Work are 
required to be identified on the Schedule of Subcontractors and submitted in this Bid; 
 

(c) Anti-Collusion Affidavit; and 
 

(d) If BIDDER is a partnership, a list of all partners, their addresses, and their interest and role in the 
partnership business. 

 
7. Communications concerning this Bid shall be addressed to: 

The address of BIDDER indicated below. 
 
__________________________________ 
 
__________________________________ 
 
__________________________________ 
 
 

8. Terms used in this Bid, which are defined in the General Conditions of the Construction Contract included 
as part of the Contract Documents, have the meanings assigned to them in the General Conditions. 

 
SUBMITTED on _____________________________, 2024. 
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If BIDDER is: 

 
An Individual 
 
By  ___________________________________________________________________________________________  
 (Individual's Name) 
 
 
 (SEAL) 
 
 
doing business as  _______________________________________________________________________________  
 
Business address:  _______________________________________________________________________________  
 
 ______________________________________________________________________________________________  
 
 ______________________________________________________________________________________________  
 
Phone No.:  ____________________________________________________________________________________  
 
 
A Partnership 
 
By  ___________________________________________________________________________________________  

(Firm Name) 
 
 

(SEAL) 
 
 
 ______________________________________________________________________________________________  

(General Partner) 
 
Business address:  _______________________________________________________________________________  
 
 ______________________________________________________________________________________________  
 
 ______________________________________________________________________________________________  
 
Phone No.:  ____________________________________________________________________________________  
 
 



20 
2024 SANITARY SEWER REPLACEMENT PROJECT Bid Form 

A Corporation 
 
By  ___________________________________________________________________________________________  

(Corporation Name) 
 
 ______________________________________________________________________________________________  

(State of incorporation) 
 
By  ___________________________________________________________________________________________  

(Name of person authorized to sign) 
 
 ______________________________________________________________________________________________  

(Title) 
 
 

(CORPORATE SEAL) 
 
 
Attest  ________________________________________________________________________________________  

(Secretary) 
 
Business address: _______________________________________________________________________________  
 
 ______________________________________________________________________________________________  
 
 ______________________________________________________________________________________________  
 
Phone No.: _____________________________________________________________________________________  
 
Date of Qualification to do business: ________________________________________________________________  
 
A Joint Venture 
 
By  ___________________________________________________________________________________________  

(Name) 
 
 ______________________________________________________________________________________________  

(Address) 
 
 
By  ___________________________________________________________________________________________  

(Name) 
 
 ______________________________________________________________________________________________  

(Address) 
 
Phone Number and Address for receipt of official communications 
 
 ______________________________________________________________________________________________  
 
 ______________________________________________________________________________________________  
 
(Each joint venturer must sign. The manner of signing for each individual, partnership, and corporation that is a 
party to the joint venture should be in the manner indicated above.) 
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Bid Bond 
 
BIDDER (Name and Address): 

 _____________________________________________________________________________  
 _____________________________________________________________________________  
 _____________________________________________________________________________  
 

SURETY (Name and Address of Principal Place of Business): 
 _____________________________________________________________________________  
 _____________________________________________________________________________  
 _____________________________________________________________________________  

 
OWNER (Name and Address): 

 _____________________________________________________________________________  
 _____________________________________________________________________________  
 _____________________________________________________________________________  

 
BID: 

BID DUE DATE: _________________________ 
PROJECT (Brief Description Including Location): 
  
  
  

 
BOND: 

BOND NUMBER: _______________________________________________________________  
DATE: (Not later than Bid Due Date): _______________________________________________  
PENAL SUM: __________________________________________________________________  

 
IN WITNESS WHEREOF, Surety and Bidder, intending to be legally bound hereby, subject to the terms 
printed on the reverse side hereof, do each cause this Bid Bond to be duly executed on its behalf by its 
authorized officer, agent, or representative. 
 
BIDDER SURETY 
 
__________________________(Seal) ____________________________(Seal) 
Bidder's Name and Corporate Seal Surety's Name and Corporate Seal 
 
By: _________________________ By: ______________________________ 
 Signature and Title  Signature and Title 
   (Attach Power of Attorney) 
 
Attest: _________________________ Attest: ___________________________ 
 Signature and Title  Signature and Title 
 
Note: (1) Above addresses are to be used for giving requiring notice. 

(2) Any singular reference to Bidder, Surety, Owner or other party shall be considered plural 
where applicable. 
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1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors and 
assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. Default of 
Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding Documents the 
properly executed Agreement required by the Bidding Documents and any performance and payment bonds 
required by the Bidding Documents and Contract Documents. 

 
3. This obligation shall be null and void if: 
 

3.1. Owner accepts Bidder's Bid and Bidder delivers within the time required by the Bidding Documents (or any 
extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents and Contract 
Documents, or 

 
3.2. All bids are rejected by Owner, or 

 
3.3. Owner fails to issue a notice of award to Bidder within the time specified in the Bidding Documents (or any 

extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required 
by paragraph 5 hereof). 

 
4. Payment under this Bond will be due and payable upon default of Bidder and within thirty (30) calendar days 

after receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with 
reasonable promptness, identifying this Bond and the Project and including a statement of the amount due. 

 
5. Surety waives notice of and any and all defenses based on or arising out of any time extension to issue notice 

of award agreed to in writing by Owner and Bidder, provided that the time for issuing notice of award including 
extensions shall not in the aggregate exceed 120 days from Bid Due Date without Surety's written consent. 

 
6. No suit or action shall be commenced under this Bond prior to thirty (30) calendar days after the notice of 

default required in paragraph 4 above is received by Bidder and Surety, and in no case later than one year after 
Bid Due Date. 

 
7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the 

state in which the Project is located. 
 
8. Notice required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown 

on the face of this Bond. Such notices may be sent by personal delivery, commercial courier or by United States 
Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective 
upon receipt by the party concerned. 

 
9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority 

of the officer, agent or representative who executed this Bond on behalf of Surety to execute, seal and deliver 
such Bond and bind the Surety thereby. 

 
10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirements of any 

applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at 
length. If any provision of the Bond conflicts with any applicable provision of any applicable statute, then the 
provision of said statue shall govern and the remainder of this Bond that is not in conflict therewith shall 
continue in full force and effect. 

 
11. The term "bid" as used herein includes a bid, offer or proposal as applicable. 
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Schedule of Subcontractors 
  
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
  
 
This Bid is based on subcontracting certain portions of the work to subcontractors as listed below. 
 
Name: _____________________________________  _   Telephone No. ___________________________________  
Address: ____________________________________  ______________  ___________________________________  
City: _______________________________________   State: ________  Zip Code: ___________________________  
Services/equipment to be provided: ________________________________________________________________  
 ______________________________________________________________________________________________  
 ______________________________________________________________________________________________  
 
Name: _____________________________________  _   Telephone No. ___________________________________  
Address: ____________________________________  ______________  ___________________________________  
City: _______________________________________   State: ________  Zip Code: ___________________________  
Services/equipment to be provided: ________________________________________________________________  
 ______________________________________________________________________________________________  
 ______________________________________________________________________________________________  
 
Name: _____________________________________  _   Telephone No. ___________________________________  
Address: ____________________________________  ______________  ___________________________________  
City: _______________________________________   State: ________  Zip Code: ___________________________  
Services/equipment to be provided: ________________________________________________________________  
 ______________________________________________________________________________________________  
 ______________________________________________________________________________________________  
 
Name: _____________________________________  _   Telephone No. ___________________________________  
Address: ____________________________________  ______________  ___________________________________  
City: _______________________________________   State: ________  Zip Code: ___________________________  
Services/equipment to be provided: ________________________________________________________________  
 ______________________________________________________________________________________________  
 ______________________________________________________________________________________________  
 
Name: _____________________________________  _   Telephone No. ___________________________________  
Address: ____________________________________  ______________  ___________________________________  
City: _______________________________________   State: ________  Zip Code: ___________________________  
Services/equipment to be provided: ________________________________________________________________  
 ______________________________________________________________________________________________  
 ______________________________________________________________________________________________  
 
Name: _____________________________________  _   Telephone No. ___________________________________  
Address: ____________________________________  ______________  ___________________________________  
City: _______________________________________   State: ________  Zip Code: ___________________________  
Services/equipment to be provided: ________________________________________________________________  
 ______________________________________________________________________________________________  
 



24 
2024 SANITARY SEWER REPLACEMENT PROJECT Bid Form 

Anti-Collusion Affidavit 
  
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
  
 
I hereby attest that I am the person responsible within my firm for the final decision as to the price(s) and amount of this Bid or, if not, that I have 
written authorization, enclosed herewith, from that person to make the statements set out below on his or her behalf of my firm. 
 
I further attest that: 
 

1. The price(s) and amount of this bid have been arrived at independently, without consultation, communication, or agreement for the 
purpose or with the effect of restricting competition with any other firm or person who is a BIDDER or potential prime BIDDER. 

2A. Neither the price(s) nor the amount of this Bid have been disclosed to any other firm or person who is a BIDDER or potential prime 
BIDDER on this project and will not be so disclosed prior to bid opening.  

2B. Neither the prices nor the amount of the Bid of any other firm or person who is a BIDDER or potential prime BIDDER on this project 
have been disclosed to me or my firm. 

3A. No attempt has been made to solicit, cause, or induce any firm or person who is BIDDER or potential prime BIDDER to refrain from 
bidding on this project, or to submit a Bid higher than the Bid of this firm, or any intentionally high or noncompetitive Bid or other 
form of complementary Bid. 

3B. No agreement has been promised or solicited for any other firm or person who is a BIDDER or potential prime BIDDER on this project 
to submit an intentionally high, noncompetitive, or other form of complementary bid on this project. 

4. The Bid of my firm is made in good faith and not pursuant to any consultation, communication, agreement, or discussion with, or 
inducement or solicitation by or from any firm or person to submit any intentionally high, noncompetitive, or other form of 
complementary bid. 

5. My firm has not offered or entered into a subcontract or agreement regarding the purchase or sale of materials or services from any 
firm or person, or offered, promised, or paid cash or anything of value to any firm or person, whether in connection with this or any 
other project, in consideration for an agreement or promise by any firm or person to refrain from bidding or to submit any intentionally 
high, noncompetitive, or other form of complementary bid or agreeing or promising to do so on this project.  

6. My firm has not accepted or been promised any subcontract or agreement regarding the sale of materials or services to any firm or 
person, and has not been promised or paid cash or anything of value by any firm or person, whether in connection with this or any 
other project, in consideration for my firm's submitting any intentionally high, noncompetitive or other form of complementary bid, 
or agreeing or promising to do so, on this project.  

7. I have made a diligent inquiry of all members, officers, employees, and agents of my firm with responsibilities relating to the 
preparation, approval or submission of my firm's bid on this project and have been advised by each of them that he or she has not 
participated in any communication, consultation, discussion, agreement, collusion, or other conduct inconsistent with any of the 
statements and representations made in this affidavit. 

8. I understand and my firm understands that any misstatement in this affidavit is and shall be treated as a fraudulent concealment from 
the OWNER of the true facts relating to submission of bids for this contract.  

 
I DECLARE UNDER PENALTY OF PERJURY IN THE SECOND DEGREE, AND ANY OTHER APPLICABLE STATE OR FEDERAL LAWS THAT THE STATEMENTS 
MADE ON THIS DOCUMENT ARE TRUE AND COMPLETE TO THE BEST OF MY KNOWLEDGE. 
 
CONTRACTOR'S FIRM OR COMPANY NAME  SECOND CONTRACTOR'S FIRM OR   
 COMPANY NAME (IF JOINT VENTURE) 
 
BY:  ____________________________________  BY:   ___________________________________  
 
TITLE:  ____________________________________  TITLE:    ___________________________________  
 
DATE:  ____________________________________  DATE:   ___________________________________  
 
 
SWORN BEFORE ME THIS _________________________ DAY OF, ___________________________________, 2024 
 
 
NOTARY PUBLIC: _______________________________ MY COMMISSION EXPIRES: _________________________ 
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Certification of EEO Compliance 
  
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
  
 
Instructions: BIDDERs and Subcontractors must complete and submit this form with the Bid Form. This is 
required by the Equal Employment Opportunity Regulations 41 CFR 1.7 (b) (1). 
 
 
1.  ___ Yes ___ No  I have developed and have on file at each establishment an affirmative 

action program as required by 41 CFR Chapter 60, Part 60-2. 
 
2.  ___ Yes ___ No  I have participated in a previous contract/subcontract subject to the 

equal opportunity clause. 
 
3.  ___ Yes ___ No  I have filed with the Joint Reporting Committee, the Director, or the Equal 

Employment Opportunity Commission all reports due under the 
applicable filing requirements. 

 
 
 
I declare under penalty of perjury in the second degree and any other applicable state or federal laws that 
the statements made in this document are true and complete to the best of my knowledge. 
 
 
CONTRACTOR 
___ BIDDER  ___ PROPOSED SUBCONTRACTOR 
 
 
BY:  ________________________________  
 
TITLE:   ________________________________  
 
DATE:   ________________________________  
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 City of Louisville Public Services Contract Addendum 

Prohibition Against Employing Workers Without Authorization 
  
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
  
 
Prohibition Against Employing Workers Without Authorization. Contractor shall not knowingly employ or 
contract with a worker without authorization to perform work under this contract. Contractor shall not 
enter into a contract with a subcontractor that fails to certify to the Contractor that the subcontractor 
shall not knowingly employ or contract with a worker without authorization to perform work under this 
contract. 
 
Contractor will participate in either the E-verify program or the Department program, as defined in C.R.S. 
§ § 8-17.5-101(3.3) and 8-17.5-101(3.7), respectively, in order to confirm the employment eligibility of all 
employees who are newly hired for employment to perform work under the public contract for services. 
Contractor is prohibited from using the E-verify program or the Department program procedures to 
undertake pre-employment screening of job applicants while this contract is being performed. 
 
If Contractor obtains actual knowledge that a subcontractor performing work under this contract for 
services knowingly employs or contracts with a worker without authorization, Contractor shall: 
 

a. Notify the subcontractor and the City within three days that the Contractor has actual 
knowledge that the subcontractor is employing or contracting with a worker without 
authorization; and 

 
b. Terminate the subcontract with the subcontractor if within three days of receiving the 

notice required pursuant to this paragraph the subcontractor does not stop employing or 
contracting with the worker without authorization; except that the Contractor shall not 
terminate the contract with the subcontractor if during such three days the subcontractor 
provides information to establish that the subcontractor has not knowingly employed or 
contracted with a worker without authorization. 

 
Contractor shall comply with any reasonable request by the Department of Labor and Employment made 
in the course of an investigation that the Department is undertaking pursuant to the authority established 
in C.R.S. § 8-17.5-102(5). 
 
If Contractor violates a provision of this Contract required pursuant to C.R.S. § 8-17.5-102, City may 
terminate the contract for breach of contract. If the contract is so terminated, the Contractor shall be 
liable for actual and consequential damages to the City. 
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Contractor’s Pre-Contract Certification 
Regarding Employing Workers Without Authorization 

  
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
  
 
The proposer of public services to the City of Louisville identified below (hereafter “the Proposer”), hereby 
certifies as follows: 
 
That at the time of providing this certification, Proposer does not knowingly employ or contract with an 
illegal alien; and that Proposer has participated in or attempted to participate in the Basic Pilot Program 
administered by the United States Department of Homeland Security in order to verify that it does not 
employ any illegal aliens.   
 
Dated this _____ day of ____________, 20____. 
 
 
Proposer:        
 
 
By:        
 
Title:        
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Agreement 
 
 
THIS AGREEMENT is made and entered into this      day of          in the year 2024 by and between: 
 

CITY OF LOUISVILLE, COLORADO 
(hereinafter called OWNER) 

 
and 

 
 

____________________________________ 
(hereinafter called CONTRACTOR) 

 
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows. 
 
Article 1. Work 
 
CONTRACTOR shall complete all Work as specified or indicated in the Contract Documents. The Work is 
generally described as follows: 
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
 
Article 2. Contract Times 
 
2.1. The CONTRACTOR shall substantially complete all work within 80 Contract Days from the date when the 

Contract Time commences to run as identified in the Notice to Proceed. The Work shall be completed 
and ready for final payment in accordance with paragraph 14.13 of the General Conditions. 
 

2.2. LIQUIDATED DAMAGES. The OWNER and the CONTRACTOR agree and recognize that time is of the 
essence in this contract and that the OWNER will suffer financial loss if the Work is not substantially 
complete by the date specified in paragraph 2.1 above, plus any extensions thereof allowed in 
accordance with the Article 12 of the General Conditions. OWNER and CONTRACTOR also agree that 
such damages are uncertain in amount and difficult to measure accurately. Accordingly, the OWNER and 
CONTRACTOR agree that as liquidated damages, and not as a penalty, for delay in performance the 
CONTRACTOR shall pay the OWNER ONE THOUSAND DOLLARS ($1,000) for each and every Contract 
Day and portion thereof that expires after the time specified above for substantial completion of the 
Work until the same is finally complete and ready for final payment. The liquidated damages herein 
specified shall only apply to the CONTRACTOR’s delay in performance, and shall not include litigation or 
attorneys’ fees incurred by the OWNER, or other incidental or consequential damages suffered by the 
OWNER due to the CONTRACTOR’s performance. If the OWNER charges liquidated damages to the 
CONTRACTOR, this shall not preclude the OWNER from commencing an action against the CONTRACTOR 
for other actual harm resulting from the CONTRACTOR’s performance, which is not due to the 
CONTRACTOR’s delay in performance. 
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Article 3. Contract Price 
 
3.1. The OWNER shall pay in current funds, and the CONTRACTOR agrees to accept in full payment for 

performance of the Work, subject to additions and deductions from extra and/or omitted work and 
determinations of actual quantities as provided in the Contract Documents, the Contract Price of  
       dollars $      set forth in the Bid Form of the 
CONTRACTOR dated _____________. 

 
As provided in paragraph 11.9 of the General Conditions estimated quantities are not guaranteed, and 
determinations of actual quantities and classification are to be made by ENGINEER as provided in 
paragraph 9.10 of the General Conditions. Unit prices have been computed as provided in paragraph 
11.9 of the General Conditions. 

 
Article 4. Payment Procedures 
 
CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General Conditions. 
Applications for Payment will be processed by OWNER as provided in the General Conditions. 
 
4.1 PROGRESS PAYMENTS. OWNER shall make progress payments on the basis of CONTRACTOR's 

Applications for Payment as recommended by ENGINEER, on or about the third Wednesday of each 
month during construction as provided below. All progress payments will be on the basis of the progress 
of the Unit Price Work based on the number of units completed as provided in the General Conditions. 

 
4.1.1.1 Prior to final completion and acceptance, progress payments will be made in the amount equal 

to 95 percent of the calculated value of completed Work, and/or 95 percent of materials and 
equipment not incorporated in the Work (but delivered, suitably stored and accompanied by 
documentation satisfactory to OWNER as provided in 14.2 of the General Conditions), but in each 
case, less the aggregate of payments previously made and such less amounts as ENGINEER shall 
determine, or OWNER may withhold, in accordance with paragraph 14.7 of the General 
Conditions. 
If OWNER finds that satisfactory progress is being made in any phase of the Work, it may, in its 
discretion and upon written request by the CONTRACTOR, authorize final payment from the 
withheld percentage to the CONTRACTOR or subcontractors who have completed their work in 
a manner finally acceptable to the OWNER. Before any such payment may be made, the OWNER 
must, in an exercise of its discretion, determine that satisfactory and substantial reasons exist for 
the payment and there must be provided to the OWNER written approval from any surety 
furnishing bonds for the Work. 

 
Nothing contained in this provision shall preclude the OWNER and CONTRACTOR from making 
other arrangements consistent with C.R.S. 24-91-105 prior to contract award. 

 
4.2 FINAL PAYMENT. Upon final completion and acceptance of the Work in accordance with paragraph 14.13 

of the General Conditions, OWNER shall pay the remainder of the Contract Price as provided in said 
paragraph 14.13 of the General Conditions. 

 
Article 5. Contractor’s Representations 
 
In order to induce OWNER to enter into this Agreement CONTRACTOR makes the following representations: 
 
5.1. CONTRACTOR has examined and carefully studied the Contract Documents, (including the Addenda 

listed in paragraph 6.10) and the other related data identified in the Bidding Documents including 
"technical". 

5.2. CONTRACTOR has inspected the site and become familiar with and is satisfied as to the general, local 
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and site conditions that may affect cost, progress, performance or furnishing of the Work. 
 

5.3. CONTRACTOR is familiar with and is satisfied as to all federal, state and local Laws and Regulations that 
may affect cost, progress and furnishing of the Work. 
 

5.4. CONTRACTOR has carefully studied all reports of exploration and tests of subsurface conditions at or 
contiguous to the site and all drawings of physical conditions relating to surface or subsurface structures 
at or contiguous to the site (Except Underground facilities) which have been identified in the General 
Conditions as provided in paragraph 4.2.1 of the General Conditions. CONTRACTOR accepts the 
determination set forth in paragraph 4.2 of the General Conditions. CONTRACTOR acknowledges that 
such reports and drawings are not Contract Documents and may not be complete for CONTRACTOR's 
purposes. CONTRACTOR acknowledges that OWNER and ENGINEER do not assume responsibility for the 
accuracy or completeness of information and data shown or indicated in the Contract Documents with 
respect to such reports, drawings or to Underground Facilities at or contiguous to the site. CONTRACTOR 
has conducted, obtained and carefully studied (or assume responsibility for having done so) all necessary 
examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, 
subsurface and Underground Facilities) at or contiguous to the site or otherwise which may affect cost, 
progress, performance or furnishing of the Work or which relate to any aspect of the means, methods, 
techniques, sequences and procedures of construction to be employed by CONTRACTOR and safety 
precautions and programs incident thereto. CONTRACTOR does not consider that any additional 
examinations, investigations, explorations, tests, studies or data are necessary for the performance and 
furnishing of the Work at the Contract Price, within the Contract Times and in accordance with the other 
terms and conditions of the Contract Documents. 
 

5.5. CONTRACTOR has reviewed and checked all information and data shown or indicated on the Contract 
Documents with respect to existing Underground Facilities at or contiguous to the site and assumes 
responsibility for the accurate location of said Underground Facilities. No additional examinations, 
investigations, explorations, tests, reports, studies or similar information or data in respect of said 
Underground Facilities are or will be required by CONTRACTOR in order to perform and furnish the Work 
at the Contract Price, within the Contract Time and in accordance with the other terms and conditions 
of the Contract Documents, including specifically the provisions of paragraph 4.3 of the General 
Conditions. 
 

5.6. CONTRACTOR is aware of the general nature of work to be performed by OWNER and others at the site 
that relates to the Work as indicated in the Contract Documents. 
 

5.7. CONTRACTOR has correlated the information known to CONTRACTOR, information and observations 
obtained from visits to the site, reports and drawings identified in the Contract Documents and all 
additional examinations, investigations, explorations, tests studies and data with the Contract 
Documents. 
 

5.8. CONTRACTOR has given ENGINEER written notice of all conflicts, errors, ambiguities, or discrepancies 
that CONTRACTOR has discovered in the Contract Documents and the written resolution thereof by 
ENGINEER is acceptable to CONTRACTOR, and the Contract Documents are generally sufficient to 
indicate and convey understanding of all terms and conditions for performance and furnishing the Work. 

 
Article 6. Contract Documents 
 
The Contract Documents, which constitute the entire agreement between OWNER and CONTRACTOR 
concerning the Work, are all written documents, which define the Work and the obligations of the Contractor 
in performing the Work and the OWNER in providing compensation for the Work. The Contract Documents 
include the following: 
6.1. Invitation to Bid. 
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6.2. Instruction to Bidders. 
6.3. Bid Form. 
6.4. This Agreement. 
6.5. General Conditions. 
6.6. Supplementary Conditions. 
6.7. General Requirements. 
6.8. Technical Specifications. 
6.9. Drawings with each sheet bearing the title: 2024 SANITARY SEWER REPLACEMENT PROJECT. 
6.10. Change Orders, Addenda and other documents which may be required or specified including: 

6.10.1. Addenda No.      to       exclusive 
6.10.2. Documentation submitted by CONTRACTOR prior to Notice of Award 
6.10.3. Schedule of Subcontractors 
6.10.4. Anti-Collusion Affidavit 
6.10.5. Certification of EEO Compliance 
6.10.6. Notice of Award 
6.10.7. Performance Bond 
6.10.8. Labor and Material Payment Bond 
6.10.9. Certificates of Insurance 
6.10.10. Notice to Proceed 
6.10.11. Contractor’s Proposal Request 
6.10.12. Contractor’s Overtime Request 
6.10.13. Field Order 
6.10.14. Work Change Directive 
6.10.15. Change Order 
6.10.16. Application for Payment 
6.10.17. Certificate of Substantial Completion 
6.10.18. Claim Release 
6.10.19. Final Inspection Report 
6.10.20. Certificate of Final Completion 
6.10.21. Guarantee Period Inspection Report 

 
6.11. The following which may be delivered or issued after the Effective Date of the Agreement and are 

attached hereto: All Written Amendments and other documents amending, modifying, or 
supplementing the Contract Documents pursuant to paragraphs 3.5 and 3.6 of the General Conditions. 
 

6.12. In the event of conflict between the above documents, the prevailing document shall be as follows: 
1. Permits from other agencies as may be required. 
2. Special Provisions and Detail Drawings. 
3. Technical Specifications and Drawings. Drawings and Technical Specifications are intended to be 

complementary. Anything shown or called for in one and omitted in another is binding as if called 
for or shown by both. 

4. Supplementary Conditions. 
5. General Conditions. 
6. City of Louisville Design and Construction Standards. 
7. Reference Specifications. 

 
In case of conflict between prevailing references above, the one having the more stringent requirements 
shall govern.  
 
There are no Contract Documents other than those listed above in this Article 6. The Contract Documents may 
only be amended, modified, or supplemented as provided in paragraphs 3.5 and 3.6 of the General Conditions. 
 
Article 7. Miscellaneous 
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7.1. Terms used in this Agreement, which are defined in Article 1 of the General Conditions, shall have the 

meanings indicated in the General Conditions. 
 

7.2. No assignment by a party hereto of any rights under or interests in the Contract Documents will be 
binding on another party hereto without the written consent of the party sought to be bound; and 
specifically but without limitation, moneys that may become due and moneys that are due may not be 
assigned without such consent (except to the extent that the effect of this restriction may be limited by 
law), and unless specifically stated to the contrary in any written consent to an assignment no 
assignment will release or discharge that assignor from any duty or responsibility under the Contract 
Documents. 
 

7.3. OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives 
to the other party hereto, its partners, successors, assigns and legal representatives in respect to all 
covenants, agreements and obligations contained in the Contract Documents. 
 

7.4. OWNER AND CONTRACTOR consent to the use of electronic signatures on the Contract Documents. This 
Agreement, and any other Contract Documents requiring a signature hereunder, may be signed 
electronically by the Parties in the manner specified under the Uniform Electronic Transactions Act, Title 
24, Article 71.3, Part 1, C.R.S.; provided that, electronic records of, and electronic signatures on, any 
required bonds, including required Performance, Labor and Material Payment, and Warranty Bonds, 
must be acceptable to the Contractor’s selected surety. The Parties agree not to deny the legal effect or 
enforceability of a Contract Document solely because the document is in electronic form or because an 
electronic record was used in its formation. The Parties agree not to object to the admissibility of a 
Contract Document in the form of an electronic record, or a paper copy of an electronic document, or a 
paper copy or electronic record of a document bearing an electronic signature, on the ground that it is 
an electronic record or electronic signature or that it is not in its original form or is not an original. 
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Article 8. Other Provisions 
 
IN WITNESS WHEREOF, OWNER, and CONTRACTOR have signed this Agreement in duplicate. One counterpart 
each has been delivered to OWNER and CONTRACTOR. All portions of the Contract Documents have been 
signed, initialed, or identified by OWNER and CONTRACTOR. 
 
This Agreement will be effective on _______________________, 2024. 
 
 
OWNER: CITY OF LOUISVILLE, CONTRACTOR:  _________________________ 
 COLORADO 
 
By:   _________________________________  By:  ____________________________________ 
  Christopher M. Leh, Mayor 
 
 

(CORPORATE SEAL)   (CORPORATE SEAL) 
 
 
 
Attest:  _______________________________ Attest:  ______________________________________  
  Meredyth Muth, City Clerk 
 
 
Address for giving notices:    Address for giving notices: 
 
749 Main Street  ____________________________________________  
Louisville, Colorado 
80027  ____________________________________________  
 
Attention:  City Engineer  ____________________________________________  
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Performance Bond 
 
 
 _________________________________________ , as Principal, hereinafter called the Contractor, and 
 
 ________________________________________________________ , as Surety, with general offices in 
 
 ___________________________________________________________________________________  
a Corporation organized under the laws of the State of __________________________, and authorized 
to transact business in the State of Colorado, are hereby bound unto the City of Louisville, Colorado, as 
Obligee, hereinafter called the City, in the penal sum of   ______________________________________  
($_________________) in the United States currency, for the payment of which sum the Contractor and 
Surety bind themselves, their heirs, executors, administrators, successors, and assigns, jointly and 
severally. 
 

WHEREAS, the Contractor has entered into a written contract with the City dated 
_________________________, 2024, for _____________________________ in accordance with plans 
and specifications contained in the Contract, a copy of which Contract is attached hereto and made a part 
hereof and is hereinafter referred to as the Contract; 
 

NOW, THEREFORE, the conditions of this performance bond are such that, if the Contractor shall 
satisfactorily perform the Contract, then this bond shall be null and void; otherwise, the Surety shall 
promptly remedy the default, or shall promptly 1) Complete the Contract in accordance with its terms and 
conditions, or 2) Obtain a Bid or Bids for completing the contract in accordance with its terms and 
conditions, and upon determination by Surety of the lowest responsible bidder, or if the City elects, upon 
determination by the City and the Surety jointly of the lowest responsible bidder, arrange for a Contract 
between such Bidder and the City, and make available as work progresses (even though there should be 
a default or a succession of defaults under the Contract or Contracts of completion arranged under this 
paragraph) sufficient funds to pay the costs of completion plus liquidated damages additional costs 
pursuant to Section 12.2 of the General Conditions of the Contract less the balance of the contract price, 
but not exceeding the amount set forth in the first paragraph hereof. The term "balance of the contract 
price", as used in this paragraph, shall mean the total amount payable by the City to the Contractor under 
the Contract and any amendments thereto, less the amount paid by the City to Contractor. 
 
In addition, if the Contractor or a subcontractor shall fail to duly pay for any labor, materials, team hire, 
sustenance, provisions, provender, or other supplies used or consumed by such Contractor or 
subcontractor in performance of the Contract, or shall fail to duly pay any person who supplies rental 
machinery, tools, or equipment, all amounts due as the result of the use of such machinery, tools or 
equipment in the prosecution of the Work, then the Surety shall pay the same in the amount not 
exceeding the sum specified in the bond together with interest at a rate of eight percent per annum. 
 
In addition to the other conditions hereof, this bond shall include all provisions set forth in Section 38-26-
106, C.R.S. 
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THE UNDERSIGNED SURETY for value received hereby agrees that no extension of time, change in, 
addition to, or other modification of the terms of the Contract of Work to be performed thereunder or 
the specifications of the Contract Documents shall in any way affect its obligation on this bond and the 
Surety does hereby waive notice of any such extension of time, change, addition, or modifications. 
 
 
SIGNED AND SEALED this day of _______  , 20____. 
 
 
 
 ______________________________________   ______________________________________  
(Contractor)      (Surety Company) 
 
By:  ___________________________________  Address:   ______________________________  
 (President) 
 
 
 ______________________________________  By:   ___________________________________  
 (Attest)            (Attorney-in-fact) 
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Labor and Material Payment Bond 
 
BOND NUMBER:    
 
KNOW ALL MEN BY THESE PRESENCES: that 
 
(Firm)  _________________________________________________________________________________  
(Address)  ______________________________________________________________________________  
(an Individual), (a Partnership), (a Corporation), hereinafter referred to as "the Principal", and 
 
(Firm) ___________________________________________________________________________________   
(Address) ________________________________________________________________________________   
hereinafter referred to as "the Surety", are held and firmly bound unto the  
CITY OF LOUISVILLE, 749 MAIN STREET, LOUISVILLE, COLORADO a Municipal Corporation, hereinafter referred 
to as "the Owner", in the penal sum of  
 _________________________________________________________________________________ Dollars 
($_______________________) in lawful money of the United States, for the payment of which sum well and 
truly to be made, we bind ourselves, successors and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITIONS OF THIS OBLIGATION are such that whereas the Principal entered into a certain Agreement 
with the Owner, dated the _______ day of ____________________, 2024, a copy of which is hereto attached 
and made a part hereof for the performance of  
 
 
NOW, THEREFORE, if the Principal shall make payment to all persons, firms, subcontractors, and corporations 
furnishing materials for or performing labor in the prosecution of the Work provided for in such Agreement, 
and any authorized extension or modification thereof, including all amounts due for materials, lubricants, 
repairs on machinery, equipment and tools, consumed, rented or used in connection with the construction of 
such work, and all insurance premiums on said Work, and for all labor, performed in such Work whether by 
Subcontractor or otherwise, then this obligation shall be void; otherwise to remain in full force and effect. 
 
PROVIDED, FURTHER, that the said Surety, for value received, hereby stipulates and agrees that no change, 
extension of time, alteration or addition to the terms of the Agreement or to the Work to be performed 
thereunder or the specifications accompanying the same shall in any way affect its obligation on this Bond; and 
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
Agreement or to the Work or to the Specifications. 
 
PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall abridge the right 
of any beneficiary hereunder, whose claim may be unsatisfied.  
In addition to the other conditions hereof, this bond shall include all provisions set forth in Section 38-26-105, 
C.R.S. 
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IN WITNESS WHEREOF, this instrument is executed in (3) counterparts, each one of which shall be deemed an 
original, this ____________ day of ____________________________, 20____. 
 

IN THE PRESENCE OF: 

PRINCIPAL 

  

PRINCIPAL: 

  BY:  

   

  (Title) 

 
 
 

(Corporate Seal)  Address: 

   

   

   

   

IN THE PRESENCE OF:  OTHER PARTNERS: 

  By:  

  By:  

   

IN THE PRESENCE OF:  SURETY: 

  By:  

   (Attorney-in fact) 

   

  Address: 

(Surety Seal)   

   
  

 
NOTE: Date of Bond must not be prior to date of Agreement. 
If Contractor is a Partnership, all partners must execute Bond. 
 
IMPORTANT: Surety Company must be authorized to transact business in the state of Colorado and be 
acceptable to the Owner. 
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Notice of Award 
 
 
DATED: __________________ 
 
 
TO:   _____________________ 
 _____________________ 
 _____________________ 
  
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
  
 
Please be advised that on ___________, the City of Louisville, Colorado City Council awarded the 2024 
SANITARY SEWER REPLACEMENT PROJECT  to your company in the amount of $________ per your low unit 
price bid. In accordance with the Contract Documents, you are required to execute two copies of the 
Agreement and return both copies with the required bonds and certificates of insurance within 10 days of the 
date of this Notice of Award by ____________. 
 
 
Failure to comply with these conditions within the time specified will entitle OWNER to consider your bid 
abandoned, to annul this Notice of Award and to declare your Bid Security forfeited. 
 
  
CITY OF LOUISVILLE, COLORADO ACCEPTANCE OF NOTICE 
  
 
  
By:   _________________________________  By: _________________________________ 
 Tyler Trojan, P.E. 
 
Title:   Civil Engineer III ___________________  Title: ________________________________ 
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Notice to Proceed 
 
 
DATED: _______________ 
 
TO: _______________ 
 _______________ 
 _______________ 
  
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
  
 
 
You are hereby notified that the Contract Time under the above Contract will commence to run on __________. 
On that date, you are to begin performing the Work in accordance with the Contract Documents and you are 
to complete the Work within ___________ Contract Days thereafter. The date of substantial completion of all 
Work is therefore _____________.  
 
 
 
CITY OF LOUISVILLE, COLORADO 
 
  
By: ___________________ 
 Tyler Trojan, P.E. 
 
Title:   Civil Engineer III 
 
 
ACKNOWLEDGEMENT 
 
Receipt of the above Notice to Proceed is hereby acknowledged. 
 
 
CONTRACTOR:    
 
By:   __________________________________  
 
Title:  __________________________________  
 
Date:  __________________________________  
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Change Order Form 
 

CHANGE ORDER NO.  _____ 
 
DATED:  ________________ 
 
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  AGREEMENT DATE: ______________ 
 
PROJECT NUMBER:  502498-660297  OWNER:  CITY OF LOUISVILLE, COLORADO 
 
 
The following changes are hereby made to the Contract Documents: 
Description:  ____________________________________________________________________________________________________  
 

   Unit S $ COST 
     
     
     
     
     
     
     
     
     
 TOTAL    

Attachments: ___________________________________________________________________________________________________  
 
ADJUSTMENT TO CONTRACT PRICE:  
 
Original contract price $ _________________________  
Set change previous Change Orders No.  0   to 0      $ _________________________  
Contract price prior to this Change Order                                          $ _________________________  
Net adjustment resulting from this Change Order (+/-)          $ _________________________  
Current contract price including this Change Order         $ _________________________  
 
ADJUSTMENT TO CONTRACT TIME:  
 
Original contract time (days or date)   
Net change previous Change Orders No.     to     (days)   
Contract time prior to this Change Order (days or date)   
Net Adjustment Resulting from this Change Order (days)   
Current contract time including this Change Order (days or date)   
 
 
The Contractor’s signature below indicates acceptance of full settlement for the work described, both direct and indirect costs.  Any 
claims for additional costs associated with this Change Order will not be considered. 
 
Recommended:  Approved: Accepted: 
 _________________________________  CITY OF LOUISVILLE, COLORADO _______  _________________________________  
 ENGINEER OWNER CONTRACTOR 
 
By:  _______________________  By:  __________________________  By:   ______________________  
 
 
Date:  _______________________  Date:  ________________________  Date:    ______________________  
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Field Order Form 
 

FIELD ORDER NO.  _____ 
 
 
TO:    __________________________________  
 
PROJECT:   2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER:  502498-660297 
OWNER:   CITY OF LOUISVILLE, COLORADO 
 
 
DATE ISSUED:   ___________________________  
 
 
You are hereby directed and instructed to execute promptly minor variations in the Work by this Field Order as follows: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Attachments:   
 
 
 
 
 
 
 
 
 
 
This form shall be used to authorize minor variations in the Work from the requirements of the Contract Documents, which do 
not include an adjustment in the Contract Price or the Contract Times. 
 
 
CITY OF LOUISVILLE  ACCEPTED BY CONTRACTOR 
 
BY:   _______________________________________  BY:    _______________________________________  
 
TITLE:  _______________________________________  TITLE:  _______________________________________  
 
DATE:  _______________________________________  DATE:  _______________________________________  
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Work Change Directive Instructions 
 
 
A. GENERAL INFORMATION 
 
This document was developed for use in situations involving changes in the Work that, if not processed 
expeditiously, might delay the Project. These changes are often initiated in the field and may affect the 
Contract Price or the Contract Times. This is not a Change Order, but only a directive to proceed with Work 
that may be included in a subsequent Change Order. 
 
For supplemental instructions and minor changes not involving a possible change in the Contract Price or 
the contract Times a Field Order may be used.  
 
B. COMPLETING THE WORK CHANGE DIRECTIVE FORM 
 
Engineer initiates the form, including a description of the items involved and attachments. 
 
Based on conversations between Engineer and Contractor, Engineer completes the following: 
 
METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT PRICE. Mark the method to be used in 
determining the final cost of Work involved and the estimated net effect on the Contract Price. If the 
change involves an increase in the Contract Price and the estimated amount is approached before the 
additional or changed Work is completed, another Work Change Directive must be issued to change the 
estimated price or Contractor may stop the changed Work when the estimated price is reached. If the 
Work Change Directive is not likely to change the Contract Price, the space for estimated increase 
(decrease) should be marked “Not Applicable”. 
 
METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT TIMES: Mark the method to be used in 
determining the change in Contract Times and the estimated increase or decrease in Contract Times. If 
the change involves an increase in the Contract Times and the estimated times are approached before the 
additional or changed Work is completed, another Work Change Directive must be issued to change the 
times or Contractor may stop the changed Work when the estimated times are reached. If the Work 
Change Directive is not likely to change the Contract Times, the space for estimated increase (decrease) 
should be marked “Not Applicable”. 
 
Once authorized by Engineer a copy will be sent to Contractor. Price and Times may only be changed by 
Change Order signed by Owner and Contractor. 
 
Once the Work covered by this directive is completed or final cost and times are determined, Contractor 
should submit documentation for inclusion in a Change Order. 
 
THIS IS A DIRECTIVE TO PROCEED WITH A CHANGE THAT MAY AFFECT THE CONTRACT PRICE OR THE 
CONTRACT TIMES. A CHANGE ORDER, IF ANY, SHOULD BE CONSIDERED PROMPTLY. 
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Work Change Directive Form 
 

WORK CHANGE DIRECTIVE NO.  _____ 
 
 
PROJECT:   2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER:  502498-660297 
OWNER:   CITY OF LOUISVILLE, COLORADO 
 
 
DATE ISSUED:  ________________________ EFFECTIVE DATE: ___________________ 
 
You are directed to proceed promptly with the following change(s): 
 
Description:   
 ________________________________________________________________________________________________________  
 ________________________________________________________________________________________________________  
 ________________________________________________________________________________________________________  
 
Purpose of Work Change Directive: 
 ________________________________________________________________________________________________________  
 ________________________________________________________________________________________________________  
 ________________________________________________________________________________________________________  
 
Attachments (List documents supporting change): 
 ________________________________________________________________________________________________________  
 ________________________________________________________________________________________________________  
 ________________________________________________________________________________________________________  
 
If a claim is made that the above change(s) have affected Contract Price of Contract Times any claim for a Change Order based 
thereon will involve one or more of the following methods of determining the effect of the change(s). 
 
Method of determining change in  Method of determining change in 
Contract Price:  Contract Times: 
 

 Unit Prices    Contractor’s Records  
 Lump Sum    Engineer’s Records  
 Other    Other  
   
   
   

 
Estimated increase (decrease) in Contract Price: Estimated increase (decrease) in Contract Times 
$_____________________________________________ Substantial Completion: _______________days; 
If the change involves an increase, the estimated amount  Ready for final payment: ______________days. 
is not to be exceeded without further authorization. If the change involves an increase, the estimated 

times are not to be exceeded without further 
authorization. 

 
RECOMMENDED:  ACCEPTED: 
 
 _______________________________________________    ___________________________________________  
ENGINEER   CONTRACTOR 
 
BY:   _______________________________________   BY:   _______________________________________  
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Application for Payment Form 
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Contractor’s Proposal Request Form 
(Not a Change Order) 

 
Date Submitted: __________________ No. _______ 
 
 
TO:    __________________________________  
 
PROJECT:   2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER:  502498-660297 
OWNER:   CITY OF LOUISVILLE, COLORADO 
 
 
We hereby request the cost of the following proposed change in the Contract. A breakdown of the proposed cost is attached. 
 
Description of the proposed change: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
All work shall be in accordance with the terms, stipulations, and conditions of the Contract Documents. If the Work herein 
requested is approved by Change Order, the time of completion will be (increased), (decreased), (unchanged) by  _______ 
calendar days. 
 
New Substantial Completion Date:  _____________________, 2024. 
 
This change will: 
 
 ___  Increase the Contract by    $ _________________  
 ___  Decrease the Contract by    $ _________________  
 ___  No change in the Contract 
 
 
SUBMITTED BY CONTRACTOR     CITY OF LOUISVILLE      
 
BY:   ___  Contractor’s Proposal Request Accepted 
 
DATE:  ___  Contractor’s Proposal Request Not Accepted 
 
DATE:  BY:          
 
   DATE:      

  
 
   TITLE:       
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Contractor’s Overtime Request Form 

 
 
Date Submitted: ____________________________, 2024 
 
 
TO:    __________________________________  
 
PROJECT:   2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER:  502498-660297 
OWNER:   CITY OF LOUISVILLE, COLORADO 
 
 
We hereby request to perform work on overtime in accordance with the terms, stipulations, and conditions of the Contract 
Documents.  
 
Requested date of overtime work:  ____________________________, 2024 
 
Requested hours of overtime work: ___________ (a. m./p. m.) to ___________ (a. m./p. m.) 
 
Description of proposed overtime work: 
 
 
 
 
 
 
 
No extra payment will be paid to the CONTRACTOR by the OWNER due to labor overtime or other increased costs of performing 
the Work on Friday afternoons, Saturdays, or at night. Should the CONTRACTOR desire to work on Friday afternoons or at night 
between the hours of 5:00 p.m. and 8:00 p.m., Monday-Thursday, or from 3:30 p.m. to 8:00 p.m. Friday, the CONTRACTOR shall 
submit a written request to the ENGINEER 24 hours prior. If approval is given by ENGINEER to CONTRACTOR for authorized 
overtime work, ENGINEER and ENGINEER's authorized personnel will charge overtime and other incidental administrative 
expenses necessary for performing inspections on Friday afternoons, or at night between the hours of 5:00 p.m. and 8:00 p.m., 
Monday-Thursday and 3:30 p.m. to 8:00 p.m. Friday, the CONTRACTOR will be responsible to pay for all such rates and charges, 
and shall not be granted a Contract Price increase for such charges. 
 
Hours of overtime work shall only be allowed from 5:00 p.m. to 8:00 p.m. Monday thru Thursday, and from 3:30 p.m. to 
8:00 p.m. Friday. 
 
 
 
SUBMITTED BY CONTRACTOR  CITY OF LOUISVILLE 
 
BY:   _______________________________________________    Contractors Proposal Request Accepted 
 
TITLE:  ____________________________________________    Contractors Proposal Request Not Accepted 
 
DATE:     BY:  ____________________________________________  
 
   DATE:  __________________________________________  
 
   TITLE:   __________________________________________  
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Certificate of Substantial Completion Form 
 
 
TO: __________________________________ 
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:   CITY OF LOUISVILLE, COLORADO 
 
 
This Certificate of Substantial Completion applies to all Work under the Contract Documents or to the following 
specified parts thereof: 
 
 
 
 
 
 
 
 
 
The Work to which this Certificate applies has been inspected by authorized representatives of OWNER, and that 
Work is hereby declared to be substantially complete in accordance with the Contract Documents on 
 

_____________________ 
DATE OF SUBSTANTIAL COMPLETION 

 
 
A tentative list of items to be completed or corrected is attached hereto.  This list may not be all-inclusive, and the 
failure to include an item in the list does not alter the responsibility of CONTRACTOR to complete all the Work in 
accordance with the Contract Documents. The items in the tentative list shall be completed or corrected by 
CONTRACTOR within twenty (20) days of the issuance of this Certificate of Substantial Completion. 
 
CONTRACTOR shall maintain all contractual responsibilities until Final Acceptance. 
 
The following documents are attached to and made a part of this Certificate of Substantial Completion: 
 
Attachments: 
 
 ______________________________________________________________________________________________  
 
 ______________________________________________________________________________________________  
 
 ______________________________________________________________________________________________  
 
 
 
(For items to be attached see definition of Substantial Completion as supplemented and other specifically noted 
conditions precedent to achieving Substantial Completion as required by the Contract Documents.) 
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CERTIFICATE OF SUBSTANTIAL COMPLETION CONTINUED 
 
 
This certificate does not constitute an acceptance of Work or start of the guarantee period nor its release of 
CONTRACTOR's obligation to complete the Work in accordance with the Contract Documents. Issuance of 
Substantial Completion does not commence the guarantee period with this certificate. 
 
 
 
CITY OF LOUISVILLE, COLORADO ACCEPTED BY CONTRACTOR 
 
 
BY:   ____________________________________  BY:    ___________________________________  
 
TITLE:  ____________________________________  TITLE:  ___________________________________  
 
DATE:  ____________________________________  DATE:  ___________________________________  
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Final Inspection Report Form 
 
DATE: ______________, 2024 
 
TO:   
 
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
 
 
The ENGINEER has performed final inspection of the Work, and accepts the Work subject to the 
Contractor's performance and completion of the following repairs, corrections and/or replacements: 
 
 ___________________________________________________________________________________  
 
 ___________________________________________________________________________________  
 
 ___________________________________________________________________________________  
 
 ___________________________________________________________________________________  
 
 ___________________________________________________________________________________  
 
 ___________________________________________________________________________________  
 
 ___________________________________________________________________________________  
 
 
 
The ENGINEER does / does not (circle) hereby finally accept the work, and hereby certifies that the 
Contractor is eligible to receive final payment of the Work. 
 
CITY OF LOUISVILLE, COLORADO CONTRACTOR 
 
 
 
BY:  ________________________________  BY:   _______________________________  
 
TITLE:  ________________________________  TITLE:  _______________________________  
 
DATE:   ________________________________  DATE:  _______________________________  
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Certificate of Final Completion Form 
 
DATE: ______________, 2024 
 
TO:   
 
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
 
 
This Certificate of Final Completion applies to all Work under the Contract Documents, or to the following 
specified parts thereof: 
 
(specify) _________________________________________________________________________________  
 
 
 
 
 
 
The Work to which this Certificate applies has been inspected by authorized representatives of the ENGINEER 
and the Work is hereby declared to be complete in accordance with the Contract Documents on 
 

 
_____________________ 

DATE OF FINAL COMPLETION 
 
 
 
In consideration therefor, the OWNER agrees to make Final Payment to Contractor of all amounts retained by 
OWNER, except such amounts that are subject to verified claims pursuant to Section 38-26-107, C.R.S, if any. 
 
 
 
 
CITY OF LOUISVILLE, COLORADO CONTRACTOR 
  
 
 
BY:  _________________________________  BY:   _________________________________  
 
TITLE:  _________________________________  TITLE:  _________________________________  
 
DATE:   _________________________________  DATE:  _________________________________  
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Guarantee Period Inspection Report Form 
 
DATE: ______________, 2024 
 
TO:   
 
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
 
 
The ENGINEER's authorized representative performed the guarantee period inspection on 
______________, 20 ___, which guarantee was originally due to expire on _________________, 20___. 
 
The ENGINEER hereby determines that the project has ___/ has not ___ satisfactorily met the conditions 
required to pass the guarantee period inspection. 
 
The identified following items of Work are defective and must be repaired, corrected, and/or replaced: 
 
 
 
 
 
 
 
 
 
 
 
The guarantee period shall be extended for the items listed above until the following date:   
 
___________________, 2024 
 
 
 
CITY OF LOUISVILLE, COLORADO CONTRACTOR 
 
 
BY:  ________________________________  BY:   _______________________________  
 
TITLE:  ________________________________  TITLE:  _______________________________  
 
DATE:   ________________________________  DATE:  _______________________________  
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Final Claim Release & Acceptance Form 
 
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
 
 
 Application for Payment Number:  __________________  
 Application for Payment Amount:  __________________  
 Application for Payment Date:  __________________  
 
For valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the undersigned 
hereby releases the City of Louisville, Colorado, and waives all rights of the undersigned to file a claim for 
material, equipment, tools, machinery, or services heretofore furnished for use in and for labor heretofore 
performed upon the construction, alteration, addition to or repair of the structure or improvements described 
in the Contract Documents as: 

 
 Project: 2024 SANITARY SEWER REPLACEMENT PROJECT    
 
 Description of Property: VARIOUS LOCATIONS, CITY OF LOUISVILLE   
 
 Owner: CITY OF LOUISVILLE, COLORADO   
 
We acknowledge that the foregoing is an adequate description of the real property and improvements to which 
this Claim Release pertains inasmuch as the foregoing description is the description given in the Contract 
Documents, which govern the performance of the Work for which consideration has been received. 
 
In executing this release, we certify that all claims for labor or materials, or both, furnished or performed by 
the undersigned or on our behalf by our material suppliers or subcontractors have been paid or that 
satisfactory arrangements for payment have been made and we hereby waive and release any and all rights, 
claims and liens which the undersigned may now or hereafter have, claim or assert against the project, the 
Owner, or any funds in Owner’s possession or control concerning the project, or against all land and any 
improvements and appurtenances to the land improved by the project. 
 
In consideration of the final payment made or to be made to the undersigned and to induce said payment, we 
hereby further release and forever discharge the City of Louisville, its officers and employees, from any and all 
liability, actions, causes of action, claims, demands, damages, costs, loss of services, loss of properties, expenses, 
compensation and any and all consequential damages or injuries, which the undersigned may now or hereafter 
have, claim or assert on account of, relating to, or in any way arising out of the above described project. 
 
In further consideration of the payment made or to be made to the undersigned and to induce said payment, 
we agree to defend and indemnify the City of Louisville, its officers and employees from any claim or claims on 
the part of our material suppliers, laborers, employees, servants, and agents, or subcontractors arising from 
our work on this project, and we further agree to fully satisfy any such claim brought against the City of 
Louisville and reimburse the City of Louisville for any and all costs, including reasonable attorney fees, which it 
may incur as a result of such claims. 
 



53 
2024 SANITARY SEWER REPLACEMENT PROJECT  Agreement 

FINAL CLAIM RELEASE & ACCEPTANCE CONTINUED 
 
As contactor on the above described project, we further accept the pay quantities and final payment indicated 
on the final payment application as correct. The above noted final payment of $_________  results in total 
cumulative payment of $_________ for this project. By accepting this final payment, we accept that the final 
payment application is full and complete, that no other or further amounts are due to the undersigned, and 
we hereby waive and release all rights, claims, and liens arising from the completion of work under the Contract 
Documents. 
 
The undersigned representative certifies to have full authority to execute this instrument and to bind the 
contractor to all statement and provisions herein contained. 
 
 

     
PRIME CONTRACTOR   

By:     

 President    

Date:     
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Claim Release – Subcontractor/Supplier 
 
 
PROJECT:  2024 SANITARY SEWER REPLACEMENT PROJECT  
PROJECT NUMBER: 502498-660297 
OWNER:  CITY OF LOUISVILLE, COLORADO 
 
 
For valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the undersigned 
hereby releases the City of Louisville, Colorado, and waives all rights of the undersigned to file a claim for 
material, equipment, tools, machinery, or services heretofore furnished for use in and for labor heretofore 
performed upon the construction, alteration, addition to or repair of the structure or improvements described 
in the Contract Documents as: 

 
 Project: 2024 SANITARY SEWER REPLACEMENT PROJECT    
 
 Description of Property: VARIOUS LOCATIONS, CITY OF LOUISVILLE   
 
 Owner: CITY OF LOUISVILLE, COLORADO    
 
We acknowledge that the foregoing is an adequate description of the real property and improvements to which 
this Claim Release pertains inasmuch as the foregoing description is the description given in the Contract 
Documents, which govern the performance of the Work for which consideration has been received. 
 
In executing this release, we certify that all claims for labor or materials, or both, furnished or performed by 
the undersigned or on our behalf by our material suppliers or subcontractors have been paid or that 
satisfactory arrangements for payment have been made, and we hereby waive and release any and all rights, 
claims and liens which the undersigned may now or hereafter have, claim or assert against the project, the 
Owner, or any funds in Owner’s possession or control concerning the project, or against all land and any 
improvements and appurtenances to the land improved by the project. 
 
In consideration of the final payment made or to be made to the undersigned and to induce said payment, we 
hereby further release and forever discharge the City of Louisville, its officers and employees, from any and all 
liability, actions, causes of action, claims, demands, damages, costs, loss of services, loss of properties, expenses, 
compensation and any and all consequential damages or injuries, which the undersigned may now or hereafter 
have, claim or assert on account of, relating to, or in any way arising out of the above described project. 
 
In further consideration of the payment made or to be made to the undersigned and to induce said payment, 
we agree to defend and indemnify the City of Louisville, its officers and employees from any claim or claims on 
the part of our material suppliers, laborers, employees, servants, and agents, or subcontractors arising from 
our work on this project, and we further agree to fully satisfy any such claim brought against the City of 
Louisville and reimburse the City of Louisville for any and all costs, including reasonable attorney fees, which it 
may incur as a result of such claims. 
 
 

SUPPLIER OR SUBCONTRACTOR  PRIME CONTRACTOR 

By:   By:  

 President   President 

Date:   Date:  
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General Conditions 
 
Article 1. Definitions  
 
Wherever used in these General Conditions or in the other Contract Documents the following terms have 
the meanings indicated which are applicable to both the singular and plural thereof: 
 
1.0 Abnormal Weather - Snowfall, rainfall, freezing temperatures, or wind conditions, in excess of 

those encountered in the project area of Boulder County during the past 10 years that 
necessitates cessation of Work and causes consequence to the project. 

 
1.1 Addenda - Written or graphic instruments issued prior to the opening of Bids, which clarify, 

correct or change the Bidding Requirements or the Contract Documents. 
 

1.2 Agreement - The written contract between OWNER and CONTRACTOR covering the Work to be 
performed; other Contract Documents are attached to the Agreement and made a part thereof 
as provided therein. 

 
1.3 Application for Payment - The form accepted by ENGINEER which is to be used by CONTRACTOR 

in requesting progress or final payments and which is to be accompanied by such supporting 
documentation as is required by the Contract Documents. 

 
1.4 Asbestos - Any material that contains more than one percent asbestos and is friable or is releasing 

asbestos fibers into the air above current action levels established by the United States 
Occupational Safety and Health Administration. 

 
1.5 Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the prices 

for the Work to be performed. 
 
1.6 Bidding Documents - The advertisement or invitation to Bid, instructions to Bidders, the Bid form, 

and the proposed Contract Documents (including all Addenda issued prior to receipt of Bids). 
 
1.7 Bidding Requirements - The advertisement or invitation to Bid, instructions to bidders, and the 

Bid form. 
 
1.8 Bonds - Performance and Payment bonds and other instruments of security. 
 
1.9 Change Order - A document recommended by ENGINEER, which is signed by CONTRACTOR and 

OWNER and authorizes an addition, deletion, or revision in the Work, or an adjustment in the 
Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement. 

 
1.10 Contract Day - A Contract Day specifies that construction will be completed Monday through 

Sunday, excluding OWNER-observed holidays and Abnormal Weather days. 
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1.11 Contract Documents - The Agreement, Addenda (which pertain to the Contract Documents), 
CONTRACTOR's Bid (including documentation accompanying the Bid and any post Bid 
documentation submitted prior to the Notice Award) when attached as an exhibit to the 
Agreement, the Notice to Proceed, the Bonds, these General Conditions, the Supplementary 
Conditions, the Specifications and the Drawings as the same are more specifically identified in the 
Agreement, together with all Written Amendments, Change Orders, Work Change Directives, 
Field Orders, and ENGINEER's written interpretations and clarifications issued pursuant to 
paragraphs 3.5, 3.6.1, and 3.6.3 on or after the Effective Date of the Agreement. Shop Drawing 
submittals approved pursuant to paragraphs 6.26 and 6.27 and the reports and drawings referred 
to in paragraphs 4.2.1.1 and 4.2.2.2 are not Contract Documents. 
 

1.12 Contract Price - The monies payable by OWNER to CONTRACTOR for completion of the Work in 
accordance with the Contract Documents as stated in the Agreement (subject to the provisions 
of paragraph 11.9.1 in the case of Unit Price Work). 
 

1.13 Contract Times - The numbers of days or the dates stated in the Agreement: (i) to achieve 
Substantial Completion, and (ii) to complete the Work so that it is ready for final payment as 
evidenced by ENGINEER's written recommendation of final payment in accordance with 
paragraph 14.13. 
 

1.14 CONTRACTOR - The person, firm, or corporation with whom OWNER has entered into the 
Agreement. 
 

1.15 Defective - An adjective which when modifying the work refers to Work that is unsatisfactory, 
faulty or deficient, in that it does not conform to the Contract Documents, or does not meet the 
requirements of any inspection, reference standard, test or approval referred to in the Contract 
Documents, or has been damaged prior to ENGINEER's recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by OWNER at Substantial Completion 
in accordance with paragraph 14.8 or 14.10). 
 

1.16 Drawings - The drawings that show the scope, extent, and character of the Work to be furnished 
and performed by CONTRACTOR and which have been prepared or approved by ENGINEER and 
are referred to in the Contract Documents. Shop drawings are not Drawings as so defined. 
 

1.17 Effective Date of the Agreement - The date indicated in the Agreement on which it becomes 
effective, but if no such date is indicated it means the date on which the Agreement is signed and 
delivered by the last of the two parties to sign and deliver. 
 

1.18 ENGINEER - The word "ENGINEER" refers to the City of Louisville, Director of Public Works or his 
authorized representative, designated by the OWNER as its Engineering representative. 
 

1.19 OWNER’s Consultant - A person, firm, or corporation having a contract with OWNER to furnish 
services as OWNER’s independent professional associate or consultant with respect to the Project 
and who is identified as such in the Supplementary Conditions. 
 

1.20 Field Order - A written order issued by ENGINEER which orders minor changes in the Work in 
accordance with paragraph 9.5 but which does not involve a change in the Contract Price or the 
Contract Times. 
 

1.21 General Requirements - Sections of Division 1 of the Specifications. 
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1.22 Hazardous Waste - The term Hazardous Waste shall have the meaning provided in Section 1004 
of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time. 
 

1.23 Laws and Regulation: Laws or Regulations - Any and all applicable laws, rules, regulations, 
ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and 
courts having jurisdiction. 
 

1.24 Liens - Liens, charges, security interests, or encumbrances upon real property or personal 
property. 
 

1.25 Milestone - A principal event specified in the Contract Documents relating to an intermediate 
completion date or time prior to Substantial Completion of all the Work. 
 

1.26 Notice of Award - The written notice by OWNER to the apparent successful bidder stating that 
upon compliance by the apparent successful bidder with the conditions precedent enumerated 
therein, within the time specified, OWNER will sign and deliver the Agreement. 
 

1.27 Notice to Proceed - A written notice given by OWNER to CONTRACTOR (with a copy to ENGINEER) 
fixing the date on which the Contract Times will commence to run and on which CONTRACTOR 
shall start to perform CONTRACTOR's obligations under the Contract Documents. 
 

1.28 OWNER - The public body or authority, corporation, association, firm, or person with whom 
CONTRACTOR has entered into the Agreement and for whom the Work is to be provided. 
 

1.29 Partial Utilization - Use by OWNER of a substantially completed part of the Work for the purpose 
for which it is intended (or a related purpose) prior to Substantial Completion of all the Work. 
 

1.30 PCBs - Polychlorinated biphenyls. 
 

1.31 Petroleum - Petroleum, including crude oil or any fraction thereof which is liquid at standard 
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch 
absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed 
with other non-Hazardous Wastes and crude oils. 
 

1.32 Plans - The term plans as used in these Contract Documents shall have the same meaning as 
Drawings. 
 

1.33 Product - Includes materials, equipment, and systems. 
 

1.34 Project - The total construction of which the Work to be provided under the Contract Documents 
may be the whole, or a part as indicated elsewhere in the Contract Documents. 
 

1.35 Provide - Furnish and install specified materials and equipment unless the context requires 
otherwise. 
 

1.36 Radioactive Material - Source, special nuclear, or byproduct material as defined by the Atomic 
Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time. 
 

1.37 Resident Project Representative - The authorized representative of ENGINEER who may be 
assigned to the site or any part thereof. 
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1.38 Samples - Physical examples of materials, equipment, or workmanship that are representative of 
some portion of the Work and which establish the standards by which such portion of the Work 
will be judged. 
 

1.39 Shop Drawings - All drawings, diagrams, illustrations, schedules, and other data or information 
which are specifically prepared or assembled by or for CONTRACTOR and submitted by 
CONTRACTOR to illustrate some portion of the Work. 
 

1.40 Specifications - Those portions of the Contract Documents consisting of written technical 
descriptions of materials, equipment, construction systems, standards, and workmanship as 
applied to the Work and certain administrative details applicable thereto. 
 

1.41 Subcontractor - An individual, firm, or corporation having a contract with CONTRACTOR or with 
any other Subcontractor for the performance of a part of the Work at the site. 
 

1.42 Substantial Completion - The Work (or a specified part thereof) has progressed to the point 
where, in the opinion of ENGINEER as evidenced by ENGINEER's definitive certificate of 
Substantial Completion, it is sufficiently complete, in accordance with the Contract Documents, 
so that the Work (or specified part) can be utilized for the purposes for which it is intended; or if 
no such certificate is issued, when the Work is complete and ready for final payment as evidenced 
by ENGINEER's written recommendation of final payment in accordance with paragraph 14.13. 
The terms "substantially complete" and "substantially completed" as applied to all or part of the 
Work refer to Substantial Completion thereof. 
 

1.43 Supplementary Conditions - The part of the Contract Documents which amends or supplements 
these General Conditions. 
 

1.44 Supplier - A manufacturer, fabricator, supplier, distributor, material man, or vendor having a 
direct contract with CONTRACTOR or with any Subcontractor to furnish materials or equipment 
to be incorporated in the Work by CONTRACTOR or any Subcontractor. 
 

1.45 Underground Facilities - All pipeline, conduits, ducts, cables, wires, manholes, vaults, tanks, 
tunnels, or other such facilities or attachments, and any encasements containing such facilities 
which have been installed underground to furnish any of the following services or materials: 
electricity, gases, steam, liquid petroleum products, telephone or other communications, cable 
television, sewage and drainage removal, traffic or other control systems, or water. 
 

1.46 Unit Price Work - Work to be paid for on the basis of unit prices. 
 

1.47 Work - The entire completed construction or the various separately identifiable parts thereof 
required to be furnished under the Contract Documents. Work includes and is the result of 
performing or furnishing labor and furnishing and incorporating materials and equipment into the 
construction, and performing or furnishing services and furnishing documents, all as required by 
the Contract Documents. 
 

1.48 Work Change Directive - A written directive to CONTRACTOR, issued on or after the Effective Date 
of the Agreement and signed by OWNER and recommended by ENGINEER, ordering an addition, 
deletion or revision in the Work, or responding to differing or unforeseen physical conditions 
under which the Work is to be performed as provided in paragraph 4.2 or 4.3 or emergencies 
under paragraph 6.23. A Work Change Directive will not change the Contract Price or the Contract 
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Times, but is evidence that the parties expect that the change directed or documented by a Work 
Change Directive will be incorporated in a subsequently issued Change Order following 
negotiations by the parties as to its effect, if any, on the Contract Price or Contract Times as 
provided in paragraph 10.2. 
 

1.49 Written Amendment - A written amendment of the Contract Documents, signed by OWNER and 
CONTRACTOR on or after the Effective Date of the Agreement and normally dealing with the non-
engineering or non-technical rather than strictly construction-related aspects of the Contract 
Documents. 

 
 
Article 2. Preliminary Matters  
 
Delivery of Bonds 
 
2.1 When CONTRACTOR delivers the executed Agreement to OWNER, CONTRACTOR shall also deliver 

to OWNER such Bonds and Certificates of Insurance as CONTRACTOR may be required to furnish 
in accordance with Article 5. 

 
Copies of Documents 
 
2.2 OWNER shall furnish to CONTRACTOR up to four copies of the contract documents for the 

execution of the Work. Additional copies will be furnished, upon request, at the cost of 
reproduction. 

 
Commencement of Contract Times; Notice to Proceed 
 
2.3 The Contract Times will commence to run on the day indicated in the Notice to Proceed. Timing 

and completion of the 2024 SANITARY SEWER REPLACEMENT PROJECT is based on 43 contract 
days, assuming a notice to proceed issued on July 22, 2024. The OWNER has set the proposed 
project schedule and plans to implement the following schedule for this project. The 
CONTRACTOR shall be required to start construction on or before the start date listed below: 

 
Proposed Project Schedule 
 
Advertisement…………………………………………………… ....................................... May 31 & June 5, 2024 
Pre-Bid Conference ...................................................................................................... June 11, 2024 
Bid Opening .................................................................................................................. June 18, 2024 
Contract Award by City Council ...................................................................................... July 9, 2024 
Notice of Award Issued ................................................................................................. July 10, 2024 
Pre-Construction Conference ....................................................................................... July 15, 2024 
Bonds & Insurance Certificates due .............................................................................. July 19, 2024 
Contract Agreement Executed ...................................................................................... July 19, 2024 
Notice to Proceed Issued .............................................................................................. July 22, 2024 
Contract Time Commences to run ................................................................................ July 22, 2024 
Substantial Completion ..................................................................................... September 20, 2024 
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Starting the Work 
 
2.4 CONTRACTOR shall start to perform the Work on the date when the Contract Times commence 

to run, but no Work shall be done at the site prior to the date on which the Contract Times 
commence to run. 

 
Before Starting Construction 
 
2.5 Before undertaking each part of the Work, CONTRACTOR shall carefully study and compare the 

Contract Documents and check and verify pertinent figures shown thereon and all applicable field 
measurements. CONTRACTOR shall promptly report in writing to ENGINEER any conflict, error, 
ambiguity or discrepancy which CONTRACTOR may discover and shall obtain a written 
interpretation or clarification from ENGINEER before proceeding with any Work affected thereby; 
however, CONTRACTOR shall not be liable to OWNER or ENGINEER for failure to report any 
conflict, error, ambiguity, or discrepancy in the Contract Documents, unless CONTRACTOR knew 
or reasonably should have known thereof. 

 
2.6 Within ten days after the Effective Date of the Agreement (unless otherwise specified in the 

General Requirements), CONTRACTOR shall submit to ENGINEER for review: 
 

2.6.1 A preliminary progress schedule indicating the times (numbers of days or dates) 
for starting and completing the various stages of the Work, including any 
Milestone specified in the Contract Documents; 

 
2.6.2 A preliminary schedule of Shop Drawing and Sample submittals which will list 

each required submittal and the times for submitting, reviewing and processing 
such submittal. 

 
Preconstruction Conference 
 
2.7 Before any Work at the site is started, a conference attended by CONTRACTOR, ENGINEER, and 

others as appropriate will be held to establish a working understanding among the parties as to 
the Work and to discuss the schedules referred to in paragraph 2.6, procedures for handling Shop 
Drawings and other submittal(s), processing Applications for Payment, and maintaining required 
records. 

 
Initially Acceptable Schedules 
 
2.8 Unless otherwise provided in the Contract Documents, at least ten days before submission of the 

first Application for Payment a conference attended by CONTRACTOR, ENGINEER, and others as 
appropriate will be held to review the Application for Payment for acceptability to ENGINEER. No 
progress payment shall be made to CONTRACTOR until the schedules are submitted to and 
acceptable to ENGINEER as provided below. The progress schedule will be acceptable to 
ENGINEER as providing an orderly progression of the Work to completion within any specified 
Milestones and the Contract Times, but such acceptance will neither impose on ENGINEER 
responsibility for the sequencing, scheduling, or progress of the Work nor interfere with or relieve 
CONTRACTOR from CONTRACTOR's full responsibility therefor. CONTRACTOR's schedule of Shop 
Drawing and Sample submissions will be acceptable to ENGINEER as providing a workable 
arrangement for reviewing and processing the required submittals. 
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Article 3. Contract Documents: Intent, Amending, Reuse  
 
Intent 
 
3.1 The Contract Documents comprise the entire agreement OWNER and CONTRACTOR concerning 

the Work. The Contract Documents are complementary; what is called for by one is as binding as 
if called for by all. The Contract Documents will be construed in accordance with the law of the 
place of the Project. 

 
3.2 It is the intent of the Contract Documents to describe a functionally complete Project (or part 

thereof) to be constructed in accordance with the Contract Documents. Any Work, materials, or 
equipment that may reasonably be inferred from the Contract Documents or from prevailing 
custom or trade usage as being required to produce the intended result will be furnished and 
performed whether or not specifically called for. When words or phrases, which have a well-
known technical or construction industry or trade meaning, are used to describe Work, materials 
or equipment, such words or phrases shall be interpreted in accordance with that meaning. 
Clarifications and interpretations of the Contract Documents shall be issued by ENGINEER as 
provided in paragraph 9.4. 

 
Reference to Standards & Specifications of Technical Societies; Reporting and Resolving Discrepancies 
3.3  
 

3.3.1. Reference to standards, specifications, manuals, or codes of any technical society, 
organization or association, or to the Laws or Regulations of any governmental 
authority, whether such reference be specific or by implication, shall mean the 
latest standard, specification, manual, code, or Laws or Regulations in effect at 
the time of opening of Bids (or, on the Effective Date of the Agreement if there 
were no Bids), except as may be otherwise specifically stated in the Contract 
Documents. 

 
3.3.2 If, during the performance of the Work, CONTRACTOR discovers any conflict, 

error ambiguity or discrepancy within the Contract Documents or between the 
Contract Documents and any provision of any such Law or Regulation applicable 
to the performance of the Work or of any such standard, specification, manual or 
code or of any instruction of any Supplier referred to in paragraph 6.5, 
CONTRACTOR shall report it to ENGINEER in writing at once, and, CONTRACTOR 
shall not proceed with the Work affected thereby (except in an emergency as 
authorized by paragraph 6.23) until an amendment or supplement to the 
Contract Documents has been issued by one of the methods indicated in 
paragraph 3.5 or 3.6; provided, however, that CONTRACTOR shall not be liable to 
OWNER or ENGINEER for failure to report any such conflict, error, ambiguity or 
discrepancy unless CONTRACTOR knew or reasonably should have known 
thereof. Upon notification to the ENGINEER, the CONTRACTOR shall proceed with 
other parts of the Work not affected by the conflict, error, ambiguity, or 
discrepancy. 

 
3.3.3 Except as otherwise specifically stated in the Contract Documents or as may be 

provided by amendment or supplement thereto issued by one of the methods 
indicated in paragraph 3.5 or 3.6, the provisions of the Contract Documents shall 
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take precedence in resolving any conflict, error, ambiguity or discrepancy 
between the provisions of the Contract Documents and: 

 
3.3.3.1 The provisions of any such standard, specification, manual, code, 

or instruction (whether or not specifically incorporated by 
reference in the Contract Documents); or 

 
3.3.3.2 The provisions of any such Laws or Regulations applicable to the 

performance of the Work (unless such an interpretation of the 
provisions of the Contract Documents would result in violation of 
such Law or Regulation). 

 
No provision of any such standard, specification, manual, code, or instruction shall be effective to 
change the duties and responsibilities of OWNER, CONTRACTOR, or ENGINEER, or any of their 
subcontractors, consultants, agents, or employees from those set forth in the Contract 
Documents, nor shall it be effective to assign to OWNER, ENGINEER, or any of ENGINEER's 
Consultants, agents or employees any duty or authority to supervise or direct the furnishing or 
performance of the Work or any duty or authority to undertake responsibility inconsistent with 
the provisions of paragraph 9.13 or any other provision of the Contract Documents. 

 
3.4 Whenever in the Contract Documents the terms "as ordered", "as directed", "as required", "as 

allowed", "as approved", or terms of like effect or import are used, or the adjectives "reasonable", 
"suitable", "acceptable", "proper", or "satisfactory" or adjectives of like effect or import are used 
to describe a requirement, direction, review, or judgment of ENGINEER as to the Work, it is 
intended that such requirement, direction, review, or judgment will be solely to evaluate, in 
general, the completed Work for compliance with the requirements of and information in the 
Contract Documents and conformance with the design concept of the completed Project as a 
functioning whole as shown or indicated in the Contract Documents (unless there is a specific 
statement indicating otherwise). The use of any such term or adjective shall not be effective to 
assign to ENGINEER any duty or authority to supervise or direct the furnishing or performance of 
the Work or any duty or authority to undertake responsibility contrary to the provisions of 
paragraph 9.13 or any other provision of the Contract Documents. 

 
Amending and Supplementing Contract Documents 
 
3.5 The Contract Documents may be amended to provide for additions, deletions, and revisions in 

the Work or to modify the terms and conditions thereof in one or more of the following ways: 
 

3.5.1 a formal Written Amendment, 
 
3.5.2 a Change Order (pursuant to paragraph 10.4), or 
 
3.5.3 a Work Change Directive (pursuant to paragraph 10.1). 

 
3.6 In addition, the requirements of the Contract Documents may be supplemented, and minor 

variations and deviations in the Work may be authorized, in one or more of the following ways: 
 

3.6.1 a Field Order (pursuant to paragraph 9.5), 
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3.6.2 ENGINEER's approval of a Shop Drawing or Sample (pursuant to paragraphs 6.26 
and 6.27), or 

 
3.6.3 ENGINEER's written interpretation or clarification (pursuant to paragraph 9.4). 

 
Reuse of Documents 
 
3.7 CONTRACTOR, and any Subcontractor or Supplier or other person or organization performing or 

furnishing any of the Work under a direct or indirect contract with OWNER (i) shall not have or 
acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents 
(or copies of any thereof) prepared by or bearing the seal of Engineer or Engineer's Consultant, 
and (ii) shall not reuse any of such Drawings, Specifications, other documents or copies on 
extensions of the Project or any other project without written consent of OWNER and ENGINEER 
and specific written verification or adaption by ENGINEER. 

 
 
Article 4. Availability of Lands; Subsurface and Physical Conditions, Reference Points 
 
Availability of Lands 
 
4.1 OWNER shall furnish, as indicated in the Contract Documents, the lands upon which the Work is 

to be performed, rights-of-way and easements for access thereto, and such other lands which are 
designated for the use of CONTRACTOR. OWNER shall identify any encumbrances or restrictions 
not of general application but specifically related to use of lands so furnished with which 
CONTRACTOR will have to comply in performing the Work. Easements for permanent structures 
or permanent changes in existing facilities will be obtained and paid for by OWNER, unless 
otherwise provided in the Contract Documents. If CONTRACTOR and OWNER are unable to agree 
on entitlement to or the amount or extent of any adjustments in the Contract Price or the Contract 
Times as a result of any delay in OWNER's furnishing these lands, rights-of-way or easements, 
CONTRACTOR may make a claim therefor as provided in Articles 11 and 12. CONTRACTOR shall 
provide for all additional lands and access thereto that may be required for temporary 
construction facilities or storage of materials and equipment. 

 
Subsurface and Physical Conditions 
 
4.2 BIDDERs are responsible for examining and determining for themselves the location and nature 

of the proposed Work, the amount and character of the labor and materials required therefor, 
and the difficulties, which may be encountered. BIDDERs may not rely on oral or written 
representations made by the OWNER, including reports and drawings identified pursuant to 4.2.1 
and subparagraphs thereof, unless the OWNER has guaranteed in writing that such 
representation is factually accurate, and by submitting a Bid, each BIDDER waives all liability for 
any error in any representation made by the OWNER to the BIDDER. BIDDERs shall inspect the site 
and its surroundings and conduct such supplementary examinations, investigations, and tests 
concerning conditions at or contiguous to the site (including surface, and subsurface) which may 
affect cost, progress, performance, or furnishing of the Work or which relate to any aspect of the 
means, methods, techniques, sequences, or procedures of construction to be employed by 
BIDDER and safety precautions and programs incident thereto for performing the Work in 
accordance with the Contract Documents. By failing to make such an inspection, the BIDDER 
waives all rights to claim extra payment or time extensions due to unexpected conditions, which 
could have been determined had the site been reasonably inspected. If concealed or unknown 
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conditions differ materially from those ordinarily encountered and generally recognized as 
inherent in the Work, or differ materially from the conditions indicated in the Contract 
Documents, then an equitable adjustment in the Contract Price or in the Contract Time will be 
allowed by change order as provided in Article 11 or Article 12 respectively. By submitting a Bid, 
the BIDDER represents that the BIDDER's observations at the site are not inconsistent with the 
requirements of the proposed Contract Documents, unless otherwise noted by the BIDDER. 

 
Reports and Drawings 
4.2.1 Reference is made to the Supplementary Conditions for identification of: 

 
The following reports of explorations and tests of subsurface conditions at the 
site of the Work: 

 
Subsurface Conditions 
4.2.1.1 Those reports of explorations and tests of subsurface conditions 

at or contiguous to the site that have been utilized by ENGINEER 
in preparing the Contract Documents; and 

 
Report dated N/A, prepared by N/A entitled: N/A. The technical 
data contained in such report upon which CONTRACTOR may rely 
is N/A. 
 
Copies of these reports that are not included with Bidding 
Documents may be examined at ENGINEER's office during regular 
business hours. Please call for appointment. Copies of such 
reports are not available for distribution. These reports and 
drawings are not part of the Contract Documents, but the 
technical data contained therein upon which CONTRACTOR is 
entitled to rely as provided in GC-4.2 and as identified and 
established above are incorporated therein by reference. 

 
Physical Conditions 
4.2.1.2 Those drawings of physical conditions in or relating to existing 

surface or subsurface structures at or contiguous to the site 
(except Underground Facilities) that have been utilized by 
ENGINEER in preparing the Contract Documents. 

 
Limited Reliance by CONTRACTOR authorized; Technical Data 
4.2.2 Reports and drawings identified pursuant to paragraph 4.2 are not Contract 

Documents. Unless otherwise set forth in the Contract Documents or OWNER has 
otherwise guaranteed in writing that such representation is factually accurate, 
CONTRACTOR may not rely upon or make any claim against the OWNER, 
ENGINEER, or ENGINEER's consultants with respect to the accuracy of any 
"technical data" contained in reports and drawings and CONTRACTOR may not 
rely upon or make any claim against the OWNER, ENGINEER, or ENGINEER's 
consultants with respect to: 

 
4.2.2.1 The completeness of such reports and drawings for 

CONTRACTOR's purposes, including, but not limited to, any 
aspects of the means, methods, techniques, sequences, and 
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procedures of construction to be employed by CONTRACTOR and 
safety precautions and programs incident thereto, or 
 

4.2.2.2 other data, interpretations, opinions, and information contained 
in such reports or shown or indicated in such drawings, or 
 

4.2.2.3 any CONTRACTOR interpretation of or conclusion drawn from 
any "technical data" or any such data, interpretations, opinions, 
or information. 

 
4.2.3 CONTRACTOR shall not be entitled to any adjustment in the Contract Price or 

Times if: 
 

4.2.3.1 CONTRACTOR knew of the existence of such conditions at the 
time CONTRACTOR made a final commitment to OWNER in 
respect of Contract Price and Contract Times by the submission 
of a bid or becoming bound under a negotiated contract; or 
 

4.2.3.2 the existence of such condition could reasonably have been 
discovered or revealed as a result of any examination, 
investigation, exploration, test, or study of the site and 
contiguous areas required by the Bidding Requirements or 
Contract Documents to be conducted by or for CONTRACTOR 
prior to CONTRACTORs making such final commitment. 

 
If OWNER and CONTRACTOR are unable to agree on entitlement to or as to the amount or length of any 
such equitable adjustment in the Contract Price or Contract Times, a claim may be made therefor as 
provided in Articles 11 and 12. However, OWNER, ENGINEER, and ENGINEER's Consultants shall not be 
liable to CONTRACTOR for any claims, costs, losses, or damages sustained by CONTRACTOR on or in 
connection with any other project or anticipated project. 
 
Physical Conditions - Underground Facilities 
4.3  
 

Shown or Indicated 
4.3.1 The information and data shown or indicated in the Contract Documents with 

respect to existing Underground Facilities at or contiguous to the site is based on 
information and data furnished to OWNER or ENGINEER by the owners of such 
Underground Facilities or by others. 

 
4.3.1.1 OWNER and ENGINEER shall not be responsible for the accuracy 

or completeness of any such information or data; and 
 

4.3.1.2 The cost of all of the following will be included in the Contract 
Price and CONTRACTOR shall have full responsibility for: (i) 
reviewing and checking all such information and data, (ii) locating 
all Underground Facilities shown or indicated in the Contract 
Documents, (iii) coordination of the Work with the owners of 
such Underground Facilities during construction, and (iv) the 
safety and protection of all such Underground Facilities as 
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provided in paragraph 6.20 and repairing any damage thereto 
resulting from the Work. 

 
Not Shown or Indicated 
4.3.2 If an Underground Facility is uncovered or revealed at or contiguous to the site 

which was not shown or indicated in the Contract Documents, CONTRACTOR 
shall, promptly after becoming aware thereof and before further disturbing 
conditions affected thereby or performing any Work in connection therewith 
(except in an emergency as required by paragraph 6.23), identify the owner of 
such Underground Facility and give written notice to that owner and to OWNER 
and ENGINEER. CONTRACTOR shall be responsible for the safety and protection 
of such Underground Facility as provided in paragraph 6.20. CONTRACTOR shall 
be allowed an increase in the Contract Price or an extension of the Contract 
Times, or both, to the extent that they are attributable to the existence of any 
Underground Facility that was not shown or indicated in the Contract Documents 
and that CONTRACTOR did not know of and could not reasonably have been 
expected to be aware of or to have anticipated. If OWNER and CONTRACTOR are 
unable to agree on entitlement to or the amount or length of any such adjustment 
in Contract Price or Contract Times, CONTRACTOR may make a claim therefor as 
provided in Articles 11 and 12. However, OWNER, ENGINEER, and ENGINEER's 
Consultants shall not be liable to CONTRACTOR for any claims, costs, losses, or 
damages incurred or sustained by CONTRACTOR on or in connection with any 
other project or anticipated project. 

 
Reference Points 
 
4.4 OWNER shall provide engineering surveys to establish baseline and benchmarks for construction, 

which in ENGINEER's judgment are necessary to enable CONTRACTOR to proceed with the Work. 
CONTRACTOR shall be responsible for laying out the Work, shall protect and preserve the 
established reference points, and shall make no changes or relocations without the prior written 
approval of OWNER. CONTRACTOR shall report to ENGINEER whenever any reference point is lost 
or destroyed or requires relocation because of necessary changes in grades or locations and shall 
be responsible for the accurate replacement or relocation of such reference points by 
professionally qualified personnel. 

 
OWNER shall provide survey reference points, construction stakes, lines and grades required for 
the completion of the work specified in the specifications, on the plans, or in the Special 
Conditions. Additional staking requested by the Contractor will be at the CONTRACTOR's expense. 
When the CONTRACTOR requires staking, he shall notify the OWNER of his requirements in 
writing a reasonable length of time in advance of starting work that require construction staking. 
Under no circumstances shall a notice of less than 2 contract days be considered a reasonable 
length of time. Failure of the CONTRACTOR to provide 2 contract days written notice to the 
OWNER of his staking requests shall relieve the OWNER from any responsibility for additional 
costs or delays caused by such failure. The CONTRACTOR shall carefully preserve stakes set by the 
OWNER. When stakes are destroyed or damaged, the CONTRACTOR will be charged for the cost 
of necessary replacement or restoration of stakes. The charge for replacement and restoration of 
stakes will be deducted from any moneys due or to become due the CONTRACTOR. 

 
Asbestos, PCBs Petroleum, Hazardous Waste, or Radioactive Material 
4.5  
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4.5.1 OWNER shall be responsible for any Asbestos, PCBs, Petroleum, Hazardous 

Waste, or Radioactive Material uncovered or revealed at the site which was not 
shown or indicated in Drawings or Specifications or identified in the Contract 
Documents to be within the scope of the Work and which may present a 
substantial danger to persons or property exposed thereto in connection with the 
Work at the site. OWNER shall not be responsible for any such materials brought 
to the site by CONTRACTOR, Subcontractor, Suppliers, or anyone else for whom 
CONTRACTOR is responsible. 

 
4.5.2 CONTRACTOR shall immediately: (i) stop all Work in connection with such 

hazardous condition and in any area affected thereby (except in an emergency as 
required by paragraph 6.23), and (ii) notify OWNER and ENGINEER (and 
thereafter confirm such notice in writing). OWNER shall promptly consult with 
ENGINEER concerning the necessity for OWNER to retain a qualified expert to 
evaluate such hazardous condition or take corrective action, if any. CONTRACTOR 
shall not be required to resume Work in connection with such hazardous 
condition or in any such affected area until after OWNER has obtained any 
required permits related thereto and delivered to CONTRACTOR special written 
notice: (i) specifying that such condition and any affected area is or has been 
rendered safe for the resumption of Work, or (ii) specifying any special conditions 
under which such Work may be resumed safely. If OWNER and CONTRACTOR 
cannot agree as to entitlement to or the amount or extent of an adjustment, if 
any, in Contract Price or Contract Times as a result of such Work stoppage or such 
special conditions under which Work is agreed by CONTRACTOR to be resumed, 
either party may make a claim therefor as provided Articles 11 and 12. 

 
4.5.3 If after receipt of such special written notice CONTRACTOR does not agree to 

resume such Work based on a reasonable belief it is unsafe, or does not agree to 
resume such Work under such special conditions, then OWNER may order such 
portion of the Work that is in connection with such hazardous condition or in such 
affected area to be deleted from the Work. If OWNER and CONTRACTOR cannot 
agree as to entitlement to or the amount or extent of an adjustment, if any, in 
Contract Price or Contract Times as a result of deleting such portion of the Work, 
then either party may make a claim therefor as provided in Articles 11 and 12. 
OWNER may have such deleted portion of the Work performed by OWNER's own 
forces or others in accordance with Article 7. 

 
4.5.4 The provisions of paragraphs 4.2 and 4.3 are not intended to apply to Asbestos, 

PCBs, Petroleum, Hazardous Waste, or Radioactive Material uncovered or 
revealed at the site. 

 
 
Article 5. Bonds and Insurance 
 
Performance, Payment, and Other Bonds 
 
5.1 CONTRACTOR shall furnish Performance and Payment Bonds, each in an amount at least equal to 

the Contract Price as security for the faithful performance and payment of all CONTRACTOR's 
obligations under the Contract Documents. These Bonds shall remain in effect at least until one 
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year after the date when final payment becomes due, except as provided otherwise by Laws or 
Regulations or by the Contract Documents. CONTRACTOR shall also furnish such other Bonds as 
are required by the Supplementary Conditions. All Bonds shall be in the form prescribed by the 
Contract Documents except as provided otherwise by Laws or Regulations and shall be executed 
by such sureties as are named in the current list of "Companies Holding Certificates of Authority 
as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published 
in Circular 570 (amended) by the Audit Staff, Bureau of Government Financial Operations, U.S. 
Treasury Department. All Bonds signed by an agent must be accompanied by a certified copy of 
such agent's authority to act. The CONTRACTOR shall furnish the performance and payment bond 
in the form provided in the Contract Documents or approved by the OWNER; the earlier of ten 
(10) days after the OWNER has issued the notice of award or delivery of the executed Agreement. 
The OWNER reserves the right to exclude any Surety Company on any ground it deems 
appropriate. The cost of the bonds shall be included in the bid. 

 
5.2 If the surety on any Bond furnished by CONTRACTOR is declared a bankrupt or becomes insolvent 

or its right to do business is terminated in any state where any part of the Project is located or it 
ceases to meet the requirements of paragraph 5.1, CONTRACTOR shall within ten days thereafter 
substitute another Bond and surety, both of which must be acceptable to OWNER. 

 
Licensed Sureties and Insurers; Certificates of Insurance 
5.3  
 

5.3.1 All Bonds and insurance required by the Contract Documents to be purchased 
and maintained by CONTRACTOR shall be obtained from surety or insurance 
companies acceptable to OWNER that are duly licensed to transact business in 
the State of Colorado and to issue Bonds or insurance policies for the limits and 
coverage so required. Such surety and insurance companies shall also meet such 
additional requirements and qualifications as may be provided in the 
Supplementary Conditions. 

 
5.3.2 CONTRACTOR shall deliver to OWNER, with copies to each additional insured 

identified in the Supplementary Conditions, certificates of insurance (and other 
evidence of insurance requested by OWNER or any other additional insured) 
which CONTRACTOR is required to purchase and maintain accordance with 
paragraph 5.4. The certificates shall be reviewed and approved by OWNER prior 
to execution of the Agreement. The OWNER shall have the right to request and 
obtain copies of any insurance policies required under paragraph 5.4 of the 
General Conditions. The completed certificates of insurance shall be sent to: City 
of Louisville, 749 Main Street, Louisville, Colorado 80027, ATTN: City Engineer. 
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CONTRACTOR's Liability Insurance 
 
5.4 (a) The CONTRACTOR agrees to procure and maintain, at its own cost, a policy or policies of 

insurance sufficient to insure against all liability, claims, demands, and other obligations 
assumed by the CONTRACTOR pursuant to paragraphs 6.12, 6.16, 6.31, 6.32 and 6.33, and 
6.5 in addition to any other insurance requirements imposed by the Contract Documents 
or by law. The CONTRACTOR shall not be relieved of any liability, claims, demands, or 
other obligations assumed pursuant to paragraphs 6.12, 6.16, 6.31, and 6.33 by reason of 
its failure to procure or maintain insurance, or by reason of its failure to procure or 
maintain insurance in sufficient amounts, durations, or types. 

 
(b) CONTRACTOR shall procure and maintain, and shall cause any Subcontractor or Supplier 

of the CONTRACTOR to procure and maintain or insure the activity of his Subcontractors 
and Suppliers in his own policy, the minimum insurance coverages listed below. Such 
coverages shall be procured and maintained with forms and insurers acceptable to the 
OWNER. All coverages shall be continuously maintained from the date of commencement 
of the Work to cover all liability, claims, demands, and other obligations assumed by the 
CONTRACTOR pursuant to paragraphs 6.31 and 6.33. In the case of any claims-made 
policy, the necessary retroactive dates and extended reporting periods shall be procured 
to maintain such continuous coverage. 

 
(1) Workers' Compensation insurance to cover obligations imposed by the Workers' 

Compensation Act of Colorado and any other applicable laws for any employee 
engaged in the performance of Work under this contract, and Employers' Liability 
insurance with minimum limits of FIVE HUNDRED THOUSAND DOLLARS ($500,000) 
each accident, FIVE HUNDRED THOUSAND DOLLARS ($500,000) disease - policy limit, 
and FIVE HUNDRED THOUSAND DOLLARS ($500,000) disease - each employee. 
Evidence of qualified self-insured status may be substituted for the Workers' 
Compensation requirements of this paragraph. 

 
(2) Comprehensive General Liability insurance with minimum combined single limits of 

ONE MILLION DOLLARS ($1,000,000) each occurrence and TWO MILLION DOLLARS 
($2,000,000) aggregate. The policy shall be applicable to all premises and operations. 
The policy shall include coverage for bodily injury, broad form property damage 
(including completed operations), personal injury (including coverage for contractual 
and employee acts), blanket contractual, independent contractors, products, and 
completed operations. The policy shall include coverage for explosion, collapse, and 
underground hazards. The policy shall contain a severability of interests’ provision. 

 
(3) Comprehensive Automobile Liability insurance with minimum combined single limits 

for bodily injury and property damage of not less than ONE MILLION DOLLARS 
($1,000,000) each occurrence and ONE MILLION DOLLARS ($1,000,000) aggregate 
with respect to each of CONTRACTOR's owned, hired or non-owned vehicles assigned 
to or used in performance of the services. The policy shall contain a severability of 
interests’ provision. 

 
(4) The CONTRACTOR shall provide and maintain builder's risk insurance upon the entire 

project equal to one hundred percent (100%) of the insurable value thereof. Such 
insurance shall cover any and all physical damage including, without limitation, 
damage caused by fire, vandalism, malicious mischief, blasting, excessive surface 
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runoff or storm water, high winds, and other occurrences covered in a standard 
extended coverage endorsement. The policy shall remain in effect until the Work is 
accepted as substantially complete. 

 
(c) The policy required by paragraph (2) above, by paragraph (3) and by (4) above shall be 

endorsed to include the OWNER, the ENGINEER and its consultants, and each of their 
officers, agents, and employees as additional insureds. Every policy required above shall 
be primary insurance, and any insurance carried by the OWNER, its officers, or its 
employees, shall be excess and not contributory insurance to that provided by 
CONTRACTOR. No additional insured endorsement to the policy required by paragraph 
(1) above shall contain any exclusion for bodily injury or property damage arising from 
completed operations. The CONTRACTOR shall be solely responsible for any deductible 
losses under any policy required above. 
 

(d) The certificate of insurance provided to OWNER shall be completed by the 
CONTRACTOR's insurance agent as evidence that policies providing the required 
coverages, conditions, and minimum limits are in full force and effect, and shall be 
reviewed and approved by the OWNER prior to commencement of the contract. 
 

(e) Failure on the part of the CONTRACTOR to procure or maintain policies providing the 
required coverages, conditions, and minimum limits shall constitute a material breach of 
contract upon which the OWNER may immediately terminate this contract, or at its 
discretion may procure or renew any such policy or any extended reporting period 
thereto and may pay any and all premiums in connection therewith, and all monies so 
paid by the OWNER shall be repaid by CONTRACTOR to the OWNER upon demand, or the 
OWNER may offset the cost of the premiums against any monies due to CONTRACTOR 
from the Owner. 
 

(f) The OWNER reserves the right to request and receive a certified copy of any policy and 
any endorsement thereto. 
 

(g) The parties hereto understand and agree that the OWNER, the City of Louisville, is relying 
on, and does not waive or intend to waive by any provision of this contract, the monetary 
limitations (presently $150,000 per person and $600,000 per occurrence) or any other 
rights, immunities, and protections provided by the Colorado Governmental Immunity 
Act, § 24-10-101 Uet seq.U, 10 C.R.S., as from time to time amended, or otherwise available 
to the City of Louisville, its officers, or its employees. 

 
OWNER's Liability Insurance 
 
5.5 In addition to the insurance required to be provided by CONTRACTOR under paragraph 5.4, 

OWNER, at OWNER's option, may purchase and maintain at OWNER's expense OWNER's own 
liability insurance as will protect OWNER against claims which may arise from operations under 
the Contract Documents. 

 
Property Insurance 
 
5.6 The OWNER shall be responsible for maintaining its own property insurance and, at its option, 

may maintain such insurance as will protect it against claims which may arise from operations 
under the Contract Documents. 
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Article 6. CONTRACTOR’s Responsibilities 
 
Supervision and Superintendence 
 
6.1 CONTRACTOR shall supervise, inspect, and direct the Work competently and efficiently, devoting 

such attention thereto and applying such skills and expertise as may be necessary to perform the 
Work in accordance with the Contract Documents. CONTRACTOR shall be solely responsible for 
the means, methods, techniques, sequences, and procedures of construction, but CONTRACTOR 
shall not be responsible for the negligence of others in the design or specification of a specific 
means, method, technique, sequence, or procedure of construction which is shown or indicated 
in and expressly required by the Contract Documents. CONTRACTOR shall be responsible to see 
that the completed Work complies accurately with the Contract Documents. 

 
6.2 CONTRACTOR shall keep on the Work at all times during its progress a competent resident 

superintendent, who shall not be replaced without written notice to OWNER and ENGINEER 
except under extraordinary circumstances. The superintendent will be CONTRACTOR's 
representative at the site and shall have authority to act on behalf of CONTRACTOR. All 
communications to the superintendent shall be as binding as if given to CONTRACTOR. 

 
Labor, Materials, and Equipment 
 
6.3 CONTRACTOR shall provide competent, suitably qualified personnel to survey, layout, and 

construct the Work as required by the Contract Documents. CONTRACTOR shall at all times 
maintain good discipline and order at the site. Except as otherwise required for the safety or 
protection of persons or the Work or property at the site or adjacent thereto, and except as 
otherwise indicated in the Contract Documents, all Work at the site shall be performed during 
regular working hours and CONTRACTOR will not permit overtime work or the performance of 
Work on Saturday, Sunday or any legal holiday without OWNER's written consent given after prior 
written notice to ENGINEER. No extra payment will be paid to the CONTRACTOR by the OWNER 
due to labor overtime or other increased costs of performing the Work on Saturdays, Sundays, 
OWNER-observed holidays, or at night. Should the CONTRACTOR desire to work on Saturdays, 
Sundays, OWNER-observed holidays, or at night between the hours of 5:00 p.m. and 7:00 a.m. on 
Contract Days the CONTRACTOR shall submit a written request to the ENGINEER 24 hours prior. 
If approval is given by ENGINEER to CONTRACTOR for authorized overtime work, ENGINEER's and 
ENGINEER's authorized personnel will charge overtime and other incidental administrative 
expenses necessary for performing inspections on Saturdays, Sundays, OWNER-observed 
holidays, or at night between the hours of 5:00 p.m. and 7:00 a.m., the CONTRACTOR will be 
responsible to pay for all such rates and charges, and shall not be granted a Contract Price increase 
for such charges. Overtime and other incidental administrative expenses for Engineer and 
Engineer's authorized personnel are as follows: 

 
DESCRIPTION HOURLY RATE 

Engineer $60.00 
Construction Inspector $45.00 

Operations Supervisor $45.00 
Maintenance Worker $30.00 
Clerical $25.00 

Vehicle $15.00 
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6.4 Unless otherwise specified in the General Requirements, CONTRACTOR shall furnish and assume 
full responsibility for all materials, equipment, labor, transportation, construction equipment and 
machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 
temporary facilities, and all other facilities and incidentals necessary for the furnishing, 
performance, testing, start-up, and completion of the Work. 

 
6.5 All materials and equipment shall be of good quality and new, except as otherwise provided in 

the Contract Documents. All warranties and guarantees specifically called for by the Specifications 
shall expressly run to the benefit of OWNER. If required by ENGINEER, CONTRACTOR shall furnish 
satisfactory evidence (including reports of required tests) as to the kind and quality of materials 
and equipment. All materials and equipment shall be applied, installed, connected, erected, used, 
cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as 
otherwise provided in the Contract Documents. 

 
Progress Schedule 
 
6.6 CONTRACTOR shall adhere to the progress schedule established in accordance with paragraph 2.8 

as it may be adjusted from time to time as provided below: 
 

6.6.1 CONTRACTOR shall submit to ENGINEER for acceptance (to the extent indicated 
in paragraph 2.8) proposed adjustments in the progress schedule that will not 
change the Contract Times (or Milestones). Such adjustments will conform 
generally to the progress schedule then in effect and additionally will comply with 
any provisions of the General Requirements applicable thereto. 

 
6.6.2 Proposed adjustments in the progress schedule that will change the Contract 

Times (or Milestones) shall be submitted in accordance with the requirements of 
paragraph 12.1. Such adjustments may only be made by a Change Order or 
Written Amendment in accordance with Article 12. 

 
Substitutes and "Or-Equal" Items 
6.7  
 

6.7.1 Whenever an item of material or equipment is specified or described in the 
Contract Documents by using the name of a proprietary item or the name of a 
particular Supplier, the specification or description is intended to establish the 
type, function, and quality required. Unless the specification or description 
contains or is followed by words reading that no like, equivalent, or "or-equal" 
item or no substitution is permitted, other items of material or equipment of 
other Suppliers may be accepted by ENGINEER under the following 
circumstances: 

 
“Or-Equal” 
6.7.1.1 If in ENGINEER's sole discretion an item of material or equipment 

proposed by CONTRACTOR is functionally equal to that named 
and sufficiently similar so that no change in related Work will be 
required, it may be considered by ENGINEER as an "or-equal" 
item, in which case review and approval of the proposed item 
may, in ENGINEER's sole discretion, be accomplished without 
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compliance with some or all of the requirements for acceptance 
of proposed substitute items. 

 
Substitute Items 
6.7.1.2 If in ENGINEER's sole discretion an item of material or equipment 

proposed by CONTRACTOR does not qualify as an "or-equal" item 
under subparagraph 6.7.1.1, it will be considered a proposed 
substitute item. CONTRACTOR shall submit sufficient information 
as provided below to allow ENGINEER to determine that the item 
of material or equipment proposed is essentially equivalent to 
that named and an acceptable substitute therefor. The 
procedure for review by the ENGINEER will include the following 
as supplemented in the General Requirements and as ENGINEER 
may decide is appropriate under the circumstances. Requests for 
review of proposed substitute items of material or equipment 
will not be accepted by ENGINEER from anyone other than 
CONTRACTOR. If CONTRACTOR wishes to furnish or use a 
substitute item of material or equipment, CONTRACTOR shall 
first make written application to ENGINEER for acceptance 
thereof, certifying that the proposed substitute will perform 
adequately the functions and achieve the results called for by the 
general design, be similar in substance to that specified and be 
suited to the same use as that specified. The application will state 
the extent, if any, to which the evaluation and acceptance of the 
proposed substitute will prejudice CONTRACTOR's achievement 
of Substantial Completion on time, whether or not acceptance of 
the substitute for use in the Work will require a change in any of 
the Contract Documents (or in the provisions of any other direct 
contract with OWNER for work on the Project) to adapt the 
design to the proposed substitute and whether or not 
incorporation or use of the substitute in connection with the 
Work is subject to payment of any license fee or royalty. All 
variations of the proposed substitute from that specified will be 
identified in the application and available maintenance, repair, 
and replacement service will be indicated. The application will 
also contain an itemized estimate of all costs or credits that will 
result directly or indirectly from acceptance of such substitute, 
including costs of redesign and claims of other contractors 
affected by the resulting change, all of which will be considered 
by ENGINEER in evaluating the proposed substitute. ENGINEER 
may require CONTRACTOR to furnish additional data about the 
proposed substitute. 

 
CONTRACTOR’s Expense 
6.7.1.3 All data to be provided by CONTRACTOR in support of any 

proposed "or-equal" or substitute item will be at CONTRACTOR's 
expense. 
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Substitute Construction Methods or Procedures 
6.7.2 If a specific means, method, technique, sequence, or procedure of construction 

is shown or indicated in and expressly required by the Contract Documents, 
CONTRACTOR may furnish or utilize a substitute means, method, technique, 
sequence, or procedure of construction acceptable to ENGINEER. CONTRACTOR 
shall submit sufficient information to allow ENGINEER, in ENGINEER's sole 
discretion, to determine that the substitute proposed is equivalent to that 
expressly called for by the Contract Documents. The procedure for review by 
ENGINEER will be similar to that provided in subparagraph 6.7.1.2. 

 
ENGINEER’s Evaluation 
6.7.3 ENGINEER will be allowed a reasonable time within which to evaluate each 

proposal or submittal made pursuant to paragraphs 6.7.1.2 and 6.7.2. ENGINEER 
will be the sole judge of acceptability. No "or-equal" or substitute will be ordered, 
installed, or utilized without ENGINEER's prior written acceptance, which will be 
evidenced by either a Change Order or an approved Shop Drawing. OWNER may 
require CONTRACTOR to furnish at CONTRACTOR's expense a special 
performance guarantee or other surety with respect to any "or-equal" or 
substitute. ENGINEER will record time required by ENGINEER and ENGINEER's 
Consultants in evaluating substitutes proposed or submitted by CONTRACTOR 
pursuant to paragraphs 6.7.1.2 and 6.7.2 and in making changes in the Contract 
Documents (or in the provisions of any other direct contract with OWNER for 
work on the Project) occasioned thereby. Whether or not ENGINEER accepts a 
substitute item so proposed or submitted by CONTRACTOR, CONTRACTOR shall 
reimburse OWNER for the charges of ENGINEER and ENGINEER's Consultants for 
evaluating each such proposed substitute item. 

 
Concerning Subcontractors, Suppliers, and Others 
6.8  
 

6.8.1 CONTRACTOR shall not employ any Subcontractor, Supplier, or other person or 
organization, whether initially or as a substitute, against whom OWNER or 
ENGINEER may have reasonable objection. CONTRACTOR shall not be required to 
employ any Subcontractor, Supplier, or other person or organization to furnish or 
perform any of the Work against whom CONTRACTOR has reasonable objection. 

 
6.8.2 The Contract Documents require the identity of certain Subcontractors, Suppliers, 

or other persons or organizations (including those who are to furnish the principal 
items of materials or equipment) to be submitted to OWNER with the Bid in the 
Bid Form prior to the Effective Date of the Agreement for acceptance by OWNER 
and ENGINEER, and if CONTRACTOR has submitted a list thereof in accordance 
with the Contract Documents, OWNER's or ENGINEER's acceptance (either in 
writing or by failing to make written objection thereto by the date indicated for 
acceptance or objection in Contract Documents) of any such Subcontractor, 
Supplier, or other person or organization so identified may be revoked on the 
basis of reasonable objection after due investigation, in which case CONTRACTOR 
shall submit an acceptable substitute. No acceptance by OWNER or ENGINEER of 
any such Subcontractor, Supplier, or other person or organization shall constitute 
a waiver of any right of OWNER or ENGINEER to reject defective Work. 

 



75 
2024 SANITARY SEWER REPLACEMENT PROJECT  General Conditions 

6.8.3 Subletting of Contract. The Contractor shall not sublet, sell, transfer, assign, or 
dispose of the Contract or Contracts, or any portion thereof without written 
consent of the Engineer. The Contractor will be permitted to sublet a portion of 
the Contract, however, the Contractor's organization shall perform work 
amounting to not less than 50 percent of the total contract cost. 
 
The calculation of the percentage of subcontracted work shall be based on the 
prime contract unit prices rather than subcontract unit prices. Proportional value 
for a subcontracted partial contract item shall be verified by the Engineer. For the 
purpose of calculating the value of subcontracted work, the cost of procuring 
materials and manufactured products can be included in either the prime 
contract or subcontract. However, when a firm both sells material to a prime 
contractor and performs the work of incorporating the materials into the project, 
these two phases shall be considered in combination and as constituting a single 
subcontract. 
 
Subcontracts, or transfer of Contract shall not release the Contractor of liability 
under the Contract and bonds. 

 
6.8.4 CONTRACTOR shall be fully responsible to OWNER and ENGINEER for all acts and 

omissions of the Subcontractors. Suppliers and other persons and organizations 
performing or furnishing any of the Work under a direct or indirect contract with 
CONTRACTOR just as CONTRACTOR is responsible for CONTRACTOR's own acts 
and omissions. OWNER or ENGINEER may furnish to any such Subcontractor, 
Supplier, or other person or organization, to the extent practicable, evidence of 
amounts paid to CONTRACTOR in accordance with CONTRACTOR's Applications 
for Payment. Nothing in the Contract Documents shall create for the benefit of 
any such Subcontractor, Supplier, or other person or organization any contractual 
relationship between OWNER or ENGINEER and any such Subcontractor, Supplier, 
or other person or organization, nor shall it create any obligation on the part of 
OWNER or ENGINEER to pay or to see to the payment of any moneys due any 
such Subcontractor, Supplier, or other person or organization except as may 
otherwise be required by Laws and Regulations. 

 
6.8.5 CONTRACTOR shall be solely responsible for scheduling and coordinating the 

Work of Subcontractors, Suppliers, and other persons and organizations 
performing or furnishing any of the Work under a direct or indirect contract with 
CONTRACTOR. CONTRACTOR shall require all Subcontractors, Suppliers, and such 
other persons and organizations performing or furnishing any of the Work to 
communicate with the ENGINEER through CONTRACTOR. 

 
6.9 The divisions and sections of the Specifications and the identifications of any Drawings shall not 

control CONTRACTOR in dividing the Work among Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 

 
6.10 All Work performed for CONTRACTOR by a Subcontractor or Supplier will be pursuant to an 

appropriate agreement between CONTRACTOR and the Subcontractor or Supplier, which 
specifically binds the Subcontractor or Supplier to the applicable terms and, conditions of the 
Contract Documents for the benefit of OWNER and ENGINEER. 
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Patent Fees and Royalties 
 
6.11 CONTRACTOR shall pay all license fees and royalties and assume all costs incident to the use in 

the performance of the Work or the incorporation in the Work of any invention, design, process, 
product, or device which is the subject of patent rights or copyrights held by others. If a particular 
invention, design, process, product, or device is specified in the Contract Documents for use in 
the performance of the Work and if to the actual knowledge of OWNER or ENGINEER its use is 
subject to patent rights or copyrights calling for the payment of any license fee or royalty to 
others, the existence of such rights shall be disclosed by OWNER in the Contract Documents. To 
the fullest extent permitted by Laws and Regulations, CONTRACTOR shall indemnify and hold 
harmless OWNER, ENGINEER, ENGINEER's Consultants and the officers, directors, employees, 
agents, and other consultants of each and any of them from and against all claims, costs, losses, 
and damages arising out of or resulting from any infringement of patent rights or copyrights 
incident to the use in the performance of the Work or resulting from the incorporation in the 
Work of any invention, design, process, product, or device not specified in the Contract 
Documents. 

 
Permits 
 
6.12 Unless otherwise provided in the Supplementary Conditions, CONTRACTOR shall obtain and pay 

for all construction permits and licenses. OWNER shall assist CONTRACTOR, when necessary, in 
obtaining such permits and licenses. CONTRACTOR shall pay all governmental charges and 
inspection fees necessary for the prosecution of the Work, which are applicable at the time of 
opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement. CONTRACTOR 
shall pay all charges of utility owners for connections to the Work, and OWNER shall pay all 
charges of such utility owners for capital costs related thereto such as plant investment fees. 

 
6.12.1 Prior to the commencement date for the Work set forth in the Notice to Proceed, 

The CONTRACTOR, and all subcontractors shall be or shall become a 
CONTRACTOR licensed in accordance with the applicable ordinance of the City of 
Louisville, Colorado. 

 
6.12.2 If water is required for the project, CONTRACTOR shall obtain a bulk water permit 

from the City of Louisville, Public Works Department in accordance with the 
permit requirements. 

 
6.12.3 CONTRACTOR shall obtain a Right-of-Way Permit from the City of Louisville, 

Public Works Department for all Work to be completed within the City right-of-
way. 

 
6.12.4 CONTRACTOR shall obtain and pay for all other necessary construction permits 

and licenses. 
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Laws and Regulations 
6.13  
 

6.13.1 CONTRACTOR shall give all notices and comply with all Laws and Regulations 
applicable to furnishing and performance of the Work. Except where otherwise 
expressly required by applicable Laws and Regulations, neither OWNER nor 
ENGINEER shall be responsible for monitoring CONTRACTOR's compliance with 
any Laws or Regulations. 

 
6.13.2 If CONTRACTOR performs any Work knowing or having reason to know that it is 

contrary to Laws or Regulations, CONTRACTOR shall bear all claims, costs, losses, 
and damages caused by, arising out of, or resulting therefrom; however, it shall 
not be CONTRACTOR's primary responsibility to make certain that the 
Specifications and Drawings are in accordance with Laws and Regulations, but this 
shall not relieve CONTRACTOR of CONTRACTOR's obligations under paragraph 
3.3.2. 

 
Taxes 
 
6.14 CONTRACTOR shall pay all sales, consumer, use, and other similar taxes required to be paid by 

CONTRACTOR in accordance with the Laws and Regulations of the place of the Project, which are 
applicable during the performance of the Work. City of Louisville municipal taxes shall be waived 
upon application for and acceptance of "tax exemption". 

 
The CONTRACTOR shall apply for and receive a Certificate of Exemption from the Colorado 
Department of Revenue for construction materials to be physically incorporated into the Work. 
This Certificate of Exemption provides that the CONTRACTOR shall neither pay nor include in his 
bid prices Sales and Use Taxes collected by the State of Colorado on those building and 
construction materials physically incorporated into the Work. Sales and Use Taxes of the State of 
Colorado, RTD, and the County are collected by the State of Colorado. All applicable Sales and Use 
Taxes (including State collected taxes) on any items other than construction and building materials 
physically incorporated into the Work are to be paid by the Contractor and are to be included in 
the appropriate bid items. CONTRACTOR and any Subcontractor assume all liability for the 
nonpayment of taxes, or the payment of exempt taxes resulting from a failure to use the 
Certificate of Exemption required by this paragraph. 

 
Use of Premises 
 
6.15 CONTRACTOR shall confine construction equipment, the storage of materials and equipment, and 

the operations of workers to the site and land and areas identified in and permitted by the 
Contract Documents and other land and areas permitted by Laws and Regulations, rights-of-way, 
permits and easements, and shall not unreasonably encumber the premises with construction 
equipment or other materials or equipment. CONTRACTOR shall assume full responsibility for any 
damage to any such land or area, or to the owner or occupant thereof or of any adjacent land or 
areas, resulting from the performance of the Work. Should any claim be made by any such owner 
or occupant because of the performance of the Work, CONTRACTOR shall promptly settle with 
such other party by negotiation or otherwise resolve the claim by arbitration or other dispute 
resolution proceeding or at law. CONTRACTOR shall, to the fullest extent permitted by Laws and 
Regulations, indemnify and hold harmless OWNER, ENGINEER, ENGINEER's Consultant, and 
anyone directly or indirectly employed by any of them from and against all claims, costs, losses, 
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and damages arising out of or resulting from any claim or action, legal or equitable, brought by 
any such owner or occupant against OWNER, ENGINEER, or any other party indemnified 
hereunder to the extent caused by or based upon CONTRACTOR's performance of the Work. 

 
6.16 During the progress of the Work, CONTRACTOR shall keep the premises free from accumulations 

of waste materials, rubbish, and other debris resulting from the Work. At the completion of the 
Work, CONTRACTOR shall remove all waste materials, rubbish, and debris from and about the 
premises as well as all tools, appliances, construction equipment and machinery, and surplus 
materials. CONTRACTOR shall leave the site clean and ready for occupancy by OWNER at 
Substantial Completion of the Work. CONTRACTOR shall restore to original condition all property 
not designated for alteration by the Contract Documents. 

 
6.17 CONTRACTOR shall not load nor permit any part of any structure to be loaded in any manner that 

will endanger the structure, nor shall CONTRACTOR subject any part of the Work or adjacent 
property to stresses or pressures that will endanger it. 

 
Record Documents 
 
6.18 CONTRACTOR shall maintain in a safe place at the site one record copy of all Drawings, 

Specifications, Addenda, Written Amendments, Change Orders, Work Change Directives, Field 
Orders, and written interpretations and clarifications (issued pursuant to paragraph 9.4) in good 
order and annotated to show all changes made during construction. These record documents 
together with all approved Samples and a counterpart of all approved Shop Drawings will be 
available to ENGINEER for reference. Upon completion of the Work, these record documents, 
Samples and Shop Drawings will be delivered to ENGINEER for OWNER. 

 
Safety and Protection 
 
6.19 CONTRACTOR shall be responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the Work. CONTRACTOR shall take all necessary 
precautions for the safety of, and shall provide the necessary protection to prevent damage, 
injury, or loss to: 

 
6.19.1 all persons on the Work site or who may be affected by the Work; 
 
6.19.2 all the Work and materials and equipment to be incorporated therein, whether 

in storage on or off the site; and 
 
6.19.3 other property at the site or adjacent thereto, including but not limited to trees, 

shrubs, lawns, walks, pavements, roadways, structures, fences, gates, ditches, 
utilities, and underground facilities not designated for removal, relocation, or 
replacement in and during the course of construction. 

 
6.19.4 The CONTRACTOR shall take all measures necessary to mitigate the impact of 

weather so that the project may continue on schedule. In no event shall OWNER 
be liable for extra costs incurred on materials and any part of the Work due to 
CONTRACTOR's failing to take all measures necessary protect the Work from 
weather and CONTRACTOR shall not be entitled to such claims. Also, no extension 
of the Contract Time shall be allowed if the CONTRACTOR is able, notwithstanding 
the weather, to proceed with other Work of the Contract. 
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CONTRACTOR shall comply with all applicable Laws and Regulations of any public body having jurisdiction 
for safety of persons or property or to protect them from damage, injury, or loss; and shall erect and 
maintain all necessary safeguards for such safety and protection. CONTRACTOR shall notify owners of 
adjacent property and of Underground Facilities and utility owners when prosecution of the Work may 
affect them, and shall cooperate with them in the protection, removal, relocation, and replacement of 
their property. All damage, injury or loss to any property referred to in paragraph 6.20.2 or 6.20.3 caused, 
directly or indirectly, in whole or in part, by CONTRACTOR, any Subcontractor, Supplier, or any other 
person or organization directly or employed by any of them to perform or furnish any of the Work or 
anyone for whose acts any of them may be liable, shall be remedied by CONTRACTOR. CONTRACTOR's 
duties and responsibilities for safety and for protection of the work shall continue until such time as all 
the Work is completed and ENGINEER has issued a notice to OWNER and CONTRACTOR in accordance 
with paragraph 14.13 that the Work is acceptable (except as otherwise expressly provided in connection 
with Substantial Completion). 
 
Safety Representative 
 
6.20 CONTRACTOR shall designate a qualified and experienced safety representative at the site whose 

duties and responsibilities shall be the prevention of accidents and the maintaining and 
supervising of safety precautions and programs. 

 
Hazard Communication Programs 
 
6.21 CONTRACTOR shall be responsible for coordinating any exchange of material safety data sheets 

or other hazard communication information required to be made available to or exchanged 
between or among employers at the site in accordance with Laws or Regulations. 

 
Emergencies 
 
6.22 In emergencies affecting the safety or protection of persons or the Work or property at the site 

or adjacent thereto, CONTRACTOR, without special instruction or authorization from OWNER or 
ENGINEER, is obligated to act to prevent threatened damage, injury or loss. CONTRACTOR shall 
give ENGINEER prompt written notice if CONTRACTOR believes that any significant changes in the 
Work or variations from the Contract Documents have been caused thereby. If ENGINEER 
determines that a change in the Contract Documents is required because of the action taken by 
CONTRACTOR in response to such an emergency, a Work Change directive or Change order will 
be issued to document the consequences of such action. 

 
Shop Drawings and Samples 
6.23  
 

6.23.1 After checking and verifying all field measurements, CONTRACTOR shall submit 
to ENGINEER for review and approval in accordance with the accepted schedule 
of shop drawings and sample submittal (see paragraph 2.8), three copies (or at 
ENGINEER’s option, one reproducible copy) of all shop drawings, which shall have 
been checked and approved by the CONTRACTOR. The data shown on the Shop 
Drawings will be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials, and similar data to show ENGINEER 
the materials and equipment CONTRACTOR proposes to provide and to enable 
ENGINEER to review the information for the limited purposes required by 
paragraph 6.26. 
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6.23.2 CONTRACTOR shall also submit Samples to ENGINEER for review and approval in 
accordance with said accepted schedule of Shop Drawings and Sample 
submittals. Each Sample will be identified clearly as to material, Supplier, 
pertinent data such as catalog numbers and the use for which intended and 
otherwise as ENGINEER may require to enable ENGINEER to review the submittal 
for the limited purposes required by paragraph 6.24. The numbers of each Sample 
to be submitted will be as specified in the Specifications. 

 
Submittal Procedures 
6.24  
 

6.24.1 Before submitting each Shop Drawing or Sample, CONTRACTOR shall have 
determined and verified: 

 
6.24.1.1 all field measurements, quantities, dimensions, specified 

performance criteria, installation requirements, materials, 
catalog numbers, and similar information with respect thereto; 
 

6.24.1.2 all materials with respect to intended use, fabrication, shipping, 
handling, storage, assembly, and installation pertaining to the 
performance of the Work, and 

 
6.24.1.3 all information relative to CONTRACTOR's sole responsibilities in 

respect of means, methods, techniques, sequences, and 
procedures of construction and safety precautions and programs 
incident thereto. 

 
CONTRACTOR shall also have reviewed and coordinated each Shop Drawing or Sample with other 
Shop Drawings and Samples and with the requirements of the Work and the Contract Documents. 

 
6.24.2 Each submittal will bear a stamp or specific written indication that 

CONTRACTOR has satisfied CONTRACTOR's obligations under the Contract 
Documents with respect to CONTRACTOR's review and approval of that 
submittal. 

 
6.24.3 At the time of each submission, CONTRACTOR shall give ENGINEER specific 

written notice of such variations, if any, that the Shop Drawing or Sample 
submitted may have from the requirements of the Contract Documents, such 
notice to be in a written communication separate from the submittal; and, in 
addition, shall cause a specific notation to be made on each Shop Drawing and 
Sample submitted to ENGINEER for review and approval of each such variation. 

 
6.25 ENGINEER will review and approve Shop Drawings and Samples in accordance with the schedule 

of Shop Drawings and Sample submittals accepted by ENGINEER as required by paragraph 2.8. 
ENGINEER's review and approval will be only to determine if the items covered by the submittals 
will, after installation or incorporation in the Work, conform to the information given in the 
Contract Documents and be compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. ENGINEER's review and approval will 
not extend to means, methods, techniques, sequences, or procedures of construction (except 
where a particular means, method, technique, sequence, or procedure of construction is 
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specifically and expressly called for by the Contract documents) or to safety precautions or 
programs incident thereto. The review and approval of a separate item as such will not indicate 
approval of the assembly in which the item functions. CONTRACTOR shall make corrections 
required by ENGINEER, and shall return the required number of corrected copies of Shop 
Drawings and submit as required new Samples for review and approval. CONTRACTOR shall direct 
specific attention in writing to revisions other than the corrections called for by ENGINEER on 
previous submittals. 

 
6.26 ENGINEER's review and approval of Shop Drawings or Samples shall not relieve CONTRACTOR 

from responsibility for any variation from the requirements of the Contract Documents unless 
CONTRACTOR has in writing called ENGINEER's attention to each such variation at the time of 
submission as required by paragraph 6.24.3 and ENGINEER has given written approval of each 
such variation by specific written notation thereof incorporated in or accompanying the Shop 
Drawing or Sample approval; nor will any approval by ENGINEER relieve CONTRACTOR from 
responsibility for complying with the requirements of paragraph 6.24.1. 

 
6.27 Where a Shop Drawing or Sample is required by the Contract Documents or the schedule of Shop 

Drawings and Sample submissions accepted by ENGINEER as required by paragraph 2.8, any 
related Work performed prior to ENGINEER's review and approval of the pertinent submittal will 
be at the sole expense and responsibility of CONTRACTOR. 

 
Continuing the Work 
 
6.28 CONTRACTOR shall carry on the Work and adhere to the progress schedule during all disputes or 

disagreements with OWNER. No Work shall be delayed or postponed pending resolution of any 
disputes or disagreements, except as permitted by paragraph 15.5 or as OWNER and 
CONTRACTOR may otherwise agree in writing. 

 
CONTRACTOR's General Warranty and Guarantee 
6.29  
 

6.29.1 CONTRACTOR warrants and guarantees to OWNER, ENGINEER, and ENGINEER's 
Consultants that all Work will be in accordance with the Contract Documents and 
will not be defective. CONTRACTOR's warranty and guarantee hereunder 
excludes defects or damage caused by: 

 
6.29.1.1 abuse, modification, or improper maintenance or operation by 

persons other than CONTRACTOR, Subcontractors, or Suppliers; 
or 
 

6.29.1.2 normal wear and tear under normal usage. 
 

6.29.2 CONTRACTOR's obligation to perform and complete the Work in accordance with 
the Contract Documents shall be absolute. None of the following will constitute 
an acceptance of Work that is not in accordance with the Contract Documents or 
a release of CONTRACTOR's obligation to perform the work in accordance with 
the Contract Documents: 

 
6.29.2.1 observations by ENGINEER; 
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6.29.2.2 recommendation of any progress or final payment by ENGINEER; 
 

6.29.2.3 the issuance of a certificate of Substantial Completion or any 
payment by OWNER to CONTRACTOR under the Contract 
Documents; 
 

6.29.2.4 use or occupancy of the Work or any part thereof by OWNER; 
 

6.29.2.5 any acceptance by OWNER or any failure to do so; 
 

6.29.2.6 any review and approval of a Shop Drawing or Sample submittal 
or the issuance of a notice of acceptability by ENGINEER pursuant 
to paragraph 14.13; 
 

6.29.2.7 any inspection, test, or approval by others; or 
 

6.29.2.8 any correction of defective Work by OWNER. 
 

6.29.3 The CONTRACTOR warrants that, unless otherwise specified in the Contract 
Documents, the materials and equipment installed in the Work will be new, 
merchantable, and fit for the purpose for which they are intended, and that the 
Work will be performed in a workmanlike manner. The CONTRACTOR also 
warrants the workers who perform the Work will be sufficiently skilled to produce 
a high quality product which is free of blemishes (surface defects) and flaws 
(internal defects). 

 
The CONTRACTOR is under a continuing duty to warn the OWNER and ENGINEER 
of any possible defect in the design of the Work and materials incorporated in the 
Work and against potentially unsafe uses of products incorporated in the Work 
which may cause personal injury or property damage as soon as the 
CONTRACTOR discovers the possible defect or has notice that the product may 
be unsafe. The CONTRACTOR's duty under this paragraph shall be continuing and 
shall not expire when the OWNER accepts the Work or when the CONTRACTOR's 
guarantee expires. If the CONTRACTOR fails to warn the Owner of a design or 
product defect of which the CONTRACTOR is aware, and if personal or property 
damage thereafter results from such design or product defect, the CONTRACTOR 
shall be liable jointly and severally with any other party responsible at law for all 
damages resulting from such defect. 

 
Indemnification 
6.30  
 

The CONTRACTOR agrees to indemnify and hold harmless the OWNER (City of Louisville), 
ENGINEER, ENGINEER's consultants, and their officers, employees, agents, and insurers, from and 
against all liability, claims, and demands, on account of injury, loss, or damage, including without 
limitation claims arising from bodily injury, personal injury, sickness, disease, death, property loss 
or damage, or any other loss of any kind whatsoever, which arise out of or are in any manner 
connected with this contract, if such injury, loss, or damage is caused in whole or in part by, or is 
claimed to be caused in whole or in part by, the act, omission, error, professional error, mistake, 
negligence, or other fault of the CONTRACTOR, any Subcontractor of the CONTRACTOR, or any 
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officer, employee, representative, or agent of the CONTRACTOR or of any Subcontractor of the 
CONTRACTOR, or which arise out of any workers' compensation claim of any employee of the 
CONTRACTOR or of any employee of any subcontractor of the CONTRACTOR. The CONTRACTOR 
agrees to investigate, handle, respond to, and to provide defense for and defend against, any such 
liability, claims or demands at the sole expense of the CONTRACTOR. The CONTRACTOR also 
agrees to bear all other costs and expenses related thereto, including court costs and attorney 
fees, whether or not any such liability, claims, or demands alleged are groundless, false, or 
fraudulent. 

 
6.31 In any and all claims against OWNER or ENGINEER or any of their respective consultants, agents, 

officers, directors, or employees by any employee (or the survivor or personal representative of 
such employee) of CONTRACTOR, any Subcontractor, any Supplier, any person or organization 
directly or indirectly employed by any of them to perform or furnish any of the Work, or anyone 
for whose acts any of them may be liable, the indemnification obligation under paragraph 6.30 
shall not be limited in any way by any limitation on the amount or type of damages, compensation 
or benefits payable by or for CONTRACTOR or any such Subcontractor, Supplier, or other person 
or organization under workers' compensation acts, disability benefit acts, or other employee 
benefit acts. 

 
Survival of Obligations 
 
6.32 All representations, indemnifications, warranties, and guarantees made in, required by, or given 

in accordance with the Contract Documents, as well as all continuing obligations indicated in the 
Contract Documents, will survive final payment, completion, and acceptance of the work and 
termination or completion of the Agreement. 

 
 
Article 7. Other Work 
 
Related Work at Site 
 
7.1 OWNER may perform other work related to the Project at the site by OWNER's own forces, or let 

other direct contracts therefor which shall contain General Conditions similar to these, or have 
other work performed by utility owners. If the fact that such other work is to be performed was 
not noted in the Contract Documents, then: (i) written notice thereof will be given to 
CONTRACTOR prior to starting any such other work, and (ii) CONTRACTOR may make a claim 
therefor as provided in Articles 11 and 12 if CONTRACTOR believes that such performance will 
involve additional expense to CONTRACTOR or requires additional time and the parties are unable 
to agree as to the amount or extent thereof. 

 
7.2 CONTRACTOR shall afford each other contractor who is a party to such a direct contract and each 

utility owner (and OWNER, if OWNER is performing the additional work with OWNER's 
employees) proper and safe access to the site and a reasonable opportunity for the introduction 
and storage of materials and equipment and the execution of such other work and shall properly 
connect and coordinate the Work with theirs. Unless otherwise provided in the Contract 
Documents, CONTRACTOR shall do all cutting, fitting, and patching of the Work that may be 
required to make its several parts come together properly and integrate with such other work. 
CONTRACTOR shall not endanger any work of others by cutting, excavating or otherwise altering 
their work and will only cut or alter their work with the written consent of ENGINEER and the 
others whose work will be affected. The duties and responsibilities of CONTRACTOR under this 
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paragraph are for the benefit of such utility owners and other contractors to the extent that there 
are comparable provisions for the benefit of CONTRACTOR in said direct contracts between 
OWNER and such utility owners and other contractors. 

 
7.3 If the proper execution or results of any part of CONTRACTOR's work depends upon work 

performed by others under this Article 7, CONTRACTOR shall inspect such other work and 
promptly report to ENGINEER in writing any delays, defects, or deficiencies in such other work 
that render it unavailable or unsuitable for the proper execution and results of CONTRACTOR's 
Work. CONTRACTOR's failure so to report will constitute an acceptance of such other work as fit 
and proper for integration with CONTRACTOR's Work except for latent or non-apparent defects 
and deficiencies in such other work. 

 
Coordination 
 
7.4 Unless otherwise provided in the Supplementary Conditions, OWNER shall have sole authority 

and responsibility in respect of such coordination. 
 

Should CONTRACTOR cause damage to the Work or property of any separate CONTRACTOR at the 
site, or should any claim arising out of CONTRACTOR's performance of the Work at the site be 
made by any separate contractor against CONTRACTOR, OWNER, ENGINEER, or any other person, 
CONTRACTOR shall promptly attempt to settle with such other contractor by agreement, or to 
otherwise resolve the dispute by arbitration or at law. CONTRACTOR shall, to the fullest extent 
permitted by Laws, and Regulations, indemnify and hold OWNER and ENGINEER harmless from 
and against all claims, damages, losses, and expenses (including, but not limited to, fees of 
engineers, architects, attorneys, and other professionals and court and arbitration costs) arising 
directly, indirectly, or consequentially out of any action, legal or equitable, brought by any 
separate contractor against OWNER or ENGINEER to the extent based on a claim arising out of 
CONTRACTOR's performance of the Work. Should a separate contractor cause damage to the 
Work or property of CONTRACTOR or should the performance of Work by any separate 
CONTRACTOR at the site give rise to any other claim, CONTRACTOR shall not institute any action, 
legal or equitable, against OWNER or ENGINEER or permit any action against any of them to be 
maintained and continued in its name or for its benefit in any court or before any arbiter which 
seeks to impose liability on or to recover damages from OWNER or ENGINEER on account of any 
such damage or claim. If CONTRACTOR is delayed at any time in performing or furnishing Work 
by any act or neglect of a separate contractor and OWNER and CONTRACTOR are unable to agree 
as to the extent of any adjustment in Contract Time attributable thereto, CONTRACTOR may make 
a claim for an extension of time in accordance with Article 12. An extension of the Contract Time 
shall be CONTRACTOR's exclusive remedy with respect to OWNER and ENGINEER for any delay, 
disruption, interference, or hindrance caused by any separate contractor. This paragraph does 
not prevent recovery from OWNER or ENGINEER for activities that are their respective 
responsibilities. 

 
 
Article 8. Owner’s Responsibilities 
 
8.1 Except as otherwise provided in these General Conditions, OWNER shall issue all communications 

to CONTRACTOR through ENGINEER. 
 
8.2 In case of termination of the employment of ENGINEER, OWNER shall appoint an engineer whose 

status under the Contract Documents shall be that of the former ENGINEER. 
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8.3 OWNER shall furnish the data required of OWNER under the Contract documents promptly and 
shall make payments to CONTRACTOR promptly when they are due as provided in paragraphs 
14.4 and 14.13. 

 
8.4 OWNER's duties in respect of providing lands and easements and providing engineering surveys 

to establish reference points are set forth in paragraphs 4.1 and 4.4. 
 
8.5 OWNER is obligated to execute Change Orders as indicated in paragraph 10.4. 
 
8.6 OWNER's responsibility in respect of certain inspections, tests, and approvals is set forth in 

paragraph 13.4. 
 
8.7 In connection with OWNER's right to stop Work or suspend Work, see paragraphs 13.10 and 15.1. 

Paragraph 15.2 deals with OWNER's right to terminate services of CONTRACTOR under certain 
circumstances. 

 
8.8 The OWNER shall not supervise, direct, or have control or authority over, nor be responsible for, 

CONTRACTOR's means, methods, techniques, sequences, or procedures of construction or the 
safety precautions and programs incident thereto, or for any failure of CONTRACTOR to comply 
with Laws and Regulations applicable to the furnishing or performance of the Work. OWNER will 
not be responsible for CONTRACTOR's failure to perform or furnish the Work in accordance with 
the Contract Documents. 

 
8.9 OWNER's responsibility in respect of undisclosed Asbestos, PCBs, Petroleum, Hazardous Waste, 

or Radioactive Materials uncovered or revealed at the site is set forth in paragraph 4.5. 
 
8.10 If and to the extent OWNER has agreed to furnish CONTRACTOR reasonable evidence that 

financial arrangements have been made to satisfy OWNER's obligations under the Contract 
Documents, OWNER's responsibility in respect thereof will be as set forth in the Supplementary 
Conditions. 

 
 
Article 9. Engineer’s Status During Construction 
 
OWNER's Representative 
 
9.1 ENGINEER will be OWNER's representative during the construction period. The duties and 

responsibilities and the limitations of authority of ENGINEER as OWNER's representative during 
construction are set forth in the Contract Documents and shall not be extended without written 
consent of OWNER and ENGINEER. 

 
Visits to Site 
 
9.2 ENGINEER will make visits to the site at intervals appropriate to the various stages of construction 

as ENGINEER deems necessary in order to observe as an experienced and qualified design 
professional the progress that has been made and the quality of the various aspects of 
CONTRACTOR's executed Work. Based on information obtained during such visits and 
observations, ENGINEER will endeavor for the benefit of OWNER to determine, in general, if the 
Work is proceeding in accordance with the Contract Documents. ENGINEER will not be required 
to make exhaustive or continuous onsite inspections to check the quality or quantity of the Work. 
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ENGINEER's efforts will be directed toward providing for OWNER a greater degree of confidence 
that the completed Work will conform generally to the Contract Documents. On the basis of such 
visits and onsite observations, ENGINEER will keep OWNER informed of the progress of the Work 
and will endeavor to guard OWNER against defective Work. ENGINEER's visits and onsite 
observations are subject to all the limitations on ENGINEER's authority and responsibility set forth 
in paragraph 9.13 and particularly, but without limitation, during or as a result of ENGINEER's 
onsite visits or observations of CONTRACTOR's Work ENGINEER will not supervise, direct, control, 
or have authority over or be responsible for CONTRACTOR's means, methods, techniques, 
sequences, or procedures of construction, or the safety precautions and programs incident 
thereto, or for any failure of CONTRACTOR to comply with Laws and Regulations applicable to the 
furnishing or performance of the Work. 

 
Project Representative 
 
9.3 ENGINEER will furnish a Resident Project Representative, assistants, and other field staff to assist 

ENGINEER in observing the performance of the Work of the CONTRACTOR. The responsibilities 
and authority and limitations thereon of any such Resident Project Representative and assistants 
will be as provided in paragraph 9.13 and in the Supplementary Conditions. If OWNER designates 
another representative or agent to represent OWNER at the site who is not ENGINEER's 
Consultant, agent or employee, the responsibilities and authority and limitations thereon of such 
other person will be as provided in the Supplementary Conditions. 

 
9.3.1 Resident Project Representative is ENGINEER's Agent and will act as directed by 

and under the supervision of ENGINEER, and will confer with ENGINEER regarding 
his actions. His dealings in matters pertaining to the onsite Work will in general 
be with ENGINEER and CONTRACTOR keeping the ENGINEER advised as 
necessary. His dealings with Subcontractors will only be through or with the full 
knowledge and approval of CONTRACTOR. 

 
Duties and Responsibilities 
 
Resident Project Representative will: 
 
Schedules 
 
Review the progress schedule, schedule of Shop Drawing submittal, schedule of 
values and other schedules prepared by CONTRACTOR and consult with 
ENGINEER concerning acceptability. 
 
Conferences and Meetings 
 
Attend meetings with CONTRACTOR, such as preconstruction conferences, 
progress meetings and other job conferences, and other project-related 
meetings. 
 
Liaison 
 
Serve as ENGINEER's liaison with CONTRACTOR, working principally through 
CONTRACTOR's superintendent and assist him in understanding the intent of the 
Contract Documents. Assist ENGINEER in serving as OWNER's liaison with 
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CONTRACTOR when CONTRACTOR's operations affect OWNER's onsite 
operations. 
 
Assist in obtaining from ENGINEER additional details or information, when 
required for proper execution of the Work. 
 
Shop Drawings and Samples 
 
Record date of receipt of Shop Drawings and samples. 
Receive samples, which are furnished at the site by CONTRACTOR for ENGINEER's 
review, and notify ENGINEER of their availability for examination. 
 
Advise ENGINEER and CONTRACTOR of the commencement of any Work 
requiring a Shop Drawing or sample submission if the submission has not been 
approved by ENGINEER. 
 
Review of Work, Rejection of Defective Work, Inspections, and Tests 
 
Conduct onsite observations of the Work in progress to assist ENGINEER in 
determining that the Work is proceeding in accordance with the Contract 
Documents. 
 
Report to ENGINEER whenever he believes that any Work is unsatisfactory, faulty 
or defective, or does not conform to the Contract Documents, or has been 
damaged, or does not meet the requirements of any inspections, tests, or 
approvals required to be made; and advise ENGINEER when he believes Work 
should be corrected or rejected or should be uncovered for observation, or 
requires special testing, inspection, or approval. 
 
Verify that tests, equipment, and systems startups and operating and 
maintenance training are conducted in presence of the appropriate personnel, 
and that CONTRACTOR maintains adequate records thereof; observe, record, and 
report to ENGINEER appropriate details relative to the test procedures and start-
ups. 
 
Accompany visiting inspectors representing public or other agencies having 
jurisdiction over the Project, record the results of these inspections and report to 
ENGINEER. 
 
Interpretation of Contract Documents 
 
Report to ENGINEER when clarifications and interpretations of the Contract 
Documents are needed and Transmit to CONTRACTOR clarification and 
interpretation of the Contract Documents as issued by ENGINEER. 
 
Modifications 
 
Consider and evaluate CONTRACTOR's suggestions for modification in Drawings 
or Specifications and report with his recommendations to ENGINEER. Transmit to 
CONTRACTOR decisions issued by ENGINEER. 



88 
2024 SANITARY SEWER REPLACEMENT PROJECT  General Conditions 

Records 
 
Maintain at the job site orderly files for correspondence, reports of job 
conferences, Shop Drawings and samples, reproductions or original Contract 
Documents including all Work Directive Changes, Addenda, Change Orders, Field 
Orders, additional Drawings issued subsequent to the execution of the 
Agreement, ENGINEER's clarifications and interpretations of the Contract 
Documents, progress reports, and other Project related documents. 
 
Keep a diary, daily report form, or log book, recording hours on the job site, 
weather conditions, data relative to questions of Work Directive Changes, Change 
Orders, or changed conditions, list of job site visitors, daily activities, decisions, 
observations in general, and specific observations in more detail as in the case of 
observing test procedures. 
 
Record names, addresses, and telephone numbers of all CONTRACTORs, 
subcontractors, and major suppliers of equipment and materials. 
 
Reports 
 
Furnish ENGINEER periodic reports as required of progress of the Work and of 
CONTRACTOR's compliance with the progress schedule and schedule of Shop 
Drawings and sample submittal. 
 
Consult with ENGINEER in advance of scheduled major tests, inspections or start 
of important phases of the Work. 
 
Draft proposed Change Orders and Work Directive Changes, obtaining backup 
material from CONTRACTOR and recommend to ENGINEER Change Orders, Work 
Directive Changes, and Field Orders. 
 
Report immediately to ENGINEER upon the occurrence of any accident. 
 
Payment Requests 
 
Review applications for payment with CONTRACTOR for compliance with the 
established procedure for their submission and forward with his 
recommendations to ENGINEER, noting particularly the relationship of the 
payment requested to the schedule of values, Work completed and materials and 
equipment delivered at the site but not incorporated in the Work. 
 
Certificates, Maintenance, and Operations Manuals 
 
During the Course of Work verify that certifications, maintenance, and operation 
manuals and other data required to be assembled and furnished by CONTRACTOR 
are applicable to the items actually installed and in accordance with the Contract 
Documents, and have this material delivered to ENGINEER for review and 
forwarding to OWNER prior to final payment of the Work. 
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Completion 
 
Before ENGINEER issues a Certificate of Substantial Completion, submit to 
CONTRACTOR a list of observed items requiring correction or completion. 
 
Conduct final inspection in the company of ENGINEER and CONTRACTOR and 
prepare a final list of items to be corrected or completed. 
 
Observe that all items on final list have been corrected or completed and make 
recommendations to ENGINEER concerning acceptance. 
 
Limitation of Authority 
 
Resident Project Representative shall not: 
 
Authorize any deviations from the Contract Documents or accept any substitute 
materials or equipment, unless authorized by ENGINEER. 
 
Exceed limitations of ENGINEER's authority as set forth in the Contract 
Documents. 
 
Undertake any of the responsibilities of CONTRACTOR, Subcontractors, or 
CONTRACTOR's superintendent. 
 
Advise on, or issue directions relative to or assume control over any aspect of the 
means, methods, techniques, sequences, or procedures for construction unless 
such is specifically called for in the Contract Documents. 
 
Advise on or issue directions regarding or assume control over safety precautions 
and programs in connection with the Work. 
 
Shall not accept Shop Drawings or sample submittals from anyone other than 
CONTRACTOR. 
 
Authorize OWNER to occupy the Work in whole or in part. 
 
Participate in specialized field or laboratory tests or inspections conducted by 
others except as specifically authorized by ENGINEER. 
 

Clarifications and Interpretations 
 
9.4 ENGINEER will issue with reasonable promptness such written clarifications or interpretations of 

the requirements of the Contract Documents (in the form of Drawings or otherwise) as ENGINEER 
may determine necessary, which shall be consistent with the intent of and reasonably inferable 
from Contract Documents. Such written clarifications and interpretations will be binding on 
OWNER and CONTRACTOR. If OWNER or CONTRACTOR believes that a written clarification or 
interpretation justifies an adjustment in the Contract Price or the Contract Times and the parties 
are unable to agree to the amount or extent thereof, if any, OWNER or CONTRACTOR may make 
a written claim therefor as provided in Article 11 or Article 12. 
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Authorized Variations in Work 
 
9.5 ENGINEER may authorize minor variations in the work from the requirements of the Contract 

Documents which do not involve an adjustment in the Contract Price or the Contract Times and 
are compatible with the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. These may be accomplished by a Field Order and will be 
binding on OWNER and also on CONTRACTOR who shall perform the Work involved promptly. 

 
Rejecting Defective Work 
 
9.6 ENGINEER will have authority to disapprove or reject Work which ENGINEER believes to be 

defective, or that ENGINEER believes will not produce a completed Project that conforms to the 
Contract Documents or that will prejudice the integrity of the design concept of the completed 
Project as a functioning whole as indicated by the Contract Documents. ENGINEER will also have 
authority to require special inspection or testing of the work as provided in paragraph 13.9, 
whether or not the work is fabricated, installed or completed. 

 
Shop Drawings, Change Orders and Payments 
 
9.7 In connection with ENGINEER's authority as to Shop Drawings and Samples, see paragraphs 6.24 

through 6.28 inclusive. 
 
9.8 In connection with Engineer's authority as to Change Orders, see Articles 10, 11, and 12. 
 
9.9 In connection with ENGINEER's authority as to Applications for Payment, see Article 14. 
 
Determinations for Unit Prices 
 
9.10 ENGINEER will have authority to determine the actual quantities and classifications of items of 

Unit Price Work performed by CONTRACTOR, and the written decisions of ENGINEER on such 
matters will be final, binding on OWNER and CONTRACTOR and not subject to appeal (except as 
modified by ENGINEER to reflect changed factual conditions). 

 
Decisions on Disputes 
 
9.11 ENGINEER will be the initial interpreter of the requirements of the Contract Documents and judge 

of the acceptability of the Work thereunder. Claims, disputes, and other matters relating to the 
acceptability of the Work or the interpretation of the requirements of the Contract Documents 
pertaining to the performance and furnishing of the Work and Claims under Articles 11 and 12 in 
respect of changes in the Contract Price or Contract Times will be referred initially to ENGINEER 
in writing with a request for a formal decision in accordance with this paragraph. Written notice 
of each such claim, dispute or other matter will be delivered by the claimant to ENGINEER and the 
other party to the Agreement promptly (but in no event later than fifteen days) after the start of 
the occurrence or event giving rise thereto, and written supporting data will be submitted to 
ENGINEER and the other party within thirty days after the start of such occurrence or event unless 
ENGINEER allows an additional period of time for the submission of additional or more accurate 
data in support of such claim, dispute of other matter. The opposing party shall submit any 
response to ENGINEER and the claimant within thirty days after receipt of the claimant's last 
submittal (unless ENGINEER allows additional time). ENGINEER will render a formal decision in 
writing within thirty days after receipt of the opposing party's submittal, if any, in accordance with 
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this paragraph. ENGINEER's written decision on such claim, dispute or other matter will be final 
and binding upon OWNER and CONTRACTOR. 

 
9.12 When functioning under paragraphs 9.10 and 9.11, ENGINEER will not show partiality to OWNER 

or CONTRACTOR and will not be liable in connection with any interpretation or decision rendered 
in good faith in such capacity. The rendering of a decision by ENGINEER pursuant to paragraphs 
9.10 or 9.11 with respect to any such claim, dispute or other matter (except any which have been 
waived by the making or acceptance of final payment as provided in paragraph 14.15) will be a 
condition precedent to any exercise by OWNER or CONTRACTOR of such rights or remedies as 
either may otherwise have under the Contract Documents or by Laws or Regulations. 

 
Limitations on ENGINEER's Authority and Responsibilities 
9.13  
 

9.13.1 Neither ENGINEER's authority or responsibility under this Article 9 or under any 
other provision of the Contract Documents nor any decision made by ENGINEER 
in good faith either to exercise or not exercise such authority or responsibility or 
the undertaking, exercise, or performance of any authority or responsibility by 
ENGINEER shall create, impose or give rise to any duty owned by ENGINEER to 
CONTRACTOR, any Subcontractor, any Supplier, any other person or organization, 
or to any surety for or employee or agent of any of them. 

 
9.13.2 ENGINEER will not supervise, direct, control, or have authority over or be 

responsible for CONTRACTOR's means, methods, techniques, sequences, or 
procedures of construction, or the safety precautions and programs incident 
thereto, or for any failure of CONTRACTOR to comply with Laws and Regulations 
applicable to the furnishing or performance of the Work. ENGINEER will not be 
responsible for CONTRACTOR's failure to perform or furnish the Work in 
accordance with the Contract Documents. 

 
9.13.3 ENGINEER will not be responsible for the acts or omissions of CONTRACTOR or of 

any Subcontractor, any Supplier, or of any other person or organization 
performing or furnishing any of the Work. 

 
9.13.4 ENGINEER's review of the final Application for Payment and accompanying 

documentation and all maintenance and operating instructions, schedules, 
guarantees, bonds and certificates of inspection, tests and approvals, and other 
documentation required to be delivered by paragraph 14.12 will only be to 
determine generally that their content complies with the requirements of, and in 
the case of certificates of inspections, tests and approvals that the results 
certified indicate compliance with, the Contract Documents. 

 
9.13.5 The limitations upon authority and responsibility set forth in this paragraph 9.13 

shall also apply to ENGINEER's Consultants, Resident Project Representative, and 
Assistants. 
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Article 10. Changes in the Work 
 
10.1 Without invalidating the Agreement and without notice to any surety, OWNER may, at any time 

or from time to time, order additions, deletions, or revisions in the Work. A Written Amendment, 
a Change Order, or a Work Change Directive will authorize such additions, deletions, or revisions. 
Upon receipt of any such document, CONTRACTOR shall promptly proceed with the Work 
involved, which will be performed under the applicable conditions of the Contract Documents 
(except as otherwise specifically provided). 

 
10.2 If OWNER and CONTRACTOR are unable to agree as to the extent, if any, of an adjustment in the 

Contract Price or an adjustment of the Contract Times that should be allowed as a result of a Work 
Change Directive, a claim may be made therefor as provided in Article 11 or Article 12. 

 
10.3 CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension of the 

Contract Times with respect to any Work performed that is not required by the Contract 
Documents as amended, modified, and supplemented as provided in paragraphs 3.5 and 3.6 
except in the case of an emergency as provided in paragraph 6.23 or in the case of uncovering 
Work as provided in paragraph 13.9. 

 
10.4 OWNER and CONTRACTOR shall execute appropriate Change Orders recommended by ENGINEER 

(or Written Amendments) covering: 
 

10.4.1 changes in the Work which are (i) ordered by OWNER pursuant to paragraph 
10.1., (ii) required because of acceptance of defective Work under paragraph 
13.13 or correcting defective Work under paragraph 13.14, or (iii) agreed to by 
the parties; 

 
10.4.2 changes in the Contract Price or Contract Times which are agreed to by the 

parties; and 
 
10.4.3 changes in the Contract Price or Contract Times, which embody the substance of 

any written decision rendered by ENGINEER pursuant to paragraph 9.11. 
 
10.5 If notice of any change affecting the general scope of the Work or the provisions of the Contract 

Documents (including, but not limited to, Contract Price or Contract Times) is required by the 
provisions of any Bond to be given to a surety, the giving of any such notice will be CONTRACTOR's 
responsibility, and the amount of each applicable Bond will be adjusted accordingly. 

 
 
Article 11. Change of Contract Price 
 
11.1 The Contract Price constitutes the total compensation (subject to authorized adjustments) 

payable to CONTRACTOR for performing the Work. All duties, responsibilities, and obligations 
assigned to or undertaken by CONTRACTOR shall be at CONTRACTOR's expense without change 
in the Contract Price. 

 
11.2 The Contract Price may only be changed by a Change Order or by a Written Amendment. Any 

claim for an adjustment in the Contract Price shall be based on written notice delivered by the 
party making the claim to the other party and to ENGINEER promptly (but in no event later than 
fifteen days) after the start of the occurrence or event giving rise to the claim and stating the 
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general nature of the claim. Notice of the amount of the claim with supporting data shall be 
delivered within thirty days after the start of such occurrence or event (unless ENGINEER allows 
additional time for claimant to submit additional or more accurate data in support of the claim) 
and shall be accompanied by claimant's written statement that the adjustment claimed covers all 
known amounts to which the claimant is entitled as a result of said occurrence or event. ENGINEER 
shall determine all claims for adjustment in the Contract Price in accordance with paragraph 9.11 
if OWNER and CONTRACTOR cannot otherwise agree on the amount involved. No claim for ad 
adjustment in the Contract Price will be valid if not submitted in accordance with this paragraph 
11.2. 

 
11.3 The value of any Work covered by a Change Order or of any claim for an adjustment in the 

Contract Price will be determined as follows: 
 

11.3.1 where the Work involved is covered by unit prices contained in the Contract 
Documents, by application of such unit prices to the quantities of the items 
involved (subject to the provisions of paragraphs 11.9.1 through 11.9.3 inclusive); 

 
11.3.2 where the Work involved is not covered by unit prices contained in the Contract 

Documents, by a mutually agreed lump sum (which may include an allowance for 
overhead and profit not necessarily in accordance with paragraph 11.6.2); 

 
11.3.3 where the Work involved is not covered by unit prices contained in the Contract 

Documents and agreement to a lump sum is not reached under paragraph 11.3.2, 
on the basis of the Cost of the Work (determined as provided in paragraphs 11.4 
and 11.5) plus a CONTRACTOR's fee for overhead and profit (determined as 
provided in paragraph 11.6). 

 
Cost of the Work 
 
11.4 The term Cost of the Work means the sum of all costs necessarily incurred and paid by 

CONTRACTOR in the proper performance of the Work. Except as otherwise may be agreed to in 
writing by OWNER, such costs shall be in amounts no higher than those prevailing in the locality 
of the Project, shall include only the following items and shall not include any of the costs itemized 
in paragraph 11.5: 

 
11.4.1 Certified payroll record costs for employees in the direct employment of 

CONTRACTOR in the performance of the Work under schedules of job 
classifications shall be submitted to the ENGINEER with the claim. Such 
employees shall include without limitation superintendents, foremen, and other 
personnel employed full-time at the site. Payroll costs for employees not 
employed full time on the Work shall be apportioned on the basis of their time 
spent on the Work. Payroll costs shall include, but not be limited to, salaries and 
wages plus the cost of fringe benefits which shall include social security 
contributions, unemployment, excise and payroll taxes, workers' compensation, 
health and retirement benefits, bonuses, sick leave, vacation and holiday pay 
applicable thereto. The expenses of performing Work after regular working 
hours, on Saturday, Sunday, or legal holidays, shall be included in the above to 
the extent authorized by OWNER. 
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11.4.2 Invoices for cost of all materials and equipment furnished and incorporated in the 
Work, including costs of transportation and storage thereof, and Suppliers' field 
services required in connection therewith shall be submitted to the ENGINEER 
with the claim. All cash discounts shall accrue to CONTRACTOR unless OWNER 
deposits funds with CONTRACTOR with which to make payments, in which case 
the cash discounts shall accrue to OWNER. All trade discounts, rebates, refunds, 
and returns from sale of surplus materials and equipment shall be in accordance 
with the State Department of Highways, Division of Highways, and State of 
Colorado Standard Specifications for Road and Bridge Construction 2005 Edition. 
If the materials used in performing the extra Work are taken from the 
CONTRACTOR's stock, then in lieu of invoices the CONTRACTOR shall furnish an 
affidavit, certifying that such materials were taken from its stock, that the 
quantity claimed was actually used in the Work, and that the price and 
transportation claimed represent the actual cost to the CONTRACTOR shall be 
submitted to the ENGINEER with the claim. 

 
11.4.3 Payments made by CONTRACTOR to the Subcontractors for Work performed or 

furnished by Subcontractors. If required by OWNER, CONTRACTOR shall obtain 
competitive bids from subcontractors acceptable to OWNER and CONTRACTOR 
and shall deliver such bids to OWNER who will then determine, with the advice 
of ENGINEER, which bids, if any, will be accepted. If any subcontract provides that 
the Subcontractor is to be paid on the basis of Cost of the Work Plus a fee, the 
Subcontractor's Cost of the Work and fee shall be determined in the same 
manner as CONTRACTOR's Cost of the Work and fee as provided in paragraphs 
11.4, 11.5, 11.6 and 11.7. All subcontracts shall be subject to the other provisions 
of the Contract Documents insofar as applicable. 

 
11.4.4 Costs of special consultants (including but not limited to engineers, architects, 

testing laboratories, surveyors, attorneys, and accountants) employed for 
services specifically related to the Work. 

 
11.4.5 Supplemental costs including the following: 

 
11.4.5.1 The proportion of necessary transportation, travel, and 

subsistence expenses of CONTRACTOR's employees incurred in 
discharge of duties connected with the Work. 
 

11.4.5.2 Cost, including transportation and maintenance, of all materials, 
supplies, equipment, machinery, appliances, office and 
temporary facilities at the site and hand tools not owned by the 
workers, which are consumed in the performance of the Work, 
and cost less market value of such items used but not consumed 
which remain the property of CONTRACTOR. 
 

11.4.5.3 Rentals rates of all construction equipment and machinery and 
the parts thereof which has been authorized by the ENGINEER, 
the CONTRACTOR will be paid for the use of equipment in the 
manner hereinafter specified. Rental rates will be from the 
current edition of the Rental Rate Blue Book for Construction 
Equipment and will be determined as follows:  
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Hourly rate: RR = (ADJ BB/176)(RF)(SAF)+EOC 
 

Where: RR = Hourly rental rate 

ADJ BB/176 = Blue Book Monthly Rate 
adjusted for year of 
manufacture/176 

RF = Regional Factor of 1.06 

SAF = State Adjustment Factor of 
1.05 

EOC = Estimated Hourly Operating 
Costs from Blue Book 

 
With each claim, the CONTRACTOR shall submit the rental rate 
calculations including copies of the appropriate pages of the Blue 
Book for each piece of equipment listed in the claim. 
 
Rental of equipment not owned by the CONTRACTOR will be paid 
for by invoice cost plus operating cost (EOC). Copies of the 
applicable pages of the Rental Rate Blue Book for Construction 
Equipment shall be submitted to the ENGINEER with the claim. 
 
The costs of transportation, loading, unloading, installation, 
dismantling, and removal thereof all in accordance with the 
terms of said rental agreements. If equipment is used 
intermittently and when not in use could be returned to its rental 
source at less expense to the OWNER than holding it at the Work 
site, it shall be returned unless the CONTRACTOR elects to keep 
it at the Work site at no expense to the OWNER. The rental of any 
such equipment, machinery, or parts shall cease when the use of 
the equipment is no longer necessary for the Work. No payment 
will be made for the use of tools, which have a replacement value 
of $200.00 or less. Operators will be paid for separately as 
provided in paragraph 11.4.1. Certified invoices for rental cost of 
all construction equipment and machinery incorporated in the 
Work shall be submitted to the ENGINEER with the claim. 

 
11.4.5.4 Sales, consumer, use, or similar taxes related to the Work, and 

for which CONTRACTOR is liable, imposed by Laws and 
Regulations. 
 

11.4.5.5 Deposits lost for causes other than negligence of CONTRACTOR, 
any Subcontractor or anyone directly or indirectly employed by 
any of them or for whose acts any of them may be liable. 
 

11.4.5.6 Losses and damages (and related expenses) caused by damage to 
the work, not compensated by insurance or otherwise, sustained 
by CONTRACTOR in connection with the performance and 
furnishing of the Work, (except losses and damages within the 
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deductible amounts of property insurance established by 
OWNER in accordance with paragraph 5.9), provided they have 
resulted from causes other than the negligence of CONTRACTOR, 
any Subcontractor, or anyone directly or indirectly employed by 
any of them or for whose acts any of them may be liable. Such 
losses shall include settlements made with the written consent 
and approval of OWNER. No such losses, damages and expenses 
shall be included in the Cost of the Work for the purpose of 
determining CONTRACTOR's fee. If, however, any such loss or 
damage requires reconstruction and CONTRACTOR is placed in 
charge thereof, CONTRACTOR shall be paid for services a fee 
proportionate to that stated in paragraph 11.6.2. 
 

11.4.5.7 The cost of utilities, fuel, and sanitary facilities at the site. 
 

11.4.5.8 Minor expenses such as telegrams, long distance telephone calls, 
telephone service at the site, expressage, and similar petty cash 
items in connection with the Work. 
 

11.5 The term Cost of the Work shall not include any of the following: 
 

11.5.1 Payroll costs and other compensation of CONTRACTOR's officers, executives, 
principals (of partnership and sole proprietorships), general managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and 
contracting agents, expediters, timekeepers, clerks, and other personnel 
employed by CONTRACTOR whether at the site or in CONTRACTOR's principal or 
a branch office for general administration of the Work and not specifically 
included in the agreed upon schedule of job classifications referred to in 
paragraph 11.4.1 or specifically covered by paragraph 11.4.4: all of which are to 
be considered administrative costs covered by the CONTRACTOR's fee. 

 
11.5.2 Expenses of CONTRACTOR's principal and branch offices other than 

CONTRACTOR's office at the site. 
 
11.5.3 Any part of CONTRACTOR's capital expenses, including interest on 

CONTRACTOR's capital employed for the Work and charges against CONTRACTOR 
for delinquent payments. 

 
11.5.4 Cost of premiums for all Bonds and for all insurance whether or not CONTRACTOR 

is required by the Contract Documents to purchase and maintain the same 
(except for the cost of premiums covered by subparagraph 11.4.5.9 above). 

 
11.5.5 Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone 

directly or indirectly employed by any of them or for whose acts any of them may 
be liable, including but not limited to, the correction of defective Work, disposal 
of materials or equipment wrongly supplied and making good any damage to 
property. 

 
Other overhead or general expense costs of any kind and the costs of any item not specifically 
and expressly included in paragraph 11.4. 
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11.6 The CONTRACTOR's fee allowed to CONTRACTOR for overhead and profit shall be determined as 
follows: 

 
11.6.1 a mutually acceptable fixed fee; or 
 
11.6.2 if a fixed fee is not agreed upon, then a fee based on the following percentages 

of the various portions of the Cost of the work: 
 

11.6.2.1 for costs incurred under paragraphs 11.4.1 and 11.4.2, the 
CONTRACTOR's fee shall be fifteen percent; 
 

11.6.2.2 for costs incurred under paragraph 11.4.3, the CONTRACTOR's 
fee shall be five percent; 
 

11.6.2.3 where one or more tiers of subcontracts are on the basis of Cost 
of the Work plus a fee and no fixed fee is agreed upon, the intent 
of paragraphs 11.4.1, 11.4.2, 11.4.3, and 11.6.2 is that the 
Subcontractor who actually performs or furnishes the Work, at 
whatever tier, will be paid a fee of fifteen percent of the costs 
incurred by such Subcontractor under paragraphs 11.4.1 and 
11.4.2 and that any higher tier Subcontractor and CONTRACTOR 
will each be paid a fee of five percent of the amount paid to the 
next lower tier Subcontractor; 
 

11.6.2.4 no fee shall be payable on the basis of costs itemized under 
paragraphs 11.4.4, 11.4.5, and 11.5; 
 

11.6.2.5 the amount of credit to be allowed by CONTRACTOR to OWNER 
for any change which results in a net decrease in cost will be the 
amount of the actual net decrease in cost plus a deduction in 
CONTRACTOR's fee by an amount equal to five percent of such 
net decrease; and 
 

11.6.2.6 when both additions and credits are involved in any one change, 
the adjustment in CONTRACTOR's fee shall be computed on the 
basis of the net change in accordance with paragraphs 11.6.2.1 
through 11.6.2.5, inclusive. 

 
11.7 Whenever the cost of any Work is to be determined pursuant to paragraphs 11.4 and 11.5, 

CONTRACTOR will establish and maintain records thereof in accordance with generally accepted 
accounting practices and submit in form acceptable to ENGINEER an itemized cost breakdown 
together with supporting data. 

 
Cash Allowances 
 
11.8 It is understood that CONTRACTOR has included in the Contract Price all allowances so named in 

the Contract Documents and shall cause the Work so covered to be furnished and performed for 
such sums as may be acceptable to OWNER and ENGINEER. CONTRACTOR agrees that: 
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11.8.1 the allowances include the cost to CONTRACTOR (less any applicable trade 
discounts) of materials and equipment required by the allowances to be delivered 
at the site, and all applicable taxes; and 

 
11.8.2 CONTRACTOR's costs for unloading and handling on the site, labor, installation 

costs, overhead, profit, and other expenses contemplated for the allowances 
have been included in the Contract Price and not in the allowances and no 
demand for additional payment on account of any of the foregoing will be valid. 

 
Prior to final payment, an appropriate Change Order will be issued as recommended by ENGINEER to 
reflect actual amounts due CONTRACTOR on account of Work covered by allowances, and the Contract 
Price shall be correspondingly adjusted. 
 
Unit Price Work 
11.9  
 

11.9.1 Where the Contract Documents provide that all or part of the Work is to be Unit 
Price Work, initially the Contract Price will be deemed to include for all Unit Price 
Work an amount equal to the sum of the established unit price for each 
separately identified item of Unit Price Work times the estimated quantity of each 
item as indicated in the Agreement. The estimated quantities of items of Unit 
Price Work are not guaranteed and are solely for the purpose of comparison of 
Bids and determining an initial Contract Price. Determinations of the actual 
quantities and classifications of Unit Price Work performed by CONTRACTOR will 
be made by ENGINEER in accordance with paragraph 9.10. 

 
11.9.2 Each unit price will be deemed to include an amount considered by CONTRACTOR 

to be adequate to cover CONTRACTOR's overhead and profit for each separately 
identified item. 

 
11.9.3 OWNER or CONTRACTOR may make a claim for an adjustment in the contract 

Price in accordance with Article 11 if: 
 

11.9.3.1 the quantity of any item of Unit Price Work performed by 
CONTRACTOR differs materially and significantly from the 
estimated quantity of such item indicated in the Agreement;  
 

11.9.3.2 there is no corresponding adjustment with respect to any other 
item of Work; and 
 

11.9.3.3 if CONTRACTOR believes that CONTRACTOR is entitled to an 
increase in Contract Price as a result of having incurred additional 
expense of, OWNER believes that OWNER is entitled to a 
decrease in Contract Price and the parties are unable to agree as 
to the amount of any such increase or decrease. 

 
11.9.4 In no event shall a claim be made or an adjustment of Unit Price allowed if a 

variation in actual quantities used does not equal or exceed 25 percent (25%) of 
the total Bid Price. 
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Article 12. Change of Contract Times 
 
12.1 The Contract Times (or Milestones) may only be changed by a Change Order or a Written 

Amendment. Any claim for an adjustment of the Contract Times (or Milestones) shall be based on 
written notice delivered by the party making the claim to the other party and to ENGINEER 
promptly (but in no event later than fifteen days) after the occurrence of the event giving rise to 
the claim and stating the general nature of the claim. Notice of the extent of the claim with 
supporting data shall be delivered within thirty days after such occurrence (unless ENGINEER 
allows an additional period of time to ascertain more accurate data in support of the claim) and 
shall be accompanied by the claimant's written statement that the adjustment claimed is the 
entire adjustment to which the claimant has reason to believe it is entitled as a result of the 
occurrence of said event. All claims for adjustment in the Contract Times (or Milestones) shall be 
determined by ENGINEER in accordance with paragraph 9.11 if OWNER and CONTRACTOR cannot 
otherwise agree. No claim for an adjustment in the Contract Times (or Milestones) will be valid if 
not submitted in accordance with the requirements of this paragraph 12.1. 

 
12.2 Liquidated damages. The OWNER and the CONTRACTOR agree and recognize that time is of the 

essence for every time period set forth in the Contract Documents and that the OWNER will suffer 
financial loss if the Work is not substantially complete within the time set forth in the Contract 
Documents, plus any extensions thereof allowed in accordance with this Article 12 of the General 
Conditions. If the CONTRACTOR fails to perform the Work within the specified time set forth in 
the Contract Documents as adjusted pursuant to Article 12, the OWNER and CONTRACTOR agree 
that as liquidated damages, and not as a penalty, for delay in performance the Contractor shall 
pay OWNER in the amount stipulated below for each and every contract day that expires after 
the time set forth in the Contract Documents for Substantial Completion of the Work until the 
same is finally complete and ready for Final Payment. The OWNER shall have the right to deduct 
liquidated damages from any amount due or that may become due to the CONTRACTOR, or to 
collect such liquidated damages from the CONTRACTOR or the Surety. The OWNER has the option 
to enforce liquidated damages or to waive such damages. The liquidated damages herein 
specified shall only apply to the CONTRACTOR's delay in performance. Liquidated damages are 
intended only to compensate the OWNER for additional OWNER personnel efforts in 
administering the Contract after normally scheduled completion dates, and for City governmental 
and citizen inconvenience, lost opportunities, and lost confidence in government and morale of 
government when work is not completed on time. Such damages are uncertain in amount and 
difficult to measure and prove accurately. By executing this contract, the CONTRACTOR agrees 
that the liquidated damages specified in the Contract Documents are reasonable in amount and 
are not disproportionate to actual anticipated damages. Liquidated damages do not include any 
sums of money to reimburse the OWNER for extra costs which the OWNER may become obligated 
to pay on other contracts which are delayed or extended because of CONTRACTOR's failure to 
complete the Work within the time periods set forth in the Contract Documents. Liquidated 
damages are not intended to include litigation or attorneys' fees incurred by the OWNER, or other 
incidental or consequential damages suffered by the OWNER due to CONTRACTOR’s 
performance. If the OWNER charges liquidated damages to the CONTRACTOR, this shall not 
preclude the Owner from commencing an action against the CONTRACTOR for other actual harm 
resulting from the CONTRACTOR's performance, which is not due to the CONTRACTOR's delay in 
performance. In order to recover liquidated damages, OWNER is under no obligation to prove the 
actual damages sustained by OWNER due to the CONTRACTOR's delay in performance. In no event 
shall the CONTRACTOR be assessed liquidated damages if the contract is suspended or terminated 
for events beyond the control of the CONTRACTOR for which a time extension beyond the original 
schedule of performance could be granted under 12.3.  
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The parties agree that liquidated damages shall be in the amount set forth in Article 2 of the 
Agreement. 
 

12.3 Where CONTRACTOR is prevented from completing any part of the Work within the Contract 
Times (or Milestones) due to delay beyond the control of CONTRACTOR, the Contract Times (or 
Milestones) will be extended in an amount equal to the time lost due to such delay if a claim is 
made therefor as provided in paragraph 12.1. Delays beyond the control of CONTRACTOR shall 
include, but not be limited to, acts or neglect by OWNER, acts or neglect of utility owners or other 
contractors performing other work as contemplated by Article 7, fires, floods, epidemics, 
abnormal weather conditions or acts of God. Delays attributable to and within the control of a 
Subcontractor or Supplier shall be deemed to be delays within the control of CONTRACTOR. 

 
12.4 The CONTRACTOR specifically waives any and all claims against the OWNER for damages resulting 

from any hindrance or delay caused by circumstances beyond the control of CONTRACTOR that 
prevents completing any part of the Work within the Contract Times (or Milestones), whether or 
not caused by the OWNER. The CONTRACTOR may instead be granted an extension of the 
Contract Times for which the OWNER will not claim liquidated damages, provided that the 
hindrance or delay is beyond the control of the CONTRACTOR. An extension of the Contract Times 
(or Milestones) in an amount equal to the time lost due to such delay shall be CONTRACTOR's sole 
and exclusive remedy for such delay. In no event shall OWNER be liable to CONTRACTOR, any 
subcontractor, any supplier, any other person or organization, or to any surety for or employee 
or agent of any of them, for damages arising out of or resulting from delays caused by or within 
the control of Contractor, or delays beyond the control of CONTRACTOR whether or not caused 
by the OWNER. 

 
 
Article 13. Tests and Inspections; Correction, Removal, or Acceptance of Defective Work 
 
Notice of Defects 
 
13.1 Prompt notice of all defective Work of which OWNER or ENGINEER has actual knowledge will be 

given to CONTRACTOR. All defective Work may be rejected, corrected, or accepted as provided in 
this Article 13. 

 
Access to Work 
 
13.2 OWNER, ENGINEER, ENGINEER's Consultants, other representatives and personnel of OWNER, 

independent testing laboratories, and governmental agencies with jurisdictional interests will 
have access to the Work at reasonable times for their observation, inspecting and testing. 
CONTRACTOR shall provide them proper and safe conditions for such access and advise them of 
CONTRACTOR's site safety procedures and programs so that they may comply therewith as 
applicable. 

 
Tests and Inspections 
 
13.3 CONTRACTOR shall give ENGINEER timely notice of readiness of the Work for all required 

inspections, tests or approvals, and shall cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 
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13.4 OWNER shall employ and pay for the services of an independent testing laboratory to perform all 
inspections, tests, or approvals required by the Contract Documents except: 

 
13.4.1 for inspections, tests, or approvals covered by paragraph 13.5 below: 
 
13.4.2 that costs incurred in connection with tests or inspections conducted pursuant to 

paragraph 13.9 below shall be paid as provided in said paragraph 13.9; and 
 
13.4.3 as otherwise specifically provided in the Contract Documents. 
 
13.4.4 Any and all retesting of soil necessitated by the CONTRACTOR's operations or 

inability to obtain specified density test results on the first attempt shall be the 
sole responsibility and costs of the CONTRACTOR to achieve required passing test 
results. Retesting required because of non-conformance to specified 
requirements shall be performed by the independent firm employed by the 
OWNER. Payment for retesting will be charged to the CONTRACTOR by deducting 
inspection, testing and administrative charges from the Contract Price. 

 
13.5 If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 

specifically to be inspected, tested or approved by an employee or other representative of such 
public body, CONTRACTOR shall assume full responsibility for arranging and obtaining such 
inspections, tests or approvals, pay all costs in connection therewith, and furnish ENGINEER the 
required certificates of inspection, or approval. CONTRACTOR shall also be responsible for 
arranging and obtaining and shall pay all costs in connection with any inspections, tests or 
approvals required for OWNER's and ENGINEER's acceptance of materials or equipment to be 
incorporated in the Work, or of materials, mix designs, or equipment submitted for approval prior 
to CONTRACTOR's purchase thereof for incorporation in the Work. 

 
13.6 If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 

CONTRACTOR without written concurrence of ENGINEER, it must, if requested by ENGINEER, be 
uncovered for observation. 

 
13.7 Uncovering Work as provided in paragraph 13.6 shall be at CONTRACTOR's expense unless 

CONTRACTOR has given ENGINEER timely notice of CONTRACTOR's intention to cover the same 
and ENGINEER has not acted with reasonable promptness in response to such notice. 

 
Uncovering Work 
 
13.8 If any Work is covered contrary to the written request of ENGINEER, it must, if requested by 

ENGINEER, be uncovered for ENGINEER's observation and replaced at CONTRACTOR's expense. 
 
13.9 If ENGINEER considers it necessary or advisable that covered Work be observed by ENGINEER or 

inspected or tested by others, CONTRACTOR, at ENGINEER's request, shall uncover, expose or 
otherwise make available for observation, inspection or testing as ENGINEER may require, that 
portion of the Work in question, furnishing all necessary labor, material and equipment. If it is 
found that such Work is defective, CONTRACTOR shall pay all claims, costs, losses and damages 
caused by, arising out of or resulting from such uncovering, exposure, observation, inspection and 
testing and of satisfactory replacement or reconstruction (including but not limited to all costs of 
repair or replacement of work of others); and OWNER shall be entitled to an appropriate decrease 
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in the Contract Price, and, if the parties are unable to agree as to the amount thereof, may make 
a claim therefor as provided in Article 11. 

 
OWNER May Stop the Work 
 
13.10 If the Work is defective, or CONTRACTOR fails to supply sufficient skilled workers or suitable 

materials or equipment, or fails to furnish or perform the Work in such a way that the completed 
Work will conform to the Contract Documents, OWNER may order CONTRACTOR to stop the 
Work, or any portion thereof, until the cause for such order has been eliminated; however, this 
right of OWNER to stop the Work shall not give rise to any duty on the part of OWNER to exercise 
this right for the benefit of CONTRACTOR or any surety or other party. 

 
Correction or Removal of Defective Work 
 
13.11 If required by ENGINEER, CONTRACTOR shall promptly, as directed, either correct all defective 

Work, whether or not fabricated, installed, or completed, or, if the Work has been rejected by 
ENGINEER, remove it from the site and replace it with Work that is not defective. CONTRACTOR 
shall pay all claims, costs, losses, and damages caused by or resulting from such correction or 
removal (including but not limited to all costs of repair or replacement of work of others). 

 
Correction Period 
13.12  
 

13.12.1 If within one year after the date of Final Completion or such longer period of 
time as may be prescribed by Laws or Regulations or by the terms of any 
applicable special guarantee required by the Contract Documents or by any 
specific provision of the Contract Documents, any Work is found to be defective, 
CONTRACTOR shall within seven calendar days after receiving notice from 
OWNER, without cost to OWNER and in accordance with OWNER's written 
instructions: (i) correct such defective Work, or if it has been rejected by 
OWNER, remove it from the site and replace it with WORK that is not defective, 
and (ii) satisfactorily correct or remove and replace any damage to other Work 
or the work of others resulting therefrom. If CONTRACTOR does not within 
seven calendar days after receiving notice from OWNER comply with the terms 
of such instructions, or in an emergency where delay would cause serious risk of 
loss or damage, OWNER may have the defective Work corrected or the rejected 
Work removed and replaced, and all claims, costs, losses, and damages caused 
by or resulting from such removal and replacement (including but not limited to 
all costs of repair or replacement of work of others) will be paid by 
CONTRACTOR. 

 
13.12.2 In special circumstances where a particular item of equipment is placed in 

continuous service before Substantial Completion of all the Work, the correction 
period for that item may start to run from an earlier date if so provided in the 
Specifications or by Written Amendment. 

 
13.12.3 Where defective Work (and damage to other Work resulting therefrom) has been 

corrected, removed, or replaced under this paragraph 13.12, the correction 
period hereunder with respect to such Work will be extended for an additional 
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period of one year after such correction or removal and replacement has been 
satisfactorily completed. 

 
Acceptance of Defective Work 
 
13.13 If, instead of requiring correction or removal and replacement of defective Work, OWNER (and, 

prior to ENGINEER's recommendation of final payment, also ENGINEER) prefers to accept it, 
OWNER may do so. CONTRACTOR shall play all claims, costs, losses, and damages attributable to 
OWNER's evaluation of and determination to accept such defective Work (such costs to be 
approved by ENGINEER as to reasonableness). If any such acceptance occurs prior to ENGINEER's 
recommendation of final payment, a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work; and OWNER shall be entitled to an 
appropriate decrease in the Contract Price, and, if the parties are unable to agree as to the amount 
thereof, OWNER may make a claim therefor as provided in Article 11. If the acceptance occurs 
after such recommendation, CONTRACTOR will pay an appropriate amount to OWNER. 

 
OWNER May Correct Defective Work 
 
13.14 If CONTRACTOR fails within a reasonable time after written notice from ENGINEER to correct 

defective Work or to remove and replace rejected Work as required by ENGINEER in accordance 
with paragraph 13.11, or if CONTRACTOR fails to perform the Work in accordance with the 
Contract Documents, or if CONTRACTOR fails to comply with any other provision of the Contract 
Documents, OWNER may, after seven days' written notice to CONTRACTOR, correct and remedy 
any such deficiency. In exercising the rights and remedies under this paragraph OWNER shall 
proceed expeditiously. In connection with such corrective and remedial action, OWNER may 
exclude CONTRACTOR from all or part of the site, take possession of all or part of the Work, and 
suspend CONTRACTOR's services related thereto, take possession of CONTRACTOR's tools, 
appliances, construction equipment and machinery at the site and incorporate in the Work all 
materials and equipment stored at the site or for which OWNER has paid CONTRACTOR but which 
are stored elsewhere. CONTRACTOR shall allow OWNER, OWNER's representatives, agents and 
employees, OWNER's other contractors and ENGINEER and ENGINEER's Consultants access to the 
site to enable OWNER to exercise the rights and remedies under this paragraph. All claims, costs, 
losses, and damages incurred or sustained by OWNER in exercising such rights and remedies will 
be charged against CONTRACTOR and a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work; and OWNER shall be entitled to an 
appropriate decrease in the Contract Price, and, if the parties are unable to agree as to the amount 
thereof, OWNER may make a claim therefor as provided in Article 11. Such claims, costs, losses, 
and damages will include but not be limited to all costs of repair or replacement of work of others 
destroyed or damaged by correction, removal or replacement of CONTRACTOR's defective Work. 
CONTRACTOR shall not be allowed an extension of the Contract Times (or Milestones) because of 
any delay in the performance of the Work attributable to the exercise by OWNER of OWNER's 
rights and remedies hereunder. 

 
 
Article 14. Payments to Contractor and Completion 
 
Schedule of Values 
 
14.1 Progress payments on account of Unit Price Work will be based on the number of units completed. 
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Application for Progress Payment 
 
14.2 At least twenty days before the date established for each progress payment (but not more often 

than once a month), CONTRACTOR shall submit to ENGINEER for review an Application for 
Payment filled out and signed by CONTRACTOR covering the Work completed as of the date of 
the Application and accompanied by such supporting documentation as is required by the 
Contract Documents. If payment is requested on the basis of materials and equipment not 
incorporated in the Work but delivered and suitably stored at the site or at another location 
agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, 
invoice or other documentation warranting that OWNER has received the materials and 
equipment free and clear of all Liens, claims, security interests, or encumbrances and evidence 
that the materials and equipment are covered by appropriate property insurance and other 
arrangements to protect OWNER's interest therein, all of which will be satisfactory to OWNER. 
The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. With each application for payment the CONTRACTOR shall submit a notarized 
waiver(s) of claim signed by the CONTRACTOR acceptable in form to the ENGINEER. The waiver of 
claim for payment for the work of the CONTRACTOR shall equal the amount of the previous 
payment distributed to the CONTRACTOR for work of the CONTRACTOR and the amount of the 
total previous payment distributed to the CONTRACTOR. 

 
CONTRACTOR's Warranty of Title 
 
14.3 CONTRACTOR warrants and guarantees that title to all Work, materials and equipment covered 

by any Application for Payment, whether incorporated in the Project or not, will pass to OWNER 
no later than the time of payment free and clear of all Liens. 

 
Review of Applications for Progress Payment 
 
14.4 ENGINEER will, within ten days after receipt of each Application for Payment, either indicate in 

writing a recommendation of payment and present the Application to OWNER, or return the 
Application to CONTRACTOR indicating in writing ENGINEER's reasons for refusing to recommend 
payment. In the latter case, CONTRACTOR may make the necessary corrections and resubmit the 
Application. Ten days after presentation of the Application for Payment to OWNER with 
ENGINEER's recommendation, the amount recommended will (subject to the provisions of the 
last sentence of paragraph 14.7) become due and when due will be paid by OWNER to 
CONTRACTOR. 

 
14.5 ENGINEER's recommendation of any payment requested in an Application for Payment will 

constitute a representation by ENGINEER to OWNER, based on ENGINEER's onsite observations 
of the executed Work as an experienced and qualified design professional and on ENGINEER's 
review of the Application for Payment and the accompanying data and schedules, that to the best 
of ENGINEER's knowledge, information and belief: 

 
14.5.1 the Work has progressed to the point indicated, 
 
14.5.2 the quality of the Work is generally in accordance with the Contract Documents 

(subject to an evaluation of the Work as a functioning whole prior to or upon 
Substantial Completion, to the results of any subsequent tests called for in the 
Contract Documents, to a final determination of quantities and classifications for 
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Unit Price Work under paragraph 9.10 and to any other qualifications stated in 
the recommendation), and 

 
14.5.3 the conditions precedent to CONTRACTOR's being entitled to such payment 

appear to have been fulfilled insofar as it is ENGINEER's responsibility to observe 
the Work. 

 
However, by recommending any such payment ENGINEER will not thereby be deemed to have 
represented that: (i) exhaustive or continuous onsite inspections have been made to check the quality or 
the quantity of the Work beyond the responsibilities specifically assigned to ENGINEER in the Contract 
Documents or (ii) that there may not be other matters or issues between the parties that might entitle 
CONTRACTOR to be paid additionally by OWNER or entitle OWNER to withhold payment to CONTRACTOR. 
 
14.6 ENGINEER's recommendation of any payment, including final payment, shall not mean that 

ENGINEER is responsible for CONTRACTOR's means, methods, techniques, sequences, or 
procedures of construction, or the safety precautions and programs incident thereto, or for any 
failure of CONTRACTOR to comply with Laws and Regulations applicable to the furnishing or 
performance of Work, or for any failure of CONTRACTOR to perform or furnish Work in 
accordance with the Contract Documents. 

 
14.7 ENGINEER may refuse to recommend the whole or any part of any payment if, in ENGINEER's 

opinion, it would be incorrect to make the representations to OWNER referred to in paragraph 
14.5. ENGINEER may also refuse to recommend any such payment, or, because of subsequently 
discovered evidence or the results of subsequent inspections or tests, nullify any such payment 
previously recommended, to such extent as may be necessary in ENGINEER's opinion to protect 
OWNER from loss because: 

 
14.7.1 the Work is defective, or completed Work has been damaged requiring correction 

or replacement, 
 
14.7.2 the Contract Price has been reduced by Written Amendment or Change Order, 
 
14.7.3 OWNER has been required to correct defective Work or complete Work in 

accordance with paragraph 13.14, or 
 
14.7.4 ENGINEER has actual knowledge of the occurrence of any of the events 

enumerated in paragraphs 15.2.1 through 15.2.3 inclusive. 
 
In addition to the retainages set forth in the Contract Documents, the Owner may 
retain one hundred percent (100%) of all progress payments for any 
unsatisfactory performance of the Work and any payment recommended by the 
ENGINEER, including without limitation: 
 
Defective work or failure to repair or replace defective work; 
 
Claims filed against the CONTRACTOR, or reasonable evidence indicating 
probable filing of such claims; 
 
Failure of the CONTRACTOR to make adequate or proper payments to 
subcontractors or suppliers for materials, equipment or labor;  
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Failure to obtain necessary permits or licenses, or to comply with applicable laws, 
ordinances, codes, or regulations, unless such noncompliance is due to reasons 
beyond the control of the CONTRACTOR, or due to act of the OWNER or and 
ENGINEER hired by the OWNER, or agents or employees thereof; 
 
Reasonable evidence that the Work cannot be completed for the unpaid balance 
of the Contract Price then unpaid; 
 
Reasonable evidence that the Work will not be completed within the Contract 
Time, and that the unpaid balance would not be adequate to cover actual or 
liquidated damages for the anticipated delay; 
 
Persistent failure to carry out the Work in accordance with the Contract 
Documents; 
 
As a set off for amounts due the Owner on other items; 
 
Collusion with other bidders in preparing the bid; 
 
Actual knowledge of the occurrence of any of the events enumerated in 
paragraphs 14.7.1 through 14.7.3 or paragraphs 15.2.1 through 15.2.3, inclusive. 
 

When the above reasons for withholding payment are removed and corrected to the OWNER's 
satisfaction, OWNER shall make payment to the CONTRACTOR of the sums withheld pursuant to this 
paragraph, subject to the amounts required to be retained by the Contract Documents.  
 
Progress Payments to Suppliers and Subcontractors. The CONTRACTOR shall make partial payments of the 
amount due to each of the CONTRACTOR's suppliers and subcontractors in the same manner as the 
OWNER is required to pay the CONTRACTOR under Article 4 of the Agreement and Article 14 of the 
General Conditions, provided that the suppliers and subcontractors are performing to the CONTRACTOR's 
satisfaction. If the OWNER is notified that the CONTRACTOR is in arrears in payments to the 
CONTRACTOR's suppliers or subcontractors, the OWNER shall notify the CONTRACTOR and determine why 
such funds are being withheld. If the OWNER determines that no legitimate basis exists for the 
CONTRACTOR's withholding of such payments, the OWNER may, five (5) days after the mailing of written 
notice to the CONTRACTOR, make such payments directly to the CONTRACTOR's suppliers or 
subcontractors from funds which otherwise would be due the CONTRACTOR. 
 
Substantial Completion 
 
14.8 When CONTRACTOR considers the entire Work ready for its intended use CONTRACTOR shall 

notify OWNER and ENGINEER in writing that the entire Work is substantially complete (except for 
items specifically listed by CONTRACTOR as incomplete) and request that ENGINEER issue a 
certificate of Substantial Completion. Within a reasonable time thereafter, OWNER, 
CONTRACTOR, and ENGINEER shall make an inspection of the Work to determine the status of 
completion. If ENGINEER does not consider the Work substantially complete, ENGINEER will notify 
CONTRACTOR in writing giving the reasons therefor. If ENGINEER considers the Work substantially 
complete, ENGINEER will prepare and deliver to OWNER a tentative certificate of Substantial 
Completion, which shall fix the date of Substantial Completion. There shall be attached to the 
certificate a tentative list of items to be completed or corrected before final payment. OWNER 
shall have seven days after receipt of the tentative certificate during which to make written 
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objection to ENGINEER as to any provisions of the certificate or attached list. If, after considering 
such objections, ENGINEER concludes that the Work is not substantially complete, ENGINEER will 
within fourteen days after submission of the tentative certificate to OWNER notify CONTRACTOR 
in writing, stating the reasons therefor. If, after consideration of OWNER's objections, ENGINEER 
considers the Work substantially complete, ENGINEER will within said fourteen days execute and 
deliver to OWNER and CONTRACTOR a definitive certificate of Substantial Completion (with a 
revised tentative list of items to be completed or corrected) reflecting such changes from the 
tentative certificate as ENGINEER believes justified after consideration of any objections from 
OWNER. At the time of delivery of the tentative certificate of Substantial Completion, ENGINEER 
will deliver to OWNER and CONTRACTOR a written recommendation as to division of 
responsibilities pending final payment between OWNER and CONTRACTOR with respect to 
security, operation, safety, maintenance, heat, utilities, insurance, and warranties and 
guarantees. Unless OWNER and CONTRACTOR agree otherwise in writing and so inform 
ENGINEER in writing prior to ENGINEER's issuing the definitive certificate of Substantial 
Completion, ENGINEER's aforesaid recommendation will be binding on OWNER and CONTRACTOR 
until final payment. 

 
14.9 OWNER shall have the right to exclude CONTRACTOR from the Work after the date of Substantial 

Completion, but OWNER shall allow CONTRACTOR reasonable access to complete or correct items 
on the tentative list. 

 
Partial Utilization 
 
14.10 Use by OWNER at OWNER's option of any substantially completed part of the Work which: (i) has 

specifically been identified in the Contract Documents or (ii) OWNER, ENGINEER, and 
CONTRACTOR agree constitutes a separately functioning and usable part of the Work that can be 
used by OWNER for its intended purpose without significant interference with CONTRACTOR's 
performance of the remainder of the Work, may be accomplished prior to Substantial Completion 
of all the Work subject to the following: 

 
14.10.1 OWNER at any time may request CONTRACTOR in writing to permit OWNER to 

use any such part of the Work which OWNER believes to be ready for its intended 
use and substantially complete. If CONTRACTOR agrees that such part of the 
Work is substantially complete, CONTRACTOR will certify to OWNER and 
ENGINEER that such part of the Work is substantially complete and request 
ENGINEER to issue a certificate of Substantial Completion for that part of the 
Work. CONTRACTOR at any time may notify OWNER and ENGINEER in writing that 
CONTRACTOR considers any such part of the Work ready for its intended use and 
substantially complete and request ENGINEER to issue a certificate of Substantial 
Completion for that part of the Work. Within a reasonable time after either such 
request, OWNER, CONTRACTOR, and ENGINEER shall make an inspection of that 
part of the Work to determine its status of completion. If ENGINEER does not 
consider that part of the Work to be substantially complete, ENGINEER will notify 
OWNER and CONTRACTOR in writing giving the reasons therefor. If ENGINEER 
considers that part of the Work to be substantially complete, the provisions of 
paragraphs 14.8 and 14.9 will apply with respect to certification of Substantial 
Completion of that part of the Work and the division of responsibility in respect 
thereof land access thereto. 
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Final Inspection 
 
14.11 Upon written notice from CONTRACTOR that the entire Work or an agreed portion thereof is 

complete, ENGINEER will make a final inspection with OWNER and CONTRACTOR and will notify 
CONTRACTOR in writing of all particulars in which this inspection reveals that the Work is 
incomplete or defective. CONTRACTOR shall immediately take such measures as are necessary to 
complete such Work or remedy such deficiencies. 

 
Final Application for Payment 
 
14.12 After CONTRACTOR has completed all such corrections to the satisfaction of ENGINEER and 

delivered in accordance with the Contract Documents all maintenance and operating instructions, 
schedules, guarantees, Bonds, certificates or other evidence of insurance required by paragraph 
5.4, certificates of inspection, marked-up record documents (as provided in paragraph 6.19) and 
other documents. CONTRACTOR may make application for final payment following the procedure 
for progress payments. The final application for payment shall be accompanied (except as 
previously delivered) by: (i) all documentation called for in the Contract Documents, including but 
not limited to the evidence satisfactory to the OWNER of the continuation of completed 
operations insurance and any insurance coverage written on a claims-made basis at final payment 
and one year thereafter; (ii) the consent of surety to final payment and that the performance 
bond shall remain in effect throughout the guarantee period; (iii) complete and legally effective 
claim releases signed by all suppliers and subcontractors in the form provided in the Contract 
Documents certifying that all outstanding claims for payment have been paid. The CONTRACTOR 
shall not receive final payment due under the Agreement until the CONTRACTOR obtains and files 
the foregoing items (i), (ii), and (iii). 
 
14.12.1 LIENS. Colorado Statutes do not provide for any right of lien against public 

buildings. In lieu thereof, §38-26-107, Colorado Revised Statutes, as amended, 
provides adequate relief for any claimant having furnished labor, materials, rental 
machinery, tools, equipment, or services toward construction of the particular 
public work in that final payment may not be made to a CONTRACTOR until all 
such creditors have been put on notice by publication of such pending payment 
and given opportunity to stop payment to the CONTRACTOR in the amount of 
such claims. Pursuant to §38-26-107, C.R.S., any supplier may bring a suit and file 
a notice of lis pendens against the OWNER within ninety (90) days after the date 
set for final settlement. If any such supplier or person files any such claim and 
notice of lis pendens, the OWNER shall withhold retained amounts from final 
payments to the CONTRACTOR as are necessary to satisfy fully such claims. 
References to liens appearing in Article 14 shall be deemed as references to 
claims made pursuant to C.R.S §38-26-101 UetU Useq.U unless the context requires 
otherwise. 

 
Final Payment and Acceptance 
 
14.13 If, on the basis of ENGINEER's observation of the Work during construction and final inspection, 

and ENGINEER's review of the final Application for Payment and accompanying documentation as 
required by the Contract Documents, ENGINEER is satisfied that the Work has been completed 
and CONTRACTOR's other obligations under the Contract Documents have been fulfilled, 
ENGINEER will, within ten days after receipt of the final Application for Payment, indicate in 
writing ENGINEER's recommendation of payment and present the Application to OWNER for 
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payment. At the same time ENGINEER will also give written notice to OWNER and CONTRACTOR 
that the Work is acceptable subject to the provisions of paragraph 14.15. Otherwise, ENGINEER 
will return the Application to CONTRACTOR, indicating in writing the reasons for refusing to 
recommend final payment, in which case CONTRACTOR shall make the necessary corrections and 
resubmit the Application. Upon receipt of the ENGINEER's recommendation for payment and the 
final Application for Payment, OWNER shall order the publication of Notice of Final Payment as 
required by C.R.S. §38-26-107(1) and shall make final payment in accordance with C.R.S. 38-26-
107(3). 

 
14.14 If, through no fault of CONTRACTOR, final completion of the Work is significantly delayed and if 

ENGINEER so confirms, OWNER shall, upon receipt of CONTRACTOR's final Application for 
Payment and recommendation of ENGINEER, and without terminating the Agreement, make 
payment of the balance due for that portion of the Work fully completed and accepted. If the 
remaining balance to be held by OWNER for Work not fully completed or corrected is less than 
the retainage stipulated in the Agreement, and if Bonds have been furnished as required in 
paragraph 5.1, the written consent of the surety to the payment of the balance due for that 
portion of the Work fully completed and accepted shall be submitted by CONTRACTOR to 
ENGINEER with the Application for such payment. Such payment shall be made under the terms 
and conditions governing final payment, except that it shall not constitute a waiver of claims. 

 
Waiver of Claims 
 
14.15 The making and acceptance of final payment will constitute: 
 

14.15.1 a waiver of all claims by OWNER against CONTRACTOR, except claims arising from 
unsettled Liens, from defective Work appearing after final inspection pursuant to 
paragraph 14.11, from failure to comply with the Contract Documents or the 
terms of any special guarantees specified therein, or from CONTRACTOR's 
continuing obligations under the Contract Documents; and 

 
14.15.2 a waiver of all claims by CONTRACTOR against OWNER other than those 

previously made in writing and still unsettled. 
 
 
Article 15. Suspension of Work and Termination 
 
OWNER May Suspend Work 
 
15.1 At any time and without cause, OWNER may suspend the Work or any portion thereof for a period 

of not more than ninety days by notice in writing to CONTRACTOR and ENGINEER, which will fix 
the date on which Work will be resumed. CONTRACTOR shall resume the Work on the date so 
fixed. CONTRACTOR shall be allowed an adjustment in the Contract Price or an extension of the 
Contract Times, or both, directly attributable to any such suspension if CONTRACTOR makes an 
approved claim therefor as provided in Articles 11 and 12. 

 
OWNER May Terminate 
 
15.2 Upon the occurrence of any one or more of the following events: 
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15.2.1 if CONTRACTOR persistently fails to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the progress schedule established 
under paragraph 2.8 as adjusted from time to time pursuant to paragraph 6.6); 

 
15.2.2 if CONTRACTOR disregards Laws or Regulations of any public body having jurisdiction; 

 
15.2.3 if CONTRACTOR otherwise violates in any substantial way any provisions of the Contract 

Documents; 
 
OWNER may, after giving CONTRACTOR (and the surety, if any,) seven days' written notice and to the 
extent permitted by Laws and Regulations, terminate the services of CONTRACTOR, exclude CONTRACTOR 
from the site and take possession of the Work and of all CONTRACTOR's tools, appliances, construction 
equipment, and machinery at the site and use the same to the full extent they could be used by 
CONTRACTOR (without liability to CONTRACTOR for trespass or conversion), incorporate in the Work all 
materials and equipment stored at the site or for which OWNER has paid CONTRACTOR but which are 
stored elsewhere, and finish the Work as OWNER may deem expedient. In such case CONTRACTOR shall 
not be entitled to receive any further payment until the Work is finished. If the unpaid balance of the 
Contract Price exceeds all claims, costs, losses, and damages sustained by OWNER arising out of or 
resulting from completing the Work such excess will be paid to CONTRACTOR. If such claims, costs, losses, 
and damages exceed such unpaid balance, CONTRACTOR shall pay the difference to OWNER. Such claims, 
costs, losses, and damages incurred by OWNER will be reviewed by ENGINEER as to their reasonableness 
and when so approved by ENGINEER incorporated in a Change Order, provided that when exercising any 
rights or remedies under this paragraph OWNER shall not be required to obtain the lowest price for the 
Work performed. 
 
15.3 Where CONTRACTOR's services have been so terminated by OWNER, the termination will not 

affect any rights or remedies of OWNER against CONTRACTOR then existing or which may 
thereafter accrue. Any retention or payment of moneys due CONTRACTOR by OWNER will not 
release CONTRACTOR from liability. 

 
15.4 Upon seven days' written notice to CONTRACTOR and ENGINEER, OWNER may, without cause and 

without prejudice to any other right or remedy of OWNER, elect to terminate the Agreement. In 
such case, CONTRACTOR shall be paid (without duplication of any items): 

 
15.4.1 for completed and acceptable Work executed in accordance with the Contract 

Documents prior to the effective date of termination, including fair and 
reasonable sums for overhead and profit on such Work; 

 
15.4.2 for expenses sustained prior to the effective date of termination in performing 

services and furnishing labor, materials or equipment as required by the Contract 
Documents in connection with uncompleted Work, plus fair and reasonable sums 
for overhead and profit on such expenses; 

 
15.4.3 for all claims, costs, losses and damages incurred in settlement of terminated 

contracts with Subcontractors, Suppliers and others; and 
 
15.4.4 for reasonable expenses directly attributable to termination. 
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CONTRACTOR shall not be paid on account of loss of anticipated profits or revenue or other economic loss 
arising out of or resulting from such termination. 
 
CONTRACTOR May Stop Work or Terminate 
 
15.5 If, through no act or fault of CONTRACTOR, the Work is suspended for a period of more than 

ninety days by OWNER or under an order of court or other public authority, or ENGINEER fails to 
act on any Application for Payment within thirty days after it is submitted or OWNER fails for thirty 
days to pay CONTRACTOR any sum finally determined to be due, then CONTRACTOR may, upon 
seven days' written notice to OWNER and ENGINEER, and provided OWNER or ENGINEER do not 
remedy such suspension or failure within that time, terminate the Agreement and recover from 
OWNER payment on the same terms as provided in paragraph 15.4. In lieu of terminating the 
Agreement and without prejudice to any other right or remedy, if ENGINEER has failed to act on 
an Application for Payment within thirty days after it is submitted, or OWNER has failed for thirty 
days to pay CONTRACTOR any sum finally determined to be due, CONTRACTOR may upon seven 
days' written notice to OWNER and ENGINEER stop the Work until payment of all such amounts 
due CONTRACTOR, including interest thereon. The provisions of this paragraph 15.5 are not 
intended to preclude CONTRACTOR from making claim under Articles 11 and 12 for an increase in 
Contract Price or Contract Times or otherwise for expenses or damage directly attributable to 
CONTRACTOR's stopping Work as permitted by this paragraph. 

 
 
Article 16. Miscellaneous 
 
Giving Notice 
 
16.1 Whenever any provision of the Contract Documents requires the giving of written notice, it will 

be deemed to have been validly given if delivered in person to the individual or to a member of 
the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent by 
registered or certified mail, postage prepaid, to the last business address known to the giver of 
the notice. 

 
Computation of Times 

 
16.2.1 When any period of time is referred to in the Contract Documents by days, it will 

be computed to include the first and the last day of such period. 
 
Notice of Claim 
 
16.3 Should OWNER or CONTRACTOR suffer injury or damage to person or property because of any 

error, omission or act of the other party or of any of the other party's employees or agents or 
others for whose acts the other party is legally liable, claim will be made in writing to the other 
party within a reasonable time of the first observance of such injury or damage. The provisions of 
this paragraph 16.3 shall not be construed as a substitute for or a waiver of the provisions of any 
applicable statute of limitations or repose. 

 
Cumulative Remedies 
 
16.4 The duties and obligations imposed by these General Conditions and the rights and remedies 

available hereunder to the parties hereto, and, in particular but without limitation, the warranties, 
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guarantees, and obligations imposed upon CONTRACTOR by paragraphs 6.12, 6.16, 6.30, 6.31, 
6.32, 13.1, 13.12, 13.14, 14.3, and 15.2 and all of the rights and remedies available to OWNER and 
ENGINEER thereunder, are in addition to, and are not to be construed in any way as a limitation 
of, any rights and remedies available to any or all of them which are otherwise imposed or 
available by Laws or Regulations, by special warranty or guarantee or by other provisions of the 
Contract Documents, and the provisions of this paragraph will be as effective as if repeated 
specifically in the Contract Documents in connection with each particular duty, obligation, right 
and remedy to which they apply. 

 
Professional Fees and Court Costs Included 
 
16.5 Whenever reference is made to "claims, costs, losses, and damages," it shall include in each case, 

but not be limited to, all fees and charges of engineers, architects, attorneys and other 
professionals and all court or arbitration or other dispute resolution costs. 

 
Interest 
 
16.6 In the event that any payment of interest is to be made pursuant to any provision of the Contract 

Documents, excluding any bid bond, labor and materials bond or performance bond entered into 
by the CONTRACTOR, interest shall be paid at the average rate earned by the City of Louisville on 
its invested funds during the quarterly fiscal period prior to the period during which the interest 
was accrued. 

 
Third Parties 
 
16.7 The contract is not intended to create any right in or for the public or any member thereof, any 

subcontractor or supplier, or any other third party, or to authorize anyone not a party to the 
contract to maintain a suit to enforce its terms. The duties, obligations, and responsibilities of the 
parties to the contract, with respect to third parties, shall remain as imposed by law. This 
paragraph shall not apply to any surety to the extent it is acting under any labor and materials 
bond or performance bond entered into by the CONTRACTOR. 

 
Severability 
 
16.8 To the extent that the performance of the parties' obligations may be accomplished within the 

intent of the contract, the terms of the contract are severable, and should any term or provision 
of the contract be declared invalid or become inoperative for any reason, such invalidity or failure 
shall not affect the validity of any other contract term or provision. 

 
Equal Opportunity Employer 
 
16.9 The CONTRACTOR will not discriminate against any employee or applicant for employment 

because of race, color, religion, age, sex, disability, or national origin. The CONTRACTOR will take 
affirmative action to ensure that applicants are employed and that employees are treated during 
employment without regard for their race, color, religion, age, sex, disability, or national origin. 
Such action shall include but not be limited to the following: employment, upgrading, demotion 
or transfer, recruitment or recruitment advertising, layoff or termination, rates of pay or other 
forms of compensation, and selection for training, including apprenticeship. The CONTRACTOR 
agrees to post in conspicuous places, available to employees and applicants for employment, 
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notice to be provided by an agency of the federal government, setting forth the provisions of the 
Equal Opportunity Laws. 

 
The CONTRACTOR shall be in compliance with the appropriate areas of the Americans with 
Disabilities Act of 1990 as enacted and from time to time amended and any other applicable 
federal regulation. A signed, written certificate stating compliance with the Americans with 
Disabilities Act may be requested at any time during the life of any contract and with any contract 
entered by the OWNER. 
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Supplementary Conditions 
 
CONDITIONS OF THE CONTRACT 
 
These Supplementary Conditions amend or supplement the General Conditions of the Project Manual as 
indicated below. All provisions, which are not so amended or supplemented, remain in full force and 
effect. 
 
1. GC-1  DEFINITIONS 
 
A. Section 1.9.1, CONTRACT DAY of Article 1 of the General Conditions, delete the definition in its 

entirety and add the following language: 
 

CONTRACT DAY – A calendar day of 24 hours each, excluding Saturdays, Sundays, OWNER-
observed holidays and Abnormal Weather days. 

 
B. Section 1.41, SUBSTANTIAL COMPLETION of Article 1 of the General Conditions, add the following 

language: 
 

The Work will not be considered suitable for Substantial Completion review until all project Bid 
Items and incidentals in the Work are completed and operational as designed, all designated or 
required governmental inspections and certifications have been made and posted, designated 
instruction of Owner’s personnel in the operation of systems has been completed, and all final 
finishes within the Contract are in place. In general, the only remaining work shall be minor in 
nature, so that the Owner could occupy the building or utilize the improvements on that date and 
the completion of the Work by the Contractor would not materially interfere or hamper the 
Owner’s normal operations. As a further condition of Substantial Completion acceptance, the 
Contractor shall certify that all remaining “punch list” work will be completed within twenty (20) 
Contract Days after receipt of notification or as agreed upon following the date of issuance of 
Certificate of Substantial Completion. 

 
2. GC-2 PRELIMINARY MATTERS 
 
A. Add the following language to Section 2.3 of Article 2 of the General Conditions: 
 

• Contractor shall not park equipment and employee vehicles on abutting side streets that 
can be used by residents that are directly impacted by the reconstruction. 
 

• Construction Phasing for the project shall be as follows: 
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All Locations 
 

a. Provide ingress, egress to private drives and single access developments. No additional payment 
will be made to provide access. All closures must be communicated to the property owners 5-
days in advance of driveway closures.  

 
No work shall be performed on City observed Holidays: 

• Memorial Day: No work shall be performed from 12 pm May 24 through May 27.  
• Juneteenth: No work shall be performed on June 19. 
• July 4th: No work shall be performed on July 4. 
• Labor Day: No work shall be performed on September 2. 

 
3. GC-4 AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS 
 
A. Section 4.4, REFERENCE POINTS, of Article 4 of the General Conditions, delete the second 

paragraph in its entirety and add the following language: 
 

The OWNER shall not provide survey reference points, construction stakes, lines and grade for the 
work unless otherwise noted. 

 
4. GC-6 CONTRACTOR’S RESPONSIBILITIES 

 
A. Permits 
 

a. Paragraph 6.13.2, add the following language: 
 
A deposit is required for the 2” water meter in an amount of $2500 and the deposit is 
reimbursed when the 2” meter is returned, in good condition. Charges for water consumption 
are waived when water is used for this project. Bulk Water Permit and meter are available 
from the City of Louisville Operations Division, located at 739 S. 104th St. 
 

b. Paragraph 6.13.3, add the following language: 
 
Right of Way Permit fee is waived for this project. 

 
5. GC-7 OTHER WORK 
 
A. Section 7.1 of Article 7 of the General Conditions, add the following language: 
 

The OWNER has employed an asphalt contractor to resurface various streets. The concrete 
replacement work in this contract shall be completed prior to the asphalt resurfacing. Asphalt 
patching may take place at the same time as the concrete replacement work in the same 
location(s). It is critical for CONTRACTOR to maintain the phasing schedule identified in the 
Supplementary Conditions. CONTRACTOR shall coordinate their activities with the asphalt 
contractor to allow completion of concrete flatwork prior to asphalt resurfacing. 

 
6. ARTICLE 9 ENGINEER’S STATUS DURING CONSTRUCTION 

 
A. Section 9.3.1 CONFERENCES AND MEETINGS of the General Conditions, add the following 

language:  
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NEIGHBORHOOD MEETING 
 
At least 10 days prior to the start of construction, CONTRACTOR will be required to coordinate 
and have a representative at a meeting with the residents of the neighborhood. CONTRACTOR 
is required to hand out notices to all affected residents at least 5 days prior to the meeting. A 
template for the notice is below. ENGINEER must review and approve the notice prior to 
delivery. ENGINEER shall be notified by CONTRACTOR after notices are distributed. At this 
meeting CONTRACTOR will be required to define the schedule for construction and to address 
any special needs and concerns of the residents. ENGINEER shall be present at this meeting. 
 

Construction Notification / Neighborhood Meeting Invite 
 
[CONTRACTOR NAME] has been contracted by the City of Louisville to perform the 
Sanitary Sewer Replacement Project in 2024. The intent of this work is to replace aging, 
cracked, or broken sanitary sewer main lines. This work will begin in [MONTH] and will 
be completed by [MONTH] 
 
A neighborhood meeting is scheduled for [DATE] at [TIME]. The meeting will be located 
in the Council Chambers at City Hall at 749 Main Street. Representatives from the City 
and [CONTRACTOR] will be present to discuss the project. 
 
Topics that will be covered at the meeting will include coordination of work, and time 
frames.  
 
Construction will begin at 7 AM and should be completed by 5 PM. Note that delays 
during the day could require the contractor to work beyond 5 PM on some days. All 
vehicles will need to be removed from the street by 7:00 AM if “NO PARKING” signs are 
on your street to allow the contractors access to the area. The “NO PARKING” signs will 
be placed on your street at least 24 hours prior to work beginning. When work is being 
performed in front of your address, the process will require that your street/driveway 
be closed for parking most of the day, so please make arrangements to park any vehicles 
you need outside the work area. Every effort will be made to have the street open by 
5:00 PM. 
 
We hope the coordination will reduce your inconvenience and allow for you to plan 
accordingly. We appreciate your patience as we repair the street near your address. If 
you have any questions or concerns or need immediate assistance, please contact 
[CONTRACTOR] Project Manager [NAME] at [CONTRACTOR PM PHONE NUMBER]. 
 
In the event that weather or other delays occur, we may need to reschedule the work 
and will attempt notify affected residents of any changes. 
 
Attendees can request interpretation services at least 7 days in advance of the meeting 
(Los asistentes podrán solicitar los servicios de un intérprete con 7 días de anticipación 
a la fecha una reunion) by contacting Derek Cosson at dcosson@louisvilleco.gov or 303-
335-4814. 
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7. GC-12 CHANGES OF CONTRACT TIMES 
 
A. Section 12.2 LIQUIDATED DAMAGES of Article 12 of the General Conditions, add the following 

language: 
 
PHASE TIMES – The work is broken into Phases as specified in the Supplementary Conditions with 
a specific road closure or lane closure limit, described work item with respective day limit, and 
Substantial Completion date for each Phase. Failure to perform the phase work described in 
Section 2.3 of the General Conditions will result in liquidated damages. The CONTRACTOR shall 
pay OWNER ONE THOUSAND DOLLARS ($1,000.00) for each and every Contract Day and portion 
thereof that expires after the specified road or lane closure limit days, described work item with 
respective day limit and Substantial Completion date until the same is finally complete. 

 
B. Add the following language to Article 12 of the General Conditions: 

 
12.4 EXTENSIONS OF TIME 
 

a. The OWNER and CONTRACTOR are both aware that construction will be conducted during 
spring and summer and that variable weather conditions are typical for the site of the work. 

 
b. The CONTRACTOR expressly agrees that the Contract Price is based on completion of the work 

within the times specified in the Agreement and under weather conditions typically 
encountered during the contemplated construction period at the site of the work. 
 

c. For purposes of evaluating requests for extensions of time due to abnormal weather 
conditions, the following conditions, and no others, will be considered unusually severe: 
 
1) Precipitation volume exceeding the historical mean for the months of the construction 

period by more than one standard deviation. 
 

2) Isolated abnormal weather occurrences of a severely destructive nature, which in fact, 
cause such destruction at the site of the work. 

 
d. For the purpose of determining mean conditions, all available data contained in the records 

of the National Weather Service for reporting from Denver, as well as data available from the 
State Climatologist for the same areas. 

 
e. The CONTRACTOR further agrees that should a request for time extension due to abnormal 

weather conditions, the CONTRACTOR shall submit all necessary historical and detailed daily 
data during the construction period to support the claim. 
 

8. GC-13 TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE 
WORK 

 
A. Section 13.11, CORRECTION OR REMOVAL OF DEFECTIVE WORK of Article 13 of the General 

Conditions, add the following language: 
 

Failure or neglect on the part of the ENGINEER to condemn unsatisfactory material or reject 
inferior workmanship will in no way release the CONTRACTOR, nor shall it be construed to mean 
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the acceptance of such work, nor shall Final Acceptance bar the OWNER from recovering damages 
in case fraud was practiced, or for defective work resulting from the CONTRACTOR’s dishonesty. 
 
Work done contrary to or regardless of the instructions of the ENGINEER, work done without lines, 
grade, and/or cross section stakes and grades shown on the Plans or as given by the ENGINEER, 
or any deviation made from the Plans and Specifications without written authority will be 
considered unauthorized and at the expense of the CONTRACTOR and will not be measured or 
paid for by the OWNER. Any and all work so done may be ordered removed and replaced 
immediately at the CONTRACTOR’s expense. 
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SECTION 01010 - SUMMARY OF WORK 
 

 
PART 1 - GENERAL 
 
1.1 SUMMARY: 
 
1.1.1 PROJECT NAME: 2024 SANITARY SEWER REPLACEMENT PROJECT  
 
1.1.2 PROJECT NUMBER: 502498-660297 
 PROJECT LOCATION: Louisville, Colorado  
 
1.1.3 OWNER: City of Louisville 
 
1.1.4 WORK INCLUDED: consists of but is not limited to demolition, sewer main  
replacement and sewer service line replacement, concrete replacement, asphalt patching, traffic control,  
Incidentals and work appurtenant thereto within the City of Louisville, Colorado 
 
1.1.5  EXHIBIT A - ESTIMATED QUANTITIES PER PLAN SHEET 
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EXHIBIT A 
 

ESTIMATED QUANTITIES PER PLAN SHEET 
 
 

MANHOLE 20383 TO 20384   

Bid Item No. Bid Item Unit Quantity 

A.1 SANITARY SEWER MAIN (8") LF 375 
A.2 SANITARY SEWER SERVICE CONNECTION EA 7 
A.3 SANITARY SEWER SERVICE PIPE (4") LF 154 
A.4 SANITARY SEWER MANHOLE CONNECTION EA 2 

A.5 STABILIZATION MATERIAL (COMPLETE IN 
PLACE) TN 33 

A.6 STRUCTURE BACKFILL (COMPLETE IN PLACE) TN 67 
A.7 HOT ASPHALT PATCH GRADE SX (6'') SY 350 
A.8 CONSTRUCTION ZONE TRAFFIC CONTROL LS 1 

  
  

 
   

MANHOLE 20385 TO 20386   
B.1 SANITARY SEWER MAIN (8") LF 345 
B.2 SANITARY SEWER SERVICE CONNECTION EA 4 
B.3 SANITARY SEWER SERVICE PIPE (4") LF 76 
B.4 SANITARY SEWER MANHOLE CONNECTION EA 2 

B.5 STABILIZATION MATERIAL (COMPLETE IN 
PLACE) TN 31 

B.6 STRUCTURE BACKFILL (COMPLETE IN PLACE) TN 61 
B.7 HOT ASPHALT PATCH GRADE SX (6'') SY 280 
B.8 CONSTRUCTION ZONE TRAFFIC CONTROL LS 1 
B.9 8" CONCRETE WITH FIBERMESH SF 180 

 
 

  
 

 
  

MANHOLE 20412 to 20427   

C.1 SANITARY SEWER MAIN (8") LF 342 
C.2 SANITARY SEWER SERVICE CONNECTION EA 5 
C.3 SANITARY SEWER SERVICE PIPE (4") LF 25 
C.4 SANITARY SEWER MANHOLE CONNECTION EA 2 
C.5 MANHOLE STEPS EA 5 

C.6 STABILIZATION MATERIAL (COMPLETE IN 
PLACE) TN 30 

C.7 STRUCTURE BACKFILL (COMPLETE IN PLACE) TN 61 
C.8 HOT ASPHALT PATCH GRADE SX (6'') SY 330 
C.9 CONSTRUCTION ZONE TRAFFIC CONTROL LS 1 
C.10 8" CONCRETE WITH FIBERMESH SF 136 
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MISC    

D.1 REMOVE EXISTING RING, COVER, COLLARS, 
AND RISERS (10" - 20" DEPTH) EA 1 

D.2 INSTALL HDPE ADJUSTABLE RISER RINGS (10" - 
20") EA 1 

D.3 INSTALL NEW 6" MANHOLE RING AND COVER 
(24") EA 1 

D.4 PLUG MANHOLE EA 5 
D.5 FLOWFILL CY 8 
D.6 STRUCTURE BACKFILL TN 2 
D.7 HOT ASPHALT PATCH GRADE SX (8'') SY 32 
D.8 8" CONCRETE WITH FIBERMESH SF 88 
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SECTION 01025 - MEASUREMENT AND PAYMENT 
 
1.1 GENERAL 
 

A. Measurement and payment criteria applicable to (portions of) the Work performed under 
a unit price payment method. 

 
B. Defect assessment and non-payment for rejected work. 

 
1.2 AUTHORITY 
 

A. Measurement methods delineated in the individual specification sections complement 
the criteria of this section. (In the event of conflict, the requirements of the individual 
specification section govern.) 

 
B. Take all measurements and compute quantities. ENGINEER will verify measurements and 

quantities. 
 
1.3 UNIT QUANTITIES SPECIFIED 
 

A. Quantities indicated in the Bid Form are for bidding and contract purposes only. 
Quantities and measurements supplied or placed in the Work and verified by ENGINEER 
determine payment. 

 
B. If the actual Work requires more or fewer quantities than those quantities indicated, 

provide the required quantities at the unit/lump sum prices contracted. 
 

C. If the actual Work requires a change that is equal to an increase or decrease that is 25 
percent (25%) or more of the Bid Price, then OWNER or CONTRACTOR may claim for a 
Contract Price adjustment. 

 
D. The City reserves the right to remove work from the Contract. If an item is removed from 

the contract, no payment will be made for said item. 
 
1.3.1 LUMP SUM SCHEDULES 
 

A. There will be no measurement for lump sum items included in the lump sum schedule. 
 

1.3.2 FORCE ACCOUNT – MINOR CONTRACT REVISIONS 
 

A. Force account items include the Project Manager’s estimate for items included in the 
Contract. The estimated amounts marked with “AL” will be added to the total bid to 
determine the amount of performance and payment bonds. Force Account work shall be 
performed as directed and approved by the City’s Project Manager. This is not a lump sum 
bid item, but rather an allowance for work not reasonably anticipated in the above items. 

 
B. Payment will be made in accordance with the General Conditions. If additional work as 

described above is not encountered, this item will not be used. 
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 C. Force Account Descriptions 
 

i. F/A Minor Contract Revisions – This work consists of minor work and approved by the 
Project Manager, which is not included in the Contract drawings or specifications, and 
is necessary to accomplish the scope of work of this contract. 

 
1.4 MEASUREMENT OF QUANTITIES 
 

A. Measurement by volume: Measured by cubic dimension using mean length, width, and 
height or thickness. 

 
B. Measurement by area: Measured by square dimension, using mean length and width or 

radius. 
 
C. Linear measurement: Measured by linear dimension, at the item centerline or mean 

chord. 
 
D. Measurement by weight: The term “ton” will mean the short ton consisting of 2000 

pounds avoirdupois. 
 

Materials measured or proportioned by weight shall be weighed on accurate scales. 
Scales shall be accurate within the allowable tolerances as prescribed by State law. The 
scales shall be sealed by the measurement Standards Section of the Colorado Department 
of Agriculture at least once each year, each time the scales are relocated, and as often as 
ENGINEER may deem necessary. Scales shall be furnished by CONTRACTOR or 
CONTRACTOR may utilize commercial scales. 
 
Scales shall be operated according to the Colorado Department of Agriculture’s 
regulations. Weighers, scales, scale tickets, scale house, and verification of the scale’s 
accuracy will not be measured and paid for separately but shall be included in the work. 
 
CONTRACTOR may use either certified hopper scales or certified platform scales. 
 
When platform scales are used to weigh vehicles carrying material paid for by weight, 
each vehicle shall be weighed by a certified weigher. Hopper scales used to directly 
measure material paid for by weight shall be operated by certified weighers and provide 
an accurate net weight. 
 
The operator of each vehicle carrying material measured and paid for by weight shall 
obtain a scale ticket (certificate of correct weight) from the certified weigher and deliver 
the ticket to ENGINEER at the point of delivery of the material. 
 
The scale ticket shall include the following information: 
 

 1. Project Number 
 2. Date 
 3. Ticket Number 
 4. Haul Unit Number 
 5. Gross weight 
 6. Tare Weight 
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 7. Net Weight 
 8. Material Type 
 9. Certified Weigher’s Name 
 

1.5 PAYMENT 
 

A. Payment includes: Full compensation for all required labor, products, tools, equipment, 
plant, transportation, services and incidentals; erection, application or installation of an 
item of the Work; overhead and profit. 

 
B. Final payment for Work governed by unit prices will be made on the basis of the actual 

measurements and quantities accepted by ENGINEER multiplied by the unit price for 
Work which is incorporated in or made necessary by the Work. 

 
1.6 DEFECT ASSESSMENT 
 

A. Replace the Work, or portions of the Work, not conforming to specified requirements. 
 
1.7 NON-PAYMENT FOR REJECTED PRODUCTS 
 

A. Payment will not be made for any of the following: 
 

1. Products wasted or disposed of in a manner that is not acceptable. 
2. Products determined as unacceptable before or after placement. 
3. Products not completely unloaded from the transporting vehicle. 
4. Products placed beyond the lines and levels of the required Work. 
5. Products remaining on hand after completion of the Work. 
6. Loading, hauling, and disposing of rejected Products. 

 
2.0 PRODUCTS - Not Used 
 
3.0 EXECUTION - Not Used 
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SECTION 01091 - REFERENCE STANDARDS 
 

PART 1 - SUMMARY 
 
1.1 SUMMARY:  
 
1.1.1 WORK INCLUDED: 
 

A. This Section contains a summary of industry-accepted and recognized standards 
published by trade associations, government, and institutional organizations, which are 
referred to in the various sections of these specifications or elsewhere in the Contract 
Documents. 

 
B. Standards listed herein are included in the Contract Documents by this reference, and 

become a part of the Contract Documents to the same extent as though included in their 
entirety unless specific limitations are noted in the individual Specifications Sections. 

 
C. Listings of reference standards include name and address of the organization publishing 

the standard, plus the full name and designator of each of the standards referenced 
herein. 

 
D. If a publication date or edition number is listed with the reference standard, that 

publication date or edition number shall apply; otherwise, the publication date of edition 
number in effect at the Contract Date shall apply. 

 
E. Inclusion of reference standards herein does not make the Engineer an agent of the 

publishing agency, nor does it obligate the Engineer to perform inspections required by 
or enforce rules or regulations contained in the reference standards. 

 
1.2 REFERENCES: 
 
1.2.1 RELATED DOCUMENTS: General Conditions, Supplementary Conditions, and applicable provisions 

of other Division 1 sections apply to this section. 
 
1.2.2 PRECEDENCE OF REQUIREMENTS: In the event of a conflict between the requirements of a 

published reference standard and the specific requirements of the general conditions, 
supplementary conditions, or other Contract Documents, or between one reference standard and 
another reference standard, the more stringent requirements shall take precedence. 

 
PART 2 - PRODUCTS - (Not Used) 
 
PART 3 - EXECUTION 
 
3.1.1 AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS (AASHTO) 

444 North Capital Street NW, Suite 225, Washington, DC 2002 
 

M103 -- Mild to medium strength carbon-steel castings for general application 
M105 -- Gray iron castings 
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M111 -- Zinc (Hot-Galvanized) coatings on products fabricated from rolled, pressed, and 
forged steel shapes, plates, bar, and strip 

M183 -- Structural steel 
T166 -- Bulk specific gravity of compacted bituminous mixtures 

 
3.1.2 AMERICAN CONCRETE INSTITUTE (ACI) 

P.O. Box 19150, Redford Station, Detroit, MI 48219 
(313) 372-9800 

 
ACI 211.1 -- Standard practice for selecting proportions for normal, heavyweight, and mass 

concrete 
ACI 211.2 -- Standard practice for selecting proportions for structural lightweight concrete 
ACI 301 -- Specifications for structural concrete for buildings 
ACI 304 -- Recommended practice for measuring, mixing, transporting, and placing 

concrete 
ACI 304.2R -- Placing concrete by pumping methods 
ACI 305R -- Hot weather concreting 
ACI 306R -- Cold weather concreting 
ACI 315 -- Details and detailing of concrete reinforcement 
ACI 318 -- Building codes requirements for reinforced concrete 

Note: Reference to ACI 318 may be limited by more stringent requirements of 
local building code 

ACI 347 -- Recommended practice for concrete formwork 
ACI SP-66 -- ACI detailing manual (synopsis) 
 

3.1.3 AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
1916 Race Street, Philadelphia, PA 19103 
(215) 299-5585 
 
ASTM A27 -- Specification for steel castings, carbon, for general application 
ASTM A36 -- Standard specification for structural steel 
ASTM A48 -- Specification for gray iron castings 
ASTM A53 -- Specification for pipe, steel, black and hot-dipped, zinc-coated, welded and 

seamless 
ASTM A82 -- Specifications for steel wire, plain, for concrete reinforcement. 
ASTM A120 -- Specification for pipe, steel, black and hot-dipped zinc-coated (galvanized) 

welded and seamless, for ordinary uses 
ASTM A123 -- Specification for zinc (hot dipped-galvanized) coatings on iron and steel 

products 
ASTM A185 -- Specifications for steel welded wire, fabric, plain, for concrete reinforcement 
ASTM A283 -- Specification for low and intermediate tensile strength carbon steel plates, 

shapes, and bars 
ASTM A307 -- Specification for carbon steel externally threaded standard fasteners 
ASTM A325 -- Specification for high-strength bolts for structural steel joints 
ASTM A366 -- Specification for steel, carbon, cold-rolled sheet, commercial quality 
ASTM A416 -- Specification for uncoated seven-wire stress-relieved steel strand for pre-

stressed concrete 
ASTM A421 -- Specification for uncoated stress-relieved wire for pre-stressed concrete 
ASTM A446 -- Specification for steel sheet, zinc-coated (galvanized) by the hot-dip process, 

structural (physical) quality 
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ASTM A490 -- Specification for heat-treated, steel structural bolts, 150 ksi (1035 map) tensile 
strength 

ASTM A500 -- Specification for cold-formed welded and seamless carbon steel structural 
tubing in rounds and shapes 

ASTM A501 -- Specification for hot-formed welded and seamless carbon steel structural 
tubing 

ASTM A525 -- Specification for general requirements for steel sheet, zinc-coated (galvanized) 
by the hot-dip process 

ASTM A526 -- Specification for sheet steel, zinc-coated (galvanized) by the hot-dip process, 
commercial quality 

ASTM A536 -- Specification for ductile iron castings 
ASTM A568 -- Specification for general requirements for steel, carbon, and high-strength, 

low-alloy hot-rolled sheet and cold-rolled sheet 
ASTM A570 -- Specification for hot-rolled carbon steel sheet and strip, structural quality 
ASTM A572 -- Specification for high-strength low-alloy columbium-vanadium steels of 

structural quality 
ASTM A588 -- Specification for high-strength low-alloy structural steel with 50 ksi (345MPa) 

minimum yield point to 4 inches thick 
ASTM A611 -- Specification for steel, cold-rolled sheet, carbon, structural 
ASTM A615 -- Specification for deformed and plain billet-steel bars for concrete 

reinforcement 
ASTM A663 -- Specification for steel bars, carbon, merchant quality, mechanical properties 
ASTM A775 -- Specification for epoxy-coated reinforcing steel bars 
ASTM B32 -- Specification for solder metal 
ASTM B88 -- Specification for seamless copper water tube 
ASTM B209 -- Specification for aluminum and aluminum-alloy sheet and plate 
ASTM B221 -- Specification for aluminum-alloy extruded bars, rods, wire, shapes, and tubes 
ASTM C31 -- Methods of making and curing concrete test specimens in the field 
ASTM C33 -- Specification for concrete aggregates 
ASTM C36 -- Specification for gypsum wall board 
ASTM C39 -- Test method for compressive strength of cylindrical concrete specimens 
ASTM C42 -- Method of obtaining and testing drilled cores and sawed beams of concrete 
ASTM C67 -- Method of testing brick and structural clay tile 
ASTM C76 -- Specification for reinforced concrete culvert, storm drain, and sewer pipe 
ASTM C79 -- Test method for gypsum sheathing board 
ASTM C94 -- Specification for ready mixed concrete 
ASTM C109 -- Test method for compressive strength of hydraulic cement mortars (using 2-

inch or 50 mm cube specimens) 
ASTM C110 -- Methods for physical testing of quicklime, hydrated lime, and limestone 
ASTM C136 -- Method for sieve analysis of fine and coarse aggregates 
ASTM C138 -- Test method for unit weight, yield, and air content (gravimetric) of concrete 
ASTM C140 -- Method of sampling and testing concrete masonry units 
ASTM C143 -- Test method for slump or Portland cement concrete 
ASTM C144 -- Specification for aggregate for masonry mortar 
ASTM C150 -- Specification for Portland cement 
ASTM C171 -- Specification for sheet materials for curing concrete 
ASTM C172 -- Method of sampling fresh concrete 
ASTM C173 -- Test method for air content of freshly mixed concrete by the volumetric 

method 
ASTM C207 -- Specification for hydrated lime for masonry purposes 
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ASTM C231 -- Test method for a content of freshly mixed concrete by the pressure method 
ASTM C260 -- Specification for air entraining admixtures for concrete 
ASTM C270 -- Specification for mortar for unit masonry 
ASTM C309 -- Specification for liquid membrane-forming compounds for curing concrete 
ASTM C330 -- Specification for lightweight aggregated for structural concrete 
ASTM C425 -- Specification for compression joints for vitrified clay pipe and fittings 
ASTM C476 -- Specification for grout for masonry 
ASTM C478 -- Specification for precast reinforced concrete manhole sections 
ASTM C494 -- Specification for chemical admixtures for concrete 
ASTM C506 -- Specification for reinforced concrete arch culvert, storm drain, and sewer pipe 
ASTM C507 -- Specification for reinforced concrete elliptical culvert, storm drain, or sewer 

pipe 
ASTM C578 -- Specification for performed, cellular polystyrene thermal insulation 
ASTM C612 -- Specification for mineral fiber block and board thermal insulation 
ASTM C630 -- Specification of water-resistant gypsum backing board 
ASTM C641 -- Test method for staining materials in lightweight concrete aggregates 
ASTM C645 -- Specification for non-load (axial) bearing steel studs, runners (track), and 

furring channels for screw application of gypsum board 
ASTM C665 -- Specification for mineral fiber blanket thermal insulation for light frame 

construction and manufactured housing 
ASTM C672 -- Test method for scaling resistance of concrete surfaces exposed to deicing 

chemicals 
ASTM C700 -- Specification for vitrified clay pipe, extra strength, standard strength, and 

perforated 
ASTM C726 -- Specification for mineral fiber and mineral fiber, rigid cellular, polyurethane 

composite roof insulation board 
ASTM C803 -- Test method for penetration resistance of hardened concrete 
ASTM C805 -- Test method for rebound number of hardened concrete 
ASTM C828 -- Recommended practice for low-pressure air test of vitrified clay pipe lines 
ASTM C834 -- Specification for latex sealing compounds 
ASTM C920 -- Specification for elastomeric joint sealants 
ASTM C936 -- Specification for solid concrete interlocking paving units 
ASTM D41 -- Specification for asphalt primer used in roofing and waterproofing 
ASTM D312 -- Specification for asphalt used in roofing 
ASTM D422 -- Test method for particle size analysis of soils 
ASTM D448 -- Specification for standard sizes of coarse aggregate for highway construction 
ASTM D698 -- Test method for moisture density relations of soils and soil-aggregate mixtures 

using 5.5-lb rammer and 12-inch drop 
ASTM D1188 -- Test method for bulk specific gravity and density of compacted bituminous 

mixtures using paraffin-coated specimens 
ASTM D1227 -- Specification for emulsified asphalt used as a protective coating for built-up 

roofing 
ASTM D1556 -- Test method for density of soil in place by the sand-cone method 
ASTM D1557 -- Method for moisture density relations of soils and soil-aggregate mixtures 

using 10-lb rammer and 18-inch drop 
ASTM D1559 -- Test method for resistance to plastic flow of bituminous mixtures using 

marshal apparatus 
ASTM D1667 -- Specification for flexible cellular materials - vinyl chloride polymers and 

copolymers (closed-cell vinyl) 
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ASTM D1751 -- Specification for preformed expansion joint fillers for concrete paving and 
structural construction (non-extruding and resilient bituminous types) 

ASTM D1752 -- Specification for preformed sponge rubber and cork expansion joint fillers for 
concrete paving and structural construction 

ASTM D1784 -- Specification for rigid poly (vinyl chloride) (PVC) compounds and chlorinated 
poly (vinyl chloride) (CPVC) compounds 

ASTM D1785 -- Specification for poly (vinyl chloride) (PVC) pipe, schedules 40, 80, and 120 
ASTM D2000 -- Classification for rubber products in automotive applications 
ASTM D2167 -- Test method for density of soil in place by the rubber-balloon method 
ASTM D2172 -- Test method for quantitative extraction of bitumen from bituminous paving 

mixtures 
ASTM D2178 -- Specification for asphalt glass (felt) used in roofing and waterproofing 
ASTM D2216 -- Method for laboratory determination of water (moisture) content of soil, rock, 

and soil-aggregate mixtures 
ASTM D2241 -- Specification for poly (vinyl chloride) (PVC) plastic pipe (SDR-PR) 
ASTM D2287 -- Specification for nonrigid vinyl chloride polymer and copolymer molding and 

extrusion compounds 
ASTM D2487 -- Test method for classification of soils for engineering purposes 
ASTM D2564 -- Specification for solvent cements for poly (vinyl chloride) (PVC) plastic pipe 

and fittings 
ASTM D2729 -- Specification for poly (vinyl chloride) (PVC) sewer pipe and fittings 
ASTM D2855 -- Recommended practice for making solvent cemented joints with poly (vinyl 

chloride) (PVC) pipe and fittings 
ASTM D2898 -- Accelerated weathering of fire-retardant-treated wood for fire testing 
ASTM D2922 -- Test method for density of soil and soil-aggregate in place by nuclear method 
ASTM D2950 -- Test method for density of bituminous concrete in place by nuclear method 
ASTM D3017 -- Test method for moisture content of soil and soil-aggregate in place by nuclear 

methods (shallow depth) 
ASTM D3034 -- Specification for type PSM poly (vinyl chloride) (PVC) sewer pipe and fittings 
ASTM D3909 -- Specification for asphalt roll roofing (glass mat) surfaced with mineral granules 
ASTM D4253 -- Test method for maximum index density of soils using a vibratory table 
ASTM D4254 -- Test methods for minimum index density of soils and calculation of relative 

density 
ASTM D4318 -- Test method for liquid limit, plastic limit, plasticity index of soils 
ASTM D4397 -- Specification for polyethylene sheeting for construction, industrial, and 

agricultural applications 
ASTM E84 -- Test method for surface burning characteristics of building materials 
ASTM E96 -- Test methods for water vapor transmission of materials 
ASTM E136 -- Test method for behavior of materials in a vertical tube furnace at 750oC 
ASTM E283 -- Test method for rate of air leakage through exterior windows, curtain walls, 

and doors 
ASTM E329 -- Recommended practice for inspection and testing agencies for concrete, steel, 

and bituminous materials as used in construction 
ASTM E331 -- Test method for water penetration of exterior windows, curtain walls, and 

doors by uniform static air pressure difference 
ASTM E605 -- Test method for thickness and density of sprayed fire-resistive material 

applied to structural members 
ASTM E759 -- Test method for effect of deflection of sprayed fire-resistive material applied 

to structural members 
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ASTM E760 -- Test method for effect of impact on bonding of sprayed fire-resistive material 
applied to structural members 

ASTM E761 -- Test method for compressive strength of sprayed fire-resistive material 
applied to structural members 

ASTM E859 -- Test method for air erosion of sprayed fire-resistive material applied to 
structural members 

ASTM F567 -- Practice for installation of chain link fence 
ASTM F679 -- Specification for poly (vinyl chloride) (PVC) large diameter plastic gravity sewer 

pipe and fittings 
 
3.1.4 AMERICAN WATER WORKS ASSOCIATION (AWWA) 
 6666 W. Quincy Ave., Denver, CO 80235 
 (303) 794-7711 
 

Specifications and Test Methods Specifically Referenced Herein. 
 
3.1.5 PORTLAND CEMENT ASSOCIATION (PCA) 
 5420 Old Orchard Road, Skokie, IL 60077 
 (312) 966-6200 
 

Design and Control of Concrete Admixtures. 
 
3.1.6 CITY OF LOUISVILLE 
 Department of Public Works - Engineering Division 
 749 Main Street, Louisville, Colorado 80027 
 (303) 335-4608 
 
 Design and Construction Standards, 1994 Edition 
 
3.1.7 COLORADO DEPARTMENT OF TRANSPORTATION (CDOT) 
 4201 E. Arkansas Avenue, Denver, CO 80222 
 (303) 757-9011 
 

Standard Specification for Road and Bridge Construction, current Edition.  
 

 
- END OF SECTION - 
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SECTION 01300 - SUBMITTALS 
 
PART 1 - GENERAL 
 
1.1 SUMMARY: 
 
1.1.1  WORK INCLUDED: 
 

A. This section contains a summary of submittals required by the Contract Documents, and 
establishes the general procedures and requirements for submittals. 

 
B. Submittals covered under this section include, but are not necessarily limited to, 

schedules, reports, product data, shop drawings, samples, and miscellaneous data 
specifically prepared for the work by CONTRACTOR or any subcontractor, manufacturer, 
or supplier, to illustrate some portion of the work. 

 
1.1.2 RELATED WORK: Specific requirements for submittals are included in the individual specification 

sections. 
 
1.2 REFERENCES: 
 
1 .2.1 RELATED DOCUMENTS: General conditions, supplementary conditions, and applicable provisions 

of Division 1 sections apply to this section. 
 
1.3 DEFINITIONS: 
 
1 .3.1 PRODUCT DATA: As used herein, the term "product data" includes standard printed information 

published by the manufacturer describing materials, products, systems, and installation 
instruction not specifically prepared for this project, other than designation of selections from 
among available choices printed. 

 
1.3.2 SHOP DRAWINGS: As used herein, the term "shop drawings" includes specially prepared technical 

data forms including drawings, diagrams, performance curves, data sheets, schedules templates, 
patterns, reports, calculations, instructions, measurements and similar information not in 
standard printed form for application to more than one project. Supplier's standard component 
drawings may be submitted if they clearly show the exact items required for the work, in context 
with adjacent materials and with such relationships clearly shown. Shop drawings are not part of 
Contract Documents. 

 
1 .3.3 SAMPLES: As used herein, the term "samples" includes fabricated and unfabricated physical 

examples of materials, products, and units of work; as complete units or smaller portions of units 
of work; either for limited visual inspection or, where in indicated, for more detailed testing and 
analysis. 

 
1.3.4  MOCK-UPS: As used herein, the term "mock-ups" means special on-site of off-site forms of 

samples, which are too large or otherwise inconvenient for handling in transmittal or submittal 
form. 
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1.3.5  MISCELLANEOUS DATA: As used herein, the term "miscellaneous data" means various documents 
related directly to the work, including project photographs, survey data and reports, physical work 
records, statements of applicability, copies of certificates, bonds, quality testing and certifying 
reports, copies of industry standards, record drawings, field measurement data, operation and 
maintenance materials, overrun stock, security/protection/safety keys, and similar information, 
devices, materials, which are applicable to the work but not processed as shop drawings, product 
data, or samples. 

 
1.4 QUALITY ASSURANCE: 
 
1.4.1 GENERAL 
 

A. No extension of time will be granted, nor will consideration be given to claims arising out 
of CONTRACTOR’s failure to submit shop drawings, product data, samples, or related 
submittals which do not allow adequate lead time for Engineer's review, and also do not 
allow ample time for revision, resubmission, and subsequent review by Engineer as 
required. 

 
1.4.2  PERFORMANCE: Promptly check each submittal for accuracy, completeness, and applicability, and 

review, approve, and submit - in sequence according to the submittal schedule so as to cause no 
delay in the work or in the work of the OWNER or any separate Contractor - all submittals required 
by the Contract Documents. Identify each submittal to include name of project, specification 
section, supplier, source, finish, and location of use in the project. 

 
1.4.3  VERIFICATION: 
 

A.  By making a submittal to ENGINEER, CONTRACTOR represents that he has approved such 
submittals and has determined and verified: 

 
1. The applicability of the submittal to the project,  
2. all quantities and sizes of materials, detailed fabricating dimensions, temporary 

erection connections or closures, tolerances and the proper fit and mating with 
adjacent materials, 

3. related field measurements and field construction criteria, and 
4. information pertaining to fabrication process and techniques of construction and 

erection. 
 

B. CONTRACTOR further represents that he has checked and coordinated information 
contained within such submittal with requirements of the work and of the Contract 
Documents. 

 
1.4.4 RESPONSIBILITY: CONTRACTOR shall not be relieved of responsibility for any deviation from 

requirements of the Contract Documents by ENGINEER review of submittals, unless CONTRACTOR 
has specifically informed ENGINEER in writing of such deviation at the time of submission, and 
ENGINEER has taken no written exception to the specific deviation. CONTRACTOR shall not be 
relieved from responsibility for errors or omissions in submittals by ENGINEER’s review of or 
action upon such submittals. 

 
1.4.5  SUBMITTAL VALIDITY: Submittals submitted which are not required to be submitted or are 

submitted without CONTRACTOR’s approval will not be processed by ENGINEER, but will be 
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returned to CONTRACTOR for his compliance with Contract Document requirements, in which 
event it shall be deemed that CONTRACTOR has not complied with requirements of the Contract 
Documents, and CONTRACTOR shall bear responsibility for all delays as if no submittals had been 
submitted. 

 
1.4.6 COMMENCEMENT OF WORK: No portion of the work requiring submittals shall be commenced 

until submittals have been acted on by ENGINEER. All such portions of the work shall be in 
accordance with appropriate, required submittals. All submittals shall be submitted to ENGINEER 
prior to commencement of project construction. 

 
1.5 GENERAL SUBMITTAL REQUIREMENTS: 
 
1.5.1 SCHEDULING: Where appropriate in various required administrative submittals (listing of 

products, manufacturers, suppliers, subcontractors, and in the progress schedule), show principal 
work-related submittal requirements and time schedules for coordination and integration of 
submittal activity with related work. 

 
1.5.2  COORDINATION AND SEQUENCING: Coordinate preparation and processing of submittals with 

performance of work so that the work will not be delayed by submittals. Coordinate and sequence 
different categories of submittals for the same work, and for interfacing units of work, so that one 
will not be delayed by coordination with another. No extension of time will be allowed because 
of failure to properly coordinate and sequence submittals. 

 
1.5.3  PREPARATION OF SUBMITTALS: Provide permanent marking on each submittal to identify project, 

date, Contractor, subcontractor, submittal name, applicable specification section, and similar 
information to distinguish it from other submittals. Show evidence of CONTRACTOR’s review by 
clearly exhibiting check marks and stamped approval marking acceptance and provide space for 
ENGINEER’s and ENGINEER’s consultant's review or action marking. Package each submittal 
appropriately for transmittal and handling. 

 
1.5.4  SPECIFIC CATEGORY SUBMITTAL REQUIREMENTS: Except as otherwise indicated in individual 

specifications sections, comply with general requirements specified herein for each indicated 
submittal category. Furnish and process intermediate submittals, where required between initial 
and final, similar to initial submittals(s). 

 
1.5.5  PROGRESS SCHEDULE: Refer to supplementary conditions for progress schedule requirements. 
 
1.5.6  DAILY REPORTS: Furnish copies of each daily report prepared by CONTRACTOR’s Project 

Superintendent to ENGINEER and the OWNER. Transmit reports on a daily basis. 
 
1.5.7  SHOP DRAWINGS: 
 

A. Furnish newly-prepared information, on reproducible sheets, with graphic information at 
accurate scale (except as otherwise indicated), with name of preparer (firm name) 
indicated thereon. Affix seal of Contractor's or fabricator's design engineer where 
applicable. Show all dimensions, and note which are based on field measurement. Identify 
materials and products in the work shown. Indicate compliance with standards, and 
special coordination requirements. 
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B. Where shop drawings are normally required, and where specifically called for in the 
specifications, submit to ENGINEER four (4) blueline or blackline prints of each shop 
drawing and/or schedule required. Two prints will be returned. 

 
C. Subsequent submittal(s), if required for correction or confirmation of corrective items, 

shall be same as initial submittal except as otherwise requested by ENGINEER or specified 
in conditions of the contract. 

 
D. Shop drawings and schedules will be reviewed for general conformance with the design 

concept contained within the Contract Documents. 
 

E. Do not allow shop drawing copies into field without appropriate final markings by 
ENGINEER. 

 
1.5.8  PRODUCT DATA: 
 

A. Collect required data into one submittal for each unit of work or system. Mark each copy 
in a legible and reproducible manner to show which choices and options are applicable to 
the project; "highlighting" with colored markers not acceptable. Include manufacturer's 
standard printed recommendations for application and use, compliance with standards, 
application of labels and seals, notation of field measurements which have been checked, 
and special coordination requirements. 

 
B. Do not submit product data, or allow its use on the project, until compliance with 

requirements of Contract Documents has been confirmed by CONTRACTOR. Submittals 
of product data are for information and record, unless otherwise indicated. 

 
C.  The initial submittal will be the only submittal required unless returned promptly by 

ENGINEER, marked with an action which indicated an observed noncompliance. Submit 4 
copies, each marked or labeled with project name, date, Contractor, subcontractor, 
submittal name, applicable specification section, and similar information to distinguish it 
from other submittals. Provide sufficient space for ENGINEER’s action stamp. ENGINEER 
will retain two copies for himself and return the rest. 

 
D. Do not proceed with installation of materials, products, or systems, until a copy of 

applicable product data is in the possession of the installer. 
 

E. Maintain one set of product data for each submittal at the project site. 
 
1.5.9  PUBLISHED STANDARDS: Where submittal of published standards is required, except where 

specified integrally with "Product Data" submittals, submit a single copy for ENGINEER’s use. 
Where workmanship at the project site and elsewhere is governed by published standards, furnish 
additional copies to fabricators, installers, and others involved in performance of the work. 

 
1.5.10  CONSTRUCTION PHOTOGRAPHS: Unless otherwise provided in the Contract Documents, OWNER 

will arrange and pay for construction photographs, and/or videotapes. 
 
PART 2- PRODUCTS - (Not Used) 
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PART 3 - EXECUTION 
 
3.1  SCHEDULES: 
 
3.1.1  SUBMITTAL SCHEDULE: The following scheduled is included as a checklist for convenience only, 

and may not include all submittals required. Failure to include submittals in this schedule does 
not relieve CONTRACTOR from providing submittals if required by individual specification 
sections. 

 

General Requirements 

Section Title Submittals Required 
1410 Testing and Inspections N/A - City to provide Testing Services 
1700 Contract Closeout Record documents, Certificates of Compliance, 

Certificates of Inspection, Warranties, Guaranties, 
Bonds, Insurance Certificates, Consent of Surety, 
Releases of Liens, List of subcontractors and 
suppliers Acknowledgment of date of 
commencement of warranties and guaranties 

Technical Specifications 

Section Title Submittals Required 

2000 Sanitary Sewer Replacement Product Data, Concrete Mix Designs, Test 
Reports, Certificates of Compliance. 

2400 Concrete Product data, Concrete Mix Designs, Test 
Reports, Certificates of Compliance 

2500 Asphalt Product Data, Concrete Mix Designs, Test 
Reports, Certificates of Compliance. 

2600 Construction Zone Traffic Control Method for Handling Traffic (MHT) 
 

 
- END OF SECTION - 
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SECTION 01410 - TESTING AND INSPECTIONS 
 
PART 1 - SUMMARY: 
 
1.1.1  WORK INCLUDED:  
 

A.  This section defines the responsibilities of the various agencies or parties performing 
testing and inspection services as specified herein or required by the Contract 
Documents. 

 
B. Quality assurance testing and inspections will be provided by an independent testing and 

inspections agency selected and paid for by OWNER. 
 

C. Cooperate with the selected testing and inspections agency and all others who may be 
responsible for testing and inspection of the work. 

 
1.1.2 RELATED WORK: Specific testing and inspection requirements are described in the various 

sections of these specifications. Failure to list specific testing or inspection requirements does not 
relieve CONTRACTOR from providing all tests, which are indicated to be his responsibility, or from 
cooperating with the testing and inspections agency. 

 
1.1.3 LIMITATION OF AUTHORITY: The testing and inspections agency is not authorized to release, 

revoke, or alter the requirements of the Contract Documents, or to approve or accept any portion 
of the work without ENGINEER’s written consent. 

 
1.2 REFERENCES: 
 
1.2.1 RELATED DOCUMENTS: General conditions, supplementary conditions, and applicable provisions 

of other Division 1 Sections apply to this Section. 
 
1.2.2 REFERENCE STANDARDS: Comply with the requirements of all reference standards, codes, 

ordinances, rules, and regulations contained in the various sections of these specifications, except 
where more stringent requirements are listed herein or otherwise required by the Contract 
Documents. A complete listing of applicable reference standards, including full name of publishing 
agency and date or number is contained in section 01091. 

 
1.3 DEFINITIONS: 
 
1.3.1 QUALITY ASSURANCE TESTS AND INSPECTIONS: All tests and inspections specified herein or 

elsewhere in the Contract Documents which are performed by an independent testing and 
inspections agency to determine compliance of materials, products, equipment, or completed 
work with the requirements of the Contract Documents. 

 
1.3.2  CODE COMPLIANCE TESTS AND INSPECTIONS: Mandatory tests or inspections required by codes 

or ordinances, or other authorities having jurisdiction over the work. 
 
1.3.3  CONTRACTOR'S CONVENIENCE TESTS AND INSPECTIONS: Tests or inspections informed 

exclusively for the CONTRACTOR’s convenience or information. 
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1.3.4  RE-TESTING: Subsequent testing or inspections of the work or any portion of the work for which 
initial testing has indicated non-compliance with the Contract Documents or with applicable 
codes, ordinances, rules, and regulations. 

 
1.4  SUBMITTALS: 
 
1.4.1  TEST AND INSPECTION REPORTS: Copies of all test and inspection reports will be promptly 

delivered by the testing and inspections agency directly to OWNER and ENGINEER. 
 
1.5  PAYMENT FOR TESTS AND INSPECTIONS: 
 
1.5.1  INITIAL QUALITY ASSURANCE TESTS AND INSPECTIONS: Paid for by OWNER. 
 
1.5.2  CODE COMPLIANCE TESTS AND INSPECTION: Paid for by CONTRACTOR. 
 
1.5.3  CONTRACTOR'S CONVENIENCE TESTS AND INSPECTIONS: Paid for by CONTRACTOR. 
 
1.5.4  ADDITIONAL OR ALTERNATIVE TESTS AND INSPECTIONS: Paid for by OWNER if the materials or 

work tested is found to be in compliance with the Contract Documents; otherwise paid for by 
CONTRACTOR. 

 
1.5.5  RE-TESTING: Paid for by CONTRACTOR. 
 
PART 2 - PRODUCTS - (Not Used) 
 
PART 3 - EXECUTION 
 
3.1 COOPERATION WITH TESTING AND INSPECTIONS AGENCY: 
 
3.1.1 ACCESS TO THE WORK: Representatives of the testing and inspections agency or other legally 

constituted testing or inspections personnel shall have unrestricted access to the site and all other 
locations where the work is in progress, including borrow pits, batch plants, material yards, or 
other locations where materials are being obtained, fabricated, or stored. 

 
3.1.2  FACILITIES FOR TESTING: Provide all necessary facilities required for testing and inspecting the 

work, including but not limited to, lifts, and suitable safe storage areas for freshly poured concrete 
test cylinders. 

 
3.1.3 NOTIFICATION: Notify ENGINEER not less than forty-eight (48) hours prior to tentative date or 

time when testing and inspection services will be required. Re-confirm date and time not less than 
twenty-four (24) hours prior to time when such services will be required. ENGINEER will schedule 
testing and inspection agency. 

 
3.2 TEST AND INSPECTION PROCEDURES: 
 
3.2.1  GENERAL: Gathering of specimens or samples, measuring, and testing of all materials, products, 

or other work shall be performed according to the procedures of the referenced standard test 
method. 
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3.2.2  TAKING SPECIMENS: Unless otherwise indicated, all specimens and samples for testing will be 
taken by the testing and inspections agency personnel, either at the source of the material or at 
the site for work in progress. 

 
3.2.3  DELIVERY OF SPECIMENS: Unless otherwise indicated, pick-up and delivery of specimens or 

samples to the testing and inspections agency's laboratory will be done by the agency's personnel. 
This includes concrete test cylinders, which have been stored on site for the initial curing period. 

 
3.2.4  RE-TESTING: When initial tests or inspections indicate non-compliance of the work or any portion 

thereof, the non-complying portion shall be removed, replaced, or reworked (re-compacted in 
the case of subgrade, fill, or backfill material), and re-tested by the same agency performing the 
initial test or inspection. Do not proceed with additional work until the non-complying work has 
re-tested and found to be in compliance. 

 
3.2.5  ADDITIONAL OR ALTERNATIVE TESTS: 
 

A. OWNER and ENGINEER reserve the right to require additional or alternative tests or 
inspections of materials or work for which either has reason to believe may not be in 
compliance with the requirements of the Contract Documents. 

 
B Examples of such additional tests may include, but are not limited to, additional sieve 

analysis of aggregates or granular fill material; additional field density tests of subgrade, 
fill, or backfill materials; additional slump tests of concrete as it is being placed; core tests 
of in-place structural concrete; load testing of concrete structures; x-ray or other 
non-destructive testing of structural steel; and field-cut test strips of membrane roofing. 

 
C. Payment for additional or alternative tests will be determined as provided herein above. 

 
3.3  SCHEDULES: 
 
3.3.1  SCHEDULE OF QUALITY CONTROL TESTS AND INSPECTIONS: 
 

A. The following schedule is included for information only, as a convenience to 
CONTRACTOR, and is not intended to limit the number and type of tests to be performed 
by the testing and inspections agency. 

 
B. Carefully examine the individual sections of these specifications for additional or 

complete quality control testing and inspections requirements. Failure to include any test 
or inspection in this schedule does not relieve CONTRACTOR from the testing and 
inspection requirements contained in the individual sections of the specifications. 

 
C. This schedule includes quality control tests and inspections only, which will be performed 

by the selected testing and inspections agency and paid for as previously mentioned in 
Article 13 of the General Conditions. Code compliance tests and inspections, Contractor's 
convenience tests and inspections, and additional or alternative tests and inspections 
requested by the City are not included. 
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Section Description of Test or Inspection Test Qty/Interval 
Earthwork Fill and Backfill Material (Lab): 

Moisture Content – ASTM D2216 
Max. Index Density – ASTM D4253 
Moisture/Density Rel. – ASTM D698 or ASTM 
D1557 
Plasticity Index – ASTM D4318 
Particle Size Analysis – ASTM D422 
Field Density Tests – ASTM D1556, D2167, or 
D2922 
Field Moisture Tests – ASTM D3017 

1 each test/soil type 

 Subgrade: One/500 sf 
 Fill, Bldg., and Paved Areas: One/500 sf per lift 
 Backfill: One/250 sf/2 ft vert. 
 Site and Misc. Fills: One/500 sf/1 ft vert. 
Utilities Bedding Material (Lab): 

Particle Size Analysis – ASTM D422 
1/soil type 

 Backfill Material (Lab): 
Moisture/Density Relation – ASTM D698 or 
D1557 

1/soil type 

 Field Density Tests – ASTM D1556, D2167, or 
D2922 
Field Moisture Tests – ASTM D3017: 

One/150 lf @ trench bottom at 
2 ft vert. intervals, and at top 

Paving Asphalt Content – ASTM D2172 
Asphalt Gradation – ASTM C136 
Bulk Specific Gravity – ASTM D1188 
AASHTO T166 
Marshall Test – ASTM D1559 

One each/500 tons, min. 2/day 

Concrete Concrete Quality: 
Fresh Concrete – ASTM C172 
Compressive Strength – ASTM C39 
Unit Weight – ASTM C138 
Slump – ASTM C142 
Air Content – ASTM C173 or C231 

One each/50 CY or major 
fraction thereof; min. 1/pour 

 Hardened Concrete (failings only): 
ASTM C42, C803, C805, or load tests 

One each/truck 
As determined by ENGINEER 

 
 

- END OF SECTION - 
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SECTION 01500 - TEMPORARY FACILITIES, CONTROLS, AND SERVICES 
 
PART 1 - GENERAL 
 
1.1  SUMMARY: 
 
1.1.1  WORK INCLUDED: Provide temporary utilities and miscellaneous temporary facilities required 

during construction, including installation, maintenance, and removal upon completion of the 
work. 

 
1.2  REFERENCES: 
 
1.2.1  RELATED DOCUMENTS: 
 

A. General conditions, supplementary conditions, and applicable provisions of other 
Division 1 sections apply to this section. 

 
B. Section 02600 Construction Zone Traffic Control. 

 
PART 2 - PRODUCTS 
 
2.1  TEMPORARY CONSTRUCTION FACILITIES: 
 
2.1.1  STORAGE STRUCTURES: Provide enclosed, weather tight storage facilities for materials and 

equipment, which require protection from the elements. 
 
2.1.2  SANITARY FACILITIES: 
 

A.  Provide temporary toilet facilities for duration of work, for use by any and all employees 
engaged in the work. Comply with requirements of applicable codes, regulations, laws, 
and ordinances. 

 
B.  ENGINEER shall approve locations of all temporary toilet facilities for the work. 

CONTRACTOR shall instruct any and all employees engaged in the work to use the 
designated temporary toilet facility or other approved toilet facility. 

 
2.1.3  FENCES AND BARRICADES: 
 

A. Provide temporary orange fences along the property owner side of the construction limits as 
shown on the plans. In the remaining work areas and streets provide traffic control devices as 
may be specified elsewhere within certain sections of the specifications, and as may be 
required by local code or authority and as required to maintain safety of work place. 

 
B. Maintain temporary fences, bulkheads, and other protective facilities in good condition 

throughout the term of the work. Remove at completion of the work and replace or repair all 
work damaged thereby. Repair or replace on a daily basis safety facilities or devices damaged 
or removed during the course of the work. 
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2.1.4  CONSTRUCTION STAGING 
 

A. Coordinate construction activities with the property and business owners to minimize 
impacts. 

 
B. CONTRACTOR will not be permitted to operate trucks and equipment or store equipment 

and supplies on private property unless he has written permission to do so. 
 
2.1.5  STORAGE OF MATERIALS/EQUIPMENT, ETC. 
 

A. CONTRACTOR shall not be allowed to park any vehicles (including worker's personal 
vehicles) or equipment in any on-street parking spaces that are open to traffic. 

 
B. No construction trailers or storage yards will be allowed in the work area and 

neighborhood. CONTRACTOR shall locate trailer/storage yard subject to approval of 
ENGINEER. 

 
2.3 TEMPORARY CONTROLS 
 

A. Noise Control. Equip construction machinery and vehicles with practical sound and 
muffling devices and operate in a manner to minimize noise consistent with efficient 
performance of the work. 

 
B. Dust Control. 

 
1. Take reasonable measures to prevent unnecessary dust. 

 
2. Moisten dirt roads used for transportation and haul with water or apply a 

chemical dust suppressant to control dust. 
 

3. Cover dusty material in transit when necessary to prevent blowing. 
 

C. Pollution Control. 
 

1. Prevent the pollution of drains and watercourses by sanitary wastes, sediment, 
debris, and other substances resulting from construction activities. 

 
2. Retain all spent oils, hydraulic fluids, and other petroleum fluids in containers for 

disposal off the site. 
 

3. Do not perform equipment maintenance or fueling within 50 feet of any water 
course. 

 
D. Erosion Control. 

 
1. Take such measures as are necessary to prevent erosion of soil on the site and 

adjacent properties that might result from construction activities. 
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2. Provide temporary materials such as hay bales, sand bags, or plastic sheets, to 
prevent the erosion of banks or excavation where runoff may be increased or 
concentrated due to construction activities. 

 
3. Take such measures as are necessary to prevent soil, mud, debris, etc. from 

entering the storm sewer system. CONTRACTOR shall be responsible for cleaning 
existing storm sewer downstream of the site if any soil, mud, debris, etc. enter it 
from the site. ENGINEER shall inspect system prior to final inspection and required 
cleaning will be noted on the punch list. CONTRACTOR shall clean to the 
satisfaction of ENGINEER. 

 
2.4  OTHER TEMPORARY SERVICES: 
 
2.4.1  CLEANING: 
 

A. Provide daily sweeping and cleanup of dust, debris, litter, trash containers, and other 
items required to maintain a clean, orderly, and accessible site. Hauling of debris to legal 
dump or landfill is required daily as a minimum. 

 
B. Provide daily sweeping or cleaning of adjacent streets and walkways as required to 

prevent accumulation of mud, dust, or soil thereon from construction traffic and 
personnel. 
 

C. CONTRACTOR shall at his/her own expense clean up and remove all refuse and unused 
materials of any kind resulting from the work. Upon failure to do so within seventy-two 
(72) hours after request by ENGINEER, the work may be done by OWNER and the cost 
thereof be charged to CONTRACTOR and deducted from his/her final estimate. 

 
2.4.2 ACCESS RAMPS: 
 

A. During resurfacing activities (milling and leveling) provide hard surface ramps as directed 
by ENGINEER to access private property, public property, pedestrian crossings, streets, and 
alleys.  

 
2.4.3 OWNER-MAINTAINED FACILITIES: 
 

A. During construction activities including but not limited to demolition, unclassified 
excavation, subgrade cement treatment, and asphalt paving, CONTRACTOR shall protect 
from damage all OWNER-maintained facilities. Street signage, storm sewer inlets and 
manholes, sanitary sewer manholes, water main valve boxes, and water service curb stop 
boxes damaged or backfilled during construction shall be repaired, replaced, and made 
accessible. Backfilled manholes and inlets shall be cleaned immediately. Upon failure to 
repair, replace, or clean OWNER-maintained facilities promptly, the work may be 
completed by OWNER and the cost thereof be charged to CONTRACTOR and deducted 
from his/her final estimate. 
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PART 3 - EXECUTION 
 
3.1  MAINTENANCE OF TEMPORARY FACILITIES: 
 
3.1.1  TEMPORARY STRUCTURES: Maintain temporary offices, storage facilities, sanitary facilities, fire 

protection facilities, trailers, fences, barricades, and other structures in a neat, orderly 
appearance for the duration of the work. 

 
3.1.2  REMOVAL OF TEMPORARY FACILITIES: Remove temporary facilities and structures from the site 

as soon as practicable or when no longer required by CONTRACTOR or subcontractors. Restore 
areas occupied by temporary facilities to like new condition, or to match surrounding areas. 

 
PART 4 - MEASUREMENT AND PAYMENT 
 
4.1  SUMMARY 
 
4.1.1  Temporary Facilities and Controls and Services will not be paid for separately but shall be included 

in the work. 
 
 

- END OF SECTION - 
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SECTION 01700 - CONTRACT CLOSEOUT 
 
PART 1 - GENERAL 
 
1.1 SUMMARY:  
 
1.1.1 WORK INCLUDED: This section includes administrative procedures and closeout submittals 

required at substantial completion and final completion of the work. 
 
1.1.2 RELATED WORK: Additional specific requirements are specified in the various sections of these 

specifications. 
 
1.2 REFERENCES: 
 
1.2.1 RELATED DOCUMENTS: General conditions, supplementary conditions, and applicable provisions 

of these specifications apply to this section. 
 
1.3 DEFINITIONS: 
 
1.3.1 CONTRACT CLOSEOUT: Contract closeout is defined to include general administrative 

requirements near the end of the contract time, in preparation for final acceptance, final 
payment, normal completion of the contract, occupancy by OWNER, and similar actions 
evidencing completion of the work. Time of closeout is directly related to substantial completion, 
and therefore may be either a single time period for the entire work or a series of time periods 
for individual parts of the work which have been certified as substantially complete at different 
dates. That time variation, if any, shall be applicable to other provisions of this section. 

 
1.4 SUBMITTALS 
 
1.4.1 RECORD DOCUMENTS - GENERAL: 
 

A. Additional or specific requirements for record documents are indicated in individual 
sections of these specifications. 

 
B. Do not use record documents for construction purposes; protect from deterioration and 

loss in a secure, fire resistive location. 
 

C. Provide access to record documents for ENGINEER’s or OWNER’s reference during normal 
working hours. 

 
D. Review record documents for progress and accuracy at regularly scheduled job progress 

meetings. 
 

E. Upon completion of mark-up, submit record documents to the ENGINEER for the OWNER’s 
records. 
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1.4.2 RECORD DRAWINGS (FIELD SET): 
 

A. Maintain at the project site during the course of the work a white print set (blueline or 
blackline) of contract drawings and shop drawings in clean, undamaged condition, with 
mark-ups of actual installations which vary substantially form the work as originally 
shown. 

 
B. Mark whichever drawing is most capable of showing "field" condition fully and accurately; 

however, where shop drawings are used for mark up, record a cross reference at 
corresponding locations on the contract drawings. 

 
C. Mark changes or deviations with red erasable pencil. Where feasible, use other colors to 

distinguish between variations in separate categories of work. 
 

D. Record new information, which is recognized to be of importance to the OWNER but was 
not shown on either the contract drawings or shop drawings. Give particular attention to 
concealed work which would be difficult to measure and record at a later date. Note 
related change order or field order numbers where applicable. 

 
E. Record all deviations in sizes, locations, or other features of work from the Contract 

Documents. It shall be possible, using these drawings, to correctly and easily locate, 
identity, and establish sizes of all piping, directions of flow, and other features of the work 
which will be concealed in finished work or underground. 

 
F. Establish locations of concealed and underground work by accurate dimensions to column 

lines or permanent walls, locating all bends or turns, and properly referencing invert 
elevations and rates of fall. 

 
G. Organize record drawing sheets into manageable sets, bind with durable paper cover 

sheets, and print suitable titles, dates, and other identification on cover of each set. 
 
1.4.3 FINAL RECORD DRAWINGS (AS-BUILTS): 
 

A.  Submit the final marked-up field copy of record drawings to the ENGINEER for review and 
approval. 

 
1.4.4 RECORD SPECIFICATIONS: 
 

A. Maintain one copy of specifications, including addenda, change orders, and similar 
modifications issued in printed form during construction. Mark up variations of substance 
in actual work in comparison with text of specifications and modifications as issued. 

 
B. Give particular attention to substitutions, selection of options, and similar information on 

work where it is concealed or cannot otherwise be readily discerned at a later date by 
direct observation. 

 
C. Note related record drawing information and product data where applicable. 

 
D. Label record specifications with the words "RECORD COPY" and the date submitted, 

stamped or neatly printed in block letters on the cover. 
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1.4.5 OTHER DOCUMENTS: Submit the required number of the following additional documents, which 
may be required by the various specification sections: 

 
1) Certificates of compliance with applicable reference standards. 
2) Certificates of inspection or other evidence of compliance with governmental agencies or 

authorities having jurisdiction over the work. 
3) Warranties, guarantees, and bonds. 
4) Certificates of insurance for products and completed operations. 
5) Written consent of surety. 
6) Evidence of payment and release of liens for subcontractors, suppliers, and other goods 

and services (Claims Release Forms). 
7) Certificate of substantial completion form signed by CONTRACTOR accepting the date of 

substantial completion. 
8) Final Inspection report signed by CONTRACTOR. 
9) Certificate of final completion signed by the CONTRACTOR acknowledging the date of final 

completion. 
10) Operations and maintenance manuals as required. 

 
PART 2 - PRODUCTS - (Not Used) 
 
PART 3 - EXECUTION 
 
3.1 PREREQUISITES: 
 
3.1.1 FINAL COMPLETION: Prior to requesting the City's final observation for certification of final 

acceptance and payment, as required by the general and supplemental conditions, complete the 
following: 

 
1) Submit final payment request with final releases and supporting documentation not 

previously submitted and accepted. Include certificates of insurance for products and 
completed operations where required. List known exceptions to final completion of the 
work, if any, in the request. 

 
2) Submit updated final statement, accounting for additional changes to contract sum. 

 
3) Submit certified copy of final punch list of itemized work to be completed or corrected, 

stating that each item has been completed or otherwise resolved for acceptance. 
 
4) Submit written consent of surety. 

 
5) Revise and submit evidence of final, continuing insurance coverage complying with 

insurance requirements. 
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PART 4 - MEASUREMENT AND PAYMENT 
 
4.1 SUMMARY 
 
4.1.1 Contract Closeout will not be paid for separately but shall be included in the work. 
 
 

- END OF SECTION - 
 



 
 
 

TECHNICAL SPECIFICATIONS 
 
 

 
02000 – PIPELINE EXCAVATION, BEDDING AND COMPACTION 
 
 
02070 – DEMOLITION 
 
 
02200 – SANITARY SEWER REPLACEMENT 
 
 
02400 – CONCRETE 
 
 
02500 – ASPHALT 
 
 
02600 – TRAFFIC CONTROL 
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 REVISED SECTION 02000 
 TECHNICAL SPECIFICATIONS 
 PIPELINE EXCAVATION, BEDDING AND COMPACTION 
 
 
1.0 PIPELINE EXCAVATION AND BEDDING 
 
2.0 GRANULAR BEDDING 
 
3.0 COMPACTION OF BACKFILL MATERIAL FOR THE BEDDING SECTION 
 
4.0 CLASSES OF BEDDING 
 
5.0 BACKFILL AND COMPACTION 
 
6.0 IMPROVEMENTS WITHIN EXISTING STREETS 
 
7.0 BASIS OF PAYMENT - PIPELINE EXCAVATION, BEDDING AND COMPACTION 
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 PIPELINE EXCAVATION, BEDDING AND COMPACTION 
 
1.0 PIPELINE EXCAVATION, AND BEDDING    
 
The minimum class of bedding shall be granular bedding material in accordance with these 
specifications.  The Contractor may select a higher class bedding at his option and approved by the 
Engineer.  In the event the Contractor does not comply with the minimum bedding requirements, the 
next higher class of bedding shall be used. 
 
2.0 GRANULAR BEDDING MATERIAL     
 
Granular bedding material shall comply with the following sieve analysis.  Alternative bedding must 
be approved by the Engineer prior to construction. 
  SQUEEGEE  
 SIEVE SIZE  PERCENT PASSING 
 3/8  100 
 #4  60-90 
 #8   0-45 
 #16  0-25 
  
COMPACTION OF GRANULAR BEDDING MATERIAL   
 
Granular bedding material shall be compacted with a hand-operated, vibratory device to a minimum 
density of 95% of the optimum density determined by AASHTO T180. 
 
3.0 COMPACTION OF BACKFILL MATERIAL FOR THE BEDDING SECTION  
 
Compaction of backfill material for the bedding section shall mean that AI to A5 soils shall be 
compacted to 95% of the optimum density determined by AASHTO T180 and A6 and A7 soils shall 
be compacted to 95% of the optimum density determined by AASHTO T99. 
 
COMPACTION TESTING    
 
Compaction testing shall be in accordance with ANSI/ASTM D 1556.  The compaction of the 
bedding and the backfill shall be tested at a rate of at least ten (10) tests per 1,000 feet or portions 
thereof or as directed by the Engineer.  The testing shall be at varying depths and locations as 
determined by the Engineer.  Testing around manholes and valve boxes shall be taken.  
 
Test results shall be certified by a Registered Professional Engineer specializing in soils analysis, to 
be correct and shall be submitted to the City within 24 hours of the test or the next City working day. 
 Compaction testing shall be as indicated in these specifications.  Shoring and trench boxes shall be 
provided and installed by the Contractor for compaction testing. 
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4.0 CLASSES OF BEDDING 
 
GRANULAR BEDDING MATERIAL:   The trench shall be excavated to a depth below the 
established grade a minimum of 6 inches.  Granular bedding material shall be placed and compacted 
under the pipe and around the sides of the pipe and to the minimum depth over the top of pipe as 
shown on the plans and Standard Details.   The granular bedding material shall be consolidated and 
compacted by hand operated mechanical vibrators.     
 
5.0 BACKFILL AND COMPACTION  
 
Backfilling shall be performed as soon as practicable, but only when authorized by the Engineer. The 
amount of open trench or uncompacted backfill or sum of both shall not be more than 300 feet at any 
time.  Jetting or ponding shall not be allowed.  
 
Unless specified otherwise, all excess backfill shall be disposed of off the rights-of-way and public 
property by the Contractor at his expense.  Special care shall be taken to insure proper compaction 
around valve boxes and manholes. 
 
Backfilling of acceptable material shall not be placed in lifts exceeding eight inches (8") in depth 
(uncompacted).   
 
ORDINARY BACKFILL MATERIAL    
 
Ordinary backfill shall consist of material which has been excavated from the trench except for 
rubbish, frozen material, broken pavement, other debris, stones greater than 3 inches in diameter, 
organic material, or other materials considered deleterious by the Engineer.  When in the opinion of 
the Engineer, the excavated material is not satisfactory for use as backfill, whenever there is a short-
age of satisfactory backfill material from any approved source. The Contractor shall furnish all 
necessary suitable backfill material and shall dispose of the rejected excavated material at the 
Contractor's expense. 
 
Clay and similar material with a plasticity index as determined by ASTM in excess of 10 shall not be 
considered suitable for backfilling the trenches located in improved streets, roads, highways and 
thoroughfares. 
 
SELECT BACKFILL MATERIAL     
 
Select backfill shall be used in roadways whenever ground water of clay soil with a plasticity index 
as determined by ASTM in excess of 10 is encountered within three feet of the surface per the 
recommendation of a Geotechnical Engineer and approval of the Engineer.  Select backfill shall be 
pit run, as approved by the Engineer.   
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COMPACTING ORDINARY BACKFILL  
   
Ordinary backfill shall be placed from one foot above the pipe to the surface, compacted in 8" 
maximum lifts.  Backfill shall be placed to a minimum depth of 30 inches above the top of the pipe 
before or is used over the pipe.   
 
The use of an excavator compaction wheel or vibrating plate is strictly prohibited.  
 
 Compaction shall be achieved with the use of a remote control vibrating sheepsfoot compactor or 
self-propelled vibrating sheepsfoot. 
   
Ordinary backfill in roadways shall be compacted as follows:  A1 to A5 soils shall be compacted 
95% of the optimum density as determined by AASHTO T180.  A6 and A7 shall be compacted to 
95% of the optimum density as determined by AASHTO T99.  Maximum dry density of all soil 
types encountered or to be used will be determined in accordance with AASHTO T99, or AASHTO 
T 180.  The amount of water to be used in compacting all materials shall not deviate from optimum 
on the dry side by more than two percentage points as determined by AASHTO T99 or T180. 
 
At the discretion of the Engineer, compaction in unimproved areas (out of the R.O.W.) may be 
reduced to 90% of optimum density as determined by AASHTO T180 or T99 as applicable for the 
said soil type.  The backfill may be tested at any depth and shall be properly compacted at all depths. 
 The time and depth of testing shall be at the discretion of the Engineer.  Testing shall be in 
accordance with these specifications.  
 
6.0 IMPROVEMENTS WITHIN EXISTING STREETS 
 
Whenever favorable weather conditions do not exist or the surface settles or is displaced by traffic, 
the Contractor shall immediately maintain the surface of the trench section in all paved streets until 
the placement of permanent asphalt patching.  
 
7.0 BASIS OF PAYMENT - PIPELINE EXCAVATION, BEDDING AND COMPACTION 
 
The entire cost of the work and material necessary to complete all items shown or implied on the 
drawings or specified herein shall be included and merged into the pay items shown in the Schedule 
of Unit Prices.  All associated work necessary for the proper and complete installation of this project 
and associated bonding, maintenance and guarantees shall be merged into the pay items shown in the 
Schedule of Unit Prices.  All payments shall be subject to the conditions of these specifications.   
All pay items shall include sales tax, licenses, permits, and other taxes required to complete the 
work.  No additional compensation will be allowed for any item unless a change order is issued by 
the Engineer. 
 
Minor items and minor details are not listed but shall be part of the complete contract. 
 
No separate payment will be made for excavating, bedding, backfill and compacting but will be 
considered as subsidiary obligation of the Contractor under the bid item requiring the work. No 
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additional payment will be provided for supporting utility line crossing the trenches.  Cost for the 
work shall be included in incedentals. 
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STRUCTURE BACKFILL (COMPLETE IN PLACE) 
 
1. Scope of Work 
 
This work shall consist of furnishing all labor, materials, equipment, loading, haul, and disposal for 
STRUCTURE BACKFILL (COMPLETE IN PLACE) to remove unsuitable backfill material.  Upon 
direction of the Engineer, the Contractor shall remove and dispose of existing unsuitable backfill 
material.  The provisions of STRUCTURE BACKFILL (COMPLETE IN PLACE) will only be 
implemented in areas designated by the Engineer where existing backfill material is determined 
unsuitable.  All material removed shall become the property of the Contractor and shall be properly 
disposed of outside the limits of the project at no additional cost. 
 
This work shall also include furnishing all labor, material, equipment, loading, haul, placing and 
compaction of STRUCTURE BACKFILL (COMPLETE IN PLACE).  Structure backfill shall be 
recycled concrete base course and conform to the requirements of the Colorado Department of 
Transportation Standard Specifications for Road and Bridge Construction, 2011 Edition, Class 5 
Classification for Aggregate Base Course Section 703. Samples and test data on material to be used 
shall be submitted to the Engineer stating the structure backfill meets these requirements. 
 
All locations shall be compacted as follows:  A1 to A5 soils shall be compacted 95% of the optimum 
density as determined by AASHTO T180.  A6 and A7 shall be compacted to 95% of the optimum 
density as determined by AASHTO T99. 
 
2. Method of Measurement and Payment 
 
Payment will be made on a per ton basis for STRUCTURE BACKFILL (COMPLETE IN PLACE) 
and shall be full compensation for all work necessary to complete the item. 
 
STABILIZATION MATERIAL (COMPLETE IN PLACE) 
 
1. Scope of Work 
 
This work shall consist of furnishing all labor, materials, equipment, excavation, loading, haul, and 
disposal for STABILIZATION MATERIAL (COMPLETE IN PLACE) to remove unstable trench 
foundation material.  Upon direction of the Engineer, the Contractor shall excavate additional 
material to a depth of 6”-12” or as specified by the Engineer that may be required below the limits of 
the typical granular bedding section for pipeline installation.  The provisions of this section will only 
be implemented in areas designated by the Engineer where trench foundation material is determined 
unstable. All material removed shall become the property of the Contractor and shall be properly 
disposed of outside the limits of the project at no additional cost. 
 
This work shall also include furnishing all labor, material, equipment, loading, haul, placing and 
compaction of STABILIZATION MATERIAL (COMPLETE IN PLACE).  Stabilization material 
shall be clean 1 ½” washed rock.  Samples and test data on material to be used shall be submitted to 
the Engineer stating the stabilization material meets these requirements. 
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2. Method of Measurement and Payment 
 
Payment will be made on a per ton basis for STABILIZATION MATERIAL (COMPLETE IN 
PLACE) and shall be full compensation for all work necessary to complete the item.  
 
 

-  END OF SECTION  - 
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SECTION 02070 
 

DEMOLITION 
 
PART 1 - GENERAL 
 
1.1  SUMMARY: 
 
1.1.1  WORK INCLUDED: Work of this section generally includes demolition and removal of 

certain items within, the limits of the project, in order to accommodate new or retrofit 
construction. 

 
1.1.2 Demolition includes but is not limited to the following:  demolition of existing 

pavements, curbs and gutters, alley ramps, sidewalks, miscellaneous concrete slabs, 
aggregate base course, shrubs, sod, signs and posts, tree roots, stumps when within 
structure or pipe excavation, sanitary sewer service line, sanitary sewer main pipe, 
valves, fittings, vitrified clay pipe, sanitary sewer main pipe, services and appurtenances, 
reinforced concrete pipe, corrugated metal pipe, inlets, fencing, miscellaneous equipment 
and appurtenances and all other elements scheduled to be so demolished or removed or 
that may be reasonably implied to complete the site improvements.  It also includes all 
saw cutting required and/or specified on the drawings.  Demolition also includes hauling 
away of all materials described on the plans or that may be reasonably implied to be 
hauled away.  Demolition also includes excavation, backfill, and compaction at elements 
not scheduled for replacement.   

 
1.2  REFERENCES: 
 
1.2.1 RELATED DOCUMENTS: General Conditions, General Requirements, Supplementary 

Conditions, and applicable provisions of Division 1 section supply to this section. 
 
1.2.2  ORDINANCES AND STANDARDS: Perform the work in accordance with 

requirements of all applicable laws, codes, and ordinances. 
 
 
1.3  JOBSITE CONDITIONS: 
 
1.3.1  SALVAGED MATERIALS: Items of salvage value to the Contractor that are not 

indicated to remain the property of the City may be removed from the property as work 
progresses. Salvaged items must be transported from site as they are removed. Storage or 
sale of removed items on site will not be permitted. 

 
1.3.2  EXPLOSIVES: Use of explosives will not be permitted. 
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1.3.3  PROTECTION OF PERSONS AND PROPERTY: 
 

A. Ensure safe passage of persons around area of demolition. Conduct operations to 
prevent injury to adjacent buildings, structures, other facilities, improvements and 
utilities designated to remain, and persons. 

 
B. Provide interior and exterior temporary shoring, bracing, or support as required to 

prevent movement, settlement or collapse of structures to be demolished, or of 
adjacent facilities and pavements indicated to remain. 

 
C. Comply with all applicable regulations of the Occupational Safety and Health 

Administration (OSHA) concerning the safety of workers and authorized visitors 
to the site. 

 
1.3.6  DAMAGES: Promptly report damages caused to adjacent facilities and improvements by 

demolition operations to the City and Engineer. Repair damage at no additional cost to 
the City. 

 
1.3.7.  UTILITY SERVICES: 
 

A. Utility locations and sizes indicated on the drawings incorporate best available 
information; however, it shall be the responsibility of the Contractor to make an 
accurate survey of existing conditions and verify locations with utility companies 
prior to commending demolition work. 

 
B. Maintain existing utilities serving adjacent occupied facilities and protect against 

damage during demolition operations. 
 

C. Notify proper utility agencies to confirm or arrange for shut-off of affected 
utilities. Disconnect and seal indicated utilities before starting demolition 
operations. 

 
D. In case of damage to existing utility lines caused by the execution of this work, 

immediately notify the appropriate utility agency, and repair said damage 
according to the requirements of the utility agency, at not additional cost to the 
City. 

 
 
PART 2 - PRODUCTS  
 
(Not applicable to this Section) 
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PART 3 - EXECUTION 
 
3.1  EXAMINATION: 
 
3.1.1  VERIFICATION OF CONDITIONS: Examine areas and conditions under which the 

work of this section will be performed. Commencement of work implies acceptance of 
all areas and conditions. 

 
3.2  DEMOLITION: 

 
3.2.1  POLLUTION CONTROLS: Use water sprinkling, temporary enclosures, and other 

suitable methods to limit dust and dirt raising and scattering in air to lowest practical 
level. Comply with governing regulations pertaining to environmental protection. 
Provide and pay for all water and necessary connections therefore. 

 
3.2.2 GENERAL PROCEDURES: 
 

A. By careful examination of the plans, determine the location and extent of the 
demolition required. 

 
B. In company of the Engineer, visit the site and verify the extent and location of the 

demolition required. 
 

1. Carefully identify limits of demolition. 
 

2. Mark interface surfaces as required to enable workmen to identify items to 
be removed and items to be left in place intact. 

 
C. Prepare and follow an organized plan for demolition and removal of items. 

 
1. Demolition plan shall be in accordance with the construction 

phasing/staging requirements set forth in the Supplementary Conditions. 
 

2. Where existing concrete sidewalk is to be retained for use, that portion 
shall not be damaged during the removal operations.  Where designated on 
the plans, existing concrete and asphalt shall be sawcut to the lines and 
dimensions shown on the plans or as designated by the engineer. 

 
D.  Demolish concrete in sections of limited size and area to minimize hazards. 

 
E. Break up and remove concrete slabs-on-grade, sidewalks ramps, driveways, 

parkways and miscellaneous placements within limit lines shown. Saw cut edges 
where adjacent materials are designated to remain. 
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F. Unless otherwise noted, demolished material shall be considered to be property of 
the Contractor and shall be completely removed from the project and disposed of 
by the Contractor. 

 
G. Use means necessary to prevent dust becoming a nuisance to the public, to 

businesses, and to other work being performed on or near the site. 
 
3.2.3 PROTECTION OF ITEMS TO REMAIN OR BE REINSTALLED 
 

A. Those items designated to be removed and reinstalled shall be carefully removed, 
stored and protected from damage. 

 
B. Protection Trees to remain: 

 
1. Trees not designated to be removed shall be protected at all times during 

the entire contract period.  No material or equipment shall be stockpiled in 
a manner that could cause damage to the trees. 

 
2. Any trees damaged or scarred during construction shall be repaired 

immediately by an approved tree surgeon.  Where separating, exposing or 
damage to the root systems of trees designated to remain, remedial 
measures shall be taken immediately at the direction of the Engineer to 
insure the health of the tree.  Trees designated to remain, but damaged 
beyond repair in the opinion of the Engineer, shall be replaced with a 
similar size and species chosen by the Engineer at the Contractor’s 
expense. 

 
3.2.4  CLEANING: Clean adjacent finishes, structures, and improvements of dust, dirt and 

debris caused by demolition operations, as directed by Engineer or governing authorities. 
Return adjacent areas to conditions existing prior to start of work. 

 
3.2.5 BELOW-GRADE CONSTRUCTION: 
 
3.2.6  GENERAL: Demolish and remove indicated below-grade improvements and non-soil 

materials encountered, except where specifically identified as items to remain. 
 
3.2.7  BACKFILLING: 
 

A. Completely fill below-grade utility trenches, excavations, and voids resulting from 
demolition of structures, using material as specified in these specifications. 

 
B. Prior to placement of fill materials, ensure that areas to be filled are free of 

standing water, trash and debris. 
 

C. Place materials in horizontal layers not exceeding 8" in loose depth. Compact each 
layer of fill material to density required by these specifications. 
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D. After fill placement, grade surface to meet adjacent contours.  
 
3.3 DISPOSAL OF DEMOLISHED MATERIALS: 
 
3.3.1  GENERAL: Remove debris, rubbish, and other materials resulting from demolition 

operations from site. Transport materials removed from demolished structures and 
legally dispose of off site. 

 
3.3.2  BURNING: On-site burning of removed materials from demolished structures will not be 

permitted. 
 
3.4 REPLACEMENTS 
 

A. In the event of demolition of items not so scheduled to be demolished, contractor 
shall promptly replace such items to the approval of the Engineer and at no 
additional cost to the Owner. 

 
 
PART 4 - MEASUREMENT AND PAYMENT 
 
4.1 Demolition will not be paid for separately but shall be included in the work.  
 
 
 
 

-  END OF SECTION - 
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SECTION 02200 
TECHNICAL SPECIFICATIONS 

SANITARY SEWER REPLACEMENT 
 
 
1.0 SCOPE OF WORK 
 
2.0 CITY DESIGN CONSTRUCTION STANDARDS AND SPECIFICATIONS 
 
3.0 MATERIALS 
 
4.0 BASIS OF PAYMENT - SANITARY SEWER 
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1.0 SCOPE OF WORK 
 
The work shall consist of, but not limited to, new and replacement construction of sanitary sewer 
main, sanitary sewer service connections, fittings and service pipe, sanitary sewer manholes and 
incidentals at the following location within the City of Louisville: 
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SEWER MAIN REPLACEMENT BASE BID 
ESTIMATED QUANTITIES AND LOCATION 

 
MANHOLE 20383 TO 20384   

Bid Item No. Bid Item Unit Quantity 

A.1 SANITARY SEWER MAIN (8") LF 375 
A.2 SANITARY SEWER SERVICE CONNECTION EA 7 
A.3 SANITARY SEWER SERVICE PIPE (4") LF 154 
A.4 SANITARY SEWER MANHOLE CONNECTION EA 2 

A.5 STABILIZATION MATERIAL (COMPLETE IN 
PLACE) TN 33 

A.6 STRUCTURE BACKFILL (COMPLETE IN PLACE) TN 67 
A.7 HOT ASPHALT PATCH GRADE SX (6'') SY 350 
A.8 CONSTRUCTION ZONE TRAFFIC CONTROL LS 1 

  
  

 
   

MANHOLE 20385 TO 20386   
B.1 SANITARY SEWER MAIN (8") LF 345 
B.2 SANITARY SEWER SERVICE CONNECTION EA 4 
B.3 SANITARY SEWER SERVICE PIPE (4") LF 76 
B.4 SANITARY SEWER MANHOLE CONNECTION EA 2 

B.5 STABILIZATION MATERIAL (COMPLETE IN 
PLACE) TN 31 

B.6 STRUCTURE BACKFILL (COMPLETE IN PLACE) TN 61 
B.7 HOT ASPHALT PATCH GRADE SX (6'') SY 280 
B.8 CONSTRUCTION ZONE TRAFFIC CONTROL LS 1 
B.9 8" CONCRETE WITH FIBERMESH SF 180 

 
 

  
 

 
  

MANHOLE 20412 to 20427   

C.1 SANITARY SEWER MAIN (8") LF 342 
C.2 SANITARY SEWER SERVICE CONNECTION EA 5 
C.3 SANITARY SEWER SERVICE PIPE (4") LF 25 
C.4 SANITARY SEWER MANHOLE CONNECTION EA 2 
C.5 MANHOLE STEPS EA 5 

C.6 STABILIZATION MATERIAL (COMPLETE IN 
PLACE) TN 30 

C.7 STRUCTURE BACKFILL (COMPLETE IN PLACE) TN 61 
C.8 HOT ASPHALT PATCH GRADE SX (6'') SY 330 
C.9 CONSTRUCTION ZONE TRAFFIC CONTROL LS 1 
C.10 8" CONCRETE WITH FIBERMESH SF 136 
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MISC    

D.1 REMOVE EXISTING RING, COVER, COLLARS, 
AND RISERS (10" - 20" DEPTH) EA 1 

D.2 INSTALL HDPE ADJUSTABLE RISER RINGS (10" - 
20") EA 1 

D.3 INSTALL NEW 6" MANHOLE RING AND COVER 
(24") EA 1 

D.4 PLUG MANHOLE EA 5 
D.5 FLOWFILL CY 8 
D.6 STRUCTURE BACKFILL TN 2 
D.7 HOT ASPHALT PATCH GRADE SX (8'') SY 32 
D.8 8" CONCRETE WITH FIBERMESH SF 88 

    

 
2.0 CITY DESIGN AND CONSTRUCTION STANDARDS 
 
Any and all materials required for this project shall be pursuant to the requirements of the City of 
Louisville, Colorado “Design and Construction Standards”, adopted February 15, 1994 and the 
latest revisions thereto except as modified by these plans and/or specifications. 
 
 
3.0 MATERIALS 
 
POLYVINYL CHLORIDE PLASTIC GRAVITY SEWER PIPE 
 
All material, manufacturing operations, testing and inspection of PVC sewer pipe shall be in 
conformity with the requirements of ASTM D 3034.  All pipe shall be new. 
 
WALL THICKNESS DESIGN OF PIPE  
 
The standard dimension ratio of the diameter to the wall thickness shall not be greater than SDR 
35 for 4" PVC Pipe and SDR 35 for pipes larger than 4" and conforming to ASTM D 3034. 
 
PIPE, FITTINGS AND SPECIALS 
 
All fittings and specials shall conform to the requirements set forth in ASTM D 3034, shall have 
the same structural properties, and the same bell and/or spigot configurations as an adjoining 
pipe.   
 
All sewer fittings associated with the construction of new sewer pipe, including wyes, bends, and 
plugs shall be manufactured of the same material, to the same specifications, and with the same 
specified joints as is the installed sewer main.  All materials shall be clearly marked on the 
exterior surface of all pipe and fittings with the following: 
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1) ASTM designation  
2) Class and size 
3) Date of manufacture 
4) Name or trade mark of manufacturer 
 
JOINTS   
 
All PVC joints shall be of bell and spigot type. The bell shall conform to ASTM D 3034.  The 
rubber ring shall be in accordance with ASTM D 1869.  The joint shall meet the requirements of 
ASTM D 3212.  Spigot and bell ends shall be smooth and free of burrs, and foreign particles 
prior to making the joint.    
 
An approved lubricant shall be applied to the sealing ring to prevent damage to the ring and aid 
in making a tight joint.  The gasket shall comply with ASTM F 477. 
 
 
MATERIAL TESTING   
 
All PVC Gravity sewer pipe shall be capable of passing all of the following tests at 73o F (plus or 
minus 3o degrees F). 
 
A. STIFFNESS  The minimum "pipe stiffness: (F/ Y) at 5% deflection shall be 46 psi.  For 

all sizes, when tested in accordance with ASTM Method of Testing D-2412, External 
Loading Properties of Plastic Pipe by Parallel-Plate Loading. 

 

B. FLATTENING  There shall be no evidence of splitting, cracking, or breaking when a 
section of pipe six inches long is compressed between parallel plates until the distance 
between the plates is forty percent of the outside diameter of the pipe.  The loading shall 
be a uniform rate and shall be completed between two to five minutes. 

 
C. DROP IMPACT TEST  A six inch long section of pipe shall be subjected to a free falling 

tup in accordance with ASTM Method Testing D-2444.  No shattering or splitting shall 
be evident when the following energy is impacted: 

 
    Nominal Size (inches) 4 6 8 10 12  
   _________________________________________________________________ 
    Ft. - lbs. 150 210 210 220 220 
  
 
HANDLING AND INSTALLATION FOR SANITARY SEWER PIPES 
 
Unless otherwise specified all pipe handling, laying and jointing shall be based upon the 
manufacturer's recommended practice for installation of each specified type of pipe.  Provisions 
of this section shall augment those recommendations. 
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MATERIAL HANDLING   
 
Pipe, fittings, and accessories shall be loaded and unloaded by lifting with hoists or skidding so 
as to avoid shock or damage.  Under no circumstances shall such materials be dropped.  Pipe 
handled on skidways shall not be skidded or rolled against pipe already on the ground.  If any 
part of the coating or lining is damaged, the Contractor shall repair or replace the material 
affected at his expense as required by the Engineer or Inspector.  All pipe and culverts shall be 
handled in accordance with the appropriate AWWA and ASTM Standards. 
 
Proper implements, tools, and facilities satisfactory to the Engineer shall be provided and used 
by the Contractor for the safe and convenient prosecution of the work.  Every precaution shall be 
taken to prevent foreign material from entering the pipe.   
 
If the pipe-laying crew cannot put the pipe in the trench and in place without getting earth in it, 
the Engineer may require that before lowering the pipe into the trench, a heavy, tightly-woven 
canvas bag of suitable size be placed over each end and left there until the connection is to be 
made to the adjacent pipe.  During laying operations, no debris, tools, clothing or other materials 
shall be placed in the pipe. 
 
MATERIAL STORAGE   
 
Care shall be taken to store all pipe and fittings to maintain the condition of the pipe as 
manufactured new.  Pipe shall be stored on a flat surface to prevent the pipe from deformation 
due to temperature fluctuations and stress fatigue.  Pipe shall be stored to prevent dirt or mud 
from entering the pipe and necessitating extensive cleaning procedures.  Pipe shall, at all times, 
be protected from exposure to ultraviolet radiation (sunlight).  Any discoloration of the pipe 
material shall be evidence of ultraviolet damage and the pipe shall be rejected and removed from 
the project. 
 
MISCELLANEOUS 
 
1) The Contractor shall be responsible for removal and disposal of the existing sanitary 

sewer main, service piping, bedding material and excavated earth materials as required to 
complete the project. 

 
2) During construction, the Contractor shall take whatever measures required to facilitate a 

continuous flow of wastewater around the project.  If required, the Contractor shall pump 
these  flows.  Additionally, a temporary connection between the new PVC pipe and 
existing pipe shall be provided whenever the Contractor is not on the construction site.  
 

3) Responsibility for any damages incurred during construction by homeowners and 
businesses with service connections along the project reach and upstream on the project 
shall be the sole responsibility of the Contractor. 

 
4) At no time shall wastewater flow be pumped at night through the project. 
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5) Tap locations shown on the plans are general locations.  The tap locations have been 
provided for general information. The Contractor is responsible for locating all existing 
sanitary sewer taps and services during construction. 

 
INSTALLATION   
 
Pipe shall be installed in full compliance with the Recommended Practice for "Underground 
Installation of Flexible Thermoplastic Sewer Pipe", ASTM Standard D 2321. 
 
Pipe shall be installed with Granular Bedding Material. Bedding shall be installed 6" below the 
pipe and to a minimum of 12" depth over the top of the pipe.  Bedding material shall be hand 
placed under haunches of pipe to insure uniform support.  Bell holes shall be made at each joint.  
Bottom of trench shall be firm and on grade. 
 
Pipe installation shall start and end at manholes.  Connections to pipe of other than PVC material 
shall be accomplished by matching plain ends of each pipe and by use of an adaptor or such 
method that will insure a smooth water tight, air tight transition of the invert at the connection as 
approved by the Engineer. 
 
Backfilling of acceptable material shall not be placed in lifts to exceed eight inches (8’') and shall 
be compacted to City of Louisville Standards.  Random tests for compaction shall be made at all 
elevations of the trench sections to insure firm support around the pipe and the backfill above the 
pipe. 
 
Bell grooves and gasket shall be cleaned of dirt or foreign matter before the lubricant is applied 
to the joint.  The spigot end of the pipe shall be thoroughly cleaned and lubricated before 
insertion of the bell end.  Cut ends of pipe shall be filed to an approximate angle of 30 degrees 
before being inserted into the bell end.  All gaskets and fittings used in the sewer line installation 
shall have the same cleaning and care before insertion into the line. 
 
Sufficient backfill shall be placed on the barrel of each pipe section to secure the pipe against 
flotation from water in the trench or subsurface water.  
 
Care shall be taken to insure a clean line.  Pipe plugs shall be used in each end of the sections of 
pipe as installed, whenever pipe laying is not in progress.  A wooden bulkhead shall be installed 
at the upper end of the project in addition to the pipe plug. 
 
 
 
 
LOCATOR WIRE 
 
Locator wire shall be installed on the top of the pipe and taped every ten (10) feet.  Locator wire 
shall be 12 AWG Type UF for direct burial.   
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All locator wire shall be continuous.  Splices shall be completed with 3M DBY Direct Bury 
Splice Kit or approved equal, using Scotchlok electrical spring connectors and gel-filled 
insulator tubes. 
 
The locator wire shall form a continuous electrical circuit throughout all PVC sewer main piping 
installed including branch laterals and services.  
 
Locator wire shall be extended to each manhole per the plan details.   
 
Inspection of all locator wire splices required prior to backfill.  After trench backfill is complete, 
the contractor may contact the Engineer to conduct a preliminary continuity test on the locator 
wire.  A continuity test on the locator wire is required prior to any placement of asphalt paving.  
The Engineer will perform the continuity test.  A 48-hour notice is required for scheduling the 
locator wire continuity test. 
 
LOCATOR TAPE 
 
Warning locator tape with SEWER LINE BURIED BELOW printed on the tape shall be 
installed on top of the bedding material.  
 
PROGRESSION OF WORK   
 
The laying of pipe shall commence at the lowest point and proceed upgrade so that the pipe is 
laid with the bell ends facing in the direction of laying and at the correct grade and alignment.  
The pipe shall be placed in such a manner that the specified bedding provides a solid, uniform 
bearing surface for the full length of the barrel.  Bell holes shall be provided at all joints.  
Equipment used in handling and jointing the pipe shall have adequate capacity to handle the pipe 
smoothly and assure the proper closure of joints. 
 
All pipe shall be carefully constructed so that when joined together they will form a conduit with 
a smooth, uniform invert.  The pipe shall be laid accurately to the grade and alignment specified 
on the drawings.  Blocking or wedging of the pipe to achieve proper positioning and grade shall 
not be permitted, except where required for proper construction of cradles or encasements. 
 
SANITARY SEWER MANHOLES 
 
Manholes shall be constructed of precast concrete.   
 
BARREL SIZE 
 
The internal diameter of the manhole barrel shall not be less than 48 inches for sanitary sewers. 
MATERIALS 
 
The materials to be used in the construction of manholes shall conform to the following 
requirements: 
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CONES 
 
All cones shall be eccentric.  Flat top sections may be used, upon written permission of the 
Engineer, on shallow lines where standard cone sections will not conform to specified elevations.  
Flat top sections shall be designed for H-20 loadings and conform to ASTM C 478. 
 
PRECAST MANHOLES 
 
Precast manhole risers and cones shall be manufactured to conform with ASTM C 478. 
 
CAST IN PLACE MANHOLES 
 
Cast in place manholes will not be allowed. 
 
CEMENT   
 
All cement used in concrete and mortar shall conform to ASTM Designation C 150 Type II, 
Type IIA or when deemed necessary, Type V. 
 
AGGREGATE   
 
Aggregate shall conform to Standard Specifications for Concrete Aggregates ASTM Designation 
C 33. 
 
CONCRETE FOR MANHOLES   
 
Concrete used in precast manhole sections shall conform to ASTM C 478 and the manhole 
foundation shall have a 28 day strength of 3750 psi and shall have a maximum water cement 
ratio of 0.45. 
 
MANHOLE STEPS   
 
Manhole steps shall be corrosion resistant and shall be M.A. Industries Inc. PS2-PF or approved 
equal.  Manhole steps shall be no more than 24 inches or less than 18 inches from the top of the 
manhole ring or from the bench of the manhole. 
 
RING AND COVER   
 
Manhole rings and covers shall be 24 inch diameter for 48 inch diameter manhole barrels.  The 
word "SEWER" shall be marked with raised lettering on sanitary sewer covers.  Construction 
castings #J-1361 or approved equal shall be used.  Metal used for castings shall conform to 
ASTM A48 83 Class 25B gray cast iron, no aluminum castings or riser rings shall be allowed.   
 
The cover shall be machined to fit the ring to exclude surface water and be level with the top of 
the ring.  Covers shall have one lifting notch of 1" x 1 1/4".  
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The ring shall be held in place by being set on ramneck and by asphalt being placed over the ring 
from the edge of the support structure to the top edge of the ring.  A maximum of 12" of concrete 
adjustment rings will be allowed between the last manhole section and finished grade.       
 
FLEXIBLE JOINT SEALING COMPOUND    
 
Kent-Seal No. 2 as manufactured by Hamilton-Kent Company, or other approved plastic joint 
material shall be used in all concrete joints and between the cast iron ring and cover and cone 
section.  Sealing compounds shall conform to Federal Specifications SS-S-00210 and shall 
remain pliable to -20 degrees Fahrenheit and shall not become excessively pliable at +120 
degrees Fahrenheit. 
 
EPOXY COATING   
 
Where required or shown on the drawings, the epoxy coating shall be similar or equal to 
"PREBOUND CONCRETE BONDING AGENT ET-150H". 
 
CONSTRUCTION   
 
Manholes shall be constructed at the locations and to the elevations indicated on the drawings.   
 
Manholes shall be constructed so as to form a circle in a horizontal plane.  The internal diameter 
of manhole barrels shall be maintained to a distance of not more than five (5) feet below finished 
grade and vertically plumb.  From that point the manhole barrel shall be tapered to the 24 inch 
internal diameter for 4 foot diameter manholes, and 30 inch internal diameter for 5 foot diameter 
manholes and larger as shown on the standard manhole drawings.  The manhole barrels shall be 
watertight at all joints. 
 
All manholes under construction shall be sealed tightly to prevent storm or other non-sewage 
flows from entering the sanitary sewer system. 
 
HORIZONTAL JOINTS   
 
Flexible plastic joint sealing compound in accordance with Section 208.13 of the Design and 
Construction Standards shall be applied to all manhole joints.  The application of the priming 
compound and the sealing compound shall be accomplished in strict conformance with the 
manufacturer's instructions.  The joint materials shall conform to the approximate manufactured 
shape at the time of installation.  The joint materials shall not be stretched or in any other way 
distorted. 
 
MANHOLE BASES   
 
Except as otherwise shown on the approved plans, the manhole bases shall be constructed as 
shown on the Manhole Base Detail. Precast manhole bases are preferred over cast-in place 
manhole bases.  Changes in direction of flow through the manhole shall be made with a smooth 
curved channel having as large a radius as possible.  The change in size of channels shall be 
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made gradually and evenly and shall be formed directly in the concrete.  The floor of the 
manhole outside of the channel shall be finished to a smooth surface and shall slope to the 
channel.  The thickness of the base shall not be less than eight (8) inches no more than twelve 
(12) inches under the invert of the channel and have a mat of #4 rebar 12" o.c. each way.  The 
elevation of the subgrade for the manhole shall not vary more than 0.05 feet.   
 
Concrete bases shall be placed on undisturbed ground.  The ground surface below the precast 
concrete base shall be excavated three inches below the elevation of the bottom of the base and 
backfilled with 1 1/2" fractured rock or other material approved by the Engineer. 
 
The 1 1/2" rock shall be carefully leveled to give uniform support to the precast base over the 
entire area.  The precast base shall be set at the proper location to center the manhole. 
 
CONNECTIONS TO EXISTING MANHOLES   
 
Sewer pipe connections, to existing manholes where there are no existing pipes stubbed out, shall 
be made in such a manner that the finished work will conform to the requirements specified for 
new manholes.  The Contractor shall remove existing piping in the manhole and break out as 
small an opening in the existing manhole as necessary to insert the new water stop gasket and 
sewer pipe.  The existing concrete foundation bench shall be chipped to the cross-section of the 
new pipe in order to form a smooth continuous invert similar to what would be formed in a new 
concrete base.  Non-shrink, non-metallic grout 3M 5600 or an approved equal shall be used to 
smoothly finish the new invert and to seal the new line so the junction is watertight. 
 
TRENCH BACKFILLING   
 
Backfilling shall be in accordance with these specifications, with the exception that compaction 
tests on the service trench within City R.O.W. must be reviewed by the Engineer prior to 
patching the street. 
 
TESTING AFTER CONSTRUCTION 
 
PVC gravity sewer pipe shall be tested in accordance with this section as well as in accordance 
with other sections of the Design and Construction Standards.  The Engineer may require that 
alignment, infiltration, exfiltration and deflection tests be completed by the Contractor at the 
Contractor's expense.  In addition, the Engineer will require the Contractor at the 
Contractor's expense, to jet the sewer mains and have the pipe inspected with TV 
equipment (a copy of the DVD must be supplied to the City).      
 
MAXIMUM DEFLECTION TEST (NOT APPLICABLE) 
 
PVC gravity sewer pipe shall not deflect more than 5% of the diameter of the pipe.  The 
deflection shall be tested in every section by the Contractor with a Pin-Type Go-No-Go Gauge, 
in no case shall the deflection test be performed within 30 days after the completion of the air 
test.  When the test fails, the line shall be repaired and retested at the Contractors expense.  The 
Inspector shall be present during the test and shall verify the accuracy of the equipment. 
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211.2  AIR TEST   
 
All lines shall be tested for exfiltration by low pressure air testing in accordance with ASTM C 
828.  Testing must be completed with the Inspector present.   
 
211.3  MANHOLE LEAKAGE TEST 
 
At the discretion of the Engineer vacuum testing manholes may be required.  All pipes entering 
the manhole shall be plugged and braced and a vacuum of ten inches (10") of mercury shall be 
drawn.  The vacuum pump shall be turned off and the time monitored as the vacuum drops on 
inch (1").  The vacuum must not drop more than one inch (1") for the duration of the time 
indicated in the following table: 
 
 Specified Test Duration for Diameter of Manhole 
 (duration indicated in min:sec) 
 
 Manhole Diameter (inches) 
 48"     60"     72" 
 1:00    1:15    1:30 
 
  
Manholes which fail the vacuum test shall have the defects located and repaired and the test shall 
be repeated.  Repair and retesting shall be continued until the test meets the requirements. 
 
In lieu of vacuum testing of manholes the Engineer may require water testing of manholes.  
Manholes shall be tested separately from the pipe.  The sewer pipe in the manhole will be 
plugged. If the ground water table is below the invert, the manhole shall be filled to a depth of 
five (5) feet above the invert.  If the ground water level is above the invert of the manhole, then 
the manhole will be filled to level at least three (3) feet above the ground water level or to the top 
of the upper most precast manhole section whichever is less, but not less than five (5) feet above 
the invert.  After soaking for one hour, the manhole shall be filled to the original level.  It shall 
then be tested for two hours.  The allowable drop of water shall be one quarter (1/4) inch. 
 
No manhole will be accepted when there is any visible infiltration when empty. 
 
At the discretion of the Engineer, at least twenty (20) percent of all manholes installed will be 
tested.  Based on these tests, and visual inspection of all the manholes, additional tests may be 
required for other manholes.  Any manhole whose test is unsatisfactory shall be repaired and 
retested until satisfactory results are obtained. 
 
Failure of either test is considered failure of the section involved. 
 
RETESTING OF PIPE AFTER WARRANTY 
                                                                   



02200-13 
2024 Sanitary Sewer Main Replacement Project                           Sanitary Sewer Main Replacement 

The City, may at its option, re-inspect the project and use closed circuit television, air test, and 
Pin-Type Go-No-Go Gauge to verify that the line is free of defects prior to the warranty 
expiration and granting final acceptance.  The Contractor shall be responsible for replacing all 
defective sections of pipe at no expense to the City.   
 
A defective section shall be any section with excessive infiltration or exfiltration, any section 
with deflection in excess of 5% of the diameter, any section with structural failure, any section 
with a defect that prevents the designed discharge from flowing through the pipe or any section 
that would cause an abnormal amount of maintenance due to construction.  The Inspector shall 
witness each repair or replacement.              
 
CLEANING THE LINE  
 
When all of the pipes have been installed, the line and manholes shall be cleaned and be free of 
sand, dirt and debris.  If the line must be flushed, it shall be done by the use of a high pressure jet 
or sewer balling method.  Care shall be taken to insure that no non-sewage water enters the 
existing sanitary system.  Should the Contractor allow water to enter the existing system, 
damages to the system, costs of treating the water, and fines in accordance with the City Code 
shall be at the Contractor's expense. 
 
MISCELLANEOUS 
 
1. The Contractor shall be responsible for removal and disposal of the existing sanitary sewer 

main, service piping, bedding material, asphalt, concrete, and excavated earth materials as 
required to complete the project. 

 
2. During construction, the Contractor shall take whatever measures required to facilitate a 

continuous flow of wastewater around the project.  If required, the Contractor shall pump 
these flows.  Additionally, a temporary connection between the new PVC pipe and existing 
pipe shall be provided whenever the Contractor is not on the construction site. 

 
3. Responsibility for any damages incurred during construction by homeowners and businesses 

with service connections along the project reach and upstream on the project shall be the sole 
responsibility of the Contractor.   

 
4. At no time shall wastewater flow be pumped at night through the project. 
 
5. Tap locations shown on the plans are general locations.  The tap locations have been 

provided for general information. The Contractor is responsible for locating all existing 
sanitary sewer taps and services during construction. 

 
4.0 BASIS OF PAYMENT - SANITARY SEWER 
 
The entire cost of the work and material necessary to complete all terms shown or implied on the 
drawings or specified herein shall be included and merged into the pay items shown in the 
Schedule of Unit Price.  All associated work necessary for the proper and complete installation 
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of this project and associated bonding, maintenance and guarantees shall be merged into the pay 
items shown in the Schedule of Unit Prices.  All payments shall be subject to the conditions of 
these specifications.  All pay items shall include sales tax, licenses, permits, and other taxes 
required to complete the work.  No additional compensation will be allowed for any item unless 
the Engineer issues a change order. 
 
Minor items and minor details are not listed but shall be part of the complete contract. 
 
Potholing any potential conflicting utilities to determine construction grade and alignment shall 
be part of the work and shall be included in the unit prices and no additional compensation shall 
be provided by the owner to the contractor for this work.   
 
Contractor shall provide a DVD inspection of all constructed Sewer mains as part of the 
completed work.  The cost for the DVD inspection shall not be paid for separately but shall 
be included in the work. 
 
The following items in this section are representatives of all work items required and therefore 
are not referred to by proposal or item number for each individual work item. 
 
SANITARY SEWER MAIN (8’’)  
 
1. Scope of Work 
 
Work shall consist of furnishing all labor, materials, equipment for the construction, and 
construction necessary relating to the installation of SANITARY SEWER MAIN (8") and 
appurtenances per the plans and specifications. 
 
Work shall include asphalt and concrete saw cutting and removal, loading, haul and disposal of 
existing asphalt and concrete, sewer main and appurtenances and miscellaneous material for 
sanitary sewer main replacement. Work shall include locator wire and locator tape.  Work shall 
include pipe, Calder couplings, concrete and appurtenances, wastewater pumping, dewatering, 
excavation, backfill, compaction, bedding material, and connection to existing manholes, 
connection to existing piping, and other items incidental.  Removal of existing piping, loading, 
haul, removal, and disposal of excess trench material as required shall be part of the work. 
 
2. Method of Measurement and Payment 
 
Payment will be made on an installed field measured Lineal Foot basis for SANITARY SEWER 
MAIN (8”) measured along the centerline of pipe, and shall be full compensation for all work 
necessary to complete the item. 
 
SANITARY SEWER SERVICE PIPE (4") 
 
1. Scope of Work 
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Work shall consist of furnishing all labor, materials, equipment for the construction, and 
construction necessary relating to the installation of SANITARY SEWER SERVICE PIPE (4") 
and appurtenances per the plans and specifications. 
 
Work shall include concrete and asphalt saw cutting and removal, loading, haul and disposal of 
existing asphalt and concrete, sewer service pipe and appurtenances and miscellaneous material 
for sanitary sewer service replacement.  Work shall include pipe from the inline wye on the 
sewer main or manhole to the connection to existing service pipe. Work shall include locator 
wire and locator tape.  Work shall include bends, Calder couplings, concrete, appurtenances, 
dewatering, excavation, backfill, compaction, bedding material, and other items incidental.  
Removal of existing piping, loading, haul, removal, and disposal of excess trench material as 
required shall be part of the work. 
 
Work shall also include replacement and or restoration of residential landscape materials 
disturbed or damaged within the work area shall be replaced or restored to equal or better 
condition prior to commencement of the work and to the satisfaction of the Engineer. 
 
2. Method of Measurement and Payment 
 
Payment will be made on an installed field measured Lineal Foot basis for SANITARY SEWER 
SERVICE PIPE (4") measured along the centerline of pipe, and shall be full compensation for all 
work necessary to complete the item. 
 
 
SANITARY SEWER SERVICE CONNECTION  
 
1. Scope of Work 
 
Work shall consist of furnishing all labor, materials, equipment for the construction, and 
construction necessary relating to the installation of SANITARY SEWER SERVICE 
CONNECTION and appurtenances per the plans and specifications. 
 
Work shall include concrete and asphalt saw cutting and removal, loading, haul and disposal of 
existing asphalt and concrete, miscellaneous material and appurtenances including but not 
limited to (1) one Calder coupler, concrete, and (4) four bends for the sanitary sewer service 
connection.  Bends may be 45 degree, 22½ degree or 11¼ degree.  Work shall include concrete, 
excavation, backfill, and compaction and other items incidental.  Removal of existing piping, 
loading, haul, removal, and disposal of excess trench material as required shall be part of the 
work. 
 
2. Method of Measurement and Payment 
 
Payment will be made on a per each installed basis for SANITARY SEWER SERVICE 
CONNECTION, and shall be full compensation for all work necessary to complete the item. 
 
SANITARY SEWER MANHOLE CONNECTION 
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1. Scope of Work 
 
Work shall consist of furnishing all labor, materials, equipment for the construction, and 
construction necessary relating to SANITARY SEWER MANHOLE CONNECTION and 
appurtenances per the plans and specifications. 
 
Work shall include concrete and asphalt saw cutting and removal, loading, haul and disposal of 
existing asphalt and concrete, miscellaneous material and appurtenances. Work shall include 
concrete, excavation, backfill, and compaction, concrete coring, demolition, manhole bench 
modifications to accommodate new pipe invert, water stop gasket, grout, and other items 
incidental.  Loading, haul, removal, and disposal of excess trench material as required shall be 
part of the work. 
 
2. Method of Measurement and Payment 
 
Payment will be made on a per each installed basis SANITARY SEWER MANHOLE 
CONNECTION, and shall be full compensation for all work necessary to complete the item. 
 
RECONSTRUCT MANHOLE BASE 
 
1. Scope of Work 
 
Work shall consist of furnishing all labor, materials, equipment for the construction, and 
construction necessary relating to RECONSTRUCT MANHOLE BASE and appurtenances per 
the plans and specifications. 
 
Work shall include concrete and asphalt saw cutting, jack hammering and removal, loading, haul 
and disposal of existing asphalt, concrete, trench material, miscellaneous material and 
appurtenances. Work shall include concrete, rebar, excavation, backfill, and compaction, 
demolition, manhole base construction, PVC sewer main pipe within manhole, couplings, 
fittings, water stop gaskets, grout, and other items incidental.   
 
2. Method of Measurement and Payment 
 
Payment will be made on a per each installed basis for RECONSTRUCT MANHOLE BASE, 
and shall be full compensation for all work necessary to complete the item. 
 
MANHOLE STEP 
 
1. Scope of Work 
 
Work shall consist of furnishing all labor, materials, equipment for the construction, and 
construction necessary relating to the installation of MANHOLE STEP and appurtenances per 
the plans and specifications. 
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Work shall include existing steel step removal by flush cutting at wall, removal, loading, haul 
and disposal and miscellaneous material.  Work shall include new step, labor, equipment and 
material to install steps per manufacture recommendation.  
 
2. Method of Measurement and Payment 
 
Payment will be made on an each installed basis for MANHOLE STEP and shall be full 
compensation for all work necessary to complete the item. 
 
MANHOLE  PLUG 
 
1. Scope of Work 
 
Work shall consist of furnishing all labor, materials, equipment for the construction, and 
construction necessary relating to MANHOLE PLUG and appurtenances per the plans and 
specifications. 
 
Work shall include concrete and asphalt saw cutting, jack hammering and removal, loading, haul 
and disposal of existing asphalt, concrete, trench material, miscellaneous material and 
appurtenances. Work shall include concrete, rebar, excavation, backfill, and compaction, 
demolition, manhole base construction, PVC sewer main pipe within manhole, couplings, 
fittings, water stop gaskets, grout, and other items incidental.   
 
2. Method of Measurement and Payment 
 
Payment will be made on a per each installed basis for RECONSTRUCT MANHOLE BASE, 
and shall be full compensation for all work necessary to complete the item. 
 
REMOVE EXISTING RING AND COVER, COLLARS AND RISERS 10” – 20” DEPTH 
 
1. Scope of Work  
  
Work shall consist of furnishing all labor, materials, equipment for the construction, and  
construction necessary relating to the installation of  REMOVE EXISTING RING AND  
COVER, COLLARS AND RISERS 10” – 20” DEPTH and appurtenances per the plans and  
specifications.  
  
Work shall include asphalt and concrete saw cutting and removal, loading, haul and disposal of  
existing asphalt and concrete, manhole ring and cover and appurtenances and miscellaneous  
material.  Work shall include excavation, backfill, compaction, and other items incidental.    
  
Work shall consist of removing existing manhole ring and cover, removing concrete collars and  
brick riser courses at manholes.  Work shall include all labor, materials, equipment, excavation, 
loading, haul, and disposal of existing concrete collars and other miscellaneous material per the  
plans and as directed by the Engineer.  
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2. Method of Measurement and Payment  
  
Payment will be made on an each installed basis for REMOVE EXISTING RING AND  
COVER, COLLARS AND RISERS 10” – 20” DEPTH and shall be full compensation for all  
work necessary to complete the item. 
 
 
INSTALL NEW 6’’ MANHOLE RING AND COVER (24’’) 
 
1. Scope of Work  
  
Work shall consist of furnishing all labor, materials, equipment for the construction, and  
construction necessary relating to the installation of INSTALL NEW 6’’ MANHOLE RING  
AND COVER (24’’) and appurtenances per the plans and specifications.  
  
Work shall include asphalt and concrete saw cutting and removal, loading, haul and disposal of  
existing asphalt and concrete, manhole ring and cover and appurtenances and miscellaneous  
material.  Work shall include new 6” manhole ring and cover, excavation, backfill, compaction,  
and other items incidental.    
  
2. Method of Measurement and Payment  
  
Payment will be made on an each installed basis for INSTALL NEW 6’’ MANHOLE RING  
AND COVER (24’’) and shall be full compensation for all work necessary to complete the item. 
 
INSTALL HDPE ADJUSTABLE RISER RINGS 10’’– 20” DEPTH 
 
1. Scope of Work  
  
Work shall consist of furnishing all labor, materials, equipment for the construction, and  
construction necessary relating to the installation of INSTALL HDPE ADJUSTABLE RISER  
RINGS 10” – 20” DEPTH and appurtenances per the plans and specifications.  
  
Work shall include HDPE ADJUSTABLE/TAPERED RISER GRADE RINGS, and other items  
incidental and other miscellaneous material per the plans and as directed by the Engineer.  
  
All adjusting rings shall be injection molded – recycled HDPE as manufactured by LADTECH,  
Inc. or approved equal and installed per manufacturers recommendations.  
  
2. Method of Measurement and Payment  
  
Payment will be made on an each installed basis for INSTALL HDPE ADJUSTABLE RISER  
RINGS 10” – 20” DEPTH and shall be full compensation for all work necessary to complete the  
item. 
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- END OF SECTION - 
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1.0   SCOPE OF WORK 
 
The work shall consist of, but not be limited to removal and replacement of sidewalks, vertical 
curb and gutter, drive ramps, crosspans, on all streets and alleys specified within the project. 
 
 
2.0 CITY DESIGN AND CONSTRUCTION STANDARDS AND SPECIFICATIONS 
 
Any and all materials required for this project shall be pursuant to the requirements of the City of 
Louisville, Colorado “Design and Construction Standards, adopted February 15, 1994 and the 
latest revisions thereto except as modified by these plans and/or specifications. 
 
 
3.0 MATERIALS 
 
CEMENT   
 
All cement used in concrete work shall be Portland cement Type II or Type IIA conforming to 
all requirements of AASHTO M85.  Fly ash shall not be permitted to be used as a substitute 
for any portion of the cement content required in the mix.                                       
 
The concrete mix shall not contain less than 615 lbs. (6 1/2 sacks) of cement per cubic yard. 
 
WATER    
 
Water used in mixing shall be reasonably clean and free of oil, salt, acid, alkali, sugar, organic 
matter, or other substance injurious to the finished product.  Water shall be in accordance with 
and shall meet the suggested requirements of AASHTO T-26.  Where the source of water is 
relatively shallow, the intake shall be so enclosed as to exclude silt, mud, grass, or other foreign 
materials.  In addition, the pH shall be between 4.5 and 8.5.  Neutralization by chemical 
additives will not be permitted.  Water known to be of potable quality may be used without test. 
 
The water to cement ratio including surface water on the aggregates shall not exceed 0.51 upon 
placement of the concrete.  
 
ADMIXTURES    
 
Chemical admixtures (water reducing agent, etc.) shall not be permitted or included in the mix 
without the written approval of the Engineer.                     
 
AIR-ENTRAINING AGENTS    
 
An air-entraining agent shall be added to the concrete mixture.  Air entraining admixtures shall 
conform to ASTM C 260.  All air-entraining agents shall be reasonably new material, thoroughly 
mixed and protected at all times from freezing.  The air content in the concrete mix shall be 5 to 
7 percent as determined by ASTM C 231 or ASTM C 173.    
 
FINE AGGREGATE  
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1) Composition:  Fine aggregate shall consist of natural sand, composed of clean, hard, durable, 
uncoated grains, preferably of siliceous materials.   
 

                                             Maximum Percent by Weight 
Clay Lumps 1.0 
Coal, Lignite, or Shale 1.0 
Material Passing No. 200 Sieve 4.0 
 
The sum of the above materials and other deleterious substances such as shale, alkali, mica, 
coated grains or soft and flaky particles shall not exceed four percent by weight. 
2) Deleterious Substances: The maximum percentage of deleterious substances shall not exceed 
the following values: 
 
Material finer than 200 mesh sieve 3% by weight 
Shale 1% by weight 
Coal and lignite 1/4% by weight 
Clay lumps 1% by weight 
Other deleterious substances 2% by weight 
 
The sum of the percentages of the above deleterious substances shall not exceed five per cent 
(5%) by weight.  All fine aggregate shall be free from injurious amounts of alkali and organic 
impurities. 
 
3) Grading:  Fine aggregate shall be well graded from coarse to fine, and when tested by standard 
laboratory sieves, shall conform to the following: 
 
 Percent by Weight 
Passing 3/8" 100 
Passing No. 4 Sieve 95-100 
Passing No. 16 Sieve 45-80 
Passing No. 50 Sieve 10-30 
Passing No. 100 Sieve 2 -10 
 
4) Other Requirements: The fine aggregate shall conform to AASHTO M6. 
 
COARSE AGGREGATE 
 
1)  Composition: Coarse aggregate shall consist of crushed limestone, trap rock, granite, washed 
gravel or other approved inert materials having clean, hard, strong, durable pieces, free from 
adherent coatings and conforming to the requirements of these specifications. 
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2) Deleterious Substances:  The maximum percentage of deleterious substances shall not exceed 
the following values: 
 
Material finer than 200 mesh sieve 1% by weight 
Coal and lignite 1/4% by weight 
Clay lumps 1/4% by weight 
Soft fragments 3% by weight 
Other deleterious substances 2% by weight 
 
The sum of the percentages of the above deleterious substances shall not exceed five per cent 
(5%) by weight. 
 
3)  Grading:  Coarse aggregate shall be well graded between the limits specified and shall 
conform to the following requirements: 
 
Nominal Maximum  Percentages by Weight Passing Standard 
Maximum Size  Laboratory Sieve having Square Openings 
                 
 1 1/2" 1" 3/4" 1/2" 3/8" No. 4  
3/4"   100 90-100   20-55 0-10    
 
Not more than 5% shall pass a No. 8 sieve. 
4)  Wear and Soundness:  Coarse aggregates for concrete shall have a percentage of wear of not 
more than 40 when tested in accordance with AASHTO T-96 or show a sodium sulfate loss not 
to exceed 12 percent (12%) when tested in accordance with AASHTO T-104.  The wear and 
soundness requirements may be waived, or modified, by the Engineer provided that the coarse 
aggregate has a proven service record for similar service and exposure. 
 
5) Other Requirements:  Coarse aggregate shall conform to the requirements of AASHTO M80. 
 
MIX DESIGN  
 
A mix design is required to be made by a certified testing laboratory, and submitted to the 
Engineer for approval two weeks prior to the placing of any concrete.  The minimum 28-
day compressive strength shall be 4,500 psi based on field cast cylinders.  Compressive 
strength shall be as determined by ASTM C 39 and the slump shall be 1 to 4 inches as 
determined by ASTM C 143.  Batching proportions shall conform to the approved mix design.  If 
any concrete fails to conform to the proportions of the approved mix design, such concrete shall 
not be incorporated in the work, but shall be discarded off the project site as waste material at the 
Contractor's expense. 
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4.0 EXECUTION 
 
CONCRETE REMOVAL 
 
The Engineer will delineate the limits to which the existing concrete is to be removed and 
replaced.  Removal and replacement of existing concrete beyond the limits designated by the 
Engineer shall be at the Contractor's expense.  The minimum length of replacement concrete 
shall be 5 feet on vertical curb and gutter and curbwalk and 4 feet on sidewalk.  All removals 
shall be full depth saw cut or removed at existing cold or expansion joints.  Sections of concrete 
that are removed shall be replaced the same day.  When weather conditions restrict replacing 
sections of concrete the same day, lighted barricades must be provided.   
 
Where repairs are made in existing concrete all edges of the existing concrete and asphalt to 
remain shall be a full depth saw cut.  No rough or broken edges will be permitted where new 
construction joins old.  The Contractor shall maintain a straight, true break line.  The Contractor 
shall be responsible for removal and replacement of all over break.  The Contractor will be 
responsible for damage to existing asphalt and concrete adjacent to concrete replacement.  
Damages to existing asphalt and concrete due to Contractor's operations, shall be removed and 
replaced by the Contractor at his expense.  
 
Contractor shall not remove asphalt adjacent concrete unless approved by the Engineer. 
 
Prior to concrete removal the Contractor shall locate all water service and sewer service 
crossings where previously designated or inscribed on the curb and gutter.  Owner will 
paint water and sanitary sewer service crossings on non-inscribed concrete.  Contractor 
shall inscribe on the curb face the service crossing locations with “W” for water services 
and “S” for sewer service. 
 
If construction involves a driveway, the Contractor shall schedule arrangements of construction 
with the resident. 
 
The Contractor shall properly dispose of broken concrete, unusable materials and surplus 
excavated materials due to concrete replacement off site the same day and the construction site 
shall be left clean and orderly.  All parts of the construction site shall be left in a condition 
acceptable to the Engineer. The Contractor shall make all necessary arrangements for obtaining 
suitable disposal locations.  
 
COMPACTION 
 
All areas in which concrete has been removed shall receive compaction by vibrating, tamping, or 
combination to achieve the degree of compaction specified. 
 
Maximum dry density of all soil types encountered or to be used will be determined in 
accordance with AASHTO T99, or AASHTO T 180. 
 
The amount of water to be used in compacting all materials shall not deviate from optimum by 
more than two percentage points as determined by AASHTO T 99 or T 180.                               
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The percent of compaction specified shall be equal to or greater than minimum values as shown 
in the following table for the various classes of soil and type of compaction. 
 
                                  AASHTO T 99  AASHTO T 180       
 Minimum  Minimum 
Soil Classification  Relative Relative 
(AASHTO M 145)                         (Percent)          (Percent) 
 
A-1 through A-5   95                                                                                           
 
All Others  95                    
 
Density testing will be performed by an independent soils testing firm employed by the 
Owner.  Any and all retesting of soil to achieve required passing test results necessitated by 
the Contractors operations or inability to obtain specified results on the first attempt shall 
be the sole responsibility and costs of the Contractor.   
 
AIR QUALITY  
 
The Contractor shall be responsible to see that dust from waste concrete be kept to a minimum 
during removal, loading, transferring and disposal of concrete. 
 
EXCAVATION 
 
Excavation on concrete replacement shall be made to an average depth of 6 inches to 8 inches 
below the proposed concrete subgrade to provide a stable, uniform subgrade.   All soft and 
yielding material shall be removed and replaced with acceptable material. No separate payment 
will be made for replacing unacceptable material.   All excess excavated materials shall 
become the property of the Contractor.   
 
SUBGRADE PREPARATION AND FILL 
 
Fill shall be placed in lifts, brought to proper moisture and compacted to the percent specified.   
The Contractor will provide backfill material if required.  The Contractor will be responsible for 
loading, haul, installation and placing fill material, subgrade preparation, compaction and 
grading. 
   
BACKFILL AND LANDSCAPE RESTORATION 
 
Upon removal of the forms all concrete improvements shall be backfilled with suitable 
material (topsoil) and landscaping restored.  Contractor shall restore the entire surface area 
that has been disturbed by the Work to match the condition that existing prior to the construction. 
Should the Contractor fail to backfill and restore landscaping within ten (10) days after 
receiving written notice from the Engineer, the Owner may backfill and restore 
landscaping at the Contractor’s expense. 
  
The landscaped area to be restored shall be 18” wide or as determined by the Engineer.  The 
Contractor shall clean the area of all debris (i.e. concrete spoils, rocks, etc.) to a minimum depth 
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of six (6) inches, prepare all edges to be clean and vertical and backfill (place topsoil), compact, 
grade and restore landscaping (e.g. topsoil, sod, mulch, gravel, etc.).    
 
Topsoil shall consist of loose friable loam free of subsoil, refuse, stumps, roots, rocks, brush, 
weeds, heavy clay, hard clods, toxic substances, or other material which would be detrimental to 
its use for landscaping restoration.  The topsoil placed shall be fine graded to eliminate rough 
and low areas, match existing levels profiles, contours and ensure positive drainage prior to re-
sodding. 
 
Sod shall be placed behind all replaced concrete where it abuts existing grassed areas, as directed 
by the ENGINEER.  The minimum width of sodded areas (as measured perpendicular to the 
replaced concrete) shall be 18”, unless otherwise approved by the ENGINEER. 
 
Sod shall be Colorado-grown, 100% certified Kentucky Bluegrass, or a mixture approved by the 
OWNER.  The sod source shall be made known to and approved by the OWNER prior to 
installation. 
 
Re-sodding shall be completed with sod of high quality and shall not be dried out or dying when 
placed.  Re-sodding shall be rolled and thoroughly watered once by the Contractor.  The 
Contractor shall notify the property owner in writing of the nature of the work that has been 
performed and inform the property owner that the sod will only be watered once.  The 
notification format shall be approved by the Engineer prior to distribution to the property owner.  
 
Mulch and gravel shall be replaced with similar material. 
 
STREET BACKFILL 
 
Excavations in paved streets caused by concrete replacement work shall be backfilled with 8" of 
fill material provided by the Contractor.  The Contractor will be responsible for loading, haul, 
installation and placing fill material, compaction and grading to the existing street surface within 
24 hours of concrete repair. 
 
READY-MIXED CONCRETE 
 
All concrete shall be ready-mixed in accordance with ASTM C 94 and shall conform to the 
requirements of these specifications.  
 
Ready-mixed concrete shall be continuously mixed or agitated from the time the water is added 
until the time of use.  The concrete shall be completely discharged from the truck mixer or truck 
agitator within one and one half (l 1/2) hours or before the drum has revolved 300 revolutions 
after the cement comes in contact with the mixing water, or with the aggregates (retempered 
concrete shall not be allowed).    
 
The 90-minute time limit for mixer or agitating trucks may be extended to 120 minutes if: 

1. No water is added after 90 minutes 
2. The concrete temperature prior to placement is less than 90° F. 

 
The Contractor shall collect delivery or batch tickets from the ready-mix driver for all concrete 
used on the project and submit them to the Engineer daily.  Batch tickets shall provide the 
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following information:  Weight and type of cement, weights of fine and coarse aggregates, 
weight (or gallons) of water, including surface water of aggregates and water added by the truck, 
quantity (cu. yd.) of batch, times of batching and discharging of the concrete, name of batch 
plant, name of Contractor, starting revolution count, name and amount of all admixtures used, 
date and truck number.  Deletion of any item listed above for inclusion on the batch ticket shall 
be cause for rejection of the entire load of concrete.  
 
PLACING CONCRETE  
 
Before placing concrete, debris shall be removed from the space to be occupied by the concrete, 
and the forms, including any existing concrete surfaces, shall be thoroughly wetted.  Concrete 
shall not be placed until all forms and reinforcing steel have been inspected and approved by the 
Engineer.   
 
The concrete temperature shall be between 50 degrees F and 90 degrees F at time of placement.  
If the concrete does not fall within the specified temperature range, the concrete shall not be used 
or placed on the project and shall be immediately returned to the batch plant or an appropriate 
dumpsite.  
 
Concrete shall be placed in a manner that will avoid segregation and shall not be dropped freely 
more than five (5) feet.  If segregation occurs, the Engineer will require the concrete to be 
removed and replaced at the Contractor's expense.  Concrete shall be placed monolithically in 
one continuous operation, except where keyed or doweled construction joints are shown on the 
plans or as approved by the Engineer.  Delays in excess of 30 minutes shall require removal and 
replacement of that pour, at the Contractor's expense. 
 
Concrete shall not be placed on soft, spongy, frozen, or otherwise unsuitable subgrade. The 
finished subgrade shall be kept smooth and compacted prior to placing concrete. 
 
WORKABILITY   
 
The consistency of concrete shall be kept uniform for each class of work and shall be checked by 
means of slump tests conforming to ASTM C 143.  NO WATER MAY BE ADDED AT THE 
JOB SITE WITHOUT THE PERMISSION OF THE ENGINEER.  If approval is obtained 
and water is added at the job site, the concrete shall be mixed for not less than 20 revolutions.  
The added water shall not cause the water/cement ratio to exceed 0.51 and shall not cause the 
maximum slump to be exceeded.  Slump tests shall be run and test cylinders cast following the 
addition of the water as required by the Engineer.  Any expense incurred, in excess of ordinary 
tests, in such testing will be borne by the Contractor. 
 
PUMPING CONCRETE 
 
Pumping of concrete shall not be permitted. 
 
SAMPLING 
 
1)  AGGREGATE: The Contractor shall, before starting concrete work, furnish representative 
samples of concrete aggregate proposed for use to a testing laboratory designated by the 
Engineer and sampled in accordance with ASTM D 75. 
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2)  CONCRETE: Concrete shall be sampled in accordance with ASTM C 172, "Sampling Fresh 
Concrete". 
 
FIELD QUALITY CONTROL 
 
1. General:  An approved testing laboratory shall perform all testing, with the exception of 

slump tests.  The following tests and procedures are subject to change during construction at 
the discretion of the Owner’s Representative. 

 
2. Test Priority:   Control tests shall be used to determine the concrete quality throughout the 

project; however, special tests shall have precedence over control tests, and core tests shall 
have precedence over all previous tests. 

 
3. Control Tests:  Control tests of concrete work shall be made at such times and in such 

manner as directed by the Owner’s Representative at the expense of the Owner.  Each test 
shall consist of 4 standard 6” test cylinders cast and cured in accordance with C31 and C172.  
One cylinder shall be broken at the end of 7 days after placing, two cylinders shall be broken 
at the end of 28 days after placing and the remaining cylinder shall be stored until their 
disposition is determined by the Owner’s Representative.  The two remaining cylinders will 
be broken only when the previous test reports indicate unsatisfactory results.  The Owner’s 
Representative reserves the right to stop all future concrete work when the 7- or 28-day tests 
indicate unsatisfactory results; until, in his opinion, proper corrective measures have been 
taken to assure quality concrete in future work.  Tests shall be made at the time test cylinders 
are taken, and recorded on the reports to determine the slump, air content, unit weight, and 
temperature of the concrete.  All tests shall be made in accordance with C39, C138 or C231.  
Minimum 28-day compressive strength shall be 3750 psi, based on field cast cylinders. 
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CONCRETE THICKNESS 
 
It is the intent of the specifications that Concrete shall be constructed in accordance with the 
thickness requirements of the plans and specifications.  Tolerances allowed for subgrade 
construction and other specification provisions, which may affect thickness, shall not be 
construed to modify such thickness requirements.  Thickness measurements will be made at the 
rate of not less than one measurement for each one 500 linear feet or fraction thereof, of concrete 
placed.  Insufficient thicknesses from 0.20 to 0.60 inches will be price reduced for each lot of 
500-foot, in accordance to PRICE REDUCTIONS. 
 
If the concrete is deficient by more than 0.6 inches, additional measurements will be made to 
identify the boundary of insufficient thickness.  The boundary shall be at longitudinal or 
transverse joints and pavement edges.  After the deficient area is identified the Engineer will 
determine as to whether the concrete shall remain in place or be removed in accordance with the 
following procedures: 
 

a. The CONTRACTOR shall, at his expense, remove and replace the concrete in the 
area determined by the Engineer with new concrete meeting the thickness 
requirements.  Subgrade shall be lowered as necessary to meet full thickness 
requirements. 
 

b. The CONTRACTOR shall leave the concrete in place without payment, if it meets all 
of the other requirements. 

 
COMPRESSIVE STRENGTH 
 
When a compressive strength test fails below the specified 28-day compressive strength on field 
cast cylinders, the Engineer to shall make a determination whether the concrete shall be removed 
and replaced or allowed to remain in place.  This determination shall be based on an evaluation 
of the durability and other qualities of the concrete necessary to the integrity of the pavement.  If 
after review, the concrete is allowed to remain in place, price reductions for each lot of 100 cubic 
yards or fraction thereof, will be in accordance with PRICE REDUCTIONS. 
 
REINFORCING STEEL (DOWELS)  
 
Reinforcing steel dowels are required at all concrete replacement items. 
1)  Bars: Reinforcing steel bars shall conform to the requirements of the "Standard Specifications 
for Deformed Billet-Steel Bars for Concrete Reinforcement" of ASTM.  Bars shall be new billet 
steel conforming to AASHTO M31.  Bars shall be #4 rebar with minimum lengths of 18 inches. 
2)  Placing:  Reinforcing steel, before being placed, shall be thoroughly cleaned of coatings that 
will destroy or reduce bond. A light coating of rust may be allowed by the Engineer.  
Reinforcement shall be carefully formed to the dimensions indicated on the Plans.  It shall not be 
bent or straightened in a manner that will injure the material.  THE USE OF HEAT IN 
BENDING BARS SHALL NOT BE PERMITTED.  Bars with kinks or bends not shown on the 
plans shall not be used.  All reinforcing steel shall be placed in the position and at the spacing 
shown on the plans with the tolerance specified in ACI 301 Section 5.4. 
 
FIBERMESH 
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1)  Fibermesh:  Concrete Engineered Reinforcing Fibers shall be commercial grade, 100% virgin 
polypropylene, collated, fibrillated fibers from Fibermesh Co. or approved equal.  Fibermesh 
shall be used in all concrete as indicated on the detail drawings or as specified.  Fibermesh fibers 
shall be added to the concrete mix at the rate of 1 1/2 lbs. per cubic yard of concrete.       
 
FORMS   
 
Forms shall be straight and true and conform to the shape, lines and dimensions as shown on the 
plans.  Damaged forms shall be rejected and replaced.  Approved flexible forms shall be used for 
construction where the radius is 150 feet or less.  Unexposed surfaces shall have forms of No. 2 
common (or better) lumber.  Forms shall not be disturbed until the concrete has adequately 
hardened.  In no case shall the minimum time between placing concrete and removal of forms be 
less than 12 hours. 
 
JOINTS 
 
EXPANSION JOINTS    
 
Expansion joint materials: expansion joints shall be constructed with preformed cork expansion 
joint filler, conforming to Federal Specification MR-F-341, or wood fiberboard conforming to 
AASHTO Designation M59.  Expansion shall extend to the full depth of the concrete sections.  
All expansion joints shall be one-half inch (1/2") thick, unless otherwise stated. 
 
Expansion joint material shall be one half inch preformed joint filler (Bituminous Type) and 
shall be provided as shown on the plans or as directed by the Engineer.  Expansion joints shall be 
installed at existing joints, structures, PCR's, every 100 feet, and as shown on the plans or as 
directed by the Engineer. 
 
CONTRACTION JOINTS    
 
Transverse joints shall be placed at maximum intervals of ten (10) feet to control random 
cracking. The joints shall be formed, sawed or tooled to a minimum depth of one-quarter (1/4) of 
the total thickness.   
 
If divider plates are used, the maximum depth of plates shall not be greater than one-half (1/2) 
the total thickness.   
 
The joints shall be finished with a jointer having a width no greater than 5/16 inch and a depth 
not less than 3/4 inch.  A maximum joint width at the finished surface shall be no greater than 
5/16 inch.  Jointing tools shall be in good condition.  Worn or damaged jointing tools shall 
be rejected and replaced. 
 
Contraction joints must be straight (+ 1/4") and perpendicular (+ 1/2") to the longitudinal axis of 
work.  If contraction joints are not provided as specified, Contractor shall saw cut contraction 
joints as directed by Engineer. 
 
TOOL JOINTS          
 
Tool joints shall be spaced as follows: 
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1)  Not more than ten (10) feet nor less than five (5) feet apart in curb and gutter and curbwalk. 
2)  Not more than five (5) feet nor less than four (4) feet apart in sidewalk. 
3)  In ramp drives as shown on the details. 
4)  To match existing adjacent concrete. 
5)  As directed by the Engineer. 
 
FINISHING   
 
Exposed faces of concrete shall be finished to true lines and grade as shown on the plans.  The 
surface shall be floated, troweled, edged and broomed.  The completed surface shall have a 
light/medium broomed surface. 
 
No dusting or topping of the surface, or sprinkling with water retardant, or evaporation 
reducer to facilitate finishing shall be permitted. 
 
All concrete spoils and overburden that accumulates on existing concrete and asphalt from 
concrete replacement shall be removed immediately after concrete finishing. 
 
MARKINGS   
 
The letters "W" and "S" shall be stamped in the face of the curb at the locations marked by the 
Engineer.  The letters shall be 3 inches long by 1/2 inch deep.   
 
CURING 
 
All concrete, regardless of temperature, weather or season, shall be protected from premature 
drying for a period of not less than seven (7) days after the concrete is placed, except that where 
concrete is being protected from freezing, the time period for concrete saturation shall be one (1) 
day less than that of the frost protection.   
 
The application rate shall be as per manufacturer's recommendation (approximately 150 sq. 
ft./gal.).  Curing will not be required longer than 72 hours if high-early strength concrete is used.  
It shall be the Contractor's responsibility to protect the concrete being cured, from the elements, 
traffic, and vandalism.  Curing methods applied to other surfaces shall be applied to those 
surfaces covered by forms as soon as the latter are removed.  Inadequate protection by the 
Contractor shall be cause for suspension of the Work and damaged concrete shall be replaced at 
the expense of the Contractor. 
 
CURING NON PIGMENTED CONCRETE 
 
Clear pigmented Liquid Membrane-forming compounds shall conform to ASTM C-309, Type I, 
Class A and B, AASHTO M148, and meet local, state and federal VOC and air quality 
regulations. 
 
CURING PIGMENTED CONCRETE 
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All pigmented concrete shall be cured with Clear pigmented Liquid Membrane-forming 
compounds that shall conform to ASTM-309, Type I, Class A and B, AASHTO M148, and meet 
local, state and federal VOC and air quality regulations. 
 
HOT AND COLD WEATHER REQUIREMENTS  
 
COLD WEATHER PROTECTION  
 
When concrete is placed when ambient temperatures are expected to fall below 40 degrees F, the 
Contractor shall provide satisfactory methods and means to protect the mix from injury by 
freezing. 
   
Aggregates and mixing water shall be heated to a temperature of at least 70 degrees F., but not 
more than 150 degrees F., the aggregates may be heated by either steam or dry heat.  Heating 
equipment or methods which alter or prevent the entrainment of the required amount of air or 
which develop hot spots in the aggregate shall not be used.  Placing of concrete may be started in 
the morning if the contractor desires, but shall be discontinued at 3 P.M. of the same day if 
freezing weather threatens.  The concrete or aggregates shall be protected during transit, mixing 
and before and after placing, as directed by the Engineer, to retain all heat possible in the con-
crete mix.   
 
After the concrete has been placed, the contractor shall provide sufficient protection such as 
insulating blankets, canvas, framework, heating apparatus, etc., to enclose and protect the 
concrete and maintain the temperature of the concrete at not less than 50o F.  For 7 days.   
 
Except as provided above, cold weather concreting shall be in accordance with ACI 306.  If in 
the opinion of the Engineer, the protection provided is inadequate, concreting shall cease until 
conditions or procedures are satisfactory to the Engineer. 
 
HOT WEATHER CONCRETING   
 
The placement of concrete in hot weather shall comply with ACI 305. 
 
MISCELLANEOUS  
 
FINAL SURFACE TEST    
 
Prior to acceptance of the work, the Contractor shall test the surfaces with a 10' straightedge.  All 
surfaces varying more than 1/8" from line and grade of the correct surface shall be removed and 
replaced by the Contractor at his expense. 
 
Any areas, which hold or cause water to pond shall be removed and replaced at the expense of 
the Contractor.   
 
 
REPAIRS 
 
If after stripping of forms any concrete is found to be not formed as shown on the plans, or is out 
of alignment or level, or shows a defective surface, it shall be considered as not conforming with 
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the intent of these Specifications and shall be removed and replaced by the Contractor at his 
expense.   
 
CONNECTION WITH EXISTING SIDEWALKS      
 
Where new sidewalk construction abuts existing sidewalks, the work shall be accomplished so 
that no change in grade results.  
 
OPENING TO TRAFFIC   
 
Walks shall not be opened to pedestrian traffic for at least twenty-four (24) hours after 
placement.  Driveways, curb-gutter, and crosspans shall not be opened to vehicular traffic for at 
least seven (7) days after placement.  The Contractor shall provide and maintain suitable 
barricades to comply with foregoing requirements. 
 
The Contractor, with approval of the Engineer may use high early for ramp drives.  There will be 
no additional payment to the Contractor for the use of high early concrete.  
 
PRICE REDUCTIONS 
 
Insufficient Thickness’ and compressive strengths shall be subjected to price reductions at the 
following rates: 
 

Average Thickness 
Deficiency (inches) 

 
Price Reduction* % 

0.00 to 0.20 0 
0.21 to 0.30 10 
0.31 to 0.40 15 
0.41 to 0.50 25 
0.51 to 0.60 30 

 
* Price reduction is equal to the full price of the entire pavement system.  Price reductions 

reflect reduced fatigue life as a result of the deficiency. 
 

Percent of Specified 28-Day 
Compressive Strength* 

 
Price Reduction** % 

100 0 
95 0 
94 3 
93 6 
92 9 
91 12 
90 15 
89 18 
88 21 
87 24 
86 27 
85 30 
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* Strengths less than 85 percent of the design strength shall be removed and replaced. 
** Price reduction is equal to the full price of the entire pavement system.  Price reductions 

reflect reduced fatigue life as a result of the deficiency. 
 
5.1 SPECIAL CONDITIONS 
 
TREE ROOT REMOVAL 
 
When any tree roots are encountered during construction operations, the Contractor shall 
immediately notify the Engineer prior to the disturbance of any of the roots.  The Engineer and 
the City Forester’s representative shall then make a determination regarding removal.  In the 
locations where tree roots are anticipated, the Contractor shall take the necessary precautions to 
prevent any damage to the root with tools or equipment. 
 
Tree roots shall not be removed or disturbed unless directed by the Engineer.  Tree roots shall be 
removed with a sharpened, sanitized saw to leave the freshly cut root surface in a clean and 
smooth condition. Axes, backhoes, bobcats and other blunt objects shall not be used to remove 
the tree roots.   
 
CONCRETE CROSSPANS 
 
Regarding repair of crosspans, only one half of a crosspan shall be closed to traffic at anytime 
unless secondary access is available to the streets and businesses impacted or unless otherwise 
approved by the Engineer.  When individual panels or when one half of a crosspan is 
constructed, Contractor shall provide high early strength concrete at no additional 
compensation. 
 
JOINT SEALER 
 
Cold-applied joint sealer shall be of such character that a homogeneous mix can be obtained by 
combining the separate substances, either mechanically or manually, without having to heat the 
blended material above a temperature of 100° F.  The material shall pour or extrude readily at a 
temperature of 70° F immediately after preparation for use and shall remain in a condition 
suitable for application for at least one hour.  Joint sealant shall be Sonolastic SL1 or approved 
equal. 
 
RESIDENT/BUSINESS NOTIFICATION 
 
A resident meeting is required at least a week before the work can be started.  At least 48 hours 
prior to the start of construction at each location, the Contractor shall notify in writing the 
residents or businesses adjacent to the work.  The notification shall include a description of the 
work, a schedule for completion of the work and the name and phone number of the Contractor’s 
contact person.  The notification format shall be approved by the Engineer prior to distribution. 
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6.1 BASIS OF PAYMENT – CONCRETE 
 
The entire cost of the work and material necessary to complete all items in the Schedule of Unit 
Prices, shown or implied or specified herein shall be included and merged into the pay items 
shown in the Schedule of Unit Prices.  All associated work necessary for the proper and 
complete installation of this project and associated bonding, maintenance and guarantees shall be 
merged into the pay items shown in the Schedule of Unit Prices.  All payments shall be subject 
to the conditions of these specifications. 
 
BACKFILL AND LANDSCAPE RESTORATION shall include but not limited to backfill, 
compaction, top soil, grading, sod, seed/mulch and sprinkler system repairs.  BACKFILL 
AND LANDSCAPE RESTORATION is incidental and shall be merged into the pay items 
shown in the Schedule of Unit Prices, unless otherwise noted. 
 
 
All vertical rebar grade stakes and form stakes during construction shall be guarded with 
OSHA approved rebar safety caps.  No separate payment will be made for rebar safety 
caps but shall be included in the work. 
 
Front face and back forms shall be used for handicap ramp concrete vertical curbhead 
construction. 
 
No payment will be made for full depth saw cut for concrete removal, but shall be included 
in the work.  
 
No payment will be made for any removal beyond the limits marked by the Engineer.    
 
Payment for concrete shall include the cost of fibermesh reinforcement at crosspans, ramp 
drives and alley aprons.  Fibermesh reinforcement is required for 8” Concrete. 
 
No separate payment will be made for inscribing curb face at water and sewer service 
crossings, but shall be included in the work. 
 
No separate payment will be made for steel reinforcement but shall be included in the 
work. 
 
No separate payment will be made for cold weather protection, expansion material, 
pigmentation, curing compound, sealant and incidentals but shall be included in the work. 
Minor items and minor details are not listed but shall be part of the complete contract. 
 
No additional payment will be made to the Contractor for the use of high early strength 
concrete, unless otherwise noted.   
 
No separate payment will be made for expansion material, curing compound, sealant and 
incidentals but shall be included in the Work. 
 
No separate payment will be made to remove and reset brick pavers incidentals but shall 
be included in the Work. 
 



02400-17 
2024 Sanitary Sewer Main Replacement Project                           Concrete  

No additional payment will be made to the contractor for the use of concrete shuttle 
buggies and shall be incidental and included in the work. 
 
The following items in this section are representative of all work items required and therefore are 
not referred to by proposal or item number for each individual work item. 
 
PAYMENT 
 
The Contract Price paid for concrete improvements mentioned above shall be paid per lineal foot 
or square foot as specified.  The Contract unit price shall be full compensation for furnishing all 
labor, materials, tool, equipment and incidentals and for performing all Work necessary to 
complete the items as specified in the Contract Documents and no additional compensation will 
be allowed therefor. 
 
8” CONCRETE WITH FIBERMESH 
  
1. Scope of Work 
 
Work shall consist of furnishing all labor, materials, equipment, demolition, saw cutting,  
removal of subgrade material, excavation, concrete removal, load, haul, disposal, subgrade 
preparation, furnish and install fill material, compaction, backfill, grading, concrete, admixtures, 
fibermesh, expansion material, steel reinforcement, curing compound, sealant, incidentals and 
construction necessary to install 6" CONCRETE, 8” CONCRETE WITH FIBERMESH to the 
limits as shown on the plans and as directed by the Engineer.   
 
2. Method of Measurement and Payment 
 
Payment for 6" CONCRETE, 8” CONCRETE WITH FIBERMESH will be made on a field 
measured square foot basis and shall be full compensation for all work necessary to complete the 
item. 
 
 
 
 
FLOWFILL 
 

1. Scope of Work 
 
This work shall consist of furnishing all labor, materials, equipment, excavation, loading, haul, 
and disposal for FLOWFILL.  The Contractor shall remove and dispose of excavated trench 
material.   All material removed shall become the property of the Contractor and shall be 
properly disposed of outside the limits of the project at no additional cost. 
 
This work shall also include furnishing all labor, material, delivery, equipment, loading, haul, 
and placing to complete FLOWFILL.  
 
Flowfill shall meet the following requirements for mix design: 
 

1. Flowfill 



02400-18 
2024 Sanitary Sewer Main Replacement Project                           Concrete  

a. Flowfill is a self-leveling concrete material composed of cement, fly ash, 
aggregates, water, chemical admixtures and/or cellular foam for air-entrainment. 

b. Flowfill shall have a slump of 7 to 10 inches, when tested in accordance with 
ASTM C143 or a minimum flow consistency of 6 inches when tested in 
accordance with ASTM D6103. 

c. Flowfill shall have a minimum compressive strength of 50 psi at 28 days, when 
tested in accordance with ASTM D4832. 

d. Flowfill shall be thoroughly mixed combination of the following ingredients: 
 

CLSM - Flowfill 
Ingredients LBS/CY 

Cement 50 
Coarse Aggregate 1700 (AASHTO No. 57 or 67) 
Fine Aggregate 1845 (AASHTO M6) 

Water 325 (or as needed) 
e. The amount of water shall be such that the Flowfill material flows into place 

properly without excessive segregation. 
f. Approximately 39 gallons of water per cubic yard of flowfill is normally needed. 
g. The Contractor may use aggregate which does not meet the above specifications if 

the cement is increased to 100 pounds per cubic yard and the aggregate conforms 
to the following gradation: 

 
Sieve Size Percent Passing 

1 inch 100 % 
No. 200 0-10% 

 
h. The Contractor may substitute 30 pounds per cubic yard of cement and 30 pounds 

per cubic yard of fly ash for 50 pounds per cubic yard of cement. 
i. The Contractor may substitute 60 pounds per cubic yard of cement and 60 pounds 

per cubic yard of fly ash for 100 pounds per cubic yard of cement. 
j. Cement shall conform to TYPE I-II 
k. CHRYSO TURBO CAST NCT or approved equal non-chloride accelerator shall 

be used for accelerated set and early strength.  Accelerator shall not be paid for 
separately but shall be included in the cost of Flowfill. 

 
1. Method of Measurement and Payment 
 
Payment will be made on an actual installed per cubic yard basis for FLOWFILL, delivery 
tickets will confirm the amount of flowfill installed and shall be full compensation for all work 
necessary to complete the item.   
 
 
 

- END OF SECTION - 
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1.0 SCOPE OF WORK 
 
The scope of work may consist of but not be limited to the following: 
 

1. Hot Asphalt Patch Grade SX (6”)(8”) 
 

2.0 CITY DESIGN AND CONSTRUCTION STANDARDS AND SPECIFICATIONS 
 
Any and all materials required for this project shall be pursuant to the requirements of the City of 
Louisville, Colorado “Design and Construction Standards, adopted February 15, 1994 and the 
latest revisions thereto except as modified by these plans and/or specifications. 
 
 
3.0 PRELIMINARY WORK 
 
REMOVAL OF PAVEMENTS, SIDEWALKS, CURBS, ETC. 
 
Concrete or asphalt that is to remain shall be in a straight and true line with a vertical face.  
Concrete or asphalt shall be cut with a cutting wheel, jackhammer, saw or broken to the directed 
point of removal. 
 
The Contractor shall be responsible for replacement of all overbreak.  The Contractor shall 
maintain a straight, true break line.  The sawing shall be done carefully, and all damages to 
concrete or asphalt to remain in place, due to Contractor's operation, shall be repaired by the 
Contractor.  The minimum depth of saw cut in concrete shall be 2 inches. 
 
DISPOSAL 
 
Unusable materials and surplus excavated materials shall be properly disposed of offsite by the 
Contractor.  All private and public property occupied by the Contractor in connection with the 
work and construction shall be cleared of all rubbish, debris, and excess materials.  All parts of 
the construction site shall be left in a condition acceptable to the Engineer.  The Contractor shall 
make all necessary arrangements for obtaining suitable disposal locations. 
 
BACKFILL 
 
Except in areas to be excavated, all cavities left by structure removal shall be backfilled with 
suitable material and compacted in accordance with applicable sections in the Design and 
Construction Standards.  Jetting or puddling will not be allowed. 
 
TOLERANCES 
 
Where bituminous surfacing materials are to be placed directly on the subgrade, the subgrade 
plane shall not vary more than .04 ft.  Excavation operations shall be conducted so that material 
outside of the limits of slopes will not be disturbed. 
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PREPARATION OF SUBGRADE 
 
All subgrade preparation shall conform to the standards and requirements herein.  Work in this 
section shall pertain to the preparation of natural, excavated, or embankment subgrade areas 
prior to the placement of road base material, pavement, curb and gutter, driveways, sidewalks or 
structures. 
 
CONSTRUCTION OF EMBANKMENT AND TREATMENT OF CUT AREAS WITH 
MOISTURE AND DENSITY CONTROL 
 
The plans will show the areas in which embankments are to be constructed with moisture and 
density control, and the distance below subgrade to which such methods shall be applied. 
 
Within the areas indicated on the plans and to the designated depth below subgrade, for the full 
width of roadbed in all cut sections, earth shall be thoroughly scarified and the moisture content 
increased or reduced, as necessary, to bring the moisture to the content specified.  This scarified 
layer shall then be compacted to the degree of compaction specified. 
 
Maximum dry density of all soil types encountered or to be used will be determined in 
accordance with AASHTO T99, or AASHTO T 180.  The amount of water to be used in 
compacting all materials shall not deviate from optimum on the dry side by more than two 
percentage points as determined by AASHTO T 99 or T 180. 
 
The percent of compaction specified shall be equal to or greater than minimum values as shown 
in the following table for the various classes of soil and type of compaction. 
 
  AASHTO T 99 AASHTO T 180 
  Minimum Minimum 
Soil Classification Relative Relative 
(AASHTO M 145) (Percent) (Percent) 
A-1 through A-5  95 
All Others 95 
 
PREPARATION OF SUBGRADE 
 
All subgrade preparation shall conform to the standards and requirements herein.  Work in this 
section shall pertain to the preparation of natural, excavated, or embankment subgrade areas 
prior to the placement of road base material, pavement, curb and gutter, driveways, sidewalks or 
structures. 
 
SUBGRADE SCARIFICATION, BLENDING, AND COMPACTION 
 
Subgrade preparation in both excavation and embankment areas shall consist of scarifying, 
blending, mixing, blading, shaping, and compacting the subgrade with moisture and density 
control.  A minimum of the top 12-inches of the entire width of the roadway subgrade shall be 
thoroughly scarified unless otherwise specified, the moisture content adjusted as necessary to 
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meet density requirements. 
 
The scarified layers shall then be compacted with the appropriate labor and equipment to the 
compaction specified.  Compaction test results on utility trenches must be on file with the City 
prior to placing any layer of roadbase or pavement section on the subgrade.  Compaction tests 
shall be taken by a Geotechnical Engineer on the subgrade.  Compaction test results on the 
subgrade shall be submitted to the Engineer within 24 hours after the tests have been taken for 
review and approval. 
 
Formal compaction test reports shall be submitted as soon as possible during applicable 
construction phases.  The Geotechnical Engineer shall take a sufficient number of compaction 
tests to assure himself that the street subgrade is ready for roadbase or paving and shall so certify 
on his compaction report.  Formal compaction reports shall be signed and sealed by a registered 
professional Engineer. 
 
Compaction tests shall include but not be limited to trenches for water main, sanitary sewer 
main, storm sewer main, water services trenches, sanitary sewer service trenches, gas mains, and 
service trenches, electric trenches and services, sleeve or conduit trenches, around manholes, 
water valve boxes, inlets, and under curb, gutter and sidewalk.  If the subgrade does not have the 
specified density and moisture content prior to placing roadbase or pavement, the Geotechnical 
Engineer shall require scarifying, wetting, rerolling, and retesting. 
 
If more than 24 hours has elapsed between the time compaction tests are taken and the time the 
next layer in the pavement sections is placed, the area shall be retested. 
 
SUBGRADE TOLERANCES 
 
After scarifying and compaction has been completed, the subgrade surface shall not vary above 
or below the lines and grades as staked by more than 0.08 foot, if roadbase is to be installed.  
Where asphalt pavement is to be installed directly on the subgrade, the subgrade plane shall not 
vary more than 0.04 foot. 
 
Prior to installation of hot asphalt pavement, ENGINEER to confirm and approve line and 
grade of subgrade.   
 
Bluetop stakes are required to set street centerline grade and verify tolerances. 
PROOF ROLLING SUBGRADE (NOT APPLICABLE) 
 
Proof rolling will be required on the subgrade and aggregate base course surfaces.  Proof rolling 
shall be completed after specified compaction has been obtained.  Areas found to be weak and 
those areas which failed shall be reworked or repaired or other measures taken to correct 
subgrade problems per the recommendations of the Geotechnical Engineer and approval of the 
Engineer. 
 
Satisfactory results of the proof roll do not relieve Contractor of his responsibility to provide 
suitable subgrade, and aggregate base course surfaces for roadway construction activities.  
Subgrade and aggregate base course failures that occur prior to paving activities, such as soft or 
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yielding areas (as designated by the Engineer) will be removed and either reworked or replaced. 
 
Proof rolling shall be performed by the City.  A 24-hour notification is required for scheduling a 
proof roll.  Proof rolling on streets requiring subgrade cement treatment shall occur prior 
to and after the application of subgrade cement. 
 
4.0 ASPHALT CEMENT CONCRETE PAVEMENT 
 
1. DESIGN INTENT 
 
These specifications include general requirements applicable to all types of plant mix, asphalt 
cement concrete pavements (ACCP).  This work consists of one or more courses of asphalt 
mixture constructed on a prepared foundation in accordance with specifications.  The design 
intent is to provide pavement with adequate thickness and quality to provide a serviceable life of 
20 years.  It is also the intent to provide construction in accordance with these specifications and 
with a high standard of practice.  This item shall include all labor, equipment, materials to 
manufacture, place and compact asphalt cement concrete for pavement purposes. 
 
2. MATERIALS 
 
The asphalt plant mix shall be composed of a mixture of aggregate, filler, hydrated lime, asphalt 
cement, polymer and reclaimed asphalt pavement (RAP). 
 

Aggregate – Aggregates for ACCP shall be of uniform quality, composed of clean, hard, 
durable particles of crushed stone, crushed gravel, or crushed slag.  Excess of fine 
material shall be wasted before crushing.  The material shall not contain clay balls, 
vegetable matter, or other deleterious substances and shall meet the following 
requirements. 
 

TABLE 2.1.1 - AGGREGATE PROPERTIES 

Aggregate Test Property Course: Retained 
on #4 

Fine:         
Passing the #4 

Fine Aggregate Angularity, ASTM C-1252 Method A   
   Traffic Level 1 & 2 - - 42% Min. 
   Traffic Level 3 to 5 - - 45% Min. 
Two Fractured Faces, CP 45   
   Top and Middle Lifts 80% Min. -  - 
   Bottom Lifts 70% Min. -  - 

LA Abrasion, AASHTO T 96 45% Max. -  - 

Flat and Elongated (Ratio 3:1) %, AASHTO M 283 10% Max. -  - 
Adherent Coating (Dry Sieving) ASTM D 5711 0.5% Max. -  - 

Sand Equivalent, AASHTO 176 -  - 45 % Min. 
 
Reclaimed Asphalt Pavement material (RAP) shall be used only where specifically 
allowed as shown on the plans and shall be of uniform quality and gradation with a 
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maximum size no greater than the nominal aggregate size of the mix. Mixes shall not 
contain more than 20 percent RAP.  RAP is not permitted in Asphalt Top Lifts and 
Overlays, unless otherwise approved by the Engineer. 
 
The ACCP gradation shall be wholly within the control point gradation range set forth in 
the following table.  The gradation of the design job mix shall report all sieve sizes listed 
in the table. 
 

TABLE 2.1.2 - GRADATION RANGE 
(Percent by Weight Passing Square Mesh Sieves, AASHTO T 11 & T 27) 

 SX* S* SG* 
Sieve Size Control 

Points 
Restricted 

Zone 
Control 
Points 

Restricted 
Zone 

Control 
Points 

Restricted 
Zone 

1 1/2 --- --- --- --- 100 --- 
1" --- --- 100 --- 90-100 --- 

3/4" 100 --- 90-100 --- --- --- 
1/2" 90-100 --- --- --- --- --- 
3/8" --- --- --- --- --- --- 
#4 --- --- --- --- --- 39.5 
#8 25-58 39.1 23-49 34.6 19-45 26.8-30.8 
#16 --- 25.6-31.6 --- 23.3-28.3 --- 18.1-24.1 
#30 --- 19.1-23.1 --- 16.7-20.7 --- 13.6-17.6 
#50 --- 15.5 --- 13.7 --- 11.4 

#200** 2.0-7.0 --- 2.0-7.0 --- 1.0-7.0 --- 
 
* The gradation should pass above the restricted zone boundaries, on the “fine” side.  
** These limits shall include the weight of lime at 1.0% 
 
 VMA shall be based on tests of the Bulk Specific Gravity of the Compacted Mix (CP-L 

5103) and Aggregate (T 84 & T 85), and calculated according to CP-48.  All mixes shall 
meet the minimum VMA specified in the table below. 
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TABLE 2.1.3 - MINIMUM VMA, % 

 Air Voids 
Nominal Maximum** 

Particle Size 4% 5% 

1 1/2 12 13.0 
1" 13.0 14.0 

3/4" 14.0 15.0 
1/2" 15.0 16.0 

 
** Nominal Maximum Particle Size is defined as one sieve size larger than the first sieve to 

retain more than 10%, but shall not exceed the 100% passing size.   
 
Maximum Particle Size can vary during mix production even when the 100% passing size is 
constant. 
 
Minimum VMA criteria applies to both design and plant produced mix.  The VMA minimum 
shall be interpolated based on actual air voids. 
 
2.2 Asphalt Cement 
 
The Contractor shall provide to the Owner compete laboratory test results of supplied asphalt 
cement along with “Certifications of Compliance”.  A minimum of three working days shall be 
allowed for this review prior to mixture design.  Upon non-conformance with the specifications 
the asphalt cement may be rejected as directed by the Owner. 
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Asphalt Cement binder shall meet the requirements of the Superpave Performance-Graded 
Binders (PG) as presented in Table 2.2.1 below: 
 

TABLE 2.2.1 – PROPERTIES OF SUPERPAVE PERFORMANCE GRADED BINDERS 
Property PG 58-28 PG 64-22 PG 76-28 

Traffic Level 1 or 2 1 or 2 3 to 5 
Flash Point Temperature, °C, AASHTO T 48 230 Min 230 Min 230 Min. 
Viscosity at 135 °C, Pas, ASTM D 4402 3 Max. 3 Max. 3 Max. 
Dynamic Shear, Temperature °C,  
where C*/Sin ð  @ 10rad/sec. >  1.00 Kpa, 
AASHTO TP5 

 
58 

 
64 

 
76 

Rolling Thin Film Oven Residue Properties, AASHTO T 240 
Mass Loss, %, AASHTO T240 1.00 Max. 1.00 Max 1.00 Max. 
Dynamic Shear, Temperature °C 
Where G*/Sin ð @ 10 rad/sec. >2.20 Kpa, 
AASHTO TP 5 

 
58 

 
64 

 
76 

Elastic Recovery1 , 25° C, % Min.* N/A N/A 50 Min. 
Pressure Aging Vessel Residue Properties, Aging Temperature 100° C AASHTO PP1 

Dynamic Shear, Temperature °C 
Where G*/Sin ð @ 10 rad/sec. < 5,000 Kpa 
AASHTO TP 5 

 
19 

 
25 

 
28 

Creep Stiffness, @ 60 Sec. 
Test Temperature in °C, AASHTO TP 1 

 
-18 

 
-12 

 
-18 

S, Mpa, AASHTO TP 1 300 Min. 300 Min. 300 Min. 
m-value, AASHTO TP 1 0.300 Max 0.300 Max 0.300 Max 
Direct Tension Temperature in °C, @ 1.0 
mm/min., Where Failure Strain > 1.0%, 
AASHTO TP 3 

 
-18 

 
-12 

 
-18 

 
*  Elastic Recovery by Task Force 31, Appendix B Method 
 
Asphalt Cement binder shall be as described on the drawings and specified on MGPEC, Form #9 
Mixture Design Requirements for Hot Mix Asphalt Pavements (HMAP). 
 
2.3 Additives 
 
Lime shall be added at the rate of 1% by dry weight of the aggregate and shall be included in the 
amount of material passing the No. 200 sieve.  Hydrated lime for aggregate pretreatment shall 
conform to the requirements of ASTM C 207, Type N.  In addition, the residue retained on a 
200-mesh sieve shall not exceed 10% when determined in accordance with ASTM C 110. 
(Drying of the residue in an atmosphere free from carbon dioxide will not be required.) 
 
2.4  Tack Coat  
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An emulsified asphalt tack coat shall be applied to existing surfaces as shown on the plans. The 
emulsified asphalt shall be CSS-1 h or SS-1 h and conform to AASHTO M208 or Ml 40, 
respectively.  
 
3. MIX DESIGN AND PLANT PRODUCED MIXTURE REQUIREMENTS  
 
The mixture shall be designed to produce an acceptable mixture at an optimum air void content 
of 4.0 percent (96.0 percent density) in the total mix. The mix design shall be performed using 
the materials listed in Section 9.3 and used in the field. No substitutions are allowed.   
 
Level of compaction for local and collector streets is N=75, level of compaction for arterial 
streets is N=100. 
 
3.1 Marshall Mixture Design Method  
 
The CONTRACTOR shall submit a proposed design job mix for each mixture required by the 
Contract. The design AC content shall be determined using the Marshall Method of Mixture 
Design as described in "Mix Design Methods for Asphalt Concrete" Manual Series 2 (MS-2) 
published by the Asphalt Institute. Grading SG (1-inch nominal aggregate) shall not be designed 
using the Marshall method. Mix design shall meet the following:  
 

TABLE 3.1 – MARSHALL MIXTURE PROPERTIES 
Traffic Level I II 

Traffic Loading 18 kip ESALs Over 20 years <300,000 300,000 to 1,000,000 

Property Specification 
Compaction Number of Blow, Each End 50 70 
Stability, lb. 1,800 Min. 2,000 Min. 
Flow, 0.01 in. 8-18 8-16 
Air Voids, % 4.0-5.0 4.0-5.0 
Voids Filled with Asphalt, % MS-2 70-80 65-78 
Tensile Strength Ratio, % Retained CP-L 5190 80 Min. 80 Min. 
Dry Tensile Strength, psi CP-L 5109 30 Min. 30 Min. 
VMA %, CP 48 Table 2.1.3 Table 2.1.3 
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3.2 Superpave Mixture Design 
 
The Contractor shall submit a design job mix for each mixture required by the Contract.  The 
design shall be determined using Colorado Procedure CP-L 5115 for the Superpave Method of 
Mixture Design.  Other guidance is provided in “Superpave Level 1 Mix Design “SP-2 published 
by the Asphalt Institute.  Mix designs shall meet the following: 
 

TABLE 3.2 – SUPERPAVE MIXTURE PROPERTIES 
Traffic Level 1 2 3 4 5 

Traffic Loading, Total 18 kip ESALs 
Over Design Life (Usually 20 Years) 

<300,000 
300,000 to 

1.0 
Million 

1.0-3.0 
Million 

3.0-10.0 
Million 

>10.0 
Million 

Initial (Air Void > 11.0%) 7 7 7 8 8 
Design (Air Void 4.0 to 5.0%) 68 76 86 96 109 
Max (Air Void > 2.0%) 104 117 134 152 174 
Hveem Stability (100 mm Plugs) 35 39 39 42 42 
Voids Filled with Asphalt, % MS-2 70-80 65-78 65-78 65-75 65-75 
Tensile Strength Ratio, % Retained 80 Min. 80 Min. 80 Min. 80 Min. 80 Min. 
Dry Tensile Strength, Min. psi 30 Min. 30 Min 30 Min 30 Min 30 Min 
VMA %, CP 48 Table 2.1.3 
 
 
4. MIXTURE DESIGN SUBMITTALS 
 
The Contractor shall submit all mixture designs, certificates, refinery reports, and laboratory data 
to the Owner for approval at least 7 days before construction is to begin.  The job mix formula 
may be rejected as directed by the Owner on the basis of incompleteness, timeliness or changes 
in materials.  Submittals shall be in a timely fashion such that rejection will not delay completion 
of the project. 
 
Mixture designs shall be performed in a materials laboratory under the direct supervision of and 
shall be stamped and signed by a Professional Engineer licensed in Colorado and practicing in 
this field.  In addition, the Contractor shall submit as part of the mixture design, document to 
verify the following: 
 

1. Source of materials. 
2. Gradation, specific gravity, source and description of individual aggregates and the 

final blend. 
3. Aggregate physical properties 
4. Asphalt cement properties 
5. Design Job Mix 
6. Mixing and compaction temperatures used. 
7. Mixture properties determined at a minimum of four asphalt contents and interpolated 

at optimum and graphs showing mixture properties versus asphalt content. 
 
The Owner reserves the right to test the Contractor’s mix for each hot asphalt pavement grading 
utilizing materials actually produced and stockpiled. Contractor shall provide a sufficient 
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quantity of each aggregate, mineral filler, RAP, and additive for the required laboratory tests, if 
required by the Owner.  
 
Should a change in the source of Asphalt Cement (AC) or Lime occur, a one-point verification 
34 test (at optimum asphalt content) of the mix must be performed to verify that the applicable 
Table 2.1.3, 3.1 and 3.2 criteria is still met. If this testing shows noncompliance, a new design 
job mix shall be established before the new AC or Lime source is used.  
 
Prior to the start of the project, a sample shall be submitted to an independent laboratory to verify 
the volumetric properties of the mix. If the mix has been produced for another project within the 
last month, data from that project can be submitted for verification if testing was performed by 
an independent laboratory. If volumetric properties are not within the following tolerances, the 
mixture shall be redesigned and retested.  
 

Air Voids    1.0%  
VMA     1.0% 
Asphalt Content   0.3%  

 
5. EQUIPMENT  
 
5.1 Mixing Plant  
 
The mixing plant shall be capable of producing a uniform material, have adequate capacity, and 
be maintained in good mechanical condition. Defective parts shall be replaced or repaired 
immediately if they adversely affect the proper functioning of the plant or plant units, or 
adversely affect the quality of the hot bituminous plant mix.  
 
Dust, smoke, or other contaminants shall be controlled at the plant site to meet all air quality 
requirements in the "Colorado Air Quality Control Act," Title 25, Article 7, CRS and regulations 
promulgated thereunder.  
 
Acceptable safety equipment, approved by the Owner, shall be provided by the  
 
CONTRACTOR to accommodate sampling and testing.  
 
The Contractor shall provide the Owner with results from Contractor's quality control 
testing at the plant and in the field during paving operations. 
 
5.2 Hauling Equipment  
 
Trucks used for hauling ACCP shall have tight, clean, smooth metal beds thinly coated with a 
minimum amount of paraffin oil, lime solution, or other approved release agent. Petroleum 
distillates such as kerosene, diesel or fuel oil are not approved release agents. Each truck 
shall have and use a cover of canvas or other suitable material to protect the mixture from the 
weather and excessive temperature loss or cooled layers of mix in truck.    
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Asphalt haul trucks delivering material for overlay and top lift operations shall not be 
allowed to “clean out” in the paving area.  Contractor shall provide, maintain, and clean an 
area for haul truck “clean out”.  The location of the “clean out” area shall be approved by 
the ENGINEER. 
 
5.3 Bituminous Pavers  
 
Self-propelled pavers shall be provided and equipped with an activated screed assembly, heated 
if necessary, capable of spreading and finishing the bituminous plant mix material in full lane 
widths applicable to the typical section and thicknesses shown in the Contract. Pavers used for 
shoulders and similar construction shall be capable of spreading and finishing courses of asphalt 
plant mix material in widths shown in the Contract.  
 
The paver's receiving hopper shall have sufficient capacity for a uniform spreading operation and 
shall have an automatic distribution system that will place the mixture uniformly in front of the 
screed.  
 
The paver shall be capable of operating at forward speeds consistent with uniform and 
continuous laying of the mixture. Stop and go operations of the paver shall be avoided.  
 
The screed or strike-off assembly shall produce the specified finished surface without tearing, 
shoving, or gouging the mixture. Pavers shall be equipped with automatic screed controls with 
sensors capable of sensing grade from an outside reference line, and maintaining the screed at the 
specified longitudinal grade and transverse slope. The sensor shall be constructed to operate from 
either or both sides of the paver and shall be capable of working with the following devices:  
 

(1) Ski-type device at least 30 feet in length.  
(2) Short ski or short shoe.  
(3) At least 5,000 feet of control line and stakes.  

 
Device 2 shall not be used on the surface course when the length to be paved is greater than 600 
feet. 
 
The controls shall be capable of maintaining the screed at the specified transverse slope within 
plus or minus 0.1 percent. Automatic mode should be used where possible. If the automatic 
controls fail or malfunction the equipment may be operated manually for the remainder of the 
normal working day, provided specified results are obtained. If the Contractor fails to obtain and 
maintain the specified surface tolerances, the paving operations shall be suspended until 
satisfactory corrections, repairs, or equipment replacements are made.  
 
Placement of ACCP on a waterproofed bridge deck shall be accomplished with equipment that 
will not damage the membrane or protective covering.  
 
6. MANUFACTURE  
 
6.1 Preparation of Aggregates  
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Heating and drying of the aggregates shall be accomplished without damaging the aggregate. 
Lime shall be added to achieve complete and uniform coating of the aggregate. When hydrated 
lime is used it shall be added to the aggregate in accordance with one of the following methods:  
 

a. Lime Slurry Added to Aggregate: The hydrated lime shall be added to the 
aggregate in the form of a slurry and then thoroughly mixed in an approved 
pugmill. The slurry shall contain a minimum of 70 percent water by weight.  

b. Dry Lime Added to Wet Aggregate: The dry hydrated lime shall be added to wet 
aggregate (a minimum of three percent above saturated surface dry) and then 
thoroughly mixed in an approved pugmill.  

 
The lime-aggregate mixture may be fed directly into the hot plant after mixing or it may be 
stockpiled for not more than 90 days before introduction into the plant for mixing with the 
asphalt cement. The hydrated lime may be added to different sized aggregates and stockpiled, by 
adding 75 percent of the lime to the aggregate passing the No. 4 sieve and 25 percent to the 
aggregate retained on the No. 4 sieve.  
 
6.2  Mixing  
 
The dried aggregates and asphalt cement shall be combined in the mixer in the quantities 
required to meet the design job mix. The materials shall be mixed until the aggregate is 
completely and uniformly coated, and the asphalt cement is uniformly distributed throughout the 
aggregate. The output rate shall not exceed the manufacturer's capacity rating.  
 
Baghouse fines shall be fed back to the mixing plant in a uniform and continuous manner so as to 
maintain uniformity in the mixture. The Baghouse, fines feeder, auger, and related equipment, 
shall be in good working condition and operated in accordance with manufacturer’s 
recommendation. If the Owner determines that non-uniform operation of the equipment is 
detrimental to the mixture, he may halt all construction until the Contractor takes appropriate 
action.  
 
The minimum temperature of the mixture when discharged from the mixer shall be as shown in 
the following table:  

TABLE 6.2.1 – MIXTURE DISCHARGE TEMPERATURES 
Asphalt  
Grade 

Minimum Mix Discharge 
Temperature, º F* 

Minimum Delivered 
Mix Temperature º F** 

PG 58-28 275º F 235º F  
PG 64-22 290º F 235º F 
PG 76-28 320º F 280º F 

*  The maximum mix discharge temperature shall not exceed the minimum discharge temperature 
by more than 30 º F. 

** Delivered mix temperature shall be measured behind the paver screed. 
 
ACCP mix shall be produced at the lowest temperature within the specified temperature range 
that produces a workable mix and provides for uniform coating of aggregates (95 percent 
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minimum in accordance with AASHTO T 195), and that allows the required compaction to be 
achieved.  
 
ACCP mix shall not be stored longer than 9 hours, unless additional protective measures are used 
and approved. If storing or holding of the mixture causes segregation, excessive heat loss, or 
adversely affects the quality of the finished product, corrective action shall be taken. Unsuitable 
mixture shall be disposed of at the Contractor’s expense.  
 
When placing hot bituminous mixture over bridge decks covered by waterproofing membrane, 
the minimum temperature of the mixture when rolling operations begin shall be 250° F. The job 
mix temperature may be increased up to 300° F to obtain this temperature.  
 
6.4  Hauling  
 
Each truck shall use covers to protect the mix during transport. The Owner can reject mix, which 
is hauled without a cover. Should the mixture show an excess or deficiency of asphalt cement, 
damage due to burning or overheating, or an improper gradation shall be rejected. 
 
7. TACK COAT  
 
Prior to placement of ACCP, a tack coat shall be applied. The material shall be in accordance 
with Section 2.4. The emulsified asphalt shall be diluted 1: 1 with water and applied at 0.10 ± 
0.01 gallons per square yard of diluted material. The Owner may direct other application rates to 
match the age of condition of the surface.  
 
All work shall be done at locations and with the grade and quantities of material designated on 
the plans. The surface to receive the tack coat shall be dry and cleaned by sweeping or other 
approved method until dust, debris, and foreign matter are removed. The tack coat shall then be 
applied uniformly by distributor as specified below.  Prior to paving, all water must have 
evaporated from the tack coat.  Contaminated areas shall be cleaned and tack coat shall be 
reapplied. 
 
WEATHER LIMITATIONS 
 
Prime coat and tack coat shall not be applied under the following conditions: 
 
1. When the surface is wet. 
2. When weather conditions would prevent the proper penetration or curing of the prime or 

tack coat. 
3.  When the temperature in the shade is below 55 degrees F. 
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EQUIPMENT 
 
The Contractor shall provide necessary equipment for heating and uniformly applying 
bituminous material and blotter material when required. 
 
The distributor and equipment shall be capable of uniformly distributing bituminous material at 
even temperature and uniform pressure on variable widths of surface up to 15 feet at readily 
determined and controlled rates from 0.05 to 2.0 gallons per square yard.  The allowable 
variation from any specified rate shall not exceed plus or minus 0.02 gallon per square yard. 
 
Distributor equipment shall include a tachometer, pressure gauges, accurate volume measuring 
devices or a calibrated tank, and a thermometer for measuring temperatures of tank contents.  
Distributors shall be equipped with a power unit for the pump and full circulation spray bars 
adjustable laterally and vertically.  The distributor for rejuvenating agent shall conform to the 
foregoing and shall also be equipped with the following: 
 
1. Heating facilities with controls to reach a temperature of 130 degrees F. 
2. Circulating system to maintain proper mixture of the rejuvenating agent. 
 
The use of a pull behind tack pot with wand will not be permitted except for applying tack 
next to the curb or crosspans or edge of asphalt patch. 
 
PREPARATION OF SURFACE 
 
Preparation of the surface to be treated shall include all work necessary to provide a smooth, dry, 
uniform surface.  Work shall include patching, brooming and shaping to the required grade and 
section, compaction removal of unstable corrugated areas and removal of all vegetation.  The 
edges of existing pavements, which are to be adjacent to new pavement, shall be cleaned to 
permit the adhesion of bituminous materials. 
 
APPLICATION OF BITUMINOUS MATERIAL 
 
Bituminous material shall be applied to the width of the section to be coated by means of a 
pressure distributor in a uniform and continuous spread.  When traffic is maintained, not more 
than 1/2 of the width of the section shall be treated in one application, or sufficient width shall be 
left to adequately handle traffic.  Care shall be taken that the application of bituminous material 
at the junctions of spreads is not in excess of the specified amount.  Excess bituminous material 
shall be removed or distributed as directed.  Skipped areas or deficiencies shall be corrected.  
Bituminous material shall not be placed on any surface where traffic will be forced to travel upon 
the freshly applied material. 
 
APPLICATION RATES AND CURING 
 
A cutback-tacked surface shall cure, or break.  Surfaces tacked with asphalt emulsion shall be 
free from residual moisture before placing any bituminous surface.  Coating sprayed on the 
exposed surfaces of curbs, walks, or other structures shall be cleaned by the Contractor. 



02500-16 
2023 Sanitary Sewer Main Replacement Project  Asphalt 

 
Tack coat shall be applied to the vertical gutter surface and 12" in on the subgrade the entire 
length of the roadway where bituminous material will be placed directly on a subgrade surface.  
Tack coat shall be applied prior to placing any bituminous material. 
 
Tack coat shall be applied to the entire surface of the roadway between asphalt lifts at a rate of 
not more than 0.10 gal. per square yard unless otherwise directed by the Engineer.  Application 
temperature of bituminous material shall be between 80 degrees F. and 130 degrees F. 
 
8. PLACEMENT  
 
Asphalt concrete shall be placed only on approved, properly constructed surfaces that are free 
from loose material, water, frost, snow or ice. The asphalt concrete mixtures and tack coat shall 
be placed in accordance with the temperature limitations of Table 8.1 and only when weather 
conditions permit the pavement to be property placed and finished as determined by the Owner.  
 

TABLE 8.1 - PLACEMENT AIR AND SURFACE TEMPERATURE LIMITATIONS 
Compacted 
Layer 
Thickness 

Top Layer of Pavement* Lower Layer 
PG 58-28 
PG 64-22 

PG 76-28 PG 58-28 
PG 64-22 

PG 76-28 

2 inches 50° F 65° F 40° F 50° F 
>3 inches 50° F 60° F 40° F 40° F 
 
* Air temperature is taken in the shade. Surface temperature is taken on the subgrade or 

base. The Owner may not wave the above temperature limitations for PG 76-22.  
 
The mixture shall not be placed at a temperature lower than 245° F or 290° F for mixes 
containing polymer modified asphalt.  Mix which is too cold or damaged by weather will be 
rejected.  
 
The mixture shall be laid upon an approved surface, spread and struck off to obtain the required 
grade and elevation after compaction. The minimum lift thickness shall be four times the 
nominal particle size. The mixture shall be placed approximately 25 percent thicker than the 
existing surrounding mat thicknesses to account for compaction. Raking will be required at 
longitudinal and transverse joints. Casting or raking that causes segregation will not be 
permitted. Utility trench patching shall be performed by a licensed, experienced personnel pre-
approved by the City capable of providing a final product that matches existing surfaces without 
sags or crests greater than 3/16’’ across the width of a trench and across a 10-foot straight edge 
along the length of a trench. 
 
Mixtures made with modified asphalt cement requires more rapid completion of handwork areas 
than for normal mixtures. Hauling and placement sequences shall be coordinated so that the 
power is in constant motion. Starting and stopping shall not be allowed. A construction joint 
shall be placed at any time the power stops. Bituminous pavers shall be used to distribute the 
mixture either over the entire width or over such partial width as may be practicable. Echelon 
paving will be permitted.  
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The hopper wings of the paver shall not be folded during paving operations.  The 
Contractor shall remove and dispose of the asphalt from the hopper wings at the end of 
each day's paving operations. 
 
If an unsatisfactory mix has been placed, it shall be removed, disposed of and replaced as 
directed. No compensation will be allowed for rejected material.  
 
9. LONGITUDINAL JOINTS  
 
9.1 Joint Placement  
 
The longitudinal joints in both a new pavement and an overlay pavement layer shall offset the 
joint in the layer immediately below by 6 inches. The joints in any pavement layer shall not fall 
in a wheel track. The joints in the top layer of new pavement not built on top of an existing 
pavement shall be located as follows:  
 

(1) For two-lane roadways, at the centerline of the pavement and at the outside edge of 
the travel lanes.  

(2) For roadways of more than two lanes, at the lane lines and at the outside edge of the 
travel lanes.  

 
9.2 Joint Construction  
 
Where paving operations occur on a multi lane traveled roadway, the Contractor shall 
arrange his paving operations so that there will be no exposed longitudinal joints between 
adjacent travel lanes at the end of a day’s run.  Asphalt overlays and top lifts shall not be 
applied when weather conditions or the threat of rain may prevent completion of the full 
width asphalt mat. 
 
The new compacted mat shall overlap the previously placed mat no more than 1½ inches. The 
new uncompacted mat should be placed approximately 25 percent thicker than the existing cold 
side. Excess overlap or thickness shall not be raked or cast onto the new mat, but shall be wasted 
by pulling back and removing. The hot edge shall be raked, blocked or bumped in a smooth line 
consistent with the previous longitudinal edge. The longitudinal joint shall be rolled from the hot 
side, and overlap the joint by approximately 6 inches on the cold side.  
 
The longitudinal joints shall be compacted to a target density of 92 percent of the maximum 
specific gravity.  The tolerance shall be ± 4 percent.  Maximum specific gravity will be that 
shown for the asphalt mix used in construction of the joint.  Density (percent relative 
compaction) will be determined in accordance with Colorado (CDOT) Procedure 44. 
 
The Contractor shall obtain one 7-inch diameter core at a random location within each 
longitudinal joint sampling section for determination of the joint density.  The Contractor shall 
drill the cores at the location directed by the Engineer and in the presence of the Engineer.  The 
Engineer will take possession of the cores for testing.  The Contractor may take additional cores 
at the expense of the Contractor.  Coring locations shall be centered on the line where the joint 
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between the two adjacent lifts abut at the surface.  Core holes shall be repaired by the Contractor 
using materials and methods approved by the Engineer. 
 
Coring for longitudinal joint density testing, core hole repair and associated expenses will not be 
paid for separately but shall be included in the work.  Traffic control for this work will be paid 
for in accordance with the contract. 
 
10. TRANSVERSE JOINTS  
 
Placing of the ACCP shall be continuous with a minimum transverse joints, and rollers shall not 
pass over the unprotected end of a freshly laid mixture.  
 
Transverse joints shall be formed by offsetting on the previous run to expose the full depth of the 
course, 10 feet in length and offset 10 feet to the adjacent pavement.  When directed by the 
Engineer, a coat of bituminous material shall be used on contact surfaces of all joints just before 
additional mixture is placed against the previously rolled material. 
 
Where the final lift of asphalt is being installed and terminates where a final lift is not installed 
the transverse joints will be formed by offsetting on the previous run to expose the full depth of 
the course 10 feet in length and offset 10 feet to the adjacent pavement.  A paper resin joint or 
wood bulkhead with a ramp will be installed where the final lift terminates to the lower lift. 
 
Provide burlap or paper resin joint with ramp at asphalt replacement/asphalt mill and 
overlay limits.  Prior to paving, the burlap or paper resin joint with ramp shall be 
removed.  Dirt joints are strictly prohibited. 
 
Where paving begins at a transverse joint that has allowed to cool, the entire joint shall be 
heated with a propane burner creating a uniform heated material tie-in.   
  
When a tapered joint is required for traffic access, the ramp shall be removed back to a full depth 
from segregated section before paving is restarted.  
 
When restarting paving operations, the paver screed shall be placed on starter block on the 
completed side of the transverse joint. Starter block should be approximately 25% of the 
thickness of the existing completed mat, so that adequate grade and compaction can be achieved 
on staring the paving operation. The screed should be nulled when on starting blocks and an up 
angle of attack set. Proper head of mix should be introduced into the paver prior to starting. The 
new compacted (downstream) side of the joint may be up to 3/16 inches higher than the old 
(upstream) side.  
 
11. SEGREGATION  
 
The asphalt mixture shall be transported and placed on the roadway without segregation. All 
segregated areas shall be removed immediately and replaced with specification material before 
the initial rolling. If more than 50 square feet of segregated pavement is removed and replaced in 
any continuous 500 linear feet of paver width laydown, operations shall be discontinued until the 
source of the segregation has been determined and corrected.  



02500-19 
2023 Sanitary Sewer Main Replacement Project  Asphalt 

 
The Owner will determine the extent of the segregation. The Contractor will not be allowed 
additional compensation for correction of segregated areas.  
 
12. COMPACTION  
 
The temperature of the mixture immediately behind the screed be at least 245° F (290° F for 
PG76-28) and breakdown compaction shall be completed before the mixture temperature falls 
20° F.  
 
The ACCP shall be compacted by rolling. Both steel wheel and pneumatic tire rollers are 
required. The number, weight, and type of rollers furnished shall be that which is sufficient to 
obtain the required density while the mixture is in a workable condition. Compaction shall begin 
immediately after the mixture is placed and be continuous until the required density is obtained. 
If the required density is not achieved and the surface temperature falls below 185° F, or there is 
obvious surface distress or breakage, no further compaction effort will be permitted unless 
approved by the Owner. The criteria for mixtures containing PG76-28 asphalt cements shall be 
235° F. Pavement operations shall be suspended when density requirements are not met, and the 
problem resolved prior to continuing paving operations.  
 
All roller marks shall be removed with the finish rolling. Use of vibratory rollers with the 
vibrator on will not be permitted during surface course final rolling and will not be permitted on 
any rolling on bridge decks covered with waterproofing membrane.  
 
All ACCP paving shall be compacted to between 92 and 96 percent of Maximum Theoretical 
Density (AASHTO T-209: Maximum Specific Gravity of Bituminous Paving Mixtures) with the 
average of five random and consecutive density tests equaling at least 93 percent of T-209. If 
more than three random density tests fall below 93 percent of T-209, corrective measures shall 
be taken by the Contractor. Compaction of less than 90 percent of T-209 will be cause for 
removal and replacement. The most recent T-209 Rice value shall be used in calculating Relative 
Compaction according to CP-44.  
 
The Contractor shall core the pavement as required by the Owner for field density tests in 
accordance with Colorado Procedure 44, Method B (AASHTO T-230), or for field calibration of 
nuclear density equipment in accordance with the Appendix of Colorado Procedure 81 (ASTM 
D- 2950). At a minimum, cores for nuclear density equipment calibration shall be taken at the 
beginning of placement of each pavement layer or change of mixture materials or gradation. 
Untested areas during placement will also require cores to be taken to verify compaction.  
 
Along forms, curbs, headers, walls, and all other places not accessible to the rollers, the mixture 
shall be thoroughly compacted with mechanical tampers.  
Any mixture that becomes loose and broken, mixed with dirt, or is in any way defective, shall be 
immediately removed and replaced with fresh hot mixture, and compacted to conform with the 
surrounding area.  
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Except for leveling courses, the minimum compacted depth of pavement placed in one layer 
shall be 1½ inches, unless approved by the Engineer.  The maximum compacted depth shall 
be three (3) inches. 
 
13. TOLERANCES  
 
13.1 Roadway Smoothness  
 
Roadway smoothness testing and corrective work shall be performed as described below.  
Corrective work and the associated traffic control as described below will not be measured and 
paid for separately, but shall be included in the work. 
 

a. Smoothness Testing – The Contractor's smoothness testing results will be used for 
acceptance.  If a re-test is required, the Contractor shall be responsible for all traffic 
control costs and re-testing costs. 
 
i. Utility Trench patching tapers, turn slots, acceleration lanes and deceleration lanes 

will be measured using a 10-foot straightedge.  The Contractor shall furnish an 
approved 10-foot straightedge and depth gauge and provide an operator to aid the 
Engineer in testing the finished pavement surface.  Areas to be measured shall be 
as directed by the Engineer.  Areas showing high or low spots of more than 3/16 
inch in ten feet shall be marked and corrected until the high spot does not exceed 
3/16 inch in ten feet. Deficient areas shall be milled and resurfaced as directed by 
the city.   

ii. Patching surface tolerances: the variation between any two contacts with the 
surface shall not exceed 3/16 inch in 10 feet.  All humps or depressions exceeding 
the specified tolerance shall be corrected by removing defective work and 
replacing it with new material or by overlaying (not patching) as directed by the 
Engineer.  For new streets the final surface pavement adjacent to concrete gutter 
shall be finished from 1/8 inch to ¼ inch above the lip of the gutter into which it 
drains.  Any surface pavement that is above the lip more than ¼ inch shall be 
removed and replaced to the specified height.  Any surface pavement that is 
below the lip of the gutter shall be corrected as specified above, for new street 
construction.  For street overlays the surface pavement may be ½’’ inch above the 
lip. 

 
 

13.2  Gradation and Asphalt Cement Tolerances  
 
The gradation shall not deviate from the design job mix by more than the following: 
 

TABLE 13.2.1 - GRADATION TOLERANCES  
Item  

Passing No. 3/8” and Larger1 ± 6% 
Passing No. 4 and No. 8 ± 5% 
Passing No. 30 ± 4% 
Passing No. 50 ± 3% 
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Item  
Passing No. 2002 ± 2% 
Asphalt Content ±0.3 % 
Asphalt Content, Mixes with >10% RAP ±0.4% 

 
1There is 0 percent tolerance for the maximum sieve size. 
2Mixes with -No. 200 sieve material produced over 7.0 percent is allowed only when Air Voids 
are kept within 3.0 percent to 5.0 percent and VMA still meets requirements.  
 
When disagreements concerning determination of specification compliance occur between 
sampling and testing procedures, solvent extracted aggregate testing shall take precedence over 
burnoff oven extracted aggregate, which shall take precedent over cold feed belt testing. 



02500-22 
2023 Sanitary Sewer Main Replacement Project  Asphalt 

 
15. PRICE REDUCTION 
 
The materials and construction shall be price reduced for density and thickness in accordance 
with the following. 
 
Price reductions shall be per lot based upon a Lot encompassing 250 lineal lane feet and shall be 
at the cost of the entire pavement system. 

 
TABLE 15.1 – PRICE REDUCTION 

Price  
Reduction 0% 25% 45% Remove & 

Replace 
Thickness 
Deficiency 0-0.5 inch 0.51-1.0 inch 1.01-1.5 inches >1.5 inches 

Density 92-96% 91.9-91% 90.9-90% +97% or below 
90% 

 
 

16. TESTING AND INSPECTION 
 

Test Standard Minimum Frequency 
Density ASTM D 2950 One Test for Each  

250 Lineal Feet/Lane 
Thickness (Core)  One Test for Each  

250 Lineal Feet/Lane 
VMA CP 48 One for Each Day 
Gradation AASHTO T 27 One for Each Day 
Hveem/Marshall Stability CP-L 5105 One for Each Day 
AC Content CP-L 5120 or AASHTO T 164 One for Each Day 
Maximum Theoretical Density AASHTO T 200 One for Each Day 
 
Inspectors shall be responsible for checking pavement temperatures, segregation, rolling patterns 
and other construction means and method which affect the performance of the pavement system. 
The Contractor shall provide assistance in sampling and testing at all facilities and at the job  
  
 
WEATHER LIMITATIONS 
 
Bituminous plant mix shall be placed only on properly constructed surfaces that are free from 
water, frost, snow or ice.  The bituminous mixtures shall be placed within the air temperature 
limitations of the following table, when the temperature is rising and only when weather 
conditions otherwise permit the pavement to be properly placed and finished as determined by 
the Engineer.  
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Placement Air Temperature Limitations 

Compacted Thickness Top Layer Layers Below Top 
1" or less 60 Deg. F. 50 Deg. F. 
>1" to 3”  50 Deg. F. 40 Deg. F. 
Greater than 3" 50 Deg. F. 40 Deg. F 

 
Placement temperatures as stated in the above table shall be increased by 5 Degrees for each 10 
miles-per-hour wind velocity to a maximum of 70 degrees F.  
 
When it is in the public interest and taking in consideration the construction season, the Engineer 
may waive minimum temperature requirements for placing prime coats and layers of bituminous 
mixtures below the top layer of the completed pavement.  Pavement operations will be 
suspended when density requirements are not met.  
 
Asphalt overlays and top lifts shall not be applied when weather conditions or the threat of 
rain may prevent completion of the full width asphalt mat. 
 
 
SURFACE TOLERANCES 
 
For new streets the final surface pavement adjacent to concrete gutter shall be finished from 1/8 
inch to 1/4 inch above the lip of the gutter into which it drains.  
 
Any surface pavement that is above the lip more than 1/4 inch shall be removed and replaced to 
the specified height.  Any surface pavement that is below the lip of the gutter shall be corrected 
as specified above; for new street construction.  For street overlays the surface pavement may be 
1/2" above the lip.  
 
MANHOLES AND VALVE BOXES 
 
All manholes, valve boxes and survey range boxes shall be 1/4" below the final compacted 
asphalt surface.  Only cast iron riser rings will be permitted.  Any manhole covers, water valve 
covers or survey range boxes which do not conform to 1/4" below the final finished asphalt 
surface shall be removed and corrected.  
 
5.0 SPECIAL CONDITIONS 
 
RAISING MANHOLE COVERS AND VALVE BOXES 
 
The Contractor shall provide all necessary adjustment rings.  The Contractor shall furnish all 
other materials, labor and equipment for the adjustment of all existing manhole covers and valve 
boxes to the proper elevation as determined by the Engineer. Manhole covers and valve boxes 
shall be adjusted to finish grade prior to asphalt top lift and overlays. 
 
If Contractor removes or lowers manhole rings and covers and valve boxes and installs asphalt 
bottom lift, Contractor shall saw cut through asphalt bottom lift to access buried manhole rings 
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and covers and valve boxes. Asphalt patching shall be completed at least 3 days prior to asphalt 
top lift paving. 
 
There will be no separate payment for this work; all the costs for completing the work shall 
be incidental to the other items of the contract.  
 
CLOSURE OF THE ROADWAY 
 
The Engineer will allow the Contractor to close the roadway to traffic during daylight hours, 
except for emergency and local traffic only on those streets designated by the Engineer.  Access 
to residential driveways shall be provided and maintained with a temporary ramp overnight when 
work has terminated for the day and when work is not in progress.  There will be no separate 
payment for this work; all the costs for completing the work shall be incidental to the other items 
of the contract.  
 
Local access shall be maintained by the Contractor at all times or as directed by the Engineer.  
 
Once the Engineer has allowed construction to begin on any portion of the roadway (one block), 
the Contractor shall progress continuously until the final paving has been completed and the 
roadway open to through traffic on a daily basis.  Continuous progress shall be defined as a 
minimum or six (6) hours per day Monday through Friday by the minimum sized crew required 
to continue progress on the controlling operations.  
 
 
6.0 BASIS OF PAYMENT - ASPHALT 
 
The entire cost of the work and material necessary to complete all terms shown or implied on the 
drawings or specified herein shall be included and merged into the pay items shown in the Bid 
Proposal.  All associated work necessary for the proper and complete installation of this project 
and associated bonding, maintenance and guarantees shall be merged into the pay items shown in 
the Bid Proposal.  All payments shall be subject to the conditions of these specifications.  All pay 
items shall include sales tax, licenses, permits, and other taxes required to complete the work.  
No additional compensation will be allowed for any item unless a change order is issued by the 
Engineer.   
 
Minor items and minor details are not listed but shall be part of the complete contract.  
 
The depths of hot asphalt patching shall be depth after compaction. 
 
Contractor shall provide 3” deep temporary cold mix asphalt patch over compacted trench 
backfill. 
 
Contractor shall maintain the temporary cold mix asphalt patch until permanent hot 
asphalt patch is complete.  Temporary cold mix asphalt patch shall not be paid for 
separately but shall be included in the work. 
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Labor and equipment required to load and haul bulk water will not be paid for separately 
but shall be included in the work. 
 
Storm water management will not be paid for separately but shall be included in the work. 
  
The following items in this section are representatives of all work items required and therefore 
are not referred to by proposal or item number for each individual work item. 
 
HOT ASPHALT PATCH GRADE SX (6”), (8”) 
 
1. Scope of Work 
 
This work shall consist of furnishing all labor, materials and equipment to install a HOT 
ASPHALT PATCH GRADE SX (6”), (8”) to the limits and depths on the plans and 
specifications. 
 
This work shall consist of saw cutting, removing, loading, haul, and disposal of existing asphalt, 
subgrade flowfill and roadbase material, preparing and compacting the subgrade and installing 
hot asphalt patching. 
 
Contractor to schedule permanent patching operations so as not to leave more than 300 
feet of unpatched trench open at any given time.  There will be no separate payment for 
mobilizations and shall be part of the work. 
 
2. Removal of Asphalt 
 
The areas to be patched shall be cut out and removed leaving neat straight edges.  All removed 
material shall become the property of the Contractor and will be disposed of properly.  Prior to 
removal the Engineer will mark out the limits of the patch, only the marked area is to be 
removed, any additional removal will not be paid for and will be corrected at the Contractor’s 
expense. 
 
3. Acceptable Methods of Patching 
 
Acceptable methods for the installation of asphalt patching shall include, but not be limited to, 
with the use of a self-propelled leeboy paver or approved equal, to uniformly spread the hot 
bituminous materials in lifts, prior to rolling.  The self-propelled leeboy paver or approved equal 
is required for the final lift installation.  The area to be patched shall be adequately tacked.  
Compaction of the hot asphalt shall be completed in lifts and conform to the City of Louisville 
Design and Construction Standards. 
 
4. Method of Measurement and Payment 
 
Payment will be made on field measured installed square yard basis for HOT ASPHALT 
PATCH GRADE SX (6”), except that the area will be marked and measured prior to 
construction. Payment for removing existing asphalt, subgrade and roadbase material, preparing 
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subgrade flowfill and replacing asphalt with a hot asphalt patching and shall be full 
compensation for all work necessary to complete the item. 
 

-  END OF SECTION - 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Agency:   Louisville Project Number: 502498-660297_________________ 
 
Date: June 2023 Project Name:  2023 Sanitary Serwer Replacement 
Project 
 

MGPEC Form #9   ( April 8, 2003  revision. ) to be used with : 
MGPEC Pavement Design Standards and Construction Specifications  -  2001 version with certain  2/2002 & March 2002 updated pages 

Project Special Provisions for Hot Mix Asphalt Pavements (HMAP)  Item 9      Mixture Design and Production Requirements 

MGPEC 
Form # 9 (2003) 

Mixture Design Requirements for 
Hot Mix Asphalt Pavements (HMAP) 

 
Project Special Provision Sheet for Hot Mix Asphalt Pavements (HMAP) 

 
This MGPEC Form #9 is a mandatory part of the bid documents, and * shall be filled 
out by the AGENCY for each mix specified. The Contractor shall include a copy of this 
form with each Mix Design submittal after the contract is awarded.  
  
* Street Classification: Patching Local (6”)           
 (examples: Residential, Collector, Arterial, Industrial, Parking Lot) 
 
* Construction Application:  Top Lift  Intermediate Lift(s)   Bottom Lift(s) 

  Patching   Other        
  

* Aggregate Gradation:   Grading SX Grading S  Grading SG 
    Top Lift only when Any Lift only when Bottom Lifts only when 

    2” thick lift     2” to 3” thick lifts    3” to 4” thick lifts 
  
* RAP Quantity, Maximum:   0%    20% 
 
* Mix Design Method & Compaction Level: Choose Lab Compaction Level (Ndesign= ) from  Traffic Level  

  
Superpave Gyratory, Ndesign    (See Table 9.3.2)  
 Ndesign=50 ♦ new category ( new 2001 Traffic Category Level 0:  Paths & non-Vehicular) 

 Ndesign=75 ♦ N=68   (Traffic Level 1, Traffic Loading:          0 to <300,000 ESALs) 
♦ N=76   (Traffic Level 2, Traffic Loading:   300,000 to <1 Million ESALs) 

  ♦ N=86   (Traffic Level 3, Traffic Loading:   1 Million to <3 Million ESALs) 

 Ndesign=100 ♦ N=96   (Traffic Level 4, Traffic Loading: 3 Million to <10 Million ESALs) 
                             ♦ N=109 (Traffic Level 5, Traffic Loading: 10 Million to <30 Million ESALs) 

 
* Asphalt Binder:  PG 58-28  (For Traffic Levels 1, 2 or 3)⇒ help reduce low temperature cracks 

 PG 64-22  (For Traffic Levels 3, 4 or 5) ⇒ for higher axle load traffic 
 PG 76-28 (For Traffic Levels 3, 4 or 5) ⇒ for high priority roads, high axle 

loads, slow moving or stop & go traffic flow conditions) 
 

* Target Job Mix Optimum Asphalt Content Selection (see 4-8-03 advisory): 
 Standard = Choose Target Optimum  %AC  at 3.5 % to 4.5 % Air Voids (per MGPEC 2001 version 
& CDOT 2001~2002 ). Also, all mix design VMA requirements of Table 9.2.1.3 are reduced by 0.3% 
 CDOT Modification  = Choose Target Optimum %AC  at Air Voids of 1.0 % below Optimum 
established in Standard Method above. (Procedure per CDOT Revision to Section 403, June 6, 2002). VMA as 
above.   Field Air Voids to be MINIMUM 3.0%.  Bid Price to include all Asphalt Cement. 
 

A completed MGPEC Form #9 shall supplement the MGPEC Construction Specifications defining the contract specific 
requirements of Item 9: Hot Mix Asphalt Pavement (HMAP). Refer to the Specifications for details. 
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SECTION 02600 
 

CONSTRUCTION ZONE TRAFFIC CONTROL 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

Construction zone traffic control shall apply to any and all construction and related 
construction on the 2023 Sanitary Sewer Main Replacement Project to complete the 
work.  
 
This work consists of furnishing, installing, moving, maintaining and removing 
temporary traffic signs, advance warning arrow panels, variable message boards, flashing 
portable beacons, barricades, channelizing devices, delineators, masking and unmasking 
existing signs in construction zones, and flagging as required by the Manual on Uniform 
traffic Control Devices for Streets and Highways and the Colorado Supplement thereto, 
in accordance with the plans and these specifications.  When a device is not in use, the 
contractor may remove it from the project for the period it is not needed.  Devices 
temporarily not in use shall not be stored in the roadway or walkways. 

 
1.2 GENERAL REQUIREMENTS 
 

Pertinent provisions of the following listed documents shall apply to this work, except as 
they may be modified herein, and are hereby made a part of this specification to the 
extent required. 

 
A. Standard Specifications for Road and Bridge Construction by the Colorado 

Department of Transportation (CDOT), Section 630, Construction Zone Traffic 
Control, and Section 627, Pavement Marking. 

 
B. Manual on Uniform Traffic Control Devices for Streets and Highways, FHWA, 

and the latest revision of the Colorado Supplement thereto. 
 

C. CDOT Standard Plan S-630-1 (sheets 8 and 9), S-630-2 and S-630-3. 
 
1.3 SUBMITTALS 
 

A.  Five (5) CONTRACT DAYS prior to the start of any construction activity, submit 
copies of the following: 

 
1. Proposed detour plan and traffic control elements as described under 

Section 3.2. 
2. Schedule of proposed duration and sequence of operations. 
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PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 

A. In accordance with CDOT Section 627.02 regarding pavement marking tape. 
B. In accordance with CDOT Section 630.02 regarding signs and barricades. 
C. In accordance with CDOT Section 630.05 regarding traffic cones. 

 
PART 3 - EXECUTION 
 
3.1 GENERAL 
 

In accordance with CDOT, Subsection 630.09 through Subsection 630.13, Construction 
Zone Traffic Control - Construction Requirements, except as modified herein. 

 
In accordance with CDOT, Section 627.10, Pavement Marking Tape. 

 
3.2 METHOD OF HANDLING TRAFFIC 
 

Delete the second paragraph of Subsection 630.09. 
 

Subsection 630.08 shall include the following: 
 

ALL TRAFFIC CONTROL DEVICES MUST BE IN GOOD AND CLEAR 
CONDITION, INSTALLED PRIOR TO ALL AND ANY CONSTRUCTION 
ACTIVITY.  THE ENGINEER MAY DIRECT MINOR MODIFICATIONS TO 
THE APPROVED TRAFFIC CONTROL PLAN BASED ON OBSERVATIONS 
OF FIELD CONDITIONS AT ANY TIME OR SUSPEND WORK UNTIL 
APPLICABLE SAFETY MEASURES ARE TAKEN WITHOUT ANY CHANGES 
TO THE COST OF THE PROJECT. 
 
DEFICIENCIES IN TRAFFIC CONTROL SHALL BE CORRRECTED 
IMMEDIATELY OR WORK SHALL BE SUSPENDED.  THE OWNER WILL 
REQUEST A REDUCTION IN COST IF TRAFFIC CONTROL IS NOT 
PROVIDED PER APPROVED METHOD OF HANDLING TRAFFIC. 

 
 In Subsection 630.09, add the following: 
 
 The City Engineer must approve all street closures.  At least 24 hours before a street 

closure, it shall be the responsibility of the Contractor to notify the following agencies: 
 

1. Police Department ................................................................................ 303-441-4444 
2. Louisville Fire Protection District ....................................................... 303-666-8809 
3. City of Louisville Operations and Maintenance Department .............. 303-335-4750 
4. AMR Ambulance Service .................................................................... 303-665-6623 
5. Boulder Valley School District ............................................................ 303-447-1010 
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6. Boulder County Communications ....................................................... 303-441-4444 
7. Regional Transportation District ......................................................... 303-443-0100 

 
 In addition to the above agencies and organizations, the Contractor shall notify the Post 

Office and local Trash Companies. 
 

At the completion of work, the agencies must be notified of resumption of normal 
service. 

 
Changes to the approved traffic control plan necessitated by unforeseen circumstances, 
such as utility conflicts, must be reviewed and authorized by the Engineer.  

 
"NO PARKING" signs shall be placed not less than 24 hours in advance of 
commencement of work in a work zone.  The sign shall state, for example "No Parking 7 
a.m. to 5 p.m.", together with the days of the week. 

 
A copy of the Right of Way Permit and the approved MHT shall be available at the 
project site in order that City personnel may verify compliance with the specified traffic 
control requirements. 

 
The specified elements of the MHT shall also include the number of flag persons to be 
used. 

 
Approval of the proposed MHT does not relieve the Contractor of liability specifically 
assigned to him under the contract.  The Contractor shall erect and maintain warning 
lights, signs, barricades, and sufficient safeguards around all excavations, embankments, 
and obstructions. 

 
The Contractor shall coordinate and cooperate fully with agents of the City of Louisville, 
utility owners, and other contractors.  He shall also coordinate and cooperate fully with 
agents of other entities to assure adequate and proper traffic control is provided. 

 
The Contractor is advised that other significant construction might be occurring in the 
area and that he shall cooperate fully with the City of Louisville and all other contractors 
occupying public right-of-way in terms of work location, work schedule and traffic 
control requirements. 

 
Through traffic shall be carried on a paved surface at all times unless otherwise approved 
by the Engineer.  The Contractor shall maintain at his own expense that portion of the 
existing roadway being used to carry traffic so that traffic may readily pass over it. 

 
All traffic control devices supplied by the contractor must be maintained in good and 
clear condition and meet minimum national standards for reflectivity.  Devices shall 
comply with minimum size and shape as specified in the MUTCD.  No bent, broken, 
damaged, defaced, dented, dirty, discolored, faded, non-conforming traffic control 
devices and/or supports shall be used in this project. 
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All traffic control devices shall bear the name, address, and phone number of the 
barricade company that owns them.  The phone number shall be a 24-hour a day 
dispatched hotline in the event an emergency situation occurs where additional devices 
are needed or existing devices must be removed. 

 
The Contractor shall install construction traffic control devices in locations that do not 
block or impede sidewalks for pedestrians, or bicyclists or other existing traffic control 
devices.  This strategy shall include, but is not limited to, strapping signs to streetlight or 
utility poles.  Devices may only be attached to wooden street light and utility poles. 

 
All existing traffic control devices, including traffic signs and pavement markings that 
are compatible with the construction zone traffic control shall remain visible and fully 
operational.  If any devices are incompatible with the temporary construction traffic 
control devices, they shall be covered, relocated or removed. 

 
The Contractor shall not be allowed to begin operations, which require traffic control 
until the setup of traffic control devices is completed.  Also, the Contractor shall clear his 
operations allowing 30 minutes for removals of traffic control devices in accordance with 
the designated hours of work and roadway closures. 

 
During non-working hours, the roadways shall be restored to safe pre-construction travel 
conditions for the free flow of traffic.  Any maintenance required to restore the roadways 
to this condition, including pavement patching and grading, shall be done prior to 
opening the areas to traffic or completing work for the day.  Temporary pavement 
markings shall be placed at the direction of the Engineer.  All costs incidental to the 
foregoing requirements in this paragraph shall be included in the original contract prices 
for the project, including any additional traffic control items required for haul routes into 
or away from the project. 

 
Any existing signs damaged due to Contractor operations shall be replaced in kind or 
repaired to the satisfaction of the Engineer by the Contractor at no cost to the project. 

 
Any existing traffic signs removed or relocated during construction as part of the 
approved traffic control plan are the responsibility of the Contractor to reset upon 
completion of construction, unless noted otherwise in the plans or specifications.  
Existing signs may not be removed without prior approval of the Engineer. 

 
The Contractor shall not have construction equipment or materials in the lanes open to 
traffic at any time.  Brief lane closures (of 5 minutes or less), as approved by the 
Engineer, may be permitted for moving construction equipment.  Flaggers will be 
required for such operations.  All personal vehicles and construction equipment parking 
will be prohibited where it conflicts with safety, access, or flow of traffic. 
 
During non-construction periods (evenings, weekends, holidays, etc.) all work shall be 
adequately protected to ensure the safety of vehicular and pedestrian traffic, using 
materials meeting the approval of the Engineer. 
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Lane widths in work zones shall be 12 feet, minimum. 
 

The vertical cut or fill, including rotomilling over 1" height differences resulting from 
construction operations adjacent to traffic lanes shall be temporarily sloped at a 3:1 or 
flatter slope, or as shown on the typical plan section, and barrier protected, or delineated 
at 25-foot intervals immediately after grading or removal operations. The 3:1 slope 
requirement applies to roadway construction projects and would not generally apply to 
utility construction or rehabilitation projects.  Slope or shoring requirements for these 
type projects shall be reviewed on a project by project basis. 

 
The Contractor shall equip all vehicles operating within the moving lanes with flashing 
amber lights visible from all directions. 

 
Any portable device that requires weight to prevent overturning shall be weighted with 
appropriately sized sand bags.  Rocks, asphalt, or any other debris will not be permitted. 

 
MAINTENANCE OF ACCESS 

 
The Contractor shall maintain access to all roadways, side streets, and alleyways, at all 
times unless otherwise approved by the Engineer. During non working hours the 
Contractor shall maintain access to the roadways and driveways within the construction 
zone with temporary ramps. 

 
Protection of Adjacent Property and Drives.  The Contractor shall use extra care so as to 
minimize disruption to adjacent property and drives and shall leave the construction site 
clean, with all debris and concrete removed.  If the Engineer determines that the 
Contractor did not exercise reasonable care to protect the parking areas or street sections 
from unnecessary damage while accomplishing his work, the Contractor will be required 
to restore the damaged items to their original condition at his own expense.  The 
Contractor will not be permitted to operate trucks and equipment or store equipment and 
supplies on private property unless he has written permission to do so. 

 
Work Limits.  Work limits shall be marked by the Contractor with orange plastic fencing 
in pedestrian areas and other suitable materials in the street prior to beginning work.  He 
shall confine all work to within these limits except as provided in the contract 
documents.  If work limits are not established by permit or contract documents, said 
limits shall be determined by the Engineer and shall be suitably marked by the 
Contractor, prior to beginning work. 
 
Should the Contractor be unable to obtain written approval of property owners or 
occupants, documentation of a “Good Faith Effort” to obtain said approval must be 
submitted. 
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CONTACTS 
 

The Contractor shall notify the following 72 hours prior to beginning construction and 48 
hours prior to changing traffic patterns.  The Contractor shall also notify these persons in 
case of an emergency.   

 
 City of Louisville Public Works - Craig M. Duffin, P.E. 303-335-4602 
 City of Louisville Operations Div. – Michael Cleveland 303-335-4750 
 City of Louisville Police Department – Boulder Dispatch 303-441-4444 
 City of Louisville Fire Department - Fire Marshal 303-666-6595 
 
3.3 TRAFFIC CONTROL MANAGEMENT 
 

Subsection 630.10(6) shall include the following:  A day shall be defined as the time 
from 12:00 midnight to 12:00 midnight.  The log shall list all devices and personnel 
deployed within the limits of construction for each day and shall be available for review 
by the Engineer at all times. 

 
In subsection 630.09, first paragraph, delete the first sentence and replace with the 
following: 

 
The Contractor shall designate an individual, other than the superintendent, to be the 
traffic control supervisor. 

 
In subsection 630.09, second paragraph, delete parts (1), (5) and (6) and replace with the 
following: 

 
(1) Preparing, revising, and implementing each required method of handling 

traffic in accordance with the traffic control plan. 
(5) Preparing traffic control diary on every calendar day traffic control devices 

are in use. This dairy shall be submitted to the Engineer daily and become 
a part of the Department's project records. 

(6) Inspecting traffic control devices on every calendar day that traffic control 
devices are in use, masked, or turned away from traffic.  These inspections 
shall include at least one night inspection per week.  These inspections 
shall be performed by the traffic control supervisor or another 
representative who is certified as a worksite traffic supervisor. 
 

(10) Supervising the cleaning and maintenance of all traffic control devices. 
 

In subsection 630.09, delete the third paragraph and replace with the following: 
 

Traffic control management shall be provided by a certified traffic control 
supervisor on a 24-hour-per-day basis.  The traffic control supervisor or another 
representative who is certified as a worksite traffic supervisor shall be available 
and reasonably accessible to the job site on every working day, on call at all times, 
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and available upon The Engineer's request at other than normal working hours.  
During non-work periods, the traffic control supervisor or another representative 
shall respond to the job site within 45 minutes.  The traffic control supervisor or 
another representative who is certified as a worksite traffic control supervisor shall 
arrive at the job site within two hours after notification.  The Contractor shall 
maintain a 24-hour telephone number at which the traffic control supervisor can be 
contacted.  The traffic control supervisor shall not act as a flagger except in an 
emergency or in relief for short periods of time. 

 
In subsection 630.11, delete the first paragraph and replace with the following: 

 
630.11 General.  Portable construction traffic signs shall be removed when 
temporarily not required.  Permanently mounted construction traffic signs shall be 
masked or turned away form traffic when temporarily not required.  When work is 
suspended, or the project is in free time, and there is no condition requiring traffic 
control devices or construction traffic signs, all of the construction traffic signs 
shall be masked or turned away from traffic.  If this condition is to exist for more 
than 30 days, all construction traffic signs shall be removed.  When storing 
portable signs or supports within the project they shall be stored laying flat and the 
location shall be at least four feet outside the edge of the shoulder and not on 
landscaped areas or sidewalks.  When masking is used, it shall be done in 
accordance with subsection 630.10. 

 
The retroreflective surfaces of all signs and other traffic control devices shall be 
cleaned as frequently as necessary to preserve their legibility and retroreflectivity.  
However, all devices shall be cleaned a minimum of once every two weeks. 

 
 In subsection 630.12, first paragraph, delete the fifth sentence and replace with the 

following: 
 
   When storing portable signs or supports within the project they shall be removed 

beyond the clear zone and shall not be visible to traffic.  All storage areas shall be 
approved.  The minimum clear zone distance shall be 18 feet, measured from the 
edge of traveled way.  If the signs cannot be stored at least 18 feet from the 
traveled way, they shall be removed.  Under no circumstances shall signs be 
stored on the paved surface. 

 
3.4 FLAGGING 
 

Subsection 630.13(a) shall include the following: 
 

The flagger's STOP/SLOW sign paddle shall be 18 inches with letters six inches high. 
 
 Delete Subsection 630.13(a) and replace with the following: 
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 (a) The Contractor shall provide all flagging through the project necessary to assure 
proper safety to traffic.  All flagging personnel shall be certified by the American 
Traffic Safety Services Association (ATSSA). 

 
 
PART 4 - MEASUREMENT AND PAYMENT 
 
4.1 Delete Subsection 630.14, 630.15 and replace with the following: 
 
4.2 CONSTRUCTION ZONE TRAFFIC CONTROL  
 (WATER MAIN) (SANITARY SEWER) (CONCRETE REPLACEMENT) 

(ASPHALT) 
 

Construction Zone Traffic Control shall be paid for at the lump sum price indicated in the 
Schedule of Unit Prices.  The lump sum price shall be full compensation for flagging and 
for furnishing, erecting, cleaning, maintaining, moving, removing and disposing of 
construction traffic control devices, including labor, material equipment and incidentals 
necessary to complete the work.  All construction traffic control devices, which are not 
permanently incorporated into the project, will remain the property of the Contractor. 

 
Traffic Control Supervisor will not be paid for separately, but shall be included in 
the work. 
 
Temporary roadway/driveway ramps will not be paid for separately, but shall be 
included in the work. 
 
Preparation of the MHT will not be paid for separately but shall be included in the 
work. 
 
Construction fencing and temporary walkways will not be paid for separately but 
shall be included in the work. 
 
Construction phasing and staging will not be paid for separately but shall be 
included in the work. 
 
Two variable message boards for pine street closure shall be installed 5 days prior to 
the work and removed 24 hours after completion of the Pine St. asphalt patch.  
Payments for the variable message board shall not be paid for separately but shall 
be included in the work. 

 
 
 

-  END OF SECTION - 
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