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Addendum #1  

 
 

I. TIMELINE & SCHEDULE (all times are MST)  
 
Daily Camera Publication .............................................................................................. September 8 
Second Publication ...................................................................................................... September 18 
Available on Bid Net  ..................................................................................................... September 8 
RFP Available Online ..................................................................................................... September 8 
Mandatory Pre-Proposal Meeting and Site Visit ............... 10 a.m. September 26th  
Inquiry Deadline. ................................................................................................. 3 p.m. October 4th 
Inquiry Response Deadline ............................................................................................ October 7th  
Proposals Due ......................................................................... 3 p.m. October 8th 
Notice of Award ........................................................................................................... October 14th 
Notice to Proceed, Bonds, Insurance, etc.  .................................................................. October 18th  
Start of Tree Removal Work ........................................................................................ October 28th   
Final Project Completion ................................................................. November 8th 
 


	Addendum #1
	I. TIMELINE & SCHEDULE (all times are MST)

